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Statement of Ongoing Contractsasof 092021 09/ 28/ 21
District 01
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- DN 101-5.1/5.6 I N DEL NORTE COUNTY NEAR KLAMATH FROMMERCER- FRASER COMVPANY $1,133,133 08/01/21 0%
01-0F2404 0.2 M SOUTH TO 0.2 M NORTH OF THE 1000 APCLLO WAY #100 $0  09/14/21 0%
ROUTE 101 & EHLERS WAY | NTERSECTI ON $0
EXTEND LEFT TURN POCKET SANTA ROBA CA 95407
(707) 443- 6371
HB4N
01- DN-101-8.2/8.7 IN DEL NORTE COUNTY NEAR KLAMATH AT  GOLDEN STATE BRI DGE, |NC. RYAN DUNNE $18, 956, 414 04/ 21/ 20 50%
01- 0B0904 PANTHER CREEK BRI DGE #01- 0025 AND AT 3701 MALLARD DRI VE; 5065 BOYD RD SUI TE H $7;$§ﬁ'ﬁg 825 825 gg 38%
HUNTER CREEK BRI DGE #01- 0003 ARCATA CA 95521 ’
REPLACE BRI DGE BENI Cl A CA 94510
(925) 372- 8000 (707) 496- 5581
HA21
01- DN 101-12. 5/ 15. 5 IN DEL NORTE COUNTY NEAR KLAMATH FROMG R SUNDBERG, | NC. SANDERS, KAREN $11,985,000 02/16/16  100%
01-0G1004 0.4 MLE SOUTH OF W LSON CREEK BRI DGE 5211 BOYD ROAD 207 PRI CE MALL $11,984,109 05/04/16 .00
TO1.7 MLES NORTH GF RUDISIL ROAD CRESCENT CI TY, CA 95531 $0 04/00/21
DIR S EMERGENCY F. ' 707) 498- 4009
(707) 825- 6565 (707) OVER RN
ROADWAY STABI LI ZATI ON AND RETAI NI NG
20. 20 WALL R
201130
01- DN 101-21.2/0 IN DEL NORTE COUNTY NEAR CRESCENT MOCULLOUGH CONSTRUCTI ON | NC $8, 285, 658 07/ 15/ 21 0%
01-0&2104 CITY AT 0.2 MLE NORTH OF CUSHI NG 57 ALDERGROVE RD; $0  08/05/21 0%
ACNH QL01- (392) B CREEK VI ADUCT #01- 0076 $0
-0 PERVANENT RESTORATI ON @ CUSHI NG ARCATA CA 95521
(707) 825- 1014
HA23
01- DN- 101- 25. 5/ 27. 4 I'N DEL NORTE COUNTY I N AND NEAR S. T. RHOADES CONSTRUCTI ON, KAREN SANDERS $6, 322,368 12/ 08/ 20 56%
01- 006604 CRESCENT CI TY FROM 0.2 M LE SOUTH OF I NC. 207 PROCE MALL $3,072,691  12/29/20 48%
AC?‘;L QLo1-(382)E ELK VALLEY ROAD TO 0.2 M LE NORTH OF 8585 COWMMVERCI AL WAY; CRESCENT CI TY CA 95531 $535, 897  01/07/22
o W LSON AVENUE & BURTCHE (707) 498- 4009 SUSPENDED
CRESCENT QI TY ADA REDDI NG CA 96002
(530) 223- 9322
01- DN 101-39. 8/ 46. 4 IN DEL NORTE COUNTY NEAR SM TH RI VER | NTERMOUNTAI N SLURRY SEAL, MALNMBERG CLAYTON $673,673 06/ 03/ 21 75%
01- 0K4704 FROM 0.2 M LE NORTH OF ROWDY CREEK | NC. ROCE $231,706  06/22/21 0
207 P MAL SUITE $150, 124 10/01/21 4%

BRI DGE TO THE OREGON STATE LI NE
M CRO- SURFACI NG

1120 TERM NAL VAY;

RENO NV 89502
(775) 358- 1355

100
CRESCENT CI TY CA 95531
(707) 496- 5581
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01- DN-101- 39. 8/ 39. 8 IN DEL NORTE COUNTY NEAR SM TH RI VER MCCULLOUGH CONSTRUCTI ON I NC  KAREN SANDERS $4, 677,632 05/28/20 94%
01- 0F3104 AT DOM NI E CREEK 57 ALDERGROVE RD; 207 PRCE MALL $4, 629,899 06/18/20 97%
FI SH PASSAGE M TI GATI ON $158, 187  08/22/22
ARCATA CA 95521 CRESCENT CI TY CA 95531
(707)825. 1014 (707) 498- 4009 SUSPENDED
HA42
01- DN-101-42. 0/ 42 IN DEL NORTE COUNTY ON ROUTE 101 AT MCCULLOUGH CONSTRUCTI ON I NC.  VALLEY, AARON $285,000 04/28/21  100%
01-0L0704 PM 42.01. DIR S EMERGENCY F. A. 57 ALDER GROVE ROAD 207 PRI CA MALL $264, 22(23 825 éggi 93%
CONTRACT TO REPAI R A CULVERT SYSTEM ARCATA CA 95521 CRESCENT CI TY, CA 95531
' (707) 815- 5620 OVER RUN
20. 20
201130
01- DN-101-120. 0/ 16. 5 I N DEL NORTE COUNTY ABOUT 8 M LES GR SUNDBERG | NC. VALLEY, AARON $13, 985,000 02/17/21 36%
01-0L0404 SOUTH OFCRESCENT CI TY FROM 0.2 M LE 5211 BOYD RD 270 PRI CE MALL $10, 640,146  04/05/21 76%
SOUTH OF LAGOON CR. CO PK TO BEG ARCATA. CA 95521 CRESCENT CI TY, CA 95531 $0 02/01/22
PASSI NG LANE LT. DIR S EMER ’ (707) 498- 4009
SLI DE REPAI R
20. 20
201130
01- DN-101- 151. 0/ 15. 5 IN DEL NORTE COUNTY ABOUT 10 MLES  STEWART ENG NEERI NG | NC. VALLEY, AARON $13, 985, 000 06/ 21/ 21 16%
01-0L2304 SOUTH OF CRESCENT CI TY FROM 1.3 M LESP. O. BOX 990010 207 PRI CE MALL $1, 392,687 07/21/21 10%
TO 1.9 M LES NORTH OF RUDI SI LL ROAD REDDI NG, CA 96009 CRESCENT CI TY, CA 95531 $0 05/01/22
DIR S EMERGENCY L. B. (707) 815- 5620
ROADVAY STABI LI ZATI ON & RETAI NI NG
20. 20 WALL REP
201130
01-DN-199-1.1/2.6 I N DEL NORTE COUNTY NEAR CRESCENT FORD LOGG NG DBA PACI FI C $2,313,719 08/03/21 0%
01-488024 CITY FROM 0.3 M LE NORTH OF ELK EARTHSCAPE $0 08/26/21 0%
VALLEY CROSS ROAD TO 0.2 MLE SOUTH 1225 CENTRAL AVENUE #11; $0
OF WALKER ROAD
MCKI NLEYVI LLE CA 95519
(707) 840- 9442
01- DN-199- 6. 5/ 36. 3 IN DEL NORTE COUNTY NEAR HI OUCH FROMGR SUNDBERG | NC. VALLEY AARON $1,292,179 08/ 03/20 27%
01-488014 0.3 MLE NORTH OF MYRTLE CREEK BRI DGE 5211 BOYD ROAD, 207 PRI CE MALL $481, 422 08; 20; 20 37%
TO 0.1 MLE SOUTH OF CREGON STATE CRESCENT O TY CA 95531 $29,000 04/11/22
LI NE (707) 498- 4009

REHAB CULVERTS (707) 825- 6565
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01-DN-199-9.9/9.9 IN DEL NORTE COUNTY ON ROUTE 199 AT MCCULLOUGH CONSTRUCTI ON INC.  VALLEY, AARON $285,000 05/21/21  100%
01-0L3204 PM9.93 DIR S EMERGENCY F. A 57 ALDER GROVE ROAD 207 PRICE MALL $204,7gg 835%2;21 729%
REPAI R ACCELERATED PAVEMENT DAMAGE
ARCATA. CA 95521 CRESCENT CITY, CA 95531
(707) 815- 5620 OVER RUN
20. 20
201130
01- DN-199-27. 5/ 36. 4 IN DEL NORTE COUNTY NEAR | DLEW LD TI DEWATER CONTRACTORS, |INC.  SANDERS, KAREN $7,485,000 09/11/20  100%
01- 0K7904 FROM 0.6 M. SOUTH OF | DLEWLD MAINT P.O BOX 1956 207 PRICE MALL $4,847,9$3 ég;igjgg 100%
STATION RD. TO THE OREGON STATE
BROOKI NGS, OR 97415 CRESCENT CITY, CA 95531 09/ 15/ 21
LI NEDI R S EMERCENCY F. A. 541) 469- 5341 (707) 498- 4009 COVPLETED
REPAI R W LDFI RE DAMAGE (541) 469-
20. 20
201130
01- DN-199- 335. 0/ 33. 9 IN DEL NORTE COUNTY NEAR | DLEW LD AT G R SUNDBERG, | NC. MALMBERG, CLAYTON $4, 985,000 06/ 04/ 19 33%
01-0J5704 COLLI ER TUNNEL TO 0.4 M LE EAST OF 5211 BOYD ROAD 270 PRI CE MALL $3,701,1é8 82;285%2 74%
CCOLLI ER TUNNEL. DIR S EMERCENCY F. A. ARCATA. CA 95521 CRESCENT CI TY, CA 95531 08/ 30/ 21
REMOVE AERI ALLY DEPCSI TED ’ (707) 496- 5581 COVPLETED
LEAD&PROVI DE POW
20. 20
201130
01- DN-999-/0 IN DEL NORTE COUNTY AT VAR QUS TRUESDELL CORPORATI ON COF CLAYTON MALMBERG $1, 769, 769 05/ 27/ 21 28%
01-0J8604 LOCATI ONS CALI FORNI A, | NC. 207 PROCE MALL SUI TE 225; ggg 2?; 12; gi 30%
REHAB BRI DGE DECKS 1310 W 23RD STREET 100 '
TEMPE AZ 85282 ngicfg; ELZ; CA 95531
(602) 437-1711 (707) 498-
01- HUM 36- 5. 2/ 30. 9 I N HUMBOLDT COUNTY AT VAR OUS WYLATTI RESOURCE MANAGEMENT, TAJ MORGAN MARBAI T $518, 608 10/20/20  100%
01-0F8404 LOCATI ONS ON ROUTE 36 FROM 0. 43 I NC 187 SANDY BRAIRI E CT $5251223 3%588532 100%
M LES EAST OF YAGER CREEK BRIDGE TO 23601 CEMETERY LN STE. E 08/ 23/ 21
0.99 M LES EAST OF LI TTLE LARAB
REHAB CULVERTS COVELO CA 95428 F§§212§;C§522501 COMPLETED
HM (707) 983- 8135 (707)
01- HUM 36-17.9/23.9 I N HUMBOLDT AND LAKE COUNTI ES AT AVERI CAN Cl VI L CONSTRUCTORS ~ MORGAN- MARBET, TAI - $1, 690, 420 06/ 30/ 21 21%
01-0F5004 VARI QUS LOCATI ONS WEST COAST LLC AQUA $372,463 07/ 22/ 21 2204
$372,463 11/05/21

HA21

FOUR BRI DGES DECK PRESERVATI ON

2990 BAY VI STA COURT, SU TE D

BENI Cl A CA 94510
(707) 746- 8028

1487 SANDY PRAIRI E
CT. SUTE E
FORTUNA, CA 95540
(707) 834- 0219
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01- HUM 36- 40. 4/ 45. 6 I N HUMBOLDT COUNTY AT AND NEAR MERCER- FRASER COMVPANY JOAQUI N RODRI GUEZ $2, 078,078 06/ 04/ 21 0%
01-0K5704 DI NSMORE FROM VAN DUZEN RI VER BRI DGE 77 2ND ST $0 06/29/21 9
1487 SANDY PRAIRI E CT 0%
TO TRINITY COUNTY LI NE STE E $0 11/30/21
OVERLAY EUREIA o 90501 FORTUNA CA 95501
(707) 443- 6371
(707) 725- 1020
01- HUM 36-314. 0/ 0 I N HUVMBOLDT COUNTY NEAR BRI DGEVI LLE GOLDEN STATE BRI DGE, | NC. KI NG, ROBERT $21, 185,000 08/03/18 96%
01-0J1704 FROM 1.2 M LE EAST OF MCCLELLAN 3701 MALLARD DRI VE 1487 SANDY PRAI Rl E $15, ggi, }lg}l ig; ?slaj %? 71%
MOUNTAI N ROAD DI R S EMERGENCY L. B. COURT STE. E '
STORM DAMAGE REPAI R BENICI A, CA 94510 FORTUNA, CA 95501
20. 20 (707) 725- 7190
201130
01- HUM 96- 16. 8/ 23. 1 I N HUMBOLDT COUNTY NEAR HOOPA FROM  AMERI CAN PAVEMENT SYSTEMS, NATHANI EL STEEN $1, 455,893 05/ 14/ 21 13%
01- 0K4304 ROCK CHUTE VI ADUCT TO KLAMATH RIVER | NC. 5056 BOYD RD ﬁi;; g;g 28; ;‘71; gi 12%
BRI DGE 1012 11TH STREET; ARCATA CA 95521
MAI NTENANCE CAP SEAL .
MODESTO CA 95354 (707) 498- 2122
(209) 522- 2277
01- HUM 96- 22. 9/ 0 I N HUMBOLDT COUNTY | N VEI TCHPEC AT  MERCER- FRASER COVPANY NATHANI EL STEEN $1,174,652 04/20/20  100%
01- OF0804 PEARSON LANE 77 2ND AVE 5065 BOYD RD $1, 094,199 05/08/20 92%
HSST- P096- ( 062) E CONSTRUCT FENCE ARCATA. CA 95521 $13,824 09/ 24/ 21
--0) EUREKA CA 95501 207 4’98 o199
(707) 443- 6371 (707) 498-
HB1
01- HUM 101-17.9/87.8 I N HUMBOLDT COUNTY AT SOUTH FORK EEL FREYSSI NET | NC JOAQUI N RODRI GUEZ $9, 137,280 01/21/20 21%
01-0E7704 R VER BR & SEP #04- 0065 & AT ARCATA 44880 FALCON PLACE, SUITE 100 1487 SANDY PRAI Rl E $3,597,706 02/19/20 39%
ACNH QLO1- (360) E $382,102 10/18/21
0 OVERHEAD #040- 0079R STERLI NG VA 20166 COURT STE. E
o STRENGTHEN 2 BRI DGES
(703) 378- 2500 FORTUNA CA 95501
(707) 621- 0000
01- HUM 101-23.0/102.3 I N HUVBOLDT COUNTY NEAR TRI NI DAD AT R BROAN CONSTRUCTI ON W NTER, BRI AN $955, 000 07/30/ 20 45%
01-0K7104 0.5 MLE SOUTH OF TRNIDAD S/ B REST  COMPANY, | NC. 5065 BOYD RD SUI TE H $405, 328 82; 82; 22 42%
AREA DIR S EMERGENCY L. B. P.O. BOX 406 ARCATA, CA 95521
REPAI R CULVERT .
W LLOW CREEK, CA 95573 (707)834- 1151
20. 20 (509) 629- 3702

201130
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OVERCROSSI NG TO 0.7 M LE SOUTH OF
TOWKI NS H LL ROAD OVERHEAD
PAVEMENT RESTORATI ON

JURUPA VALLEY CA 91752
(916) 642- 1751
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01- HUM 101- 48. 3/ 58. 8 I N HUVBOLDT COUNTY NEAR SCOTI A FROM  VSS | NTERNATI ONAL, | NC. MORGAN- MARBET, TAI - $3, 047,450 05/ 10/ 21 91%
01- 0K5404 EEL RIVER BOH (RI CHARD FLEI SCHER 3785 CHANNEL DRI VE; AQUA $2,645,941  06/03/21 86%
$905, 847 09/ 24/ 21 0
MEMORI AL) TO 1.1 M LES NORTH OF 1487 SANDY PRAIRI E ’
VEST SACRAMENTO CA 95691
ROUTE 36/ 101 SEPARATI ON 16)373. 1 COURT STE E
M CRO- SURFACI NG (916) 373-1500 FORTUNA, CA 95501
(707) 834- 0219

01- HUM 101- 65. 5/ 69. 9 I'N HUVBOLDT COUNTY AT BEATRI CE FROM PAVEMENT COATI NGS CO TAJ- AQUA MORGAN- MARBET $1, 016, 763 05/ 11/ 21 80%
01- 0K4504 0.4 M LE SOUTH OF LOLETA DRI VE 10240 SAN SEVAI NE \AY 1487 SANDY PRAIRIE CT $802, 006 06/ 10/ 21 750

$0 09/01/21
STE E

FORTUNA CA 95501
(707) 834- 0219

01- HUM 101- 69. 8/ 75. 2 I'N HUVBOLDT COUNTY NEAR EUREKA FROM MERCER- FRASER COMPANY JOAQUI N RODRI GUEZ $16, 378,580 11/ 09/ 20 71%
01- 0C5704 11,744,107 12/02/20
ACNH QL01- ( 386) E 0.8 MLE SOQUTH OF TOWKINS H LL ROAD77 2ND ST 1487 SANDY PRAI R E $$5 797 403 11/ 02/ 21 72%
OH TO 0.4 M LE NORTH OF HERRI CK COURT STE. E ! !
-0 EUREKA CA 95501
AVENUE OC (707) 443- 6371 FORTUNA CA 95501
ROADWAY REHAB ; )
Ao (707) 621- 0000
01- HUM 101-75. 1/ 77. 4 I'N HUVBOLDT COUNTY | N EUREKA FROM 0. 4 CALI FORNI A HI GHWAY BRI AN FI NCK $3, 748,288 11/ 16/ 20 34%
01-0B6204 M LE NORTH OF THE HERRI CK AVENUE CONSTRUCTI ON GROUP, | NC. 5065 BOYD RD $2, 566,310 12/09/20 65%
ACNH- QLO1- (384) E $425,020 02/01/22 °
0 OVERCROSSING TO 0.1 MLE SOUTH OF 1647 WLLOW PASS RD #150; ARCATA CA 95521 :
-- 14TH STREET (707) 498- 3489 SUSPENDED
ADA CURB RETURNS/ RAMPS UPGRADES CONGORD CA 94520
HB1 (925) 766- 7014
01- HUM 101-78. 0/ 79. 8 I'N HUVBOLDT COUNTY | N EUREKA ON 4TH GR SUNDBERG | NC. BRI AN FI NCK $8, 711,522 12/12/19 97%
01-OEG8UA STREET FROM BROADWAY AND 5TH STREET 5211 BOYD ROAD 5065 BOYD RD $7,893,793  12/24/19 77%
HSNH- QLO1- (361) E TO EUREKA SLOUGH BRI DGE $1,188,498 09/ 29/ 21
--0) ARCATA CA 95521 ARCATA, CA 85521
SAFETY | MPROVEMENTS AND CAPM ;
(707) 825. 6565 (707) 498- 3489
01- HUM 101- 80. 1/ 84. 3 I'N HUVBOLDT COUNTY NEAR EUREKA FROM MERCER- FRASER COVPANY NATHANI EL STEEN DAWN $6, 569,076 01/08/20  100%
01-0F2204 0.3 MLES SOUTH OF COLE AVENUE TO 0.4 77 2ND ST FRI END $6, 335,648 02/06/ 20 93%
RO QL01-(368) E M LE NORTH OF THE BAYSI DE CUTOFF CUREKA CA 95501 5065 BOYD ROAD $0 01/19/22
0 ACCELERATI ON' DECELERATI ON LANES ARCATA CA 95521 OVER RUN

HB4N

(707) 443- 6371

(707) 498- 2122
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01- HUM 101- 84. 4/ 84. 8 I'N HUMBOLDT COUNTY NEAR ARCATA FROM GOLDEN STATE BRI DGE, |NC. NATHANI EL $8, 332,405 01/29/20 81%
01- 0E0004 JACOBY CREEK BRI DGE TO GANNON SLOUGH 3701 MALLARD DRI VE; STEEN CE: DAWN FRI END $6, 485, 151 02/ 13/ 20 78%
BRI DCE 5065 BOYD RD $562, 093 11/01/21
BENI Cl A CA 94510
REPLACE JACOBY CREEK BRI DGE LT, ARACTA CA 95521
(925) 372- 8000 707) 498- 2122
HA21 (707) 498-
01- HUM 101- 87. 8/ 90. 1 I'N HUMBOLDT COUNTY | N AND NEAR ARCATA MERCER- FRASER COMVPANY BRI AN W NTER $4, 385,403 06/ 19/ 20 70%
01-0J5104 FROM ARCATA OVERHEAD TO ROUTE 200/ 101 77 2ND ST 5065 BOYD RD $3, 164,282 07/ 23/ 20 72%
ACST- QL01- (374) E $243,737 10/ 20/ 21
SEPARATI ON ARCTATA CA 95521
--() OVERLAY EUREKA CA 95501 (707)834- 1151 SUSPENDED
(707) 443- 6371
01- HUM 101- 88. 3/ 88. 3 I N HUVBOLDT COUNTY | N ARCATA AT VERCER- FRASER COVPANY BRI AN W NTER $2,998, 636 06/ 09/ 20 19%
01- OE6504 299/ 101 SEPARATI ON 77 2ND AVE 5065 BOYD RD $1, 302,624 07/10/20 43%
HSNH- X023- (042) E CURVE | NPROVENENT ARCATA CA 95521 $45,560 10/27/ 21
--() EUREKA CA 95501 (707) 834. 1151
(707) 443- 6371
HB1
01- HUM 101- 124. 5/ 0 I'N HUMBOLDT COUNTY NEAR ORI CK AT 0. 22 MCCULLOUGH CONSTRUCTI ON INC  KAREN SANDERS $4,286,259 11/06/19  100%
01- 0F9604 M LES SOUTH OF LOST MAN CREEK BRI DGE 57 ALDER GROVE RD 207 PRICE MALL $4,240,8gg iﬁfiﬁf%i 98%
#01- 0030 ARCATA CA 95521 CRESCENT CI TY, CA 95531
REPLACE BOX CULVERT W TH BRI DGE .
(707) 825- 1014 (707) 496- 5581 OVER RUN
HA21
01- HUM 101- 595, 0/ 0 IN FORTUNA MAI NTENANCE STATION AND  MOUNTAI NSI DE CONSTRUCTI ON RODRI GUEZ, JOAQUI N $245,000 02/21/20  100%
01- 0K4204 SOVE ELECTRI CAL SYSTEM REHABI LI TATI ON 13884 SHANGRI LA DRI VE 1487 SANDY PRAI R E $253*3§2 825825%2 100%
AT THE LEGGETT MAI NTENANCE STATI ON. COURT STE. E
DIR S EVERGENCY L. B, REDDING  CA 96003 FORTUNA, CA 95501
REPAI R TO PREVENT FURTHER POWER (707) 725- 1020
20. 80 OUTAGES
524000
01- HUM 255-6. 0/ 7. 6 I N HUMBOLDT COUNTY NEAR ARCATA FROM STEELHEAD CONSTRUCTORS JV NATHANI EL STEEN $3,000, 777 07/01/20 6%
01- 3660L4 1,829,472 07/23/20
ACST- P255- (011) B zésgﬁﬁgnglegéNﬁ;NTAL M TI GATI ON 2940 T IEBRIEC B igﬁiTiOYZARS??21 ) so 10/0s/21 O
--() REDDI NG CA 96003 '
(707) 498- 2122 SUSPENDED

(530) 226- 6400
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01- HUM 299-1.8/1.8 I N HUMBOLDT COUNTY NEAR ARCATA AT STEELHEAD CONSTRUCTORS JV W NTER, BRI AN $3, 395,401 09/ 02/ 20 0%
01- OF5304 ROUTE 200/ 299 SEPARATI ON 2940 | NNSBRUCK DR 5065 BOYD RD. 22' 888 (1)25 23522 0%
PERM T REQUI REMENTS FOR BRI DGES '
o REDDI NG CA 96003 ?%12’34(:2122521
(530) 226- 6400 SUSPENDED
01- HUM 299- 8. 5/ 9 I'N HUVBOLDT COUNTY NEAR BLUE LAKE G R SUNDBERG | NC. STEEN, NATHANI EL $2,985,000 05/03/19 26%
01-0J8004 FROM 1.3 TO 2.8 M LES EAST OF BUCKLEY 5211 BOYD RD. 5065 BOYD ROAD $2, 1;3?53 82; (1)25 ;g 71%
ROAD DI R S EMERGENCY F. A ARCATA, CA 95521 '
REPAI R SI NK ARCATA, CA 95521 (707) 498- 2122
20. 20
201130
01- HUM 299- 16. 1/ 26. 6 I N HUMBOLDT COUNTY AT VAR OUS R BROAN CONSTRUCTI ON COMPANY, BRI AN FI NCK/ OE: DAWN $1,500,818 12/04/19  100%
01- 0E0304 LOCATI ONS FROM 5.1 M LES EAST OF I NC. FRI END $1, 435,449  12/24/19 93%
$3,280 10/ 15/21 0
NORTH FORK MAD RI VER BRIDGE TO 4.3 18 CHI NA CREEK ROAD 5065 BOYD RD '
M LES EAST OF REDWOOD CREEK BRI D
SLOPE REPAI R AND DRAI NAGE WLLON CREEK CA 95573 ?%;258?2422521 OVER RN
(530) 629- 3702
01- HUM 299- 20. 5/ 30. 2 I N HUMBOLDT COUNTY AT VARI OUS MOCULLOUGH CONSTRUCTI ON I NC  NATHANI EL  STEEN DAVWN $7, 044,714 08/ 20/ 20 74%
01- OF4604 LOCATI ONS FROM 1.5 M LES EAST OF BAI R57 ALDERGROVE RD; FRI END $3, 899, 062 09511520 54%
HSST- P299- ( 208) E ROAD TO 0.4 M LE WEST OF CEDAR CREEK 5065 BOYD RD $801, 791 12/09/21
--0) ARCATA CA 95521
ROAD 707) 825- 1014 ARCATA, CA 95521
HBL W DEN SHOULDERS & | NSTALL RUMBLE ( ) ) (707) 498- 2172
01- HUM 299-30. 7/ 37. 7 I N HUMBOLDT COUNTY NEAR W LLOW CREEK MERCER- FRASER COMPANY BRI AN W NTER $10, 883,629  11/19/ 20 43%
01- OF4704 4,362,411 12/ 09/ 20
DSST. P995- (208) E FROM 0.1 M LE EAST OF CEDAR CREEK RD 77 2ND ST 5065 BOYD RD $ Sove 120 Oa) 99/ 59 40%
0 (7L100) TO 1.1 MLES WEST OF ROQUTE 96 EUREKA CA 95501 ARCATA CA 95521 ’
o W DEN SHOULDERS & | NSTALL RUMBLE -
(707) 443- 6371 (707)834-1151 SUSPENDED
HB1
01- HUM 299-38.9/39. 5 I N HUMBOLDT COUNTY AT W LLOWCREEK R BROWN CONSTRUCTI ON COVPANY, BRI AN FI NCK/ CE DAV $2,979,943 11/19/20 94%
01- OF6804 FROM 0.1 M WEST OF WLLOWRD TO I NC. FRI END $1, 930, 617 125 09520 65%
HS;E»)T P299- (210) E PANTHER ROAD 18 CH NA CREEK RD 5065 BOYD RD $44,128 09/21/21
W DEN SHOULDERS ARCATA CA 95521

W LLOW CREEK CA 95573

HB1 (530) 629- 3702 (707) 498- 3489
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Statement of Ongoing Contractsasof 092021 09/ 28/ 21
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- HUM 999-/0 I N HUVBOLDT COUNTY ON ROUTES 96 & 101 STEELHEAD CONSTRUCTORS JV BRI AN W NTER $2, 243,878 06/ 19/ 20 87%
01-0A1204 AT VARI QUS LOCATI ONS 2940 | NNSBRUCK DR 5065 BOYD RD SUI TE H $1,599,711 07/ 10/ 20 71%
BRI DGE SEI SM C RETROFI T $147,681 10/ 14/21
REDDI NG CA 96003 ARCATA CA 95521
(530) 226- 6400 (707) 834- 1151
HA21
01- LAK- 20-.7/5.2 IN LAKE COUNTY NEAR UPPER LAKE FROM GHI LOTTI CONSTRUCTI ON CO. DAN KRAFT $4, 105,671 06/16/21 22%
01- 0K4804 0.1 M WEST OF BLUE LAKES RD TO 0.4 246 GH LOTTI AVE; 446 GHI LOTTI AVE ggé, ggz fg; 83;21 19%
M WEST OF W TTER SPRINGS RD & FROM LOMNER LAKE CA 95457 '
0.1 M EAST OF BACHEL SANTA ROSA CA 95407 (707) 994- 5074
(707)585- 1221
01- LAK-20-5.1/6.3 I N LAKE COUNTY NEAR UPPER LAKE FROM O C. JONES & SONS, | NC. KATHERI NE PERRI N $8, 291,099 11/19/20 61%
%N&Géggg_(l%) c 0.4 MLE WEST OF W TTER SPRINGS ROAD 1520 FOURTH STREET; 6301 N STATE STREET ﬁ, Zﬁ?' ggg ﬁ; 235 32 46%
TO 0.4 M LE EAST OF BACHELOR CREEK REDWOOD VALLEY, CA 95470 ! '
--() BERKELEY CA 94710
BRI DGE (707) 496- 5840

COVBI NED SAFETY AND BRI DGE REHAB (510) 526- 3424

01- LAK- 20- 12. 2/ 45. 9 IN LAKE COUNTY AT VARI QUS LOCATI ONS GRANI TE CONSTRUCTI ON COMPANY STEVE TI SELL $632,927 05/ 26/ 21 50%
01-0K5004 ON ROUTE 20 FROM 0.4 M LE EAST OF 1324 S. STATE STREET; 2617 E HW 20 $523,637  06/15/21 83%
PYLE RD/ NI CE- LUCERNE CUTOFF TO 0.5 NI CE. CA 95464 $523,637  10/19/21
M LE WEST OF END OF COUNT UKI AH CA 95482 (707) 815- 4657

CULVERT REHAB/ REPLACEMENT (707) 467-4100

01- LAK- 20- 37. 0/ 41. 7 IN LAKE COUNTY FROM NORTH FORK CACHE ALL- AVERI CAN CONSTRUCTI ON, STEVE Tl SELL $1,949,575 05/ 25/21 23%
01-0K4604 CK BRIDGE TO 4.78 M LE WEST OF THE  INC. 2617 E HW 20 $1, 265, 523 ggj (2)‘21531 64%
COLUSA COUNTY LI NE 2048 PASEO RD. ; NI CE CA 95464

LI VE OAK CA 95953 (707)815- 4657

(530) 617-5111

01- LAK-29-12.7/14.5 IN LAKE COUNTY NEAR LOWER LAKE FROM GHI LOTTI CONSTRUCTI ON CO. DAN KRAFT $9, 721,371 07/ 07/ 20 22%
01-0E7204 0.8 M LE NORTH OF SPRUCE GROVE RD- 246 GH LOTTI AVE; 15513 40TH AVENUE $8, 163,009 07/23/20 89%
HSST- P029- (150) E SOUTH TO 0.4 M LE SOUTH OF HOFACKER $261,828 10/18/21
. CLEARLAKE CA 95422
-0 SANTA ROSA CA 95407
LANE (707) 994-5074

W DEN SHOULDER (707) 585- 1221



State of California Department of Transportation Page 9
Statement of Ongoing Contractsasof 092021 09/ 28/ 21
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- LAK-29-17.7/20.7 I N LAKE COUNTY AT LOWER LAKE AT 0. C. JONES & SONS, |NC. DAN KRAFT $5, 269, 287 02/ 05/ 20 67%
01- OE7304 VARI OUS LOCATIONS FROM 0.1 M SOUTH 1520 FOURTH STREET; 6301 N STATE ST $5,198, 869 03/ 02/ 20 99%
HSST- P029- (149) E OF C ST TO0.2 M NORTH OF BELL PARK REDACOD VALLEY. CA 95470 $0 11/30/21
--0) BERKELEY CA 94710 ' 09/ 20/ 21
AVENUE £10) 526. 3424 (707) 496- 4363 COMPLETED
W DEN SHOULDERS/ CREATE TRUCK CLIMB  (310)526-
01- LAK- 29-28.5/31. 6 IN LAKE COUNTY NEAR KELSEYVILLE ON Q C. JONES & SONS, |NC. KRAFT, DAN $55, 464, 227 11/07/19 68%
01-2982U4 . 34,884,083 12/02/19
ACNH. P029- ( 148) E RTE 29 FROM 0.6 M TO 3.7 MLES 1520 FOURTH STREET; 15513 40TH AVE $$1 605 903 02/ 17/ 22 63%
NORTH OF RTE 281 AND ON RTE 175 FROM CLEARLAKE, CA 95422 ! !
-0 SO JCT RTE 29 TO 0.3 M BERKELEY CA 94710
) (530) 713- 7864 SUSPENDED
CONSTRUCT EXPRESSWAY (510) 526- 3424
01- LAK-175-.2/ .4 I N LAKE COUNTY NEAR HOPLAND FROM THE GRANI TE CONSTRUCTI ON COMPANY DAN KRAFT $889,017 05/21/21 51%
01-0H4604 MENDOCI NO COUNTY LINE TO 1.8 MLES 1324 S. STATE STREET; PO BOX 457 $352, 750 06/03/21 40%
HSST- P175- (010) E $0 09/15/21
0 VEST OF MATHEWS ROAD UKl AH CA 95482 LOAER LAKE CA 95457
o CURVE REALI GNMVENT & SHOULDER B}
(707) 467- 4100 (530) 713-7864
HB1
01- LAK- 175- 25. 0/ 27. 5 IN LAKE COUNTY NEAR M DDLETOMN FROM GHI LOTTI CONSTRUCTI ON CO | NC. KRAFT, DAN $8,795,728 10/15/18  100%
01- 0A0404 0.1 M EAST OF PUTAH CREEK BR#14-21 246 GHI LOTTI AVENUE 15513 40TH AVENUE $8, 633,084 11/08/18 99%
HSST- P175- (009) E TO DRY CREEK BRYL4- 20 $14,502 01/ 14/ 22
- CLEARLAKE, CA 95457
-0 SHOULDER W DENI NG SANTA ROSA ~ CA 95407 530) 713- 7864
(707) 585- 1221 (530) 713- SUSPENDED
HB1
01- LAK- 999-/0 I N LAKE COUNTY AT VAR OUS LOCATIONS MYERS & SONS CONSTRUCTI ON, LLC $2, 622,621 05/27/21 0%
01-0J8804 REHAB BRI DGE DECKS 4600 NORTHGATE BLVD, SUITE 10 ig 06/ 18/ 21 0%
SACRAVENTO CA 95834
(916) 283- 9950
01- MEN-1-43.7/43.7 I N MENDOCI NO COUNTY AT ALBI ON AT EURO STYLE MANAGEMENT ROZBEH HADI POUR $599,533 03/04/21  100%
01-0E2014 ALBI ON RI VER BRI DGE #10- 0136 3600 MADI SON AVE # 51B; 925 NORTH FRANKLI N ST $599’2;€ 83;%3;21 100%
REHAB BRI DGE
NORTH HI GHLANDS CA 95660 FORT BRAGG CA 95437 08/ 25/ 21
(707) 496- 4368 COVPLETED

H\VB

(916) 331- 4858
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Statement of Ongoing Contractsasof 092021 09/ 28/ 21
District 01
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- MEN-20-16.8/17.2 I'N MENDOCI NO COUNTY NEAR FORT BRAGG GRANI TE CONSTRUCTI ON COMPANY MOJTABA $2,794,575 10/ 08/ 19 16%
01- OE8604 FROM 0.5 M LES WEST OF ROAD 200A TO 1324 S. STATE STREET; MOSALLAI / OE: VI CKI H. $2, 673, 368 10524519 97%
ACST- P020- (190) E 0.1 MLES VEST OF ROAD 200A 998 HEARST ROAD $3,192 11/23/21
-0 CURVE | MPROVEMENT AND SHOULDER UKI AH CA 95482 WLLITS, CA 95490
(707) 467- 4100
(707) 498- 5816
01- MEN- 20- 24. 6/ 24. 8 I'N MENDOCI NO COUNTY NEAR W LLI TS FROMREGE CONSTRUCTI ON, | NC. MOJTABA MOSALLAI $1, 967,901 10/ 23/20 71%
01-0GA304 1.0 TO 0.8 MLE WEST OF THREE CHOP 600 SANTANA DRI VE; 21340 BAECHTEL D $1,530,906  11/17/20 0
HSST- P020- ( 192) E FORD 340 BAECHTEL ROA $359, 786 10/13/21  '°%
WLLITS CA 9590
--0) W DEN SHOULDERS CLOVERDALE CA 95425 207) 498. 5816
(707) 894- 5143 (707) 498- SUSPENDED
HB1
01- MEN-101-3.7/5.3 I N MENDOCI NO COUNTY NEAR HOPLAND FROMO. C. JONES & SONS, | NC KRAFT, DAN $18, 040, 914 10/ 13/ 16 91%
01-0B5004 0.1 M SOUTH OF COWMM NSKY STA RD-103 1520 FOURTH STREET PO BOX 457 $17, 311,266 11/03/16 96
NHER- 19C7- (004) E $494, 854 11/ 05/ 21 0
TO 0.6 M NORTH OF PI ETA CR BRI DGE LONER LAKE, CA 95457 !
--() BERKELEY CA 94710
#10- 83 510) 526- 3424 (530) 713- 7864
REPAI R SLI DES (510) 526-
HA23
01- MEN- 101- 36. 0/ 38 I'N MENDOCI NO COUNTY NEAR W LLI TS FROMGHI LOTTI CONSTRUCTI ON MOSALLAI, MOJTABA $26, 985,000 03/15/19  100%
01-0J7104 1.5 M LES NORTH OF REEVES CANYON ROAD COMPANY, | NC. 998 HEARST RD. $19,2gg,22§ ggjggjgg 73%
TO 3.4 M LES SOUTH OF R DGEWOOD RANCH 246 GHI LOTTI AVENUE WLLITS, CA 95490 :
ROAD. DIR S EMER (707) 223-0791 OVER RUN
STORM DAMAGE REPAI RS SANTA ROSA, - CA 95407
20. 20
201130
01- MEN- 101- 40. 0/ 6 I N MENDOCI NO COUNTY FROM 0.9 M LE GHI LOTTI CONSTRUCTI ON ANDERSON, M CHAEL $9, 985,000 08/ 24/21 0%
01-0L4204 NORTH OF COMM SKI ROAD TO 0.1 MLE  COVPANY, | NC. 21340 BAECHTEL ROAD 28 82;22;%; 0%
NORTH OF PI ETA CREEK BRIDGE DIR S 246 GHI LOTTI AVENUE WLLITS, CA 95490
EMERGENCY F. A. (707) 354- 1072
SLI DE REPAIR SANTA ROSA, CA 95407
20. 20
201130
01- MEN- 101-58. 9/ 82. 5 I' N MENDOCI NO COUNTY NEAR LAYTONVI LLE MERCER- FRASER COMPANY MOJTABA MOSALLAI $8, 875,838 12/16/ 20 53%
01-0C4504 AT MOSS COVE ROADS| DE REST AREA PO BOX 1006; $4,894,832 01/14/21
CNHG QLO1- (387) E 21340 BAECHTEL ROAD $482 477 04/14/22  OO%

--0

HA26

(SRRA); ALSO AT | RVI NE LODGE SRRA &
EMPI RE CAMP SRRA
REHAB SAFETY ROADSI DE REST AREA

EUREKA CA 95502
(707) 443- 6371

WLLI TS CA 95490
(707) 498- 5816
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Statement of Ongoing Contractsasof 092021 09/ 28/ 21
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- MEN-101-79. 0/ 81. 5 I'N MENDOCI NO COUNTY FROM 0.6 M LE ARGONAUT CONSTRUCTORS ANDERSQON, M CHAEL $1, 219,329 06/08/21 65%
01-0K5604 NORTH OF SPYROCK ROAD TO 1.0 M LE 360 SUTTON PLACE 21340 BAECHTEL ROAD ggg, 822 %581@1 65%
SOUTH OF EMPI RE CAMP SAFETY RQADSI DE WLLITS CA 95490 ’
SANTA ROSA CA 95407 '
REST AREA 707) 542- 4862 (707) 354-1072
OVERLAY (707) )
01- MEN- 101- 380. 0/ 40 I'N MENDOCI NO COUNTY NEAR W LLI TS FROMARGONAUT CONSTRUCTCRS ANDERSCON, M CHAEL $2, 485,000 08/ 02/ 21 0%
01-0L4004 1.4 MLES SOUTH TO 0.6 M LE NORTH OF 360 SUTTON PLACE 21340 BAECHTEL ROAD ig fﬁ; ég;gi 0%
RI DGEWOOD RANCH ROAD. DI R S EMERGENCY
SANTA ROSA, CA 95407 WLLITS, CA 55490
L. B (707) 354- 1072
20. 20 REPLACE CULVERT AND RESTORE ROADWAY
201130
01- MEN-999-/0 I'N MENDOCI NO COUNTY AT VARI OUS TRUESDELL CORPORATI ON OF ANDERSON, M CHAEL $2, 423,155 05/ 14/21 21%
01-0J8704 LOCATI ONS CALI FORNI A, | NC. 21340 BAECHTEL RACD ﬁﬁgg’ ggg 2613; ig;gi 9%
REHAB BRI DGE DECKS 1310 W 23RD STREET; WLLITS, CA 95490 ’
TEMPE AZ 85282 (707) 354- 1072
(602) 437-1711
01- MEN- 999-/0 I'N MENDOCI NO COUNTY AT VARI OUS GRANI TE CONSTRUCTI ON COMPANY  MORGAN- MARBET, TAI - $691, 061 06/ 03/ 21 92%
01-484204 LOCATI ONS 1324 S. STATE STREET; AQUA $666, 548 06/ 22/ 21 9
REHABI LI TATE CULVERTS Y 1487 SANDY PRAI Rl E so os/24/21 O
UKI AH CA 95482 COURT STE E
(707) 467- 4100
FORTUNA, CA 95501
(707) 834-0219
01- VAR 101- 84. 0/ 85. 5 I'N MENDOCI NO COUNTY ON RT 101 FROM  STEELHEAD CONSTRUCTI ONS, | NC. SEYOUM KASSAYE $5,985,000 03/31/17  100%
01-0H1204 TRUCK PASSI NG LANE RT TO 0.4 M LE P.O. BOX 997 6301 NORTH STATE $5, 401, 326‘ 825 Si;g 90%
NORTH OF END TRUCK PASSI NG LANE RT & PALO CH A 96073 STREET
ON RT 271 FROM 3.5DIR S DRO REDWOOD VALLEY, CA 95470 OVER RUN
SLOPE STABI LI ZATI ON & RECONSTRUCT (707) 485-1010
20.20 ROADVAY
201130
01- VAR -/ 0 IN LAKE, MENDOCI NO, HUMBOLDT AND DEL NERCER- FRASER COMPANY MO TABA MOSALLAI $1, 389,885 07/09/20 89%
01- 00504 NORTE COUNTI ES AT VAR QUS LOCATIONS 77 2ND ST 21340 BAECHTEK ROAD $1,267,866 08/07/20 91%
HSST- 000C- (520) E REPLACE CURVE VARNI NG SI GNS WLLITS A 95490 $132,736 10/ 07/ 21
--() EUREKA CA 95501 ’

(707) 443-6371 (707) 498- 5816

HB1
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Statement of Ongoing Contractsasof 092021 09/ 28/ 21
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message

Totals: Authorized Final Amt: $411, 551, 732 Completed to Date: $253, 536, 715  Work ThisMonth: $21, 861, 749
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Statement of Ongoing Contractsasof 092021 09/ 28/ 21
District 02
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- BUT-70-41. 9/ 42. 3 IN BUTTE COUNTY NEAR PULGA FROM 2.5 SHASTA SERVI CES I NC. DBA JOHN YOLTON $5, 560,591 05/ 07/ 20 94%
02- 0H9004 M LES WEST OF PENSTOCK UNDERCROSSI NG TI MBERWORKS 1187 HW 36 $5, 389,419 05/19/20 94%
$0 10/01/21 0

TO 2.1 M LES WEST OF PENSTOCK 509 S MI SHASTA BLVD CHESTER CA 96020

UNDERCROSSI NG (530) 864- 9033

I NSTALL FI SH PASSAGE MOUNT SHASTA CA 96067

(530) 926- 4093

02- LAS-36-6. 0/ 14. 6 IN LASSEN COUNTY NEAR WESTWOOD FROM HAT CREEK CONSTRUCTI ON & JOHN YOLTON $31, 605, 010 05/ 08/ 20 57%
02- 4E46U4 1.3 M LES WEST OF GOCDRI CH CREEK MATERI ALS, | NC. 1187 HW 36 $22, 256,596 06/ 03/ 20 70%
ACST- S036- (115) E $582,536 02/ 15/ 22 0

BRIDGE TO 1.0 M LE WEST OF WLLARD 24339 STATE HI GHWAY 89 N.; CHESTER, CA 96020 '
-0 CREEK ROAD (530) 864- 9033

BURNEY CA 96013
(530) 335- 5501

REHABI LI TATE ROADVWAY AND REPLACE

02- LAS- 299- 18. 5/ 25. 6 IN LAS AND MOD COUNTI ES ON RTE 139 AT HAT CREEK CONSTRUCTI ON & M KE ZDENEK $16, 521,539 07/ 28/ 20 59%
2&#?88840_(519) - 0.1 M N OF LAS COUNTY LINE AND ON  MATERI ALS, |NC. 1031 BUTTE ST STE205 $E, ‘éggr ;ig 825 ég; gg 75%
0 RTE 299 AT VAR LOC FROM 0.4 M WOF 24339 STATE H GHWAY 89 N.; VB60 ’ ’

T BOYD HI LL LOOKOUT RD

ROADWAY REHABI LI TATI ON BURNEY CA 96013 (REES; g(;gf:&ggom

(530) 335- 5501

02- LAS- 299- 25. 6/ 25. 6 I N LASSEN COUNTY ABOUT 11 M LES EAST WALSH CONSTRUCTI ON COVPANY |1, M KE ZDENEK $13,791,837 12/04/19 92%
02-1H1104 OF BI EBER AT ADI N MAI NTENANCE LLC 1031 BUTTE STREET $l3$igé' ggg ﬁ; g;; %2 97%

STATI ON. 1390 W LLOWN PASS ROAD STE 950 REDDI NG CA 96001 '

REHABI LI TATE MAI NTENANCE STATI ON (530) 229- 0559

CONCORD CA 94520
(925) 627- 1700

02- LAS- 395- 900. 0/ 0 IN LASSEN AND SI ERA COUNTI ES NEAR HORI ZON DESI GN | NTERNATI ONAL $888, 958 06/ 01/ 21 0%
02-4H3104 HALLELUJAH JUNCTI ON FROM NEVADA LLC DBA HORI ZON STEEL & $0 06/ 29/21 0%
STATE LINE TO 0.7 NORTH OF SCOTT | RONWORKS %0
ROAD. 8549 W LSH RE BLVD;

BEVERLY HILLS CA 90211
(323) 848- 4488

02-PLU-49-/7.5 IN PLUVMAS COUNTY AT AND NEAR VI NTON ALL- AVERI CAN CONSTRUCTI ON, DANI EL G BBS $1,361,865 04/05/21  100%
02-2J0004 FROM S| ERRA COUNTY LI NE TO ROUTE 70 | NC. 471-800 DI ANE DRI VE $1, 354, 410 045 16521 98%
HVMA OVERLAY W TH DI GOUTS 2048 PASEO RD. : SUSANMI LLE CA 96130 $1, 174,427  09/20/ 21

LI VE OAK CA 95953 (530) 759-3733 OVER RUN

(530) 617-5111
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Statement of Ongoing Contractsasof 092021

09/ 28/ 21
District 02
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- PLU-70-.4/29.7 I'N PLUVAS COUNTY AT VARI OUS LOCATI ONS STI MPEL- W EBELHAUS ASSOCI ATES, JOHN YOLTON $2, 268, 706 12/ 08/ 20 36%
02- 0H5504 FROM 0.4 MLE EAST OF BUTTE COUNTY INC. 1187 HW 36 gggi,‘;g; 12528522 3204
LINE TO 3.3 M LES WEST OF ROUTE 89. 1168 | NDUSTRI AL STREET CHESTER CA 96020 '
DRAI NAGE REHABI LI TATI ON .
REDDI NG CA 96002 (530) 864- 9033
(530) 223- 6605
02- PLU-70-10.0/1 IN PLUMAS COUNTY NEAR STORRI E AT STEWART ENG NEERI NG, | NC. G BBS, DANI EL $985, 000 07/ 24/ 21 0%
02-3J1504 ELEPHANT BUTTE TUNNEL #09-0024 DIR SP.O BOX 990010 800 DI ANE DRI VE $0 08/26/21 0%
$0 08/31/22
EMERGENCY L. B. REDDI NG, CA 96099 SUSANVI LLE, CA 96130
REMOVE ROCKS ON STEEL STRUCTURE (530) 759- 3799
20. 20
201130
02- PLU- 70- 10. 0/ 25 IN PLUMAS COUNTY AT AND NEAR BELDEN DI G I T CONSTRUCTION, | NC $3, 388,064 03/30/21 0%
02-1J5004 FROM 1.0 MLE EAST OF CHAMBERS CREEK 803 LORRAI NE DR $0 04/15/21 0%
BRIDGE TO 0.7 M LE EAST OF VIRG LI A $0
CHESTER CA 96020
ROAD
AC OVERLAY (530) 258- 3306
02- PLU-70- 36. 8/ 62. 5 IN PLUVAS COUNTY AT VARI OUS LOCATI ONS STEWART ENG NEERI NG | NC DANI EL G BBS $1,717,618 06/16/21 0%
02-1H7904 ROCK FALL FENCE 5323 EASTSI DE ROAD 471- 800 DI ANE DRI VE $368, Og% 825 225 g% 21%
REDDI NG CA 96001 SUSANVI LLE CA 96130
(530) 759- 3733 SUSPENDED

02- PLU-70-40.0/ . 4
02-3J1204

20. 20
201130

02-PLU-284-/8.3
02-3J1004

20. 20
201130

(530) 244- 8464

I'N PLUVAS COUNTY NEAR PULGA FROM ROCKJ. F. SHEA CONSTRUCTI ON,
CREEK POWERHOUSE OVERCRGOSSI NG TO P. 0. BOX 494519

FAI RGROUNDS ROAD. DI R S EMERGENCY
L.B.

REMOVE ALL HAZARD TREES, REPLACE
BURNT MBG

REDDI NG, CA 96049

I'N PLUVAS COUNTY NEAR CHI LCOOT FROM HAT CREEK CONSTRUCTI ON
ROUTE 70 TO 1.0 M LE NORTH OF LITTLE 24339 HW 89N

LAST CHANCE CREEK BRI DGE #09- 0072.
DI R S EMERGENCY L. B.

REMOVE ALL HAZARD TREES

BURNEY, CA 96013

YOLTON, JOHN
1187 H GHWAY 36
CHESTER, CA 96020
(530) 864- 9033

G BBS, DANI EL
471-800 DI ANE DRI VE
SUSANVI LLE, CA 96130
(530) 759- 3733

$1, 985,000 07/26/21
$0 08/30/21
$0 10/20/21

$985, 000 08/ 04/21
$0 09/01/21
$0 10/01/21

0%
0%

0%
0%
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District 02
Location xwaraea
Contract . Bid + CCOs Approved %Time
. Storm Water s Resident
Fed Aid Description ) Comp To date Est Comp % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
02- SHA-5-3.8/11.7 I N SHASTA COUNTY | N AND NEAR J.F. SHEA CONSTRUCTION, INC. BENNER, HENRY $127, 374,859 11/06/18 94%
gi; "\140482)/;1 450) £ ANDERSON FROM ROUTE 5/ 273 SEPARATI ON PO BOX 494519 2658 GATEWAY DR $1ég- g;g- gig ﬁ; gg;g 93%
0 -(359) TO 0.4 MLE SOUTH OF CHURN CREEK REDDI NG CA 96049 ANDERSON, CA 96007 ' '
RCAD OVERCROSSI NG (530) 246- 4292 (530) 949- 8132
W DENI NG TO 6 LANES, BRI DGE
02- SHA-5-4.9/5.1 I N SHASTA COUNTY | N ANDERSON FROM J.F. SHEA CONSTRUCTI ON, INC. ALEXANDER, NATHAN $270,000 12/06/17  100%
02- 4H1504 ANDERSON CREEK OVERFLOWTO 0.1 MLE P. O BOX 494519 1031 BUTTE STREET $140, 841  03/07/18 5204
NORTH COF ANDERSON CREEK BRI DGE. REDDI CA 96001 $0 01/13/18
REDDI NG, CA 96049 NG,
DR S EMERGENCY L. B. (530) 604- 5102 OVER RUN
REMOVE 1.8 FEET OF EMBANKNMENT UNDER
20.20 BRI DGE
201130
02- SHA-5-31.0/31. 7 I N SHASTA COUNTY ABOUT 9 M LES NORTH ABACUS CONSTRUCTI ON, | NC. NATHAN ALEXANDER $1, 935,236 06/ 19/ 20 60%
02- 4G5804 OF SHASTA LAKE CI TY FROM O BRI EN 6850 HAAS ROAD $1, 612,157 07/23/20
ACI M 005 - (643) E 1031 BUTTE ST. $0 09/16/21  ©2%
- ) SAFETY ROADSI DE REST AREA TO 0.4 M LE REDDI NG CA 96001
-0 SOUTH OF O BRI EN UNDER ANDERSCN CA 96007
(530) 215- 3104 (530) 225- 2922
I NSTALL POTABLE, NONPOTABLE AND
02- SHA- 5- 56. 6/ 67 I N SHASTA AND Sl SKI YOU COUNTI ES J.F. SHEA CONSTRUCTION, INC. NI COLE MALLORY $15,779,020 08/26/19  100%
gi; "\1404(1)82 36) E ABOUT 7 M N O POLLARD FLAT FR 0.8 M 17400 CLEAR CREEK RD 1625 MOTT RD $15, 299, 7;4(1) 825 (1)35551; 100%
-(362) STO0.7 M NO SIM5 RD UC AND FROM MTI. SHASTA CA 96067
--0) REDDI NG CA 96001 08/ 26/ 21
0.6 M S/ O CRAG VI EW DR (530) 246- 4292 (530) 605- 5871 COVPLETED
REPLACE BRI DGES
02- SHA-273-4.4/12. 3 I N SHASTA COUNTY AT VARI OUS LOCATI ONS CAL ELECTRO, | NC. ALEXANDER NATHAN $777,194 12/18/19 93%
02- 2H9704 FROM BARNEY ROAD TO 0.2 M LE NORTH OF 3710 ELECTRO VAY; 1031 BUTTE ST. SU TE $752, Ogg 8%; %i;gg 96%
CLEAR CREEK ROAD REDDI NG CA 96002 205 MB- 60
I NSTALL CMB, CCTV
(530) 223- 5937 REDDI NG, CA 96001
(530) 604- 5102
02-SI S-3-38.0/38. 6 I'N SI SKI YOU COUNTY ABOUT 6 M LES STEELHEAD CONSTRUCTORS JV NI COLE MALLORY $4, 164,676 04/ 05/ 21 84%
02- 44404 NORTH FORT JONES FROM 0.3 M LE SOUTH 2940 | NNSBRUCK DRI VE 1625 MOTT RD $2, 253,827 04/16/21 54%
$700,191  10/12/21

State of California Department of Transportation

TO 0.3 M LE NORTH OF LONER MOFFETT
CREEK ROAD
BRI DGE REPLACENMENT

REDDI NG CA 96002
(530) 226- 6400

MI SHASTA CA 96067
(530) 605- 5871
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Statement of Ongoing Contractsasof 092021 09/ 28/ 21
District 02
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02-SIS-5-8.3/8.3 I'N Sl SKI YOU COUNTY NEAR MOUNT SHASTA ABACUS CONSTRUCTI ON, | NC. ANDY O SULLI VAN $1, 646, 187 03/02/ 21 76%
02- 1H4004 AT AZALEA ROAD OVERCROSSI NG 8490 HARTMEYER LANE 1031 BUTTE STREET 222‘21, ggi 235 ﬁ; 21 40%
DECK AND RAI L REHABI LI ATI ON REDDI NG, CA 96001 '
REDDI NG CA 96002
(530) 215- 3104 (530)515- 0639
02-SI S-5-15.3/16.5 I'N SI SKI YOU COUNTY NEAR WEED FROM 0.1 J.F. SHEA CONSTRUCTION, INC. N COLE MALLORY/ G NNY $8, 754,160 07/30/ 18 92%
BLI M 005- (178) £ MLE SOUTH CF DEETZ ROAD PO BOX 494510 1031 BUTTE STREET 5485 026 10121 L%
UNDERCROSSI NG TO 0. 6 M LE NORTH OF REDDI NG, CA 96001 ' '
-0 BLACK BUTTE OVERHEAD 02- 0004L REDDING - CA 96049 (530) 515- 0639 SUSPENDED

BRI DGE REPLACEMENT - SOUTHBOUND (530) 246- 4292

02-SI S-5-25. 4/ 25. 9 I'N SI SKI YOU COUNTY ABOUT 5 M LES S. T. RHOADES CONSTRUCTI ON, | NC. HENRY, AUSTI N $818, 269 06/ 25/ 21 48%
02-0J4104 NORTH OF WEED FROM 0.2 M LE NORTH OF 8585 COMVERCI AL WAY: 1625 MOTT RD. $é23’ (7)33 (ﬂj gg;gi 34%
NORTH EDGEWOOD OVERHEAD TO 0.3 M LE MI. SHASTA, CA 96067 ’
NORTH OF WEED SAFETY ROA REDDI NG CA 96002 (530) 605- 5861

CONSTRUCT BARRI ER VALL (530) 223-9322

02- Sl S-5-25.4/25.9 I'N SI SKI YOU COUNTY NEAR WEED FROM 0. 2 STEWART ENG NEERI NG | NC ANDY O SULLVI AN/ CE: $1, 236,514 04/12/21 41%
02-2H1304 M LE SOUTH TO 0.3 M LE NORTH OF WEED 5323 EASTSI DE ROAD G NNY S. $578, 944 04/30/ 21 9
$254.829 01/11/22 4%
SAFETY ROADSI DE REST AREA 1625 MOTT RD !
REHABI LI TATE SEWER AND WATER REDDI NG CA 96001 MI SHASTA CA 96067

(530) 244- 8464
(530) 515- 0639

02-SIS5-/0 IN SISKIYOU COUNTY AT VAR QUS HAT CREEK CONSTRUCTI ON HENRY, AUSTI N $3, 685,000 08/ 05/ 21 0%
02- 2J7004 LOCATI ONS. DI R S EMERGENCY L. B. 24339 HW 89 N 1625 MOTT ROAD ig 225 (1)3531 0%
CONSTRUCT NI NE PAVED MEDI AN TURN- A- MI. SHASTA, CA 96067
BURNEY, CA 96013 :
ROUNDS (530) 235- 9814
20. 20
201130
02-SI'S-89-3.2/0 I N SHASTA AND SI SKI YOU COUNTI ES AT CAL ELECTRO, | NC. JEFF STEPPAT $3, 346,709 10/ 18/ 19 92%
02- 4GB304 VARI OUS LOCATI ONS. 3710 ELECTRO WAY; 1031 BUTTE STREET $3:$233'32,§$ L0aY  o2m
CCTV AND RW S UPGRADE REDDI NG, CA 96001 '

REDDI NG CA 96002

(530) 223- 5937 (530) 225- 3288 SUSPENDED
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Statement of Ongoing Contractsasof 092021 09/ 28/ 21
District 02
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02-S1S-96-7.3/15.9 I'N SI'SKI YOU AND TRINI TY COUNTI ES AT MYERS & SONS CONSTRUCTI ON, LLCJCEL GASI K $8, 646,316 01/ 14/ 20 72%
02- 4F6004 VARI OUS LOCATI ONS. 4600 NORTHGATE BLVD, STE 100 1031 BUTTE ST STE205. $7;$§<13513, SSE 225 gg; 22 84%
DECK REHABI LI TATI ON NB60 '
SACRAVENTO CA 95834 REDDI NG CA 96001
(916) 283- 9950
(530) 229- 2964
02- SI S-96- 369. 0/ 37. 3 I'N Sl SKI YOU COUNTY NEAR HAPPY CAMP  HAYES & SONS, | NC. HENRY, AUSTIN $3,985,000 02/19/21 74%
02-2J5104 FROM 2.5 M LES EAST OF OAK FLAT CREEKP.O. BOX 258 1625 MOTT ROAD $3, 646, 028 ({g; 83;21 91%
BRI DGE TOL.4 M LES WEST OF BENJAM N T T MT. SHASTA, CA 96067
CREEK ROAD DIR S EMER ! (530) 235-9814
OPEN HI GHMAY ONE \WAY, REMOVE SLI DE
20.20 MATERI A
201130
02-SI S-96-/0 I'N Sl SKI YOU COUNTY ABOUT 8 M LES GOLDEN STATE BRI DGE, | NC. NI COLE MALLORY $18, 650, 804 12/14/18 99%
gié%-E?(ggg-(oog) c NORTH OF YREKA ON ROUTE 96 FROM 0.5 3701 MALLARD DRI VE 2150 EDWARDO ST $18?$(1)2§' 23471 é;;gg? 96%
M LE WEST TO 0.2 M LE EAST OF RTE 263 BENIGI A CA 945101195 REDDI NG CA 96002 ’
-0 AND ON ROUTE 263 FROM 0 (530) 941- 9542
BRI DGE REPLACENENT (925) 372- 8000
02- Sl S-97-54.0/ 35. 8 I'N SI SKI YOU COUNTY NEAR WEED FROM 0. 9 HAYES AND SONS, | NC. HENRY, AUSTIN $2, 985,000 07/01/21 69%
02-3J0404 M LENORTH OF BI G SPRINGS ROAD TO 2.0 P. O BOX 774 1625 NMOTT ROAD $439, 4;3 23522521 15%
MLES S. OF WH TNEY CREEK BRI DGE AND AU CA 95064 M. SHASTA CA 96067
FROM 0.8 MLE DR ' (530) 235-9814
REMOVE ALL HAZARD TREES, REPLACE
20.20 BURNT MBG
201130
02- TEH5- 25. 4/ 25. 4 I N TEHAMA COUNTY | N RED BLUFF AT GOLDEN STATE BRI DGE, | NC. M KE ZDENEK $13, 777,681 06/29/ 20 37%
02- 4F5904 SACRAMENTO RI VER BRI DGE. 3701 MALLARD DRI VE; 1031 BUTTE STREET $5;$i§§>, g?g 215 gg; gg 40%
BRI DCE RETROFI T REDDI NG, CA 96001 ’
BENI CI A CA 94510 (530) 220- 0558
(925) 372- 8000
02- TEH 32- 14. 0/ 20 IN TEHAMA COUNTY ABOUT 28 M LES EASTDIG I T CONSTRUCTI ON, | NC JOHN YOLTON $1, 008,282 02/02/21 0%
02-1J4904 OF FOREST RANCH FROM 1.1 M LE EAST OF 803 LORAI NE DR 1187 HW 36 28 03/01/21 0%

DEER CREEK BRI DGE #08-0068 TO 0. 4
M LE WEST OF SLATE C
AC OVERLAY

CHESTER CA 96020
(530) 258- 3306

CHESTER, CA96020
(530) 864- 9033
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Statement of Ongoing Contractsasof 092021 09/ 28/ 21
District 02
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- TEH- 36-67. 5/ 69 IN TEHAMA COUNTY NEAR PAYNES CREEK M TCHELL JOHNSON CONSTRUCTI ON, TOFAEL ANWAR $1, 032,876 04/05/21 45%
02-4H7704 FROM 0.3 M LE EAST TO 1.8 MLES EASTINC 1031 BUTTE STREET $§;3g ggg 21‘5 185 21 2204
OF PAYNES CREEK ROAD 1304 EAST STREET #218; REDDI NG CA 96001 :
CONSTRUCT ROCK FENCE .
REDDI NG CA 96001 (530) 225- 3172
(530) 338-8077
02- TEH 36-87.0/87. 8 IN TEHAMA COUNTY NEAR M NERAL FROM DI G I T CONSTRUCTI ON, | NC TODD KELLY $555,409 12/04/19 96%
02- 0H3904 0.2 M LE EAST OF PAYNES CREEK ROAD TO803 LORRAI NE DR 1031 BUTTE ST $541, 4;2 8% gg; gf{ 99%
0.1 MLE WEST OF ROQUTE 89. REDDI NG CA 96003
| NSTALL CCTV AND RW S CHESTER CA 96020 (530) 605-5874 SUSPENDED
(530) 258- 3306
02- TEH-99-12. 0/ 12. 6 I N TEHAVA COUNTY AT LOS MOLINOS FROMTULLIS, |INC TOFAEL ANWAR $4,917,782 10/09/19  100%
02-1H3204 JOSEPHI NE STREET TO LOS MOLI NOS 16951 CLEAR CREEK RD $4, 810,027 11/12/19 97%
ACNH P099- (643) E CREEK BRI DCE. $531 10/ 07/ 21
-0 CONSTRUCT CURB RAMPS AND S| DEWALKS ~ REDDING CA 96001 OVER RUN
(530) 241- 5105
02- TRI-3-22.4/30. 4 IN TRINITY COUNTY AT VAR OUS S. T. RHOADES CONSTRUCTI ON, | NC. JOEL GASI K $1, 288,923 06/25/21 9%
02-3H5604 LOCATI ONS FROM 3.2 M LES SOUTH OF 8585 COMVERCI AL VAY; 1031 BUTTE ST igg;, 382 f{;; g%%i 23%
LI TTLE CREEK BRI DCGE TO 0.5 M LE REDDI NG CA 96001 !
SOUTH OF TRINI TY RI VER BRI DGE. REDDI NG CA 96002 (530) 751- 6116
CULVERT REHABI LI TATI ON (530) 223- 9322
02-TRI-3-32.8/57.9 IN TRINI TY COUNTY AT VAR OUS R BROAN CONSTRUCTI ON COMPANY, $2, 007,334 10/ 28/ 20 0%
02- 0H5404 LOCATI ONS FROM 0.5 M LE SOUTH OF I NC. $0 11/17/20 0%
TRINTIY RIVER BRIDGE TO 1.6 MLES 18 CH NA CREEK RD $0
NORTH OF BOAERMAN RI DGE ROAD
DRAI NAGE REHABI LI TATI ON W LLOV GREEK CA 95573
(530) 629- 3702
02-TRI-3-58.7/60.7 IN TRINITY COUNTY NEAR TRI NI TY CENTER MCCULLOUGH CONSTRUCTI ON I NC  MANDHI R GREWAL $12, 318,226 02/25/21 29%
02- 4F2204 ROM NORT RGROV 4,125,499 03/25/21
ACST- P003- (036) E FROMO. 7 MLE H CF PREACHER >7 ALDE E RO 1031 BUTTE STREET 21 605.787 06/03/22 4%
0 MEADOWS ROAD TO 0.7 M LE SOQUTH OF EL ARCATA CA 95521 REDDI NG, CA96001 ! !
DORADO WAY (530) 604- 5107

BRI DGE REPLACENENT (707) 825-1014
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Statement of Ongoing Contractsasof 092021 09/ 28/ 21
District 02
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02-TRI-36-26.7/27. 1 IN TRINITY COUNTY ABOUT 9 M LES EAST STEELHEAD CONSTRUCTORS, |NC. JOEL GASIK $12,383,580 11/02/18 94%
- . ) ' 0
02- 4F8604 OF FOREST GLEN FROM 0.6 M LE WEST TO 2940 | NNSBRUCK DRI VE 1031 BUTTE STREET $11,580, 114  11/20/18 93%
HSST- S036- ( 108) E 0.1 MLE VEST OF ROUTE 3 REDDI NG, CA 96001 $265,524 10/ 20/ 21
--0) ' ' REDDI NG CA 96003
CURVE | MPROVEMENT .
(530) 226- 6400 (530) 751- 6116
02- TRI - 36- 207. 0/ 20. 7 IN TRINI TY COUNTY NEAR FOREST GLEN AT J. F. SHEA CONSTRUCTI ON GASI K, JOEL $13, 985,000 02/10/21 98%
02-234704 0.2 M LE EAST OF UPPER RATTLESNAKE  P. O BOX 494519 1031 BUTTE STREET $8, 477, 528 f{g; gg;gi 85%
CREEK BRIDGE. DIR S EMERCGENCY F. A REDDI NG, CA 96001
REMOVI NG THE UPPER PORTI ON AND REDDI NG, CA 96047 (530) 751- 6116
| NCREASI NG
20. 20
201130
02- TRI - 36-/ 29 IN TRINITY COUNTY NEAR MAD RI VER FROMJ.F. SHEA CONSTRUCTION, INC. GASIK, JCEL $22, 985,000 10/ 08/ 20 82%
02-2J1404 HUVBOLDT COUNTY LINE TO 0.4 MLE P. O BOX 494519 1031 BUTTE STREET $18, 490, Zgg (1)2; ﬂ;gg 80%
EAST OF ROUTE 3. DIR S EMERGENCY
REDOI NG, CA 96048 REDDI NG, CA 96001
L. B. (530) 229- 0542
REMOVAL OF HAZARD TREES,
20.20 RECONSTRUCTI ON
201130
02- TRI - 299-3.5/0 IN TRINI TY COUNTY NEAR SALYER AT S.T. RHOADES CONSTRUCTI ON, JOEL GASI K $1, 416, 154 10/ 27/ 20 87%
02- 4G6204 FRANCI S B MATHEWS SAFETY ROADSI DE I NC. 1031 BUTTE STREET $1;$§ég'gé: iéﬁ gg;gg 85%
REST AREA 8585 COMMERCI AL VAY; REDDI NG CA 96001 !
UPGRADE WATER SYSTEM .
REDDI NG CA 96002 (530) 751- 6116
(530) 223- 9322
02-TRI-299-5.2/5.7 IN TRINI TY COUNTY NEAR SALYER FROM  MERCER- FRASER COVPANY JOEL GASIK $1, 033,299 05/14/21 0%
02- 4H3404 0.3 MLE WEST OF DENNY ROAD TO 0.2 77 2ND ST 1031 BUTTE ST ig 285 (1)3521 0%
M LE WEST OF PONY BAR CREEK BRI DGE. EUREKA CA 95501 REDDI NG, CA 96001
I NSTALL LEFT TURN LANE .
(707) 443- 6371 (530) 751- 6116
02-TRI-299-112.0/11.2 IN TRINITY COUNTY NEAR BURNT RANCH ACCESS LI M TED CONSTRUCTI ON  ALEXANDER, NATHAN $985, 000 03/10/21 0%
02-2J5304 AT 0.3 MLE WEST OF BURNT RANCH 1102 PI KE LANE 1031 BUTTE ST. SU TE $162, 1%‘(‘) ggﬁgggi 16%
ROAD. DI R S EMERGENCY F. A 205, MS60
REPAI R ROCK MESH DRAPERY & | NCREASE ~OCFANG, CA 93445 REDDI NG, CA 96001
HEI GH .
20. 20 (530) 604- 5102
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Statement of Ongoing Contractsasof 092021 09/ 28/ 21
District 02
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02-TRI -299-/0 I N LASSEN, SHASTA, AND TEHANA SERAFI X ENG NEERI NG TOFAEL ANWAR $1, 914,020 10/ 16/20 56%
02- 45304 COUNTI ES AT VARI OQUS LOCATI ONS COUNTY CONTRACTORS, | NC 1031 BUTTE ST $1, 2§2,g5§ 105 Sg;go 61%
LINE TO 0.2 MLE EAST OF GRASS 7 CROW CANYON COURT SUI TE 250 REDDI NG CA 96001 $184,018 11 1
VALLEY CREEK BRI DGE. (530) 225-3172
SCOUR PREVENTI VE MAI NTENANCE SAN RAMCN CA 94583
(925) 552- 8253
02-TRI - 299-/43. 4 IN TIRNITY COUNTY AT AND NEAR SALYER STEVE MANNI NG CONSTRUCTI ON, | NCGREWAL, MANDHI R $12,085, 000 08/ 04/ 21 0%
02-3J1904 FROM HUMBOLDT COUNTY LINE TO 0.1 MLEP.O BOX 491660 1031 BUTTE STREET $0 105 385 gi 0%
WEST OF CANYON CREEK ROAD. DIR S REDDI NG CA 96049 REDDI NG, CA 96001 $0 0/28
EMERGENCY L. B. (530) 229- 0542
REMOVE ALL SLIDE MATERI AL AND ROCK
20.20 FALL
201130
02- VAR -/ 0 IN LASSEN AND MODOC COUNTI ES NEAR HAT CREEK CONSTRUCTI ON & M KE ZDENEK $3, 085,989 02/ 10/ 21 75%
02-1J5104 ADIN FROM 4.5 M LES SOUTH OF COUNTY MATERI ALS, |NC. 1031 BUTTE ST. STE- $2, 927,706 03/01/21 92%
ROAD A2 TO 0.1 MLE SOUTH OF ROUTE 24339 HW 89N; 205 $1,781,339 10/04/21
299 REDDI NG CA 96001
BURNEY CA 96013
COLD | N PLACE RECYCLI NG .
(530) 335- 5501 (530) 229- 0559
02- VAR--/0 I N SHASTA AND TRI NI TY COUNTI ES AT AND NORTHWEST PAVI NG | NC NATHAN ALEXANDER $1,514,327 02/ 05/21 47%
02-1J4804 NEAR PLATI NA FROM 0.4 M EAST OF 8115 SECLUDED VALLEY DRIVE; 1031 BUTTE ST. SU TE $1, 367, 023 035 02521 90%
M DDLE FORK COTTONMAOOD CREEK BR TO 205, ME6O $0 08/12/21
REDDI NG CA 96001 09/15/ 21
BEEGUM CR BR AND FROM 1. (530) 246- 4388 REDDI NG, CA 96001 COVPLETED
AR CHI P SEAL (530) 604-5102
02- VAR -/ 0 IN LASSEN, PLUMAS AND TEHAMA STI MPEL- W EBELHAUS ANWAR, TOFAEL $4, 985,000 08/07/21 0%
02-3J2204 COUNTI ES AT VARI OUS LOCATIONS DI R S ASSOCI ATES, | NC, 1031 BUTTE STREET $0 gg; Oi; gi 0%
EMERGENCY L. B. P. 0. BOX 492335 REDDI NG, CA 96001 $0 3
REMOVE ALL HAZARD TREES, REPLACE (530) 225- 3172
BURNT MBG REDDI NG, CA 96049
20. 20
201130
02- VAR -/ 0 IN LASSEN, MODOC AND SHASTA COUNTI ES AMERI CAN Cl VI L CONSTRUCTORS $2, 244,000 06/ 03/ 21 0%
02-0J9104 AT VARI OUS LOCATI ONS VEST COAST LLC $0 06/ 22/21 0%
BRI DGE MAI NTENANCE 2990 BAY VI STA COURT, SU TE D $0

BENI CI A CA 94510
(707) 746- 8028
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Statement of Ongoing Contractsasof 092021 09/ 28/ 21
District 02

Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02-VAR--/0 I N LASSEN, PLUMAS, SHASTA, SISKIYOU T & S DVBE, |INC ZDENEK, M KE $2,510,000 12/02/19 100%
02-1J2404 AND TEHAMA COUNTIES AT VARl OUS P.O BOX 608 1031 BUTTE STREET $1, 230, 707 02; 07; 20 49%

LOCATI ONS. DIR S EMERGENCY L. B. REDDI NG CA 96001 $0  10/24/21

PSPS STREETLI GHT BACKI NG PLATES ANDERSON, - CA 96007 (530) 229- 0559 OVER RUN
20. 20
201130

Totals: Authorized Final Amt: $403, 147, 009 Completed to Date: $298, 690, 366  Work ThisMonth: $15, 548, 756
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Statement of Ongoing Contractsasof 092021 09/ 28/ 21
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
03-BUT-5-/0 I'N VARI OUS COUNTI ES ON VARI OUS ROUTES TI M PAXIN S PACI FI C RAKESH CHANDER $11, 181,302 07/19/19 84%
BLST. 000C- (499) £ AT VAR OUS LOCATI NS EXCAVATI ON NG 3855 NORTH FREEWAY Oyira aar 020121 9%
()' - (499) REPAI R AND | NSTALL PERMANENT 9796 KENT STREET; BLVD, ST200 '
ELK GROVE CA 95624 S’QSGRA:EST;)MSA 95834 SUSPENDED
(916) 686- 2800 (916) 799-

03-BUT-32-7.6/7.9 ON SR 32 AT THE | NTERSECTI ON OF WEST LAMON CONSTRUCTI ON $3, 062,086 07/20/21 0%
03-2H2404 SACRAMENTO AVE (VEST) AND VEST 871 VON GELDERN WAY; $0 08/10/21 0%
HSNH- P032- ( 049) E $0 °

SACRAMENTO AVE (EAST) IN CITY OF
-0 CH CO | N BUTTE COUNTY. YUBA CITY CA 95991

| NTERSECTI ON' | MPROVENENTS. (530) 671-1370
03-BUT-70-5.6/9.1 IN BUTTE COUNTY NEAR OROVI LLE, FROM BALDW N CONTRACTI NG COMPANY  DAN RECHS $15, 160, 164 06/ 16/ 20 26%
2\3\1&%3%-(141) c 0.3 M LES NORTH OF COX LANE TO 0.2  INC. DBA. KNI FE RI VER 2707 NORTE DAME BLVDQ $é(i, ?‘é‘é, i;g fﬁj 8;5 52 71%

M LES NORTH OF PALERMO ROAD CONSTRUCTI ON CHI CO, CA 95928 ' '
-0 CONSTRUCT TWO- WAY LEFT- TURN 1764 SKYWAY; (530) 895- 5245

CHI CO CA 95928
(530) 891- 6555

03- BUT-99- 14, 9/ 15. 7 I'N BUTTE COUNTY ABOUT 10 M LES NORTH TEI CHERT CONSTRUCTI ON DAN RECHS/ DEBRA $6, 283,800 09/ 24/ 20 80%
03- 0F2904 OF GRIDLEY FROM 0.3 MLES SOUTH TO 400 SUNRI SE AVE. STE. #300 2707 NOTRE DAME BLVD $4, 341,453 10/09/20 69%
ACNH- P099- (658) E $952,562 10/ 25/ 21
0.5 M LE NORTH OF NELSON AVENUE. CHI CO, CA 95928
-0 REPLACE AND REALI GN SCOUR- CRI Tl CAL ROSEVILLE CA 95661 (530) 895- 5245
HA21
03- BUT- 99- 29. 3/ T37. 8 IN BUTTE COUNTY | N AND NEAR CHI CO AT ST. FRANCIS ELECTRIC, LLC ANTHONY GRANADOS $7,965,000 03/08/21 36%
03-1H8604 VARl OUS LOCATI ONS FROM SOUTHGATE 975 CARDEN STREET; 2707 NOTRE DAME BLVD $2,675,139  03/30/21 34%
$1, 658,509 12/ 28/21
AVENUE TO GARNER LANE SAN LEANDRO CA 94577 CHI CO, CA 95928
I NSTALL TRAFFI C MANAGEMENT SYSTEM .
(510) 639- 0639 (530) 682- 6584
03- BUT- 99- 30. 5/ 30. 6 I'N BUTTE COUNTY IN THE CITY OF CHI CO ST. FRANCIS ELECTRIC, LLC $652, 000 04/ 29/ 21 0%
03-1J3504 ON NB SR 99 AT THE SKYWAY ROAD SLIP 975 CARDEN STREET; $0  05/20/21 0%

AND LOCP ONRANPS, $0

I NSTALL RAMP METERS. SAN LEANDRO CA 94577

(510) 639- 0639
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Statement of Ongoing Contractsasof 092021 09/ 28/ 21
District 03
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- BUT- 99- 34. 0/ 34 IN BUTTE, PLACER AND SACRAMVENTO AVERI CAN CI VIL CONSTRUCTORS  HANI El SSA $3, 055, 000 06/ 09/ 21 13%
Eé$£3888é_ 530 E COUNTI ES AT VARI OUS LOCATI ONS. WEST COAST LLC 3855 N FREEWAY BLVDH 3228’232 225?2521 2104
0 (530) APPLY H GH FRI CTI ON SURFACE 2990 BAY VI STA COURT, SUITE D 120 '
GEN G A CA 94510 SACRAVENTO, OA 65670
(707) 746- 8028 (916) 416-
03- BUT-99-/0 IN BUTTE COUNTY I N AND NEAR OROVI LLE LAMASSU UTI LI TY SERVI CES, | NC. GRANADOS, ANTHONY $227,154 05/25/21 60%
03- 10604 AT VARI OUS LOCATIONS FROM 0.1 MLE 3193 ENTERPRI SE CT; 2707 NOTRE DAME $93-4gg 2853?;21 41%
SOUTH OF RI CHVALE EAST ROAD TO 0.1 BOULEVARD
LOOM S CA 95650
M LE EAST OF M DDLEHOF 916) 259- 1576 CHI CO, CA 95928
CULVERT REHAB. (916) 259- (530) 682- 6584
03- BUT- 162- 18. 4/ 19. 9 ON ROUTE 162 FROM FOOTHILL BLVD TO  DESI LVA GATES CONSTRUCTI ON $8, 037,047 08/ 04/ 21 0%
03- 2H6304 GOLD COUNTRY CASI NO. 11555 DUBLIN BLVD. ; $0 08/ 26/21 0%
HSST- P162- (042) E CONSTRUCT TURN POCKETS, W DEN $0
--() DUBLI N CA 94568
(925) 829- 9220
03- BUT- 162- 25. 0/ 31 IN BUTTE COUNTY, ON SR 162, FROM LAMON CONSTRUCTION CO INC.  RECHS, DANI EL $7,966, 754 09/14/20  100%
03-1J7604 POSTM LE 25 TO 31.07 871 VON GELDERN WAY 2707 NOTRE DAME BLVD. $6,208,8§g ég;i;jgg 79%
REPLACE GUARDRAI L AND PAVEMENT CHI CO, CA 95928
YUBA CITY, CA 95991
(530) 218- 1567 OVER RUN
20. 20
201130
03-COL-5-5.0/ 6.8 IN COLUSA COUNTY I N THE TOMN OF GORDON N. BALL, INC. GRI FFI TH, GARETT $897,887 11/19/20 59%
03-0J1804 ARBUCKLE AT HI LLGATE ROAD UC (BR#15- 333 CAM LLE AVENUE; 379 COLUSA AVENUE $845,2§8 é;;gg;gg 94%
47) YUBA CITY, CA 95991
ALAMD CA 94507 ’
UPGRADE BRI DGE RAI L. .
(925) 838. 5675 (530) 682- 3842
03- COL- 5- 24. 3/ 24. 3 I'N COLUSA COUNTY ABOUT 2.9 M LES TSI ENG NEERING, | NC. JAVES RALSTON $4,037,036 01/28/20  100%
03- 4F4304 SOUTH OF MAXWELL AT THE MAXWELL 4600 ROSEVI LLE ROAD, STE 140 2707 NORTE DAME BLVD $4, 037,685 02/20/20 99%
Cl MG 005-(099) E $33,411 09/22/21
0 SAFETY ROADSI DE REST AREA NORTH Hl GHLANDS CA 95660 CHI CO CA 95973
UPGRADE WATER AND WASTEWATER (530) 713- 7871 SUSPENDED

(916) 571-5731
HB33
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Statement of Ongoing Contractsasof 092021 09/ 28/ 21
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-COL-5-24.4/24.5 ELECTRI C VEHI CLE CHARG NG STATIONS  SHASTA SERVI CES | NC. DBA DANI EL RECHS/ OE: JOHN $1,477,101 09/18/19  100%
03- 2H5504 (EVCS) IN GLENN, COLUSA AND NEVADA Tl MBERWORKS SCoTT $1,468,684 10/04/19 5.
$0 08/24/21 0
COUNTI ES AT VARI QUS LOCATI ONS 509 S MOUNT SHASTA BLVD 2707 NOTRE DAME BLVD 08/ 30/ 21
I NSTALL ZEV CHARG NG STATI ONS AT
MOUNT SHASTA CA 96067 ?;'38?21?122328 SUSPENDED
(530) 926- 4093
03- COL- 20-31.8/32. 8 IN COLUSA, BETWEEN MARKET ST AND A TEICHERT & SON, INC. DBA  GRANADCS, $13, 493,308 10/15/18 98%
03- 2F9804 BUTTE VI STA VY. TEI CHERT CONSTRUCTI ON ANTHONY/ OE: DEBRA B $14, 087,610 11/08/18 99%
Bl?‘)“ P020- (187) E PAVEMENT REHABI LI TATI ON 400 SUNRI SE AVE, SU TE 300 2707 NOTRE DAVE BLVD. $828  01/07/22
ROSEVI LLE CA 95661 O;'SgoésgAGZZZZS
HA22 (916) 757- 6400 (530) 682-
03- COL-45-/19. 8 I N COLUSA COUNTY ON ROUTE 45 FROM THE S. T. RHOADES CONSTRUCTI ON, | NC. GRI FFl TH GARRETT $2, 137,046 04/ 06/ 21 75%
03-2(0804 COUNTY LINE TO JCT RTE 20 IN THE Cl TY 8585 COMMERCI AL WAY; 379 COLUSA AVE $2, 074,357 04/30/21 97%
$1, 146,342 10/ 04/ 21
OF COLUSA. YUBA CI TY CA 95991
Dl GouTs REDDING C So002 (530) 682- 3842
(530) 223- 9322
03-ED-49-9.6/14. 2 IN EL DORADO COUNTY | N AND NEAR GEORGE REED | NC PHI LLI PS, JODY $1,551,923 05/13/21 47%
03-2G1004 PLACERVI LLE FROM PLEASANT VALLEY ROAD 140 EMPI RE AVE 3976 DUROCK RD $1, 062, 523 ({g; ;g;gi 66%
TO 0.2 MLE SOUTH OF G LMORE STREET STE102A
COLDPLANE MODESTO CA 95354 SHI NGLE SPRINGS, CA
(209) 523- 0734 '
95682
(916) 799- 7651
03-ED-49-10.0/11.7 IN EL DORADO COUNTY | N AND NEAR SAK CONSTRUCTI ON, LLC JODY PHILLI PS $249,222 04/29/21 0%
03-2G2104 DI AVOND SPRINGS AT VARI OUS LOCATI ONS 864 HOFF ROAD; 3976 DUROCK RD STE $0  06/15/21 0%
FROM 0.1 M LE SOUTH OF KOKI LANE TO O EALLON MD 63366 102A $0 10708/ 21
0.1 MLE NORTH OF DI AMON (636) 385- 1000 SHI NGLE SPRI NGS CA 95682
CULVERT REHAB. (916) 799- 7951
03- ED-50- 18. 5/ 24. 2 NEAR PLACERVI LLE AND CAM NO FROM 0.2 SECURI TY PAVI NG COMAPNY | NC  NATHAN ALTERON $24, 135,848 05/ 04/ 20 78%
03-4E62U4 M LES WEST OF STILL MEADOWS ROAD TO 3075 TOWNSGATE ROAD, STE 200 3065 BALIRS LN $11, 042,123 06/ 03/ 20 46%
ACNH P050- (152) E 0.4 MLE EAST OF UPPER CARSON RD $1, 052,810 12/08/21
-- i i VESTLAKE VI LLAGE CA 91361 PLACERVILLE CA 95667
0 I NSTALL MEDI AN BARRI ER, W DEN (530) 957- 1110

(818) 362- 9200
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Statement of Ongoing Contractsasof 092021 09/ 28/ 21
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- ED-50- 33. 8/ 34. 2 IN EL DORADO COUNTY AT FRESH POND BRI DGEWAY CI VI L CONSTRUCTORS, JCDY PHILLIPS $11, 428,062 06/ 29/ 20 60%
03- 3H4504 FROM 0.6 TO 0.2 MLE WEST OF FOREST INC. 3979 DUROCK RD STE $6, 5;1,;1?3 8;522522 5706
ROAD/ OUTER LIM TS LANE 3333 VACA VALLEY PARKWAY; 102A :
REPAI R SLI POUT
VACAVI LLE CA 95688 S:'lgg;ggssgg% CA 95682
(707) 455- 7033 (916) 799-
03- ED- 50- / 80. 4 IN EL DORADO COUNTY FROM SACRAMENTO TIM PAXI N S PACI FI C EXCAVATI ONJUANAH KOKER $9, 074, 484 08/ 13/ 20 71%
03- 0H5204 5,479, 646 08/ 27/ 20
Pontt Pogo- (153) E COUNTY LI NE TO NEVADA STATE LI NE I NC DBA PACI FI C EXCAVATION 3976 DUROCK ROAD $ sos ey 3020 60%
0 I NSTALL AWS | N PLACERVI LLE, | MPROVE 9796 KENT STREET; SUITE 102 :
ELK GROVE CA 95624 S:;ZG;EGS:Z';G CA 95682 SUSPENDED
(916) 686- 2800 (916) 416-
03- GLE-5-7. 4/ 17 IN AND NEAR W LLOAS, AT FOUR BALDW N CONTRACTI NG COMPANY  ANTHONY GRANADOCS $1, 614,226 01/04/21  100%
03- 3F5004 | NTERCHANGES BETWEEN COUNTY ROAD 57 |INC. DBA. KN FE RI VER 2707 NOTRE DAME BLVD $1, gz; 232 8;5 gg;i 97%
TO COUNTY ROAD 33. CONSTRUCTI ON CHI CO, CA 95928 !
PAVE BEYOND THE GORE AREAS, AND 1764 SKYWAY; (530) 895- 5245 OVER RUN
HB34 CHI CO CA 95928
(530) 891- 6555
03-GLE-5-14.4/14.7 IN GLENN COUNTY, ON | NTERSTATE 5, 4.6 STUDEBAKER BROWN ELECTRI C, JAVES RALSTON $721,115 06/22/21 33%
03-2H5104 M LES NORTH OF W LLOAS AT THE W LLOWS | NC. 2707 NOTRE DAME BLVD 23, ggg 2;523521 0%
SAFETY ROADSI DE REST AREA. 3237 RI PPEY ROAD STE. 100; CHI CO CA 95928 :
UPGRADE LI GHTI NG .
LOOM S CA 95650 (530) 713-7871
(916) 259- 2395
03- GLE-5-14. 6/ 14. 6 IN GLENN COUNTY 4.8 MLES NORTH OF TSI ENG NEERING, | NC. RALSTON, JAMES $4, 210,574 09/ 24/ 20 70%
03- 4F4204 W LLOAS AT THE W LLOAS SAFETY 4600 ROSEVI LLE ROAD, SUITE 14 2707 NOTRE DAME $2, 815,250 10/09/20 67%
ACl M 0057- (100) E ROADS| DE REST AREA $11,359 12/17/21
--0) NORTH HI GHLANDS CA 95660 BOUL EVARD
UPGRADE POTABLE WATER AND
(916) 571- 5731 CHl GO, CA 95928
(530) 713- 7871
03- GLE- 162- 66. 6/ 76. 3 PAVEMENT REHABI LI TATI ON PROJECT IN  BALDW N CONTRACTI NG COMPANY  RECHS, DANI EL $5, 225,973 05/ 06/ 21 97%
03-2G1104 GLENN COUNTY ON ROUTE 162. INC. DBA. KNI FE RIVER NORT $4,703,707 05/19/21 0
2707 E DAME BLVD. $2.072 612 09/ 21/ 21 85%

COLD | N- PLACE RECYCLE

CONSTRUCTI ON
1764 SKYWAY,

CHI CO CA 95928
(530) 891- 6555

CHI CO, CA 95928
(530) 895- 5245
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Statement of Ongoing Contractsasof 092021 09/ 28/ 21
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- NEV- 49-30. 0/ 32. 1 I N NEVADA COUNTY ON ROUTE 49, FROM  CCFG CONSTRUCTI ON CATANI A, DAVI D $960, 891  05/21/21 67%
03-2(0004 OAK TREE RD TO 0.5 M LE SOUTH OF THE 17750 WARDS FERRY RD; 138 NEW MOHAVK RD. 2‘112;, Zég 285 12521 42%
M DDLE YUBA RI VER BRI DGE (BR#17-09). STE B '
CULVERT REHAB SOCRA A 99370 NEVADA CI TY, CA 95959
(209) 743- 4911 ’
(530) 218- 1752
03-NEV-49-/7.5 NEAR H GG NS CORNER, FROM THE PLACER LAMASSU UTI LI TY SERVI CES, | NC. CHRI S FALLBECK $1, 680, 148 06/ 18/ 21 43%
03-0H2104 COUNTY LINE TO 0.3 M LE NORTH OF LI ME 3193 ENTERPRI SE CT; 138 NEW MOHAWK RD iﬂg’ 34312 fg; gg;gi 10%
KI LN ROAD, ALSO | N PLACER COUNTY, AT . S CA 95650 Sul TE '
PM R8.42 AND PM R1 916) 259- 1576 NEVADA CI TY CA 95959
REHABI LI TATE DRAI NAGE SYSTEMS ( ) ) (530) 682- 7746
03- NEV- 80- 10. 1/ 29. 5 IN AND NEAR TRUCKEE, AT VAR OUS GRANI TE CONSTRUCTI ON COMPANY BQJANA GUTI ERREZ $7,060,900 03/17/21 91%
2?'&%384.(210) c LOCATI ONS FROM 1.0 M LE EAST OF 585 WEST BEACH STREET 10183 TRUCKEE Al RPORT $6;$§§§,g§2 835 2;521 96%
DONNER LAKE UNDERCROSSI NG TO  FARAD RD SE202 '
--() WATSONVI LLE CA 95076
UNDERCRGSSI NG 775) 358- 8792 TRUCKEE CA 96161
REPLACE GUARDRAI L W TH CONCRETE ( ) ) (916) 801- 3455
03- NEV- 80- 19. 3/ 19. 3 I N NEVADA COUNTY ON ROUTE 80 NEAR | CENOGLE CONSTRUCTI ON GUTI ERREZ, BQJANA $545, 687 05/28/21 27%
03- 2H30A4 TRUCKEE AT THE DONNER PASS CHP MANAGEMENT, | NC. 10183 TRUCKEE Al RPORT %gg, %ig (1)(135 (2)25 gi 19%
I NSPECTI ON FACI LI TY 70 OTI' S STREET; RD ST202 :
REHAB/ UPGRADEFACI LI TY
SAN FRANCI SCO CA 94103 Tgllngg’l 52526161
(415) 349- 8297 (916) 801-
03- NEV- 80-28.3/28. 7 NEAR TRUCKEE AND FLORI STON, FROM 0.2 ROAD AND HI GHWAY BUI LDERS, RANDY STELLHORN $3,677,111 02/09/21 72%
OAé[ Hgégél-(zog) c M LE EAST OF TRUCKEE RI VER BRI DGE TO LLC. 10183 TRUCKEE Al RPORT $2¢§f§’1§§ 235 22531 76%
0 0.8 MLE WEST OF FARAD ROAD. 950 E MJUSTANG RD STE 202 '
o CONSTRUCT MEASURES TO ADDRESS CUT
SPARKS NV 89434 (TE;%E; 22326161
(775) 852- 7283
03- NEV-174-3.0/3.9 I N NEVADA COUNTY, BETWEEN COLFAX AND DESI LVA GATES CONSTRUCTI ON LP JEFF JOHNSON $12, 459, 157 01/ 24/ 20 62%
03-4F3704 GRASS VALLEY, FROM MAPLE WAY TO YOU 11555 DUBLI N BLVD. ; $8, 710,366 02/ 19/ 20 .
HSST- P174- (014) E 138 NEW MOHAVK RD $431.893 02/02/22  'O%
--0) BET ROAD DUBLI N CA 94568 SUTE B
REALI GN ROADVWAY CURVES NEVADA Cl TY CA95659

(925) 829- 9220
HBL (530) 632- 6714
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Statement of Ongoing Contractsasof 092021 09/ 28/ 21
District 03
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-NEV-174-4.6/5. 3 I N NEVADA COUNTY NEAR PEARDALE AT LAMASSU UTI LI TY SERVI CES, | NC. CHRI S FALLBECK $336,559 04/12/21 89%
03- 19704 VARI OUS LOCATI ONS FROM YOU BET ROAD 536 STONE RD , SUI TE D; 138 NEW MOHAVK RD STE $é% féi 825%2521 50%
TO 0.3 M LE EAST OF MEADOW VI EW B :
DRI VE. (552;37:0?;123510 NEVADA CI TY CA 95945
CULVERT REHAB (530) 682- 7746
03- NEV-174-8.5/9. 7 I N NEVADA COUNTY NEAR GRASS VALLEY AT CCFG CONSTRUCTI ON CHRI S FALLBECK $397,089 05/05/21 82%
03- 10804 VARI OUS LOCATI ONS FROM 0.3 M LE NORTH17750 WARDS FERRY RD, 138 NEW MOHAVWK RD STE 2223’ %gg 83; ég;gi 88%
OF RATTLESNAKE RD TO 0.1 M LE SOUTH S A 95370 B '
OF GOLD H LL ROAD (209) 743- 4911 NEVADA CI TY, CA 95959
CULVERT REHAB (530) 682- 7746
03- PLA- 28-10. 2/ 10. 2 I N PLACER COUNTY I N KI NGS BEACH FROMMARTI N BROTHERS CONSTRUCTI ON RANDY STELLHORN $827,173 05/19/21 20%
03-0J2504 CH PMUNK STREET TO BEAVER STREET 8801 FOLSOM BLVD SUI TE 260; 10183 TRUCKEE Al RPORT $26, 5;3 ggj 125 gi 30
| NSTALL STORM DRAI N. RD SU202
SACRAVENTO CA 95826 TRUGKEE. CA 96161
(916) 381- 0911 ’
(530) 919- 3936
03-PLA-49-3.1/7.5 I N PLACER COUNTY | N AND NEAR AUBURN FLATI RON WEST, | NC. JEFF JOHNSON BARBARA $34,123,383 02/28/19 99%
03-2F3404 FROM 0.1 MLE SOUTH OF ROUTE 49/80 2100 GOODYEAR RD VI TE $32,030,671 03/21/19 94%
BINH- P049- (177)E SEPARATION TO 0.1 M LE NORTH OF DRY 138 NEW MOHAVK RD, $0 08/26/21
-0 BENI CI A CA 94510
CREEK ROAD 707) 742- 6000 SUTE B
W DEN SHLDRS, RET WALL, REPLACE (707) 742- NEVADA CI TY, CA 95959
MBGR, (530) 632- 6714
03- PLA-65-4.8/ 4.9 I N PLACER COUNTY | N ROSEVI LLE AND LAMON CONSTRUCTI ON BERHANE TESFAGABR $1, 103,326 05/21/21 74%
03-2G1404 ROCKLI N FROM THE 65/ 80 SEPARATI ON TO 871 VON GELDERN WAY; 2520 WARREN DRI VE $904, 923 88; ég;gi 82%
1 M LE WEST OF ROCKLI N ROAD YUBA O TY CA 95991 ROCKLI NE CA 95677
M LL AND REPLACE W TH DI GOUTS .
(530) 845- 2282 (916) 869- 7335
03- PLA-80-1.3/63.5 IN AND NEAR VAR QUS CI TIES, AT H GHVAY SPECI ALTY COMPANY | NC ANDREW MARTI N $2,817,645 01/12/21  100%
gﬁggggi-(su) VARI OUS LOCATI ONS FROM 0.3 M LE WEST 6591 EASTSI DE ROAD 33 DEPOT STREET PO $2§§Z,§f$ 2(2)5 (1)(15531 90%
OF DOUGLAS BOULEVARD TO 0.2 M LE BOX 1807 '
-0 EAST OF HAMPSHI RE ROCKS UND REDDI NG CA 96001 COLFAX CA 95713

UPGRADE GUARDRAI L TO CURRENT (530) 949- 5631 (530) 812- 6343
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Statement of Ongoing Contractsasof 092021 09/ 28/ 21
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-PLA-80-2.6/3. 1 IN PLACER COUNTY ON VB |-80 AT THE  MYERS & SONS CONSTRUCTI ON, LLCJUSTI N KUNERT $7, 674,120 11/16/20 53%
03- 0H4604 ATLANTI C BLVD ON- RAMP 4600 NORTHGATE BLVD, SUITE 10 2520 WARREN DR SUI TE $3,911, 427 12/15/ 20 510
ACI M 080 - (251)E W DEN EXI STI NG ON- RAVP AND A $265,108 02/ 04/ 22
--0) SACRAVENTO CA 95834 LN CA 95677
(916) 283- 9950 OCKLI N,
(530) 812- 6938
03-PLA-80-11.4/17.5 I N PLACER COUNTY ON ROUTE 80 NEAR LAMON CONSTRUCTI ON CO | NC MARTI N CLARK $4,061,447 02/19/21  100%
03-2G1304 AUBURN FROM APPROX. 0.1 M LE EAST OF 871 VON GELDERN WAY; 33 DEPOT ST/ PO BOX $3,330,354 03/09/21 00,
PENRYN ROCK SPRI NG UNDERCROSSI NG TO 1807 $0 08/12/21
YUBA CI TY CA 95991 09/01/21
ROUTE 80/ 49 SEPARATI ON. COLFAX, CA 95713 COVPLETED
REPLACE OG (530)671-1370 (916) 825- 6388
03- PLA- 80-31. 5/ 36. 8 FROM | LLINO'S TOAN OC TO EAST OF CAPE LAMASSU UTI LI TY SERVI CES, | NC. TAD SAMPSON $3,059, 115 06/04/20  100%
03- 1E0504 HORN UC 3193 ENTERPRI SE CTE D 33 DEPOT STREET P.O $2, 852, 522 8;5 %% 32 100%
CULVERT REHABI LI TATI ON
LOM'S CA 95650 ZS_XF/lAiWCA 95713 08/ 30/ 21cowp
(707) 750- 5130 : LETED
(707) 750- 5130
03- PLA-80-38.8/41. 4 NEAR MAGRA, FROM SECRET TOM SAK CONSTRUCTI ON, LLC SAVPSON, TAD $2, 011,676 04/21/21 78%
03- 1H0304 OVERCROSSI NG TO THE GOLD RUN SAFETY 864 HOFF ROAD; 33 DEPOT ST/ PO BOX $571,694  05/16/21  ,q4,
ROADSI DE REST AREA ( SRRA). 0 FALLON D 63366 1807 $85,435 10/ 18/ 21
REHABI LI TATE DRAI NAGE SYSTENS.
( 636) 385- 1000 COLFAX, CA 95713
(916) 799- 4858
03- PLA- 80- 46. 3/ 63. 5 I N PLACER COUNTY AT VAR OUS LOCATI ONS WALSH CONSTRUCTI ON COVPANY |1, TAD SAMPSON $29, 440, 248 09/ 23/ 20 45%
03-2F5704 FROM CRYSTAL SPRI NGS RCAD LLC 33 DEPOT ST PO BOX $13, 503,009 10/ 09/ 20 46%
AC'(;V* 080- (207) E OVERCROSSI NG TO Cl SCO OVERCROSSI NG~ 1390 W LLOW PASS ROAD, STE 95 1807 $1,717,768 03/21/22
o REPLACE BRI DGES AT FOUR LOCATI ONS.
CONOORD CA 94520 (516) 795, 1655
(925) 627- 1700
03- PLA- 80- 56. 9/ 58. 2 NEAR EM GRANT GAP, FROM 0.8 M LE NEARNEIL' S CONTROLLED BLASTI NG LPMARTI N CLARK $1,213,230 07/01/21 0%
03-0J8804 EM GRANT GAP, FROM 0.8 M LE EAST TO 490 MAIN ST 33 DEPOT ST/ PO BOX $31,478 07/27/21 3%
ACI M 080- (211)E 2 1 MLES EAST OF CARPENTER FLAT 1807 $31,478 12/23/21
-0 UNDERCROSSI NG AT TWO L NEVCASTLE CA 95658 COLFAX CA 95713

RESTORE THE STRUCTURAL | NTEGRITY oF (916)663-2500 (916) 825- 6388
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HSNH- 000C- ( 495) E
--()

ON ROQUTES 5, 16, 45, 49, 50, 65, 80,
99, 113, AND 174.
I NSTALL VARI QUS SAFETY

1600 AUBURN BLVD. ;

SACRAMENTO CA 95815
(916) 929- 0150

SUI TE#120
SACRAMENTO, CA 95834
(530) 682- 5440

$0 08/19/21
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Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
03- PLA-193-3.0/10. 1 I N PLACER COUNTY NEAR LINCOLN FROM A TEI CHERT AND SON, INC. DBA CLARK, MARTIN $3, 026,388 05/11/21 53%
03- 2G1504 S| ERRA COLLEGE BOULEVARD TO 0.1 M LE TEI CHERT CONSTRUCTI ON 33 DEPOT ST/ PO BOX $2;$;°>g; 51321 285%8521 77%
WEST OF CLARK TUNNEL RD AND 0.1 M LE 400 SUNRI SE BLVD. ; 1807 '
EAST OF MANDARI N HI L
M LL & FILL/ OVERLAY ROSEVILLE CA 95661 233295325023:2713
’ (916) 757- 6400
03-SAC-0-/0 AT VARIES LOCATI ONS ON STATE ROUTE H GHWAY SPECI ALTY COMPANY, | NCSY, DUNG $595,000 07/16/21 0%
03- 4F64A4 5, 80, AND 99 | N SACRAMENTO COUNTY. P.O. BOX 141 2777 DEL MONTE STREET $0 08/31/21 0%
$0 10/ 04/ 21
DI R S EMERGENCY F. A. D CA 96073 VEEST SACRAMENTO, CA
TRAFFI C CONTROL SYSTEMS, TEMPORARY DRO, 95691
RAI LI NG .
20. 00 (530) 155- 7296
201015
03- SAC-5-.2/34.3 I N SACRAMENTO COUNTY ON ROUTES 5, 80 DREAMBUI LDER OLGUI N, JORGE $2,647,135 04/19/19  100%
03- 4F6404 AND 99 AT VARI OUS LOCATI ONS 18543 YORBA LI NDA BLVD # 376; 2777 DEL MONTE STREET $2,313,487 05/21/19 87%
SNHG- X067- ( 080) E UPGRADE METAL BEAM GUARD RAI L AND VEST SACRAVENTO. CA $0 11/22/19
--0) YORBA LI NDA CA 92886 95691 '
(714) 646- 3697 SUSPENDED
(916) 952- 1149
03-SAC-5-9.7/24.9 I N SACRAMENTO, FROM 1.1 M LES SOUTH NOR CAL PAVI NG CHARLI E MAHAN $288, 075, 202 05/ 01/ 19 65%
gi; &nggg_ 240) E OF ELK GROVE BLVD OVERCROSSI NG TO 400 SUNRI SE AVE. SUITE 300; 1016 NORTH MARKET $§fg- g%i- 28% 8352;5%2 78%
(349) ROUTE 50 AT AMERI CAN RI VER BR ( BR#24- BLVD. STE. 60 A
--() ROSEVI LLE CA 95661
68) 916) 757- 6400 SACRAMENTO, CA 95834 SUSPENDED
ROADWAY REHABI LI TATI ON, CONSTRUCT ( ) ) (530) 682-6707
03- SAC-5-33.8/33. 8 I N SACRAMENTO COUNTY ABOUT 10. 8 MDS ENG NEERI NG & SUSHVA LEE $3,177,799 08/23/19  100%
03- 4F5804 3,109,672 10/ 04/ 19
O MG 005- (356) E M LES NORTH OF SACRAMENTO AT THE CONSTRUCTI ONI NC. 379 COLUSA AVENUE $ $3.810 12/17/21 97%
0 ELKHORN SAFETY ROADSI DE REST AREA. 14771 WONDERLAND BLVD YUBA CI TY CA 95991 '
o UPGRADE WATER AND SEWAGE SYSTEM TO .
REDDI NG CA 96003 (916) 799- 5518 SUSPENDED
(530) 275- 2779
03-SAC-5-/0 I N SACRAMENTO, YOLO, PLACER, AND MAY- HAN ELECTRI C | NC DBA M8M PEDRO DI AZ $2, 824,687 07/16/19 89%
03-4H0204 GLENN COUNTI ES AT VARI OUS LOCATIONS ELECTRIC | NC 3855 NORTH FREEWAY $2, 481,502 08/05/19 83%
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Statement of Ongoing Contractsasof 092021 09/ 28/ 21
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-SAC-12-.6/.6 I N SACRAMENTO COUNTY NEAR RIO VISTA QO C. JONES & SONS, |NC. HOMRD G ANG $5, 035, 564 05/ 20/ 20 52%
03- 2H6404 ON ROUTE 12 FROM 0.6 M LE EAST OF 1520 FOURTH STREET; 2777 DEL MONTE STREET $2, ggg, g;; 225 (1)2522 59%
SACRAVENTO RI VER BRI DGE TO 5.2 M LES VEST SACRMANEOT CA 95691 :
VEST OF MOKELUWNE RI VER BERKELEY CA 94710 (916) 825- 7987
(510) 526- 3424
| NTERSECTI ON | MPROVEMENTS
03- SAC-50-.2/6. 1 I N SACRAMENTO COUNTY ON ROUTE 50 FROMFLATI RON VEST,, | NC. ROD MURPHY $387, 815,991 04/ 29/ 20 25%
03- 0HO8W4 -5 JUNCTI ON TO WATT AVE. 2100 GOODYEAR ROAD 2520 WARREN DRI VE $1gg- 32?' gg‘l‘ 835 gg; 22 39%
ADD H GH OCCUPANCY VEH CLE LANE AND SUTE A o0
BENI CI A, CA 94510 LIN CA 95677
(707) 920- 1057 K
(916) 717- 1533
03- SAC-50-2.5/3. 2 IN YOLO COUNTY AND SACRAMENTO COUNTY STUDEBAKER BROWN ELECTRI C, $24, 741,772 08/ 20/ 21 0%
03- 3H3304 ON ROUTE 50 FROM JEFFERSON BLVD TO I NC. $0  09/24/21 0%
1.3 MLES EAST OF FOLSOM BLVD 3237 RIPPEY ROAD STE. 100; $0
| MPROVE COMMUNI CATI ONS AND | NSTALL
LOOM S CA 95650
(916) 259- 2395
03- SAC-50-2.6/3. 8 IN THE CI TY AND COUNTY OF SACRAMENTOQ C. JONES & SONS, |NC SHAH, MRUDANG $2, 668,035 03/04/19  100%
2&5#833-(148) e FROM 65TH STREET UNDERCROSSI NG TO THE 1520 FOURTH ST 2777 DEL MONTE ST $2, 561, 4;3 82; g; %g 100%
VESTBOUND ONRAMP FROM NORTHBOUND HOVE SACRAVENTO, CA 95691
-0 ADD AUXI LI ARY LANE BERKELEY CA 94710 08/ 27l 2t
(510) 526- 3424 (530) 682- 7172 COVPLETED
03- SAC-50-7.7/9.5 I N AND NEAR RANCHO CORDOVA, FROM DESI LVA GATES CONSTRUCTI ON EPHREM TEWEL DEBERHAN $3,762, 747 02/ 05/21 80%
03-1F1504 BRADSHAW ROAD TO MATHER FI ELD ROAD. 11555 DUBLI N BLVD.; 2777 DEL MONTE ST $3, 286, 789 03/ 04/ 21 88%
AC'(\I;—F PO50- (155) E OPERATI ONAL | MPROVEMENTS THAT DUBLI N CA 94568 VEST SACRAMENTO CA 95691 $0 09/15/21
(925) 829. 9220 (916) 372-0172
HB4N
03- SAC-50- 15. 8/ 23. 1 I N SACRAMENTO AND EL DORADO COUNTI ES ST. FRANCI S ELECTRIC, LLC JUANAH KOKER $4, 268,000 02/19/21 50%
03-1H8204 IN AND NEAR FOLSOM FROM HAZEL AVENUE 975 CARDEN STREET; 3976 DUROCK RD SUI TE $654, 3% f{g; 18; gi 15%

State of California Department of Transportation

TO SI LVA VALLEY PARKWAY

I NSTALL FI BER OPTI C CABLE AND SAN LEANDRO CA 94577

(510) 639- 0639

102
SHI NGLE SPRI NG CA 95682
(916) 616- 7612
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- SAG-50-/L.5 I'N SACRAMENTO COUNTY | N SACRAMENTO AT ABACUS CONSTRUCTI ON, | NC. $307,258 03/12/21 0%
03-1Gr404 SACRAMENTO RI VER VI ADUCT AND RAMP A4 8490 HARTMEYER LN $0 03/25/21 0%
REMOVE BOLTS AND ADD PAI NTED %0
REDDI NG CA 96002
(530) 215- 3104
03- SAC-51-1. 6/ 4. 4 IN THE CI TY OF SACRAMENTO, FROM 0.1 O C JONES & SONS, |NC $3, 776,443 07/07/21 0%
03-2H1104 M LE SOUTH OF B STREET UNDERPASS (BR 1520 FOURTH STREET; $0 08/05/21 0%
ACNH- PO51- (032) E $0 ?
24. 0023) TO 0.4 M LES NORTH OF ARDEN
--0) WAY UNDERCROSS! NG BERKELEY CA 94710
PAVE AREAS BEH ND THE GORE AND AT (510)526- 3424
03- SAC-80-9.6/12.9 NEAR THE CI TY OF SACRAMENTO, FROM 0.2 A. TEI CHERT AND SON, |NC. DBA $11, 777,612 06/ 18/ 21 0%
03-1H1904 M LE EAST OF LONGVIEWDRIVE TO 0.4  TEI CHERT CONSTRUCTI ON $0 07/08/21 0%
M LE EAST OF MADI SON AVENUE AUBURN 400 SUNRI SE BLVD.; %0
BLVD TO CONNECTCR TO |
PAVEMVENT REHABI LI TATI ON. ROSEVILLE CA 95661
(916) 757- 6400
03- SAC-80-/0 I N SACRAMENTO COUNTY | N SACRAMENTO AT GEORGE REED, | NC. DEYAEDEEN ELGHASSEI N $576,335 05/26/21  100%
03-2@0604 NORTHGATE MAI NTENANCE STATI ON AT 3940 140 EMPI RE AVE 3855 N FREEWAY BLVDH $517, 052 82; gg;gi 100%
ROSI N COURT 120 ¥
MODESTO CA 95352 08/23/21
MAI NTENANCE STATI ON PAVEMENT REPAI R (209) 523- 0734 SACRAMENTO, CA 95834 COVPLETED
(916) 263- 4929
03- SAC-99-4.5/5.5 I'N SACRAMENTO COUNTY ON SR 99 AT S.  BROSAMER & WALL , INC MOHSSEN CHASSEM / CE $19, 611,429 01/ 24/ 20 79%
03- 3F5404 LAGOON CREEK BRI DGE (BR# 24-0028L), 1777 QAKLAND BLVD , SUITE 300 M CHAEL P $17, 803,670 02/13/20 89%
ACNH- X067- (081) E LAGOON CREEK BRI DGE (BRY 24- 0045L) 9777 DEL E ST $591, 400 11/22/21
--() WALNUT CREEK CA 94596 VON
AND N LAGOON CREEK BRI SACRAMENTO CA 95691
REPLACE 4 BRI DGES. (925) 395- 5207 (916) 375- 8366
03- SAC-99-7.1/9. 4 IN AND NEAR ELK GROVE FROM 0.3 M LE GRANI TE CONSTRUCTI ON COMPANY MASOUD SAED $17, 315,696 05/ 14/ 20 98%
03-0F2844 IN AND NEAR ELK GROVE FROM 0.3 MLE PO BOX 742478 2777 DEL MONTE ST $16, 907, 4% 825 ;g; gf{ 98%

SQUTH OF DI LLARD RD OC TO 0.6 M LE
SQUTH OF GRANT LI NE RD.
BRI DGE REPLACEMENT. CONSTRUCT

LOS ANGELES CA 900742478
(831) 768- 4002

SACRMANETO, CA 95691
(530) 682- 7172
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-SAC-99-7.1/9. 4 IN AND NEAR ELK GROVE, FROM 0.3 M LE GRANI TE CONSTRUCTI ON COVPANY JEFFREY HAMM $48, 325,073 01/21/21 31%
03- 0F2804 SOUTH OF DI LLARD ROAD OVERCRGSSI NG TOP O BOX 50085 2777 DEL MONTE ST $27,224,479  01/21/21 56%
NHS- () $2, 878,257 02/10/23
0.6 MLE SOUTH OF GRANT LI NE ROAD SACRAMENTO, CA 95691
--() WATSONVI LLE, CA 95077- 5085
( REPLACE COSUWNES RI (916) 508- 3716
BRI DGE REPLACEMENT (831)724-1011
HA21
03-SAC-99-7.1/9.4 IN AND NEAR ELK GROVE FROM 0.3 MLE GRANI TE CONSTRUCTI ON COVMPANY NASOUD SAED $65, 909, 999 06/ 24/ 20 66%
03- 0F2864 SOUTH OF DILLARD RD OC TO 0.6 MLE PO BOX 50085 2777 DEL MONTE ST $53, 742,232 06/30/ 20 81%
ACNH- P099- (663) N $1, 232,934 05/ 04/ 22
SOUTH OF GRANT LI NE RD. VEEST SACRAMENTO, CA
-0 REMOVE AND REPLACE COSUWMNES RI VER WATSONWVILLE,  CA 95076 95691
(831)724-1011 (916) 375- 8366
03- SAC-99-11.8/21. 6 IN SAC COUNTY ON SR 99 NEAR GALT FROMMERCER- FRASER COMPANY HANI El SAA $35, 655, 916 08/ 20/ 19 95%
03-0HA804 SJ COUNTY LINE TO SI MVERHORN RD OC PO BOX 1006 3855 N FREEWAY BLVD $31, 698,487 10/ 25/ 19 88%
B1NH P099- (637) E $343,018 12/03/21
AND FROM 0.7 M LES SOUTH OF ELK GROVE SACRAVENTO, CA 95834
--() EUREKA CA 95502- 1006
BLVD OC TO MLK BLVD 207) 443- 6371 (916) 718- 8055 SUSPENDED
RHVA OVERLAY (707) )
03- SAC-99-21.9/23. 6 I N SACRAMENTO COUNTY, IN THE CI TY OF BRI DGEWAY ClVIL CONSTRUCTORS, HOWARD Gl ANG $3,963,682 11/13/20  100%
03-0H3424 SACRAMVENTO ON STATE ROUTE 99 AT 21ST | NC. 2777 DEL MONTE STREET $3, 637, 4;3 (1);; ;Z §(1> 92%
AVE UC (BR# 24-0154) 3333 VACA VALLEY PKWY #2000 B WEST SACRAMENTO CA 95691
REPLACE BRI DGE DECK .
VACAVI LLE CA 95688 (916) 372- 8920 SUSPENDED
(707) 455- 7033
03- SAC 160- 20. 9/ 45 I N SACRAMENTO COUNTY AT NORTH MYERS & SONS CONSTRUCTI ON, LLCMOHSSEN GHASSEM $28, 866, 036 10/ 10/ 19 71%
03- 3F0904 SACRAVENTO UNDERCROSSI NG 24- 0111L AND 4600 NORTHGATE BLVD, SUI TE 10 2777 DEL MONTE STREET $27, 826,302 10/ 25/ 19 96%
B1NH 000C- ( 494) E $482, 283 01/18/22
SACRAMENTO RI VER BRI DGE 24- 0053 AND VEST SACRAMVENTO, CA
-0 I'N SAN JOAQUI N COUNTY AT M SACRAMENTO CA 95834 95691
HAD 1 SEI SM C RETROFI T ON 4 BRI DGES (916) 283- 9950 (916) 952- 1149
03- SAC-999-/0 I N SACRAMENTO COUNTY | N SACRAMENTO AT TIM PAXI N S PACI FI C EXCAVATI ON $3, 270,265 07/27/21 0%
03- 1H8504 ROUTE 5/ 99 SEPARATI ON AND AT ROUTE | NC DBA PACI FI C EXCAVATI ON :g 08/10/21 0%

51/ 160 SEPARATI ON

State of California Department of Transportation

9796 KENT STREET;

I NSTALL CONNECTOR RAMP METERS AND

ELK GROVE CA 95624
(916) 686- 2800
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Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-SIE-49-9.2/24.7 IN S| ERRA COUNTY ON ROUTE 49 AT GORDON N. BALL, INC. CHRI' S FALLBECK $6, 676, 734 05/ 29/ 20 91%
- 4H1004 . 18/ 2
S\%ST_ 32%7_(004)E VARI OUS LOCATI ONS. 333 CAM LLE AVENUE; 138 NEW MOHAVK RD $5, 393, sgg 825 12522 81%
0 REPAI R WASHOUT BY | NSTALLATI ON OF ALAND CA 94507 SU TE B
(925) 838- 5675 NEVADA CI TY, CA 95959
(530) 682- 7746
03-SUT-20-/0 IN YUBA AND SUTTER COUNTIES, IN YUBA CALI FORNI A ENG NEERI NG MANOHARAN  SELVENDRAN $18, 241,595 02/11/21 36%
2(3:;\] ffﬁg%.(m) CI TY AND MARYSVI LLE, AT THE FEATHER CONTRACTORS, | NC. 379 COLUSA AVENUE ig' 232' ggg 82; 23; g; 53%
0 Rl VER BRI DGE AND OVERHEAD. 20 HAPPY VALLEY ROAD; YUBA CI TY CA 95991 ' '
o SCOUR M Tl GATI ON AND RETROFI T .
PLEASANTON CA 94566 (530)218- 3679
HA21 (925) 461- 1500
03- SUT-99-39. 2/ 41. 4 IN SUTTER COUNTY, IN AND NEAR LIVE  DESILVA GATES CONSTRUCTI ON LP DWAYNE GRANDY $33, 682,531 05/ 15/ 20 72%
03- 3F9OU4 . $25, 523,238 06/ 09/ 20
QAK, FROM SOUTH OF COLEMAN AVENUE TO 11555 DUBLI N BLVD. ; 2707 NOTRE DAME BLVD 76%
AQ(\J)H P099- (649) E NEVADA STREET (NORTH | NTERSECTI ON). R CH 0O, CA 95928 $1, 542,203 12/17/21
o REHABI LI TATE PAVEMENT, | MPROVE )
(925) 829- 9220 (530) 713- 7814
03- SUT-99-313. 0/ 31. 3 IN SUTTER COUNTY ON ROUTE 99, AT THE NORDI C | NDUSTRI ES, | NC. MANCHARAN,  SELVENDRAN $885, 000 03/27/20 37%
03-1J2104 QUEENPUMP PLANT, PM 31. 30, 1437 FURNEAUX ROAD 379 COLUSA AVE. $864, 523 %; 8;; gf{ 98%
APPROXI MATELY LOCATEAT THE SOUTHEAST YUBA CI TY, CA 95991
CORNER OF THE | NTERSECTI ODI R OLIVEHURST, - CA 95961 (530) 218- 3679
REMOVE & REPLACE EXI STI NG PUMPS
20. 20
201130
03-VAR-12-/. 4 I N SACRAMENTO COUNTY, NEAR RI O VI STA, GOLDEN STATE BRI DGE, | NC. HAMM JEFF $24, 235,000 08/13/18 78%
03- 4H6904 SACRAMENTO RI VER (RI O VI STA) BRI DGE; 3701 MALLARD DRI VE 2777 DEL MONTE STREET $9, 3%8’ %gg ggﬁggg 38%
BR. NO 23-0024 DIR S EMERGENCY F. A. VEEST SACRAMENTO, CA
REPAI R DAMAGED BRI DGE BENI G A, CA 94510 95691
(925) 372- 8000 916) 508. 3719
20. 20 (916) 508-
201130
03- VAR-149-/5. 3 IN BUTTE, YUBA AND SUTTER COUNTI ES ONA. TEI CHERT & SON, INC. DBA  GRANDY, DWAYNE $2, 485,000 06/14/19  100%
03-0J3504 ROUTES 65, 70, 99, 149 AND 191 AT  TEI CHERT CONSTRUCTI ON 2707 NOTRE DAMVE $1, 828, 9;3 8;; gggi 74%
VARI OQUS LOCATIONS. DIR S EMERGENCY 400 SUNRI SE AVE STE 300 BLVD.
L. B. CH CO, CA 95928
20. 20 CAMP FI RE M SSI ON TASKS ROSEVILLE CA 95661 (530) 713- 7814

201130

State of California Department of Transportation
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- VAR-999-/ 0 I N SACRAMENTO COUNTY AT FOUR BRI DGES GOLDEN STATE BRI DGE, | NC. OLGUI N, JORGE $19, 985,000 03/01/19  100%
03- 4H9504 (BR# 24-51/52/53/121). DIR S 3701 MALLARD DRI VE 2777 DEL MONTE STREET $9,734'1;5 05522559 49%
EMERGENCY L. B. VEST SACRAVENTO, CA $411,595 11 1
REPAI R AND RNI ZE BENI G A, CA 94510
MODE 95691 OVER RUN
20. 80 ELECTROVECHANI CAL BR. (916) 952- 1149
315000
03- VAR--/0 I N PLACER AND NEVADA COUNTY ON ROUTE RV CONCRETE ANDREW MARTI N $1, 947,000 05/20/21 80%
03-2G1204 80 AT VARIOUS LOCATIONS 605 E. COMMERCI AL ST.; 33 DEPOT ST/ PO BOX $1, 052,028 06/15/21 54%
NEV 80 RAMPS- HM 1807 $311,533 10/01/21
ANAHEI M CA 92801 COLEAX CA 95713
(714) 855- 4201
(530) 812- 6343
03- VAR -/ 0 I N SACRAMENTO AND PLACER COUNTI ES ON ST. FRANCI S ELECTRIC, LLC HANI El SSA $10, 557, 929 05/ 01/ 20 55%
03- 0H5404 ROUTE 80 FROM 0.3 M LE EAST OF BRYTE 975 CARDEN ST.; 3855 NORTH FREEWAY $10, 022,092  06/09/ 20 95%
ACI M 080- (249)E BEND BRIDGE TO 0.4 M LE EAST OF LD $121,722 11/16/21
-0 RI VERSI DE | NTERCHANGE S:TOLEQZ 063§A 94577 SACRMENTO, CA 95834
INSTALL FI BER OPTI C CABLE (510) 639- (916) 416- 7513
03- VAR--/0 IN YUBA AND BUTTE COUNTIES, ABOUT 11 A TEICHERT & SON, INC. M C. M ANTHONY GRANADCS $37,733,123 07/15/21 4%
03-3H3WA M LES NORTH OF MARYSVI LLE, ON STATE CONSTRUCTION, INC. (JONT 2707 NOTRA DAME BLVD $368, 576 08518521 1%
ACNH P070- (143) E ROUTE 70 FROM 0.8 M NORTH OF VENTURE) CH OO, CA 95028 $368,576 08/ 25/ 22
-0 CHANDLER RD TO E GRI DLEY RD 3500 AMERI CAN RI VER DRI VE; (530) 682- 6584
I NSTALL SOFT BARRI ER. CONSTRUCT TWD
SACRAVENTO CA 95864
(530) 867- 1477
03- VAR--/0 VARI QUS LOCATI ONS I N DI STRICT 3 ALFARO COMMUNI CATI ONS RAKESH CHANDER $1,572,430 04/ 15/20 84%
03- 0H4004 UPGRADI NG EMB SI GNS TO LED. CONSTRUCTI ON, | NC 3855 NORTH FREEWAY igig,gég 83;22522 63%
15614 S. ATLANTI C AVENUE; BLVD SUT120 ’
covPTON cA 90221 SACRANENOT, CA 95834
(310) 669- 8949 (916) 263-
03-VAR--/ 0 I N NEVADA AND PLACER COUNTI ES ON MYERS & SONS CONSTRUCTI ON, LLCSAMPSON, TAD $2, 223,999 05/ 26/ 21 56%
03-1Gr604 ROUTES 20 AND 80 AT VAR OUS 4600 NORTHGATE BLVD, SUl TE 10 $984,313  06/22/21
33 DEPOT ST/ PO BOX $572,163 10/21/21 43%

LOCATI ONS.
HVB PRESERVATI ON WORK ( DECK

SACRAMENTO CA 95834
(916) 283- 9950

1807
COLFAX, CA 95713
(530) 320- 6455
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-VAR--/0 IN NEVADA, PLACER, SACRAMENTO, AND  PTM GENERAL ENG NEERI NG PEDRO DI AZ $2, 390,039 05/01/20 25%
03- 2H57W4 YOLO COUNTI ES ON ROUTES 5, 51, 65, SERVI CES, | NC. 3855 NORTH FREEWAY $1'123'825 285%2522 47%
80, 99 AND 113. 5942 ACORN STREET; BLVD, SU120
REPAI R DAMAGED | NDUCTI VE LOOPS AND

Rl VERS| DE CA 92504 S:§§A252T224§A95860

(951) 710- 1000 (530) 682-
03-VAR--/0 VARI OUS LOCATI ONS I N DI STRICT 3. TENNYSON ELECTRIC, | NC. CHANDER, RAKESH $8, 258,930 05/ 07/ 20 65%
03-0H4204 REPAI R EXI STI NG CONTI NUOUS COUNT 7275 NATIONAL DR SUITE A-2; 3855 NORTH FREEWAY $5, 890, 257 07/02/ 20 71%

BLVD $205,330 03/17/22
LI VERVORE CA 94550 SACRAMENTO. CA 95834
(925) 606- 1038 ’
(916) 263- 4916

03- YOL- 16- 15. 4/ 19. 8 I'N YOLO COUNTY NEAR QUI NDA AT VARI OUS ROLL' N ROCK CONSTRUCTI ON | NC DAVI D MAHER $345,005 05/10/ 21 60%
03- 13904 LOCATI ONS FROM 0.3 M LE EAST OF 5527 TRUCK VI LLAGE DR ; 2777 DEL MONTE ST $82,354 06/ 10/ 21 24%

03- YOL- 16- 27. 5/ 28. 3
03- 4F1714
HSNH PO16- ( 042) E

--0

03- YOL-80-11.1/11.7
03- OF2504
ACI M 080 - (250) E

--0)

HA21

03- YOL-80-/0
03- 1H8704
SNHG- P113- (037) E

--0

COUNTY ROAD 68 TO 3.0 M LE EAST OF
CACHE CREEK CASI NO.
CULVERT REHAB

I N ESPARTO, FROM ORLEANS STREET TO
COUNTY ROAD 21A.
| MPROVE PEDESTRI AN SAFETY BY

I'N YOLO AND SACRAMENTO COUNTI ES I N
AND NEAR WEST SACRAMENTO AND

SACRAMENTO FROM 0.1 M LE WEST OF REED 2990 BAY VI STA COURT, SU TE D

AVENUE OVERCROSSI NG TO 0.1
REHABI LI TATE BRI DCE

I'N YOLO COUNTY AT VARI OUS LOCATI ONS.
REPLACE GUARDRAI L AND PLACE

MOUNT SHASTA CA 96067
(530) 925- 1408

FBD VANGUARD CONSTRUCTI ON,

I NC.
550 GREENVI LLE ROAD;

LI VERMORE CA 94550
(925) 245- 1300

AMERI CAN Cl VI L CONSTRUCTORS

WEST COAST LLC

BENI CI A CA 94510
(707) 746- 8028

APEX FENCE CO., INC
19896 ALEXANDER AVE;

ANDERSON CA 96007
(530) 365- 3316

WEST SACRAMENTO, CA
95691
(530) 821- 8304

HOWARD G ANG
2777 DEL MONTE STREET
VEEST SACRAMENTO, CA
95691

(916) 825- 7987

EPHREM TEWEL DERBERHAN
2777 DEL MONTE ST
WEST SACRAMENTO, CA
95691

(530) 218- 4812

DAVI D MAHER
2777 DEL MONTE STREET
VEEST SACRAMENTO, CA
95691

(530) 155- 7296

$0 10/05/21

$2, 764, 425 02/ 16/ 21 10%
$20,190 03/09/21 106
$20,190 12/09/21 ?

$18, 120, 933 08/ 21/ 20 66%
$11, 575,031 09/11/20 64%
$763, 403 01/ 26/ 22 0
$1,894,139 01/26/21  100%

$1, 669, 160 02/ 11/21

87%
$410, 322 08/20/ 21
SUSPENDED
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District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-YOL-113-6.8/11. 1 IN YOLO COUNTY ON ROUTE 113 IN FBD VANGUARD CONSTRUCTI ON, DAVI D MAHER $1, 834,928 05/05/21 78%
03-2G1704 WOODLAND FROM MULLEN OH FROM ON OFF | NC. 2777 DEL MONTE ST $1;$g<7)f, 5632 285 83521 86%
RAMP FROM SB ROUTE 5. 550 GREENVI LLE ROAD; WEST SACRAMENTO CA 95691 ’
SLAB REPLACEMENT .
LI VERVORE CA 94550 (530) 821-8304
(925) 245- 1300
03- YOL-128-/9.8 IN YOLO COUNTY | N AND NEAR W NTERS  LAMON CONSTRUCTI ON DAVI D MAHER $2, 643,671 05/11/21 67%
03-2&2004 FROM PUTAH CREEK BRI DGE TO ROUTE 871 VON GELDERN VAY; 2777 DEL MONTE STREET iiy 2?3’ ng (1)85 12; gi 75%
128/ 505 SEPARATI ON (#22-0110). VUBA O TY CA 95991 WEST SACRAMENTO CA 95691 ' '
DI GOUTS, GRIND 0.20', PLACE 0.20 (530) 845- 2282 (530) 821- 8304
03- YUB- 20- 1. 6/ 3. 4 IN YUBA COUNTY I N AND NEAR MARYSVI LLE KNI FE RI VER CONSTRUCTI ON GRI FFI TH, GARRETT $1, 738,233 05/22/18 98%
03-10104 FROM BUCHANAN STREET TO 0.1 M LE EAST 1764 SKYWAY 379 COLUSA AVENUE $1, 529,739 06/19/18 91%
ACNH P020- (183) E OF LEVEE ROAD VUBA I TY  CA 95991 $0 03/01/21
-0 RHVA OVERLAY, DI KE, PCC | SLAND CH CO CA 95928 :
. , (530) 891. 6555 (530) 682- 3842
03- YUB- 20- 13. 3/ 18. 2 I'N YUBA COUNTY FROM MARYSVI LLE ROAD A. TEI CHERT & SON I NC. DBA GARRETT GRI FFI TH $37, 450, 119  01/02/ 20 70%
03- 0A5704 TO THE YUBA RI VER BRI DGE TEI CHERT CONSTRUCTI ON 379 COLUSA AVE $30, 881, 243 01/ 22/ 20 81%

ACNH- P020- (191) E
--0)

ROADWAY REHABI LI TATI ON AND SHOULDER 400 SUNRI SE AVE. SUI TE 300; YUBA CI TY, CA 95991 $882,256 02/ 03/ 22

ROSEVI LLE CA 95661 (530) 682- 3842

(916) 757- 6400

03- YUB- 20- 18. 1/ M20. 1 IN YUBA COUNTY NEAR SMARTSVI LLE FROMFLATI RON VEST | NC. AARON CHAMBERLI N $34, 163,385 10/31/19 89%
03- 3F5104 THE YUBA RI VER BRI DGE TO 0.3 M LE 2100 GOODYEAR RD; 1930 FEATHER RI VER $34, 072,453 11/19/19 95%
HSNH- P020- ( 189) E s $664, 202 11/ 15/ 21
0 EAST OF SMARTVI LLE ROAD BENI G A CA 94510 BOULEVARD

REALI GNVENT AND W DENI NG OROVI LLE CA 95965 SUSPENDED

(707) 742- 6000
(916) 996- 0601

HB1
03- YUB- 65- 80. 0/ 8 IN YUBA COUNTY ON ROUTE 65, AT THE  NORDI C | NDUSTRIES, | NC. MANOHARAN, SELVENDRAN $1, 985,000 10/ 29/ 19 30%
03-1J0704 MOGOMNPUMP PLANT, PM R8. 01. 1437 FURNEAUX ROAD 379 COLUSA AVE. $1, 011, 328 ({(2); (2);; §(1> 51%
APPROXI MATELY 1.14 M LES SOUTH OF THE YUBA CI TY, CA 95991
RTE 65/ 70 SEP (16-42). DIR S OLIVEHURST,  CA 95961 (530) 218- 3679
MCGOAAN PUMP PLANT
20. 20

201130
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Statement of Ongoing Contractsasof 092021 09/ 28/ 21
District 03
ontract . 1a + S rove clime

Fed Aid S'Itorm Wwater Description Res@ent Comp To date Ers)tpComp % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
03- YUB-70-15. 5/ 16. 5 I'N YUBA COUNTY NEAR MARYSVI LLE FROM M C.M CONSTRUCTI ON, | NC. SELVENDRAN MANOHARAN $42, 659, 242 07/31/19 93%
gi]\ﬁgg%-(m?) c 0.1 M LE NORTH OF BI NNEY JUNCTI ON 6413 32ND STREET; 1930 FEATHER RI VER $41§$gg;: gg‘»l? (ﬁ; Si;%? 95%
0 UNDERPASS TO 0.3 M LE NORTH OF NORTH H GHLANDS CA 95660 BLVD.

LAURELLEN ROAD (916) 334- 1221 OROVI LLE, CA 95928

REPLACE SI MVERLY SLOUGH BRI DGE # (916) 996- 0601

HA21

Totals: Authorized Final Amt: $1, 541, 760, 469 Completed to Date: $956, 759, 688  Work ThisMonth: $52, 073, 225
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Statement of Ongoing Contractsasof 092021

09/ 28/ 21
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- ALA-13-8.4/12. 6 IN VAR OUS CI TIES, ON ROUTES 13, 61, ST. FRANCIS ELECTRIC, LLC $3, 241,000 08/24/21 0%
04-0J4704 AND 123 AT VARI OUS LOCATI ONS; ALSO I N975 CARDEN STREET; $0 09/ 24/ 21 0%
SNHG-000C- (524) E CONTRA COSTA COUNTY, ON ROUTE 123 $0
-0 AT EUREKA AVENUE. SAN LEANDRO CA 94577
CROSSWALK SAFETY ENHANCENMENTS. (510) 639- 0639
04- ALA- 13- 10. 9/ 12 I N ALAVEDA COUNTY, | N BERKELEY AT CALI FORNI A HI GHWAY RUZI C, JOHN $782,000 10/28/20  100%
Xg\l aG;g(l)g 037 E VARI QUS LOCATI ONS FROM PI NE AVENUE TOCONSTRUCTI ON GROUP, | NC. 3401 REGATTA BLVD $758, 422 cl)éj g; 2(1) 92%
0 - ) LORI NA STREET 1647 W LLOW PASS RD #150; RI CHVOND, CA 94804
o UPGRADE CURB RAMPS TO CURRENT .
CONCORD CA 94520 (510)812- 6336
(925) 766- 7014
04- ALA-13-/0 I N ALAVEDA COUNTY ON ROUTES 13, 24, ST. FRANCIS ELECTRIC, LLC ZHANG, RUI $1, 294,000 04/13/21 0%
gihi%gi 645) £ 580, AND 880 AT VARI OUS LOCATI ONS. 975 CARDEN STREET; 25100 SANTA CLARA zg 2?5 1;531 0%
- (645) REPAI R AND REPLACE EXI STI NG STREET

--0) SAN LEANDRO CA 94577

(510) 639- 0639 HAYWARD, C A 94544

(510) 867- 6031

SUSPENDED

04- ALA-24-5.9/6. 2 I'N ALAMEDA AND CONTRA COSTA COUNTI ES, BENTANCOURT BROCS. RI HANI, RAI F $12, 370, 400 02/ 14/20 100%

04- 0AC904 I N OAKLAND AND ORI NDA, AT THE CONSTRUCTI ON, | NC. 5675 B G BRALTAR $6, 723,932 02/14/20 54%
CALDECOTT TUNNELS DIR S ORDER 8015 WEST 11TH STREET DRI VE $0 12/31/21
EMERGENCY F. A PLEASANTON, CA 94588 OVER RUN
I NSTALL MD VOLTAGE ELECT GENERATOR TRACY, CA 95304 (510) 715- 7421
20. 20. 201 SYSTEMS (209) 832- 7631
130
04- ALA-24-59.0/ 6. 2 NEAR OAKLAND AT THE CALDECOTT TUNNEL MONTEREY MECHANI CAL CO RIHANI, RAIF $17, 485,000 09/13/18  100%
04- 18404 RPR FI RE PROTECT, VENT, ELECT SYST & 8275 SAN LEANDRO ST. 5675-B G BRALTER $9, 010, 4;8 Cﬁ; ig;%? 5206
SCADA
CAKLAND, - CA 94621 E'SQEANTO\I CA 94588
(510)632-3173 510) 715- 7421 VR R
20. 20. 201 (510) 715-
130
04- ALA-80-1.9/ 4 IN ALAMVEDA COUNTY AT VARI OUS PACI FI C | NFRASTRUCTURE TRINH, JASON $2, 310,502 12/ 30/ 20 54%
04-2J8304 LOCATI ONS CONSTRUCTI ON LLC 3401 REGATTA BLVD $837, 122 fﬁ; %gi 36%

I NSTALL TRANSPORTATI ON NMANAGEMENT

871 COTTI NG COURT STE A

VACAVI LLE CA 95688
(707) 449- 3604

RI CHVOND, CA 94804
(510) 774- 6007
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Statement of Ongoing Contractsasof 092021 09/ 28/ 21
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- ALA-80-4.5/7.6 I N BERKELEY AND ALBANY, FROM ROUTE FBD VANGUARD CONSTRUCTI ON, CARROLL, GREGORY $10, 411,027 11/16/20 84%
04-3J7004 NORT 8,441,543 12/02/ 20
SI MG 0801- (118) E 13/80 SEPARATION (NORTH) TO 0.4 MLEINC 3401 REGATTA BLVD. s $846,210 11/04/21 0%
0 EAST OF EL CERRI TO SEPARATI ON AND 550 GREENVI LLE ROAD; RI CHVOND, C A 94804 !
o OVERHEAD (510) 867- 4480
I NSTALL MEDI AN SAFETY LI GHTI NG AND LI VERVORE CA 94550
(925) 245- 1300
04- ALA-80-5.7/5.8 IN THE G TY OF BERKELEY AT QA CONSTRUCTORS TRAN, TRANG $2, 709,000 05/19/21 24%
04- 19904 UNI VERSI TY AVE | NSTALL FENCI NG, 850 S VAN NESS AVE. STE 35 3401 REGATTA AVE. $154, 322 82; (1)35 g; 6%
REMOVE HAZ WASTE, TREE PROTECTI ON SAN FRANGI SOO. CA 94110 RI CHVOND, CA 94804
DI R S ORDER EMERGENCY F. A. (408) 210- 5508’ (510) 714- 7041
I NSTALL FENCI NG REMOVE HAZ
20.20. 201 VASTE, TREE PROT
130
04- ALA-80-6.4/6.6 I N ALAMEDA COUNTY I N AND NEAR GOLDEN STATE BRI DGE, | NC. TRI NH, JASON $21, 132,490 05/03/21 14%
04- 0A7714 : 3,260,618 05/13/21
ACI M 080 - (119) E BERKELEY FROM 0.6 M LE NORTH OF 3701 MALLARD DRI VE; 3401 REGATTA BLVD. ﬁl 112 899 01/ 12/ 23 15%
0 UNI VERSI TY AVENUE OVERCROSSI NG TO 0.1 BENI Gl A CA 94510 RI CHVOND, CA 94804 ' '
M LE SOUTH OF G LMAN STREET U (925) 372- 8000 (510) 774- 6007
CONSTRUCT THE G LMAN
04- ALA- 84-13. 0/ 13. ALAMEDA CREEK BRI DGE REPLACENMENT VI KI NG CONSTRUCTI ON  COVPANY TUN, YANNAI NG $17,774,594 11/17/ 20 22%
04-160304 PRQJECT 11315 SUNRI SE GOLD CIR, STE A 5675 B G BRALTAR $6, 915,640 12/15/20 39%
ACNH- P084- (054) E REPLACE BRI DGE Rl VE $1,364, 418 08/ 25/ 23
--0) RANCHO CORDOVA CA 95742
(916) 852 5530 PLEASANTON, CA 94588
HA21 (510) 867-6181
04- ALA- 84-13. 6/ 18 I'N FREMONT, FROM ROUTE 238 (M SSION BAY CITIES PAVING & GRADING DI KE EDDI E $16, 042,351 02/22/21 13%
04- 2A3324 BOULEVARD) TO ROUTE 680. I NC. 5675 B G BRALTAR $6, 411,462 03/11/21 20%
HSNH- P084- (055) E W DEN SHOULDERS, | NSTALL TRAFFI C 1450 Cl VI C CT, BU LDI NG B #400 DRI VE $1,231,728 12/27/22
0 CONCORD, CA 94524-6227 PLEASANTON, CA 94588
(925) 22’7- 6296 (925)250- 5611
04- ALA- 84-17. 9/ 22. I'N AND NEAR SUNOL, PLEASANTON AND BAY CI TI ES PAVI NG & GRADI NG NGO, HUNG $134, 276,086 02/ 22/ 21 6%
04- 297634 LI VERVORE ON RTE 680 FROM 1.2 M I NC. $11,161,331 03/11/21 o
2675 B G BRALTAR $7, 845, 748 04/ 25/ 24 8%

State of California Department of Transportation

SOQUTH TO 1.8 M NORTH OF RTE 84 AND
ON RTE 84 FROM 0.1 M EAST
W DENI NG ROUTE 84 TO EXPRESSWAY AND

1450 CIVIC CT,; BU LDI NG B #400

CONCORD, CA 94524- 6227
(925) 227- 6296

DRI VE

PLEASANTON, CA 94588

(510) 224- 6790
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- ALA-84-21.9/21.9 I N ALAVMEDA COUNTY, NEAR LI VERMORE, AT REDGW CK CONSTRUCTI ON CO PANDHER, PARAMII T $16, 650, 000 07/16/19  100%
04- 4Q2604 1.1 MLE VEST OF RUBY HILLS DRIVE 21 HEGENBERGER CT. 5675- B G BRALTAR DR, $5, 550, 4;3 g’g; %g; %51’ 33%
RECONSTRUCT SLOPE W TH RSP
OAKLAND CA 94621 P';fgsggogégf 94588
(510) 792- 1727 (510) 867- OVER RN
20. 20. 201
130
04- ALA-260-1.1/1.9 I N ALAVEDA COUNTY, | N QAKLAND AND MONTEREY MECHANI CAL CO PATEL, ASUTA $4,242,000 02/24/20 63%
04-0v0204 ALAVEDA, AT THE POSEY- WEBSTER TUBES 8275 SAN LEANDRO STREET 5675-B G BRALTAR $3, 157, Ogg 22; 3‘11; 22 74%
DIR S ORDER EMERGENCY F. A. DRI VE
RENT & PLACE TEMPCRARY BACKUP QAKLAND, - CA 94621 PLEASANTON, CA 94588
GENERATORS (510)812-4031 (510) 385- 8168
20. 20. 201
130
04- ALA-260-1.1/1.9 IN OAK AND ALA AT POSEY WEBSTER TUBES MONTEREY MECHANI CAL CO PATEL, ASUTA $21,830,000 03/04/19  100%
04-3K2004 RPR FI RE PROTECTI ON, VENT, ELECT 8275 SAN LEANDRO ST 5675- B G BRALTAR $19, 880, 453 03; 04; 19 91%
SYSTEM DRI VE $0 12/31/21
OAKLAND, CA 94621 PLEASANTON. CA 94588
(510) 812- 4031 510) 385- 8168 VR RN
20. 801350 (510) 385-
000
04- ALA- 580- 21. 0/ 27 I N ALAVEDA COUNTY | N AND NEAR FBD VANGUARD CONSTRUCTI ON, PANDHER, PARAMII T $917,220 04/23/21 0%
04- 0WB404 PLEASANTON 0.2 M LE WEST OF ROUTE I NC. 5675- B Q BRALTAR $0 06/17/21 0%
680/ 580 SEPARATI ON TO EAST CASTRO 550 GREENVI LLE ROAD; DRI VE $0 11/02/21
VALLEY BOULEVARD UNDERCROSSI NG
POC SLABS REPLACENVENT LI VERMORE CA 94550 P;E’gsggog'égf 94588
' (925) 245- 1300 (510) 867-
04- ALA- 580- 30. 8/ 46. 5 I N ALAVEDA COUNTY AT VAR OUS TENNYSON ELECTRI C, | NC. ZHANG, RUI $6, 078,858 03/ 26/ 21 36%
04-3J0504 LOCATI ONS FROM 0.2 M LE EAST OF 7275 NATI ONAL DRI VE; 25100 SANTA CLARA $894,490 04/16/21 15%
ACl M 5801- (981) E ADEL| NE STREET UNDERCROSS! NG | N STREET $697,815 12/31/21
-0 OAKLAND TO 0.3 M LE WEST OF RoUTE L VERMORE CA 94550 HAYWARD, CA 94544
I NSTALL AND UPGRADE TRANSPORTATI ON  (925)606-1038 (510) 867- 6031
04- ALA-580-44. 4/ 44. 4 I N ALAVEDA COUNTY, AT BRI DGE #33- REDWOOD ENGI NEERI NG RUZI C, JOHN $791,538 02/08/21  100%
04-1vB404 02895 | NSTALL WROUGHT | RON FENCING  CONSTRUCTI ON 401 REGATTA BLVD. $559, Ogg 835 1;;21 71%
AND ACCESS GATES DI R S ORDER 416 D STREET RI CHVOND, CA 94804

20. 20. 201
130

EMERCENCY F. A
I NSTALL WROUGHT | RON FENCI NG &
ACCESS GATE

REDWOOD CI TY, CA 94063
(925) 819- 2960

(510) 812- 6336
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- ALA- 580- 47. 4/ 48 BUCHANAN STREET TO CONTRA COSTA BAY CI TI ES PAVING & GRADING RUZIC, JOHN $1,145,149 06/08/21  100%
oa-3cae04 con LI I 6401 FEGATTA BLvD oer e 02T gy
M LL AND REPLACE W TH RHVA 1450 CIVIC CT, STE 400 RI CHVOND, CA 94804
CONCORD CA 94520 (510)812- 6336
(925) 687- 6666
04- ALA-680-2.2/6. 6 IN ALAVEDA COUNTY | N FREMONT FROM 0.2 BORTOLUSSI & WATKIN, | NC BALING T, JOSE $1, 303,320 12/07/17 0%
04-2537H4 M LE SOUTH OF M SSION BLVD) ROUTE 77 LARKSPUR STREET 3401 REGATTA BLVD. $1,152$ggi éi;gg;%; 0%
262 SEPARATION TO 0.3 M LE NORTH OF Rl CHVOND, CA 94804
SAN RAFAEL CA 94901 '
M SSI ON BLVD/ ROUTE 23 510) 867- 4515
(415) 453- 4675 (510) PLANT EST
REPLACENMENT HI GHVAY PLANTI NG SATI S
04- ALA- 680- 2. 4/ 12. 4 IN ALAVEDA COUNTY., ALA-680 FROM SR- BAY CI TIES PAVING & GRADING, TUN, YANNAI NG $115, 377,556 11/16/17 97%
04- 430564 262 (M SSI ON BOULEVARD) | N FREMONT TOI NC. 5675 B G BRALTAR $112, 690, 941 01/04/ 18 98%

ACI M 680- (079)E
--()

04- ALA- 880- 11. 4/ 12. 2
04- 015304
ACI M 8801- (910) E

--0

04- ALA- 880- 20. 9/ 20. 9
04- 437304
HSI M 8801- (911)

--0)

04- ALA-880-34.1/34.6
04- 2\\B404

20. 20. 201
130

KOOPVAN ROAD  UNDERCROSSI NG
REHABI LI TATE ROADWAY AND CONSTRUCT

I'N FREMONT, FROM 0.4 M LE SOUTH TO
0.4 M LE NORTH OF PATTERSON SLOUGH
BRI DGE NO. 33-0250 (PM 11.8).

BRI DGE REHABI LI TATI ON.

I'N ALAVEDA COUNTY I N SAN LEANDRO AT
WASHI NGTON AVENUE
RECONSTRUCT RAMPS.

HOMELESS FENCI NG | N OAKLAND, ON
WOCD STREET DIR S ORDER EMERGENCY
F. A

HOVELESS FENCI NG

1450 CI VI C CENTER BLDG B#400

CONCORD, CA 94520
(925) 687- 6666

O C. JONES & SONS, | NC.

1520 FOURTH STREET,

BERKELEY CA 94710
(510) 909- 9601

A. TEI CHERT AND SON,

I NC. DBA

TEI CHERT CONSTRUCTI ON

400 SUNRI SE BLVD. ;

ROSEVI LLE CA 95661
(916) 757- 6400

MARI NSHI P DEVEL OPVENT
I NTERESTLLC

1485 BAYSHORE BLVD SU TE 200

SAN FRANCI SCO CA 94124

(415) 852- 1752

DRI VE
PLEASANTON, CA 94588
(925) 460- 3529

PHOEN, LI NDA
25100 SANTA CLARA
STREET

HAYWARD, CA 94587
(408) 595- 4007

NGUYEN, VERNON
25100 SANTA CLARA
STREET

HAYWARD, CA 94542
(510) 867- 6119

SAEED SAFI
25100 SANTA CLARA
STREET,

HAYWARD, CA 94544
(510) 714- 7039

$0 09/24/21

$7,601, 655 01/04/21
$4, 238,508 01/26/21
$1, 187,441 02/ 02/ 22
$2, 895,449 12/29/20
$1, 975,660 01/21/21

$444,338 11/30/21
$2, 375,184 05/05/21

$738,823 06/17/21

$0 09/15/21

55%
56%

73%
67%

58%
31%
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-CC-4-16.7/16.7 I N CONTRA COSTA COUNTY AT VAR QUS MYERS & SONS CONSTRUCTI ON, LLCRANDHAWA, PERVEZ $1, 499,123 03/30/21 74%
04-2Q0204 LOCATI ONS 4600 NORTHGATE BLVD, SUITE 10 2525 STANVELL DRI VE gggg, égg %‘5%3521 56%
TREAT BRI DGE DECK W TH METHCRYLATE, Sul TE #100 '
SACRAMENTO CA 95834 D CA 94520
(916) 227- 6299 CONCORD,
(510) 867- 6021
04- CC-4-23.6/25.2 I N CONTRA COSTA CO I N PI TTSBURG AND EMPI RE LANDSCAPI NG | NC BARTEL, DAVI D $1, 096,944 10/ 27/ 17 100%
04-2J0304 ANTI OCH FROM 0. 3 M LE WEST OF PO BOX 35 3401 REGATTA BLVD. $945, 6;2 éé; 2(1); g 100%
LOVERI DGE RD OC TO 0.2 M LE EAST CF Rl CHVOND, CA 94804
DAVI S, CA 95617 ’ 09/10/ 21
CENTURY BLVD UC 530) 400- 3943 (510) 385- 6755 COVPLETED
REPLACEMENT PLANTI NG & | RRI GATATI ON ( ) )
HB4C
04- CC- 4-23.8/23.8 INCTY OF PITTSBURG EB HW 4, AT BAY CITIES PAVING & GRADI NG MJKHERJEE, RABI NDRA $885, 000 06/ 15/21 0%
04- 26704 QUTSI DE SHOULDER DI R S ORDER I'NC 2525 STANVELL, SU TE ig 2(7)5 (1)25 gi 0%
EMERGENCY F. A. 1450 CIVIC CT, BLDG B STE 400 100,
REPLACE FI RE- DAMAGED CULVERTS CONCOR
CONCORD, + CA 94520 (510) 77D;1 4(1:2824520
20. 20. 201 (925) 687- 6666
130
04-CC-4-25.8/28.3 I N CONTRA COSTA CO IN PI TTSBURG AND JJ NGUYEN, | NC. BARTEL, DAVI D $2,574,086 05/21/18 0%
04-2J0414 ANTI OCH FROM 0.2 M LE WEST OF 3172 SALEM DR 3401 REGATTA BLVD. $2, 2;2, fgg 825535%2 0%
SOMERSVI LLE ROAD UC TO 0.1 M LE EAST Rl CHVOND, CA 94804 '
SAN JOSE CA 95127 ’
OF CAVALLO ROAD UC 408) 259- 7982 (510) 385- 6755 PLANT EST
REPLACENMENT HI GHWAY PLANTI NG ( ) )
SATI S
04- CC- 4-28. 7/ 31 I N CONTRA COSTA COUNTY | N ANTI OCH JJ NGUYEN, | NC. BARTEL, DAVI D $1, 757,143 01/18/19 0%
04-2J0424 FROM 0.2 M LE WEST OF HI LLCREST AVE 3172 SALEM DR 3401 REGATTA BLVD. $1, 5;?@18 fﬁ;%;gg 0%
OC TO BART PED OC AND FROM 0.2 M LE Rl CHVOND, CA 94804 '
SAN JOSE CA 95127 ’
WEST OF ROUTE 4/ 160 SEPA 408) 899- 6841 (510) 385- 6755 PLANT EST
REPLACEMENT HI GHMAY PLANTI NG (408) 899- SATI S
04-CC-4-/0 I N CONTRA COSTA COUNTY AT VARI QUS TBC RANDHAWA, PERVEZ $879,517 12/18/20 100%
04- 2Q0304 LOCATI ONS 5400 HANNAH RANCH RD $881,667 01/19/21 0
2525 STAWVELL DRI VE $20,540 10/20/21 8%

REPLACE JO NT SEALS, REPAIR

NOVATO CA 94945
(415) 456- 8972

SUI TE #100
CONCORD, CA 94520
(510) 867- 6021
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- CC-24-6.6/7. 4 FROM PLEASANT HI LL ROAD ONRAMP TO BAY CI TI ES PAVI NG & GRADI NG, RANDHAWA, PERVEZ $829,000 01/15/21  100%
04- 0W6104 CENTRAL LAFAYETTE OFFRAMP GROUTING | NC. 2525 STANVELL DRI VE $533, 8?;3 %; %g; 21 64%
REPLACE FAI LED CULVERTS, 1450 CIVIC CT, BLDG B STE 400 Syl TE #100 09/ 14/ 21
GRI NDI NG/ PAVI NG DI R S ORDER EMERGEN CONCORI
CONCORD, CA 94520 D, CA 94520 OVER RUN
CGROUT, REPLACE FAI LED (510) 867-6021
20. 20. 201 CULVERTS, GRI ND/ PAVE (925) 687- 6666
130
04-CC-24-1/0 AT VAR OUS LOCATI ONS THROUGHOUT BAY CI TI ES PAVI NG & GRADI NG, MUKHERJEE, RABI NDRA $1, 645,000 10/11/19  100%
04- 0AC704 ALAMVEDA, CONTRA COSTA, SANTA CLARA, INC. 2525 STANVELL DRI VE $1, 560, 123 ég; %éj %sla 100%
AND SOLANO COUNTIES DIR S ORDER 1450 CIVIC CT., BLDG B, STE400 Syl TE #150 09/ 01/ 21
EMERGENCY F. A. CONCOR
CONCORD, CA 94520 D, CA 94520 OVER RUN
I NSTALL ALT PWR SOURCE, TRAFFI C (510) 774- 4383
20. 20. 201 CONTRAL & (925) 766- 1918
130
04- CC-80-2.3/2.3 IN CONTRA COSTA, SANTA CLARA AND  REDWOOD ENG NEERI NG ROBERTO BORJA $1, 688,110 08/02/21 0%
04-2ve704 ALAVEDA COUNTY ON ROUTE 580 NEAR CONSTRUCTI ON 1700 S. AMPHLETTE, $0 09/12/21 0%
MACARTHUR 416 D STREET SAN MATEO, CA 94402 $0 01/15/22
CONSTRUCT SI GN STRUCTURES AND (510) 385- 7107
I NSTALL LEFT REDWOOD CI TY, CA 94063
20. 20. 201
130
04-CC-160-1.1/.6 I N CONTRA COSTA COUNTY | N ANTI OCH GRANI TE ROCK COMPANY MUKHERJEE, RABI NDRA $337,230 05/10/21 9%
04-0V8904 FROM 0.2 M LE SOUTH OF MAI N STREET TO2280 BATES AVENUE, SU TE 200 2525 STANWELL DRI VE $9,840 06/03/21 3%
0.1 MLE NORTH OF W LBUR AVENUE o CA 94520 SUI TE #100 $0 10/06/21
REPLACE RESURFACI NG GONCORD,
(408) 574 1400 CONCORD, CA 94520
(510) 774- 4383
04-CC-242-/1.6 I N CONCORD, FROM ROUTE 680 TO 0.1 FBD VANGUARD CONSTRUCTI ON, HATEFI, AMR $8, 890, 343 12/ 04/ 20 87%
04- 269804 M LES NORTH OF CONCORD AVENUE I NC. 2525 STANVELL DRI VE $8, 281,846 12/17/ 20 90%
AQ(\')H P242- (004) E PAVEMENT REHABI LI TATI ON 550 GREENVI LLE ROAD, SUI TE #100 $784,563  10/21/21
LI VERVORE CA 94550 C50110C0826D’7 2'8324520
HA22 (925) 245- 1300 (510)
04- CC-580-.9/1.5 IN RI CHVOND, AT STEGE DRAIN RIDGE NO. GORDON N. BALL, INC. GURUNG, BARDAN $8,036, 112 02/25/21 55%
04-2J7204 28-0091. 333 CAM LLE AVENUE; $3, 029,521 03/11/21
ACI M 5802- (368) E 3401 REGATTA BLVD $403,000 12/08/22  38%

--0

BRI DGE REPLACENMENT

ALAMD CA 94507
(925) 838- 5675

RI CHVOND, CA 94804
(510) 406- 5829
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Statement of Ongoing Contractsasof 092021 09/ 28/ 21
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- CC-580-5.8/5. 8 IN G TY OF RICHVOND | N CONTRA COSTA GOLDEN STATE BRI DGE | NC TRINH, JASON $15, 037, 724 04/ 01/ 21 25%
04-4G8914 COUNTY ON ROUTE 580, AT SCOFI ELD 901 HOWE RD 3401 REGATTA BLVD $4,534,858 04/13/21 30%
AVENUE UNDERCROSS| NG NO. 28 $1,581,196  08/30/22
., 28. .. VARTI NEZ CA 94553 R CHVOND, CA 94804
SElI SM C RETROFI T (510) 774- 6007
(925) 372- 8000
04- CC-580-6.1/7.7 I N CONTRA COSTA AND MARI N COUNTI ES ONALLI ED PAINTI NG, | NC. HALALI , BEHZAD $38,829, 661 01/14/21 21%
04-3GA744 ROUTE 580 AT THE RI CHMOND SAN 4 LARW N ROAD 3401 REGATTA BLVD. $9, 872,672 02/09/21 25%
REMOVE TRAVELERS, PAI NT STRUCTURAL CHERRY HILL. NJ 08034 RI CHVOND, CA 94804- 4594 $2,878,791  05/26/23
(856)429_3460 (510) 867- 6107
04- CC-580-6.7/7.8 ON THE RICHVOND SAN RAFAEL BRI DGE, FLATI RON VEST I NC HALALI, BEHZAD $12,135,000 01/11/20  100%
04-2W1204 1580 STRENGTHEN GUSSET PLATES AT 2100 GOODYEAR RD. 3401 REGATTA BLVD $1’099'1ég 8?53152% 9%
VARI QUS LOCATI DI R S ORDER EMERGENCY Rl CHVOND, CA 94804- 4594
BENI CI A CA 94510 '
F A (707) 742- 6000 (510)867-6107
STRENGTHEN GUSSET PLATES AT VARI OUS
20. 20. 201 LOCATI
130

04- CC- 680-20. 4/ 24. 3
04- 0WB304

04- CC- 680-24.9/25.5
04-3G3014

HA21

04-CC-680-/7.6
04-0Wr704

State of California Department of Transportation

I' N CONTRA COSTA COUNTY AT PACHECO AND BAY CI TI ES PAVI NG & GRADI NG,

NEAR MARI NEZ FROM CENTER AVENUE
UNDERCRGCSSI NG TO MOCOCO OVERHEAD
COLD PLANE AC PAVEMENT AND RHVA

I'N SACRAMENTO COUNTY NEAR ANI TOCH ON
ROUTE 160 FROM 0.2 M LE NORTH CF
SACRAMENTO COUNTY LINE TO 0.4 MLE

NORTH OF SACRAMENTO COUNT

REPLACE FOG HORNS, RADAR BEACONS

I N CONTRA COSTA COUNTY, | N SAN RAMON
AND DANVI LLE FROM ALCOSTA BQULEVARD

OVERCRGOSSI NG TO DI ABLE ROAD
UNDERCRGCSSI NG
REPLACE PCC SLABS

I NC.
1450 CVIC CT., BLDG B #400;

CONCORD CA 94520
(925) 687- 6666

PERRY ELECTRI C | NCORPORATED
130 MURWOOD COURT

WALNUT CREEK CA 94596
(925) 766- 2778

FBD VANGUARD CONSTRUCTI ON,
I NC.
550 GREENVI LLE ROAD

LI VERVORE CA 94550
(925) 245- 1300

MUKHERJEE, RABI NDRA
2525 STANVEELL DRI VE
SUI TE #100

CONCORD, CA 94520
(510) 774- 4383

WONG, DUDLEY
25100 SANTA CLARA ST.
HAYWARD, C A 94544
(510) 385- 7628

RANDHAWA, PERVEZ
2525 STANVEELL DRI VE
SUI TE #100

CONCORD, CA 94520
(510) 867- 6021

$2, 430,331 04/20/21
$1, 874,494 05/ 14/ 21
$19, 937 10/ 20/ 21
$4,873,896 02/04/21
$2, 629,864 03/09/21
$417,837 02/ 18/ 22
$771,800 06/01/21
$639, 099 06/22/21
$627,249 10/28/21

82%
7%

48%
54%

64%
83%



State of California Department of Transportation Page 45

Statement of Ongoing Contractsasof 092021 09/ 28/ 21
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- LAK- 29-/ 0 COUNTI ES LAK, MRN, NAP, SON, SOL ON THE PROFESSI ONAL TREE CARE CO. CRAWFORD, PAUL $12, 485,000 09/16/19 86%
04- 008504 RTES 29, 1, 101, 131, 128, 80, 680, 2828 8TH STREET 1009 CLEGG CT., STE $10,450,sgg 825185%2 84%
780, 12 AND116 AT VARI OUS LOCATI ONS BERKELEY. CA 94710 G
DIR S ORDER EMERGENCY 510 549’ 3954 PETALUMA, CA 94954
20. 20. 201 REMOVE DROUGHT- DAMAGED TREES ( ) . (510) 867-6793
130
04- MRN- 0-/ 0 AT VARl QUS LOCATI ONS THROUGHOUT GHI LOTTI BRCS., INC. DAVI D, JOSE $2,385,000 10/23/19  100%
04- 0AC804 MARI N, NAPA SAN FRANCI SCO, SAN 525 JACOBY STREET 585 LI NDA MAR BLVD. $2,008, 607 20023109 s7w
MATEO, AND SONOVA COUNTI ES PACI FI CA, CA 94044
ALT POVNER SOURCE TRFFC CNTRL & SAN RAFAEL, CA 94901 510) 754- 0001
(510)
DETOUR (415) 454- 7011
20. 20. 201
130
04- MRN- 101- . 2/ 0 IN MARI N COUNTY NEAR SAUSALI TO AT 0.1 MAGG ORA & GHILOTTI, |NC. RUSSELL, STEVE $840, 655 03/29/21 4%
04-434204 M LE SOUTH OF SAUSALI TO ROAD 555 DUBOI S ST 756 W FRANCI SCO $182,286 05/27/21 220
: (
STER- 27F5- (001) E UNDERCRGSS! NG BLVD $182,286 12/01/22
--() I NSTALL FLOOD GATES AND MODI FY BOX fﬁ?;?ﬁgg?;ejﬁ 94901 SAN RAFAEL, CA 94901
(510) 774- 6297
04- MRN- 101-. 4/ 2. 2 IN AND NEAR SAUSALI TO AND SAN RAFAEL, GHI LOTTI BRCS., |NC. RUSSELL, STEVE $5, 327,000 10/ 29/ 20 67%
04- 18804 AT VAR OUS LOCATI ONS FROM 0.4 M LE 525 JACOBY STREET 756 FRANCI SCO BLVD. $4,741,4gg égjgg;gg 89%
NORH OF GOLDEN GATE BRI DGE TO LUCAS AN RAFAEL. CA 94901 VEEST
VALLEY ROAD DR S ORD 415) 454 7611 SAN RAFAEL, CA 94901
GRIND, REPLACE & APPLY HIGH FRICTIoN  (415)454- 510) 774~ 6297
20. 20. 201 (510)
e SURFA
130
04- MRN- 101- . 7/ 15. 8 IN MARI N, SOLANO AND SONOMA COUNTI ES PTM GENERAL ENG NEER! NG $4, 097,079 05/21/21 0%
04- 3K3504 AT VARI QUS LOCATI ONS SERVI CES, | NC. $0  06/09/21 0%
Bl??'oooc'(481)E VEH CLE DETECTI ON SYSTEM 5942 ACORN STREET; $0
Rl VERSI DE CA 92504
(951) 710- 1000
04- MRN- 101-3.5/4. 7 MARI N-101 BRI DGE 27-0100 JO NT #10 BRI DGEWAY ClVIL CONSTRUCTORS, HABTESELASSIE, DAW T $503,000 07/21/21 0%
04- 3v8904 ( SQUTHBOUND) INC 756 VEST FRANCI SCO ig gg; é}lj > 0%
REPAI R FAI LED FI NGER JO NT AT HINGE 3333 VACA VALLEY PARKWAY, BLVD
10 STE 2000, VACAVILLE, CA ’
. 95683 SAN RAFAEL, CA 94901-

3927
(510) 385- 6980

20. 20. 201
130
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- MRN- 101- 3.5/ 4. 8 MARI N 101- 3. 5/ 4. 75 REPAI R FAI LED DI SNEY CONSTRUCTI ON | NC HABTESELASSI E, DAW T $678,400 01/14/21  100%
04-1VB804 FI NGER JO NT AT HI NGE 10 AND 20. 533 Al RPORT BLVD, SUITE 120 756 FRANCI SCO BLVD $160,525 01/14/21 .0,
REPAI R AFFECTED CONCRETE RAI LI NG VEST $0  07/26/21
BURLI NGAME CA 94010 09/ 07/ 21
DI R S ORDER EMERGENCY F. A. 650) 259 9545 SAN RAFAEL, CA 94901 COVPLETED
REPAI R FI NGER JO NTS/ AFFECTED CONC ( ) ) (510) 385- 6980
20. 20. 201 RAI LI NG
130
04- MRN- 101-8. 4/ 8.7 IN MARI N COUNTY, FROM TAMALPI AS DI SNEY CONSTRUCTI ON, | NC. PERALTA, MARI ANNE $9, 624, 927 11/ 30/ 20 31%
04-1A6614 DRI VE | NTERCHANGE | N CORTE MADERA TO 533 Al RPORT BLVD., SUITE 120 756 FRANCI SCO BLVD $3, 751,557 12/ 22/ 20 39%
SIR FRANGIS DRAKE BLVD. IN LARKSPUR, 0\ o0 o VEST $319,199  01/03/23
| MPROVEMENTS ON SB AND 650) 259 9545 SAN RAFAEL, CA 94901
CONSTRUCT MJULTI USE BI KEPATH. ( ) ) (510) 754- 0001
04- MRN- 101- 8. 9/ 0 IN MARI N COUNTY I N LARKSPUR AT 0.4  GHI LOTTI BRCS., |NC RUSSELL, STEVE $328,941 05/ 26/ 20 0%
04-0Q7304 M LE NORTH OF CORTE MADERA CREEK 525 JACOBY STREET; 756 FRANCI SCO BLVD ig 8;;31;%2 0%
BRI DGE VEST
MODI FY DRAI NAGE SYSTEM AND EROSI ON  SAN RAFAEL CA 94901 SAN RAFAEL, CA 94901 SUSPENDED
(415) 454- 7011
(510) 774- 6297
04- MRN- 101- 10. 6/ 10. 8 I N SAN RAFAEL, FROM ROUTE 101 GORDON N. BALL, INC. HABTESLASSI E, DAW T $12, 499, 781 05/ 05/ 20 63%
04-433204 NORTHBOUND OFF- RAMP TO 2ND STREET 333 CAM LLE AVENUE; 756 ERANCI SCO BLVD $6, 170, 406 05/ 26/ 20 49%
BLNH QLO1- ( 343) REPLACE BRI DGE VEST $473,212 01/ 24/ 22
-0 - ALAMD CA 94507 SAN RAFAEL, CA 94901
(925) 838- 5675 ’
(510) 867- 6033
04- MRN- 101- 15. 4/ 15. 4 NEAR SAN RAFAEL ON ROUTE 101 AT GORDON N. BALL, INC. DAW T, HABTESELASSI E $647, 751 01/16/18 72%
Bwidon szpe MR CTEKBROGE N0 27.000¢ 353 CAMLLE AVENE 756 AN 500 LD P
-0 . ALAND ~ CA 94507 WEST RAFAEL, CA 94901
(925) 838- 5675 '
(510) 385- 8178
04- MRN- 131-. 8/ .9 I'N MARI N COUNTY, I N TI BURON AT GHI LOTTI BRCS., INC. LI, TI FFANY $1,576,562 12/24/20 45%
04-4J4504 GREENWOOD COVE DRI VE/ BLACKFI ELD 525 JACOBY STREET; $1,390,491 02/11/21
ACNH P131- (002) E R VE QZZTFRANC'SCO BLVD $731, 917 03/30/22  °O%

--0

ADA CURB RAMP UPGRADE AND

SAN RAFAEL CA 94901
(415) 454- 7011

SAN RAFAEL, CA 94901
(510) 385- 6980
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Statement of Ongoing Contractsasof 092021 09/ 28/ 21
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- NAP- 29- 20. 4/ 20. 8 I'N NAPA COUNTY NEAR YOUNTVI LLE FROM EMPI RE LANDSCAPI NG | NC BARTEL, DAVID $354, 141 10/ 28/ 16 0%
04- 2594A4 0.2 MLE SOJUTH TO 0.2 M LE NORTH OF PO BOX 35 3401 REGATTA BLVD. $323,456  11/28/16 0%
$2,880 04/29/22
WASHI NGTON STREET DAVIS. CA 95617 RI CHVOND, CA 94804
REPLACEMENT HI GHVAY PLANTI NG ' .
(530) 400- 3943 (510) 867- 4515 PLANT EST
SATI S
04- NAP- 29- 33. 5/ 48. 5 ON ROUTE 29 AND ROUTE 12, AT VARI OUS TEAM GHI LOTTI, | NC. CRAWFORD, PAUL $8, 667, 000 09/ 29/ 20 36%
04- 116304 LOCATI ONS REPAIR FIRE DAMAGE DIR' S 2531 PETALUMA BLVD. SO, 1009 CLEGG COURT, $4, 254, 4;3 f{g; g?; gf{ 49%
ORDER EMERGENCY F. A. PETALUVA. CA 94952 STE. G
REPAI R FI RE DAMAGE '
(707) 763- 8700 PEIS\L;JZ”;’ 6%394954
20. 20. 201 (510)867-
130
04- NAP- 29-42. 1/ 48. 6 NAPA CO., LAKE CO HWY, EAST OF TEAM GHI LOTTI, | NC. PATENI A, DANI LO $4,375,000 07/02/21 0%
04-2Wr604 ROBERT LOUI'S STEVENSON STATE PARK 2531 PETALUMA BLVD SOUTH, 324 CAVPUS LANE STE 28 fﬂ; gg; gi 0%
CALI STOGA T
REPAI R PAVEMENT DAMAGED BY CALFIRE  DCTALUMA CA 94952 FAl RFI ELD, CA 94534
EQUI PMVE (707)763-8700 510) 224- 6309
20. 20. 201 (510)
130
04- NAP-121-.5/1 I'N NAPA COUNTY ON STATE ROUTE 121 AT GORDON N. BALL, INC. PATENI A, DANI LO $5, 795, 208 05/ 19/ 21 8%
04-4G2104 HUI CHI CA CREEK 333 CAM LLE AVENUE; 324 CAMPUS LANE, $777,653 06/10/21 13%
HSNH- P121- (132) E W DEN ROADWAY AT HUI CHI CA CREEK. SUTE T $558, 940 07/ 27/ 22
-0 ALAND CA 94507 FAI RFI ELD, CA 94534
(925) 838- 5675 ’
(510) 224- 6309
04- NAP- 121-16. 1/ 22. 1 I'N NAPA AND SOLANO COUNTIES ON ROUTE Q C. JONES & SONS, |NC. PATENI A, DANI LO $12, 118,000 08/21/20 92%
04-1W804 121 AND 128 AT VARI OUS LOCATIONS. 1520 FOURTH STREET, 324 CAVPUS LANE STE $11, 778, 14; og;gljgo 97%
DIR S ORDER EMERGENCY F. A T $77,473  10/21/21
BERKELEY CA 94710 ’
FI RE DAMAGE REPAI R FAI RFI ELD, CA 94533
20. 20. 201 (510) 224- 6309
130
04- NAP- 121- 18. 6/ 18. 6 NEAR NAPA, AT CAPELL CREEK BRI DGE NO. GHI LOTTI CONSTRUCTI ON CO. BRAR, PARANDEEP $1, 198,274 11/02/20 33%
04-4J32104 21-0064. 246 CHI LOTTI AVE. 324 CAMPUS LANE, $1, 155,751 12/ 09/ 20 93%
BRI DGE REHABI LI TATI ON. SUTE T $90, 303 10/21/21

SANTA ROSA CA 95407

(707) 585- 1221 FAI RFAI ED, CA 94534

(925) 260- 6460
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--0

REPAI R AND REPLACE EXI STI NG

SAN LEANDRO CA 94577
(510) 639- 0639

HAYWARD, CA 94542
(510) 867- 6119
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
04- NAP- 121- 20. 6/ 20. 6 I N NAPA COUNTY, NEAR THE CI TY OF GRANI TE ROCK COVPANY PATENI A, DANI LO $889,833 11/19/18  100%
04-215704 NAPA, AT SOUTH OF ROUTE 128. 5225 HELLYER AVENUE 324 CAVPUS LANE SUI TE $864,878 12/10/18 96%
EMBANKNVENT STABI LI ZATI ON AND AN JGRE CA 95138 T $0 10729721
(408) 574 1400 FAI RFI ELD, CA 94534 OVER RUN
(510) 224- 6309
04- NAP-128-7.4/7. 4 NEAR RUTHERFORD, AT CONN CREEK BRI DGE GHI LOTTI CONSTRUCTI ON CO. . BRAR, PARANDEEP $8,381,556 03/29/19  100%
04- 14304 NO 21-0021 246 GHI LOTTI AVENUE 324 CAMPUS LANE $7,983,651  04/22/19 98%
B1ST- P128- (061) E ' $21,948 01/11/ 22
--() REPLACE BRI DCE SANTA ROSA CA 95407 SUTE T
FAl RFI ELD, CA 94534 OVER RUN
(707)585-1221 (925) 260- 6460
HA21
04- NAP- 128- 20. 1/ 20. 4 I N NAPA COUNTY, NEAR CI TY OF NAPA AT GORDON N. BALL, |NC. | SADA, DARREN $13,802, 943 02/19/19 97%
04- 4G8404 CAPELL CREEK BRI DGE (BRI DGE NO. 21- 333 CAM LLE AVENUE $13, 076,825 03/13/19
B1ST- P128- (062) E ( 324 CAVPUS LANE STE T $446, 255 10/12/21 94%
0078) . ALAMD  CA 94507 FAI RFI ELD, CA 94534
-0 REPLACE BRI DGE (925) 250- 5595
(925) 838- 5675
HA21
04-SCL-9-3.6/6.9 0.3 MLE EAST OF SARATOGA CREEK TO  GRANI TE CONSTRUCTI ON COMPANY NGUYEN, HUNG $1, 338,465 06/ 03/ 21 69%
04- 3Q3804 SPRI NGER AVENUE. 715 COVBTOCK ST; 1007 KNOX AVE. &' 522' ggé 22; gi;gi 92%
M LL AND REPLACE W TH RHVA OVERLAY AN E 122 ' '
SANTA CLARA CA 95054 8510355’ 7?;095
(408) 327- 7000 (510) 385-
04- SCL-17-2.8/13.9 IN AND NEAR LOS GATOS, CAMPBELL AND GRANI TE ROCK COMPANY NI KZAD, ALI $41, 163,031 04/30/ 21 11%
04-1J9704 SAN JOSE, FROM HEBARD WAY TO ROUTE 5225 HELLYER AVENUE STE 220 1007 KNOX AVE $266,015 05/19/21 1%
ACNH PO17- (117)E 280 SAN JOSE CA 95122 $224,433 04/ 24/ 23
--0) SAN JOSE CA 95138 '
PAVEMENT REHABI LI TATI ON. .
(408) 574- 1400 (108) 867- 6047
04- SCL-17-5.1/13. 3 I N SANTA CLARA COUNTY ON ROUTES 17, ST. FRANCI S ELECTRIC, LLC NGUYEN, VERNON $3, 759, 000 05/ 06/ 21 36%
04-3K3304 85, 87, 101, 280 AND 680 AT VAR OUS 975 CARDEN STREET; 25100 SANTA CLARA $11,922 06/03/21 0%
BLNH- X085- ( 061) E LOCATI ONS STREET $5,586 03/ 08/ 22
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Statement of Ongoing Contractsasof 092021 09/ 28/ 21

District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-SCL-17-/3. 4 I N SANTA CLARA COUNTY | N REDWOCD ANMERI CAN Cl VI L CONSTRUCTORS M NH HI NH $5, 939, 691 04/ 02/ 20 94%
04- 2K1404 ESTATE AND HOLY CITY FROM 0.1 MLE  WEST COAST LLC 1007 KNOX AVE. $5, 483, 879 04521520 91%
HS(N)H PO17-(116) E SOUTH OF SUMM T ROAD OVERCROSSI NG TO 2990 BAY VI STA COURT, SUITE D SAN JOSE, CA 95122 $0 09/02/21

ALMA COLLEGE RD (408) 592- 3785

BENI Cl A CA 94510

RUMBLE STRIPS, LI GHTI NG, BEACONS &
(707) 746- 8028

04- SCL-35-/9.5 NEAR LOS GATCS, AT 0.3 MLES NORTH BRANNON CORPORATI ON PATEL, NI'M $1, 152,500 09/17/20 74%
04-0WL704 OF LAS CUMBRES ROAD RECONST SLOPE 10492 DOUGHERTY AVENUE 1007 KNOX AVE. $322, 3;3 2(9)5 (1)25 gf{ 28%
AND | MPROVE DRAI NAGE DI R S CRDER SAN JOSE, CA 95122-2124

MORGAN HI LL, CA 95037
(408) 294- 2910

EMERGENCY F. A
RECONST SLOPE AND | MPROVE DRAI NAGE

(408) 254- 5703

20. 20. 201
130
04- SCL- 82-9. 8/ 10. 4 IN THE CI TIES OF SAN JOSE AND SANTA BAY CI TIES PAVI NG & GRADI NG, NGUYEN, HUNG $2, 156,077 10/ 16/ 19 81%
04-4J2824 CLARA FROM MCKENDRI E STREET IN SAN | NC. 1007 KNOX AVENUE $1, 958, l;g i(l);éigi 90%
JOSE TO THE ALAVEDA | N SANTA CLARA 1450 CI VI C CT; SAN JOSE, CA 95122
PAVEMENT REHABI LI TATI ON AND ADA .
CONCORD CA 94520 (408) 254-5700
(925) 687- 6666
04- SCL- 85-5.6/17. 8 I'N SANTA CLARA COUNTY FROM GUADALUPE CENTRAL STRIPI NG SERVI CE, | NC. NI KZAD, ALl $433, 750 12/31/20 0%
04-3Q4704 RI VER BRIDGE TO 0.1 M LE NORTH OF 3489 LUYUNG DRI VE; 1004 KNOX AVENUE $0 025 02521 0%
STEVENS CREEK BOULEVARD OVERCROSS| NG SAN JOSE, CA 95122 $0 04721721
FOG SEAL ON SHOULDERS RANCHO CORDOVA CA 95742 (510) 867- 6047 SUSPENDED
(916) 635-5175
04-SCL-87-.1/4 I N SANTA CLARA COUNTY AT VARI OUS TRUESDELL CORPORATI ON OF HI NH, M NH $3, 187,601 02/18/21 20%
04- 2Q0504 LOCATI ONS CALI FORNI A, | NC. 1007 KNOX AVE ﬁiﬁg’ ggg 8?; 2%%% 13%
TREAT BRI DGE DECK W TH 1310 W 23RD STREET; SAN JOSE, CA 95122 ’
TEMPE AZ 85282 (408)592- 3785
(602) 437- 1821
04- SCL-87-5. 2/ 5. 2 I'N SANTA CLARA COUNTY ON ROUTES 87, CONSTRUCTION H, INC NGUYEN, HUNG V. $803,566 06/ 16/ 20 60%
04-3Q8304 101, AND 880 AT VAR OUS LOCATI ONS 2766 CARLTON COURT 1007 KNOX AVE. $734,570  07/10/20 91%

TO REPLACE ELECTRI CAL CONTROL SAN JOSE, CA 95122 $0 09/30/21

SAN PABLO, CA 94806 (408) 254. 5700
(510) 734- 4666
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SCL- 101- 33. 2/ 33. 2 IN THE CITY OF SAN JOSE, AT THE REDGW CK CONSTRUCTI ON COVPANY MALONZO GENE EARL $1, 162,851 06/14/21 0%
04- 28904 TULLY ROAD NORTHBOUND ENTRANCE 21 HEGENBERGER CT, 1007 KNOX AVENUE, 28 %5 2;531 0%
REPLACE FAI LED CULVERT
OAKLAND CA 94621 Sﬁg;gg? 45‘:995122
(510) 792- 1727 (408) 595-
20. 20. 201
130
04- SCL-101-/4. 2 I N SANTA CLARA COUNTY AT VAR OUS MYERS & SONS CONSTRUCTI ON, LLCPHUNG, THANH $6, 802, 777 03/29/21 28%
04-0J5604 LOCATI ONS 4600 NORTHGATE BLVD. : 1007 KNOX AVENUE $1, 044, 134 04/15/21 15%
ACNH X085- (063) E BRI DGE RAI LI NG REPLACEMENT AT 5 SAN JOSE. CA 95102 $303,577 06/ 08/ 22
--() SACRAMENTO CA 95834 (408) 569’ 0401
(916) 473- 0931
04- SCL-130-11.2/22. 5 ON MI HAM LTON RD, FROM QUI MBY ROAD O GRADY PAVI NG, |NC. PHUNG, THANH $5, 000, 000 09/ 24/ 20 89%
04- 16204 TO OBSERVATORY PEAK RD FI RE DAMAGE 2513 WYANDOTTE STREET 1007 KNOX AVE. $4, 861, 5% 22; gg; gg) 97%
REPAI R DIR S ORDER EMERGENCY F. A. SAN JOSE, CA 95122
Fl RE DAMAGE REPAIR MOUNTAI N VI EW CA 94043 ( 408) 569. 0401
(650) 966- 1926
20. 20. 201
130
04- SCL- 130-15. 0/ 21. 5 ON MI HAM LTON RD, FROM 0.8 M LE WEST ANVI L BUI LDERS | NC PHUNG, THANH $1, 807,000 08/31/20  100%
04- 116104 OF SMTH CREEK TO 1.0 M LE WEST OF 1475 DONNER AVE 2ND FL, 1007 KNOX AVE. $880, 123 22; g(l); 22 49%
OBSERVATORY PEAK RD DIR S ORDER SAN JOSE, CA 95122-2124
SAN FRANCI SCO, CA 94124
EMERGENCY F. A 415) 285 5000 (408) 569- 0401
FI RE DAMAGE REPAI R (415) 285-
20. 20. 201
130
04- SCL- 152-13.2/0 NEAR G LROY, ON CANADA ROAD, 5.2 M LEEMPI RE LANDSCAPI NG | NC BALING T, JOSE $1, 473,124 03/ 14/ 17 0%
04-2A4414 EAST OF ROUTE 152/ CANADA ROAD 118 H CKORY LANE 3401 REGATTA BLVD. $1, 415,039 04/12/17 0%
HSNH- P152- (091) E $4,320 12/12/22
0 I NTERCHANGE. DAVIS. CA 95616 RI CHVOND, CA 94804
o PLANTI NG AND ENVI RONVENTAL ' B}
(530) 400- 3043 (510) 385- 8163 PLANT EST
Bl SATI S
04- SCL- 152- 21. 8/ 35. 2 ON ROUTE 152 , | N SANTA CLARA COUNTY, CORAL CONSTRUCTI ON COMPANY NI KZAD, ALI $3, 922,420 08/25/20 98%
04-0J8004 BETWEEN 2.2 M LES EAST OF DUNNE 10780 SW CLUTTER ROAD $3, 963,227 09/11/20
SNHG- P152- (097) E 1007 KNOX AVE $86,058 09/22/21 8%

--0

LANE/ FELI PE RD AND MERCED COUNTY
LI NE
CONSTRUCT MEDI AN BARRI ER

SHERWOOD OR 97140
(503) 427- 2609

SAN JOSE, CA 95122
(510) 867- 6047
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Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SCL- 152-/6.2 NEAR G LROY, AT VARI QUS LOCATI ONS CCFG CONSTRUCTI ON MALONZO, GENE EARL $1, 049,299 11/15/18 42%
4-2A2514 7 12/ 10/ 1
assr Pi52-(095) c FROM POLE LI NE ROAD TO BURCHELL 393 MORNI NG STAR DR 1007 KNOX AVE. $8g4, ggg 105 o% 22 80%
=0 ROAD. PLANTI NG AND ENVI RONVENTAL S A 95370 SAN JOSE, CA 95122 '
M TI GATI ON. (408) 595- 4019

PLANTI NG AND ENVI RONVENTAL (209) 743- 4911

04- SCL-237-.2/ 1 I N SANTA CLARA COUNTY FROM 0.2 M LES A TEICHERT AND SON, |INC. DBA DI ETRI CH DI GNA $1, 144,300 06/ 14/ 21 0%
04-3Q4104 EAST OF ROUTE 82 TO 0.4 M LES WEST OF TEI CHERT CONSTRUCTI ON 1007 KNOX AVE. ig f{g; g?;gi 0%
ROUTE 101 400 SUNRI SE BLVWD. ; SAN JOSE, C A 95122

M LL AND REPLACE W TH RHVA OVERLAY -
ROSEVI LLE CA 95661 (510) 376- 8232

(916) 757- 6400

04- SCL- 280- 11. 3/ 11. 3 I'N SANTA CLARA COUNTY I N CUPERTINO  GRANI TE ROCK COMPANY NGUYEN, HUNG $281,147 11/05/20  88%

348;3&;;8‘11_(151”5 AND LOS ALTOS AT FOOTHILL EXPRESSWAY 5225 HELLYER AVENUE, SUITE 22 1007 KNOX AVE. $264, 3;3 1%5 éij 3(1) 93%
UNDERCROSS| NG AN JGEE. CA 95138 SAN JOSE, CA 95122

-0 I NSTALL TRAFFI C SI GNALS AND UPGRADE ’ (408) 254- 5700

(408) 574- 1400

04- SCL- 280- 11. 5/ 20. 6 IN AND NEAR LOS ALTOS, LOS ALTCS O.C. JONES & SONS, INC. KHAN, ARl F $44,881,168 01/29/ 20 58%
04-3J3204 HILLS, AND PALO ALTO, FROM FOOTHILL 1520 FOURTH STREET; 1007 KNOX AVE. $42, 995,950 02/ 19/ 20 92%
AC?‘)H 280- (150) E BOULEVARD TO NCRTH OF SAND HILL RORD o (o SAN JOSE, CA 95122 $286,648 11/30/21

(ALSO | N SAN MATEO COUNT (408) 393- 9648

PAVEMENT REHABI LI TATI ON (510) 526- 3424

04- SCL- 680- 7. 6/ MD. 9 I N SANTA CLARA AND ALAMEDA COUNTIES JJ NGUYEN, INC. BALING T, JOSE $1, 270,052 12/18/17 0%
04-2537C4 IN M LPI TAS AND FREMONT FROM 0. 02 3172 SALEM DR 3401 REGATTA BLVD. $1,179,239 02/09/18 0%
M LE SOUTH OF ROUTE 237 TO EAST Rl CHVOND, CA 94804 $2,250 03/24/22
WARREN AVENUE UNDERCROSSI NG (S4A’(;18;ZO:§- 7(932295127 (510) 867- 4515 PLANT EST
REPLACEMENT PLANTI NG SATI S
04- SCL- 999-/0 IN SANTA CLARA COUNTY AR VARI OUS MYERS & SONS CONSTRUCTI ON, LLCPHOEN, LI NDA $1, 975,651 04/ 20/ 21 50%
04-2Q0604 LOCATI ONS. 4600 NORTHGATE BLVD, SUI TE100 25100 SANTA CLARA $377,553  05/11/21 19%
TREAT BRI DGE DECKS W TH STREET $190, 633 12/ 02/ 21

SACRAMENTO CA 95834

(916) 90- 6307 HAYWARD CA 94587

(408) 595- 4007
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04-SF-1-.7/5.9 IN THE CI I TY OF SAN FRANCI SCO, ON BAY AREA LI GHTWORKS, | NC KOOS, CHARLES $1, 923,050 04/20/21 0%
04-3J8904 ROUTES 1, 35, 80, 101 AND 280 AT 1460 YOSEM TE AVE. ; 585 LI NDA MAR BLVD $0 05/13/21 0%
SNHG X75 - (048) E VAR OUS LOCATI ONS PACIFI CA. CA 94044 $0 11/16/21
-0 CROSSWALK SAFETY ENHANCEMENTS. SAN FRANCI SCO CA 94124 (510) 715- 6644
(415) 822- 2336
04- SF-1-5.9/6. 3 IN THE CI TY AND COUNTY OF SAN HOSELEY CORPORATI ON CHOERA, SONAM $722,559 08/05/21 0%
04- 1A9054 FRANCI SCO, FROM LAKE STREET TO 96F PI ER ADM N BUI LDI NG SUI TE 585 LI NDA MAR $0 08/24/21 0%
GENERAL DOUGLAS MACARTHUR TUNNEL SAN FRANGI SOO CA 94124 PACI FI CA, CA 94044 $0 02/28/22
WATER QUALI TY | MPROVEMENTS .
o (415) 404- 8997 (510) 496- 9280 SUSPENDED
04- SF-1-6.3/6.8 IN THE CI TY AND COUNTY OF SAN NORCAL GENERAL CONSTRUCTI ON  KOOKS, CHARLES $2,661,982 12/06/19  100%
04-3J3004 FRANCI SCO ON ROUTE 1 AT THE GENERAL  CORPORATI ON 585 LI NDA MAR BLVD $2, 661,434 12/31/19 0o
0
AO(\')H POO1- (665) E DOUGLAS MACARTHUR TUNNEL 751 MABURY RD; PACI FI CA, CA 94044 $0 82; ;gf gi
o REPLACE EXI STI NG LI GHTI NG SYSTEM )
SAN JOSE CA 95133 (510) 715- 6644 COVPLETED
(408) 886- 0335
04-SF-1-/.9 ON STATE ROUTE 1, IN THE CITY & GHI LOTTI BROS., INC. KOOS, CHARLES $16, 075,321 03/14/19 97%
04-4K1104 COUNTY OF SAN FRANCI SCO FROM SM SF 525 JACOBY STREET 585 LI NDA MAR BLVD $15, 938,693  04/05/19 99%
B1NH P001- ( 654) E COUNTY LI NE TO HOLLOWAY AVE AND FROM PACI FI CA. CA 94044 $2,300 09/30/21
-0 LI NCOLN WAY TO RUCKMAN A SAN RAFAEL ~ CA 94901 (650) 738- 3827
REHABI LI TATE ROADWAY AND UPGRADE (415) 454-7011
04- SF-80-3.8/5 IN THE CI TY AND COUNTY OF SAN F D THOVAS | NC KOOS CHARLES $20, 587, 873 04/ 20/ 21 0%
04-2J8024 FRANCI SCO FROM 16TH STREET TO 4TH 217 BATEMAN DRI VE; $34, 625 06/ 04/ 21 .
ACI M 0801- (120) E 585 LINDA MAR BLVD $21,500 05/ 24/ 24 0%
STREET CENTRAL PO NT OR 97502 PACI FI CA CA 94044
-0 BRI DGE PAI NTI NG (510) 715- 6644
(541) 664- 3010
04- SF-80-5.6/7.6 IN THE CI TY AND COUNTY OF SAN CALI FORNI A ENGI NEERI NG LARW N, THOMAS $17, 601,769 03/22/18 80%
04-34424 FRANCI SCO AT THE SAN FRANCI SCO CONTRACTORS | NC. 171 BURMA ROAD, BLDG $15, 639, 485 04/ 17/ 18 89%
OAKLAND BAY BRI DGE 20 HAPPY VALLEY ROAD #4 $0 04/29/22
REPLACE SEI SM C DAMPERS ON SFOBB
PLEASANTON CA 94566 OQTEAZZ; 2'24:4607
HA21 (925) 461- 1500 (510)867-
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04- SF-80-7.7/7.7 IN CITY AND COUNTY OF SAN FRANCI SCO, CALI FORNI A ENGI NEERI NG LARW N, THOMAS $13, 081, 610 02/19/21 39%
04-1W0604 AT YERBA BUENA | SLAND REHABI LI TATE  CONTRACTORS, | NC. 585 LI NDA MAR BLVD. $417, 4;2—) 82; 2% g% 306
FI RE PROTECTI ON SYSTEM DIR S ORDER 20 HAPPY VALLEY ROAD PACI FI CA, CA 94044
EMERGENCY F. A. (510) 867- 4545
REHABI LI TATE FI RE PROTECTI ON SYSTEM H-EASANTON,  CA 94566
20. 20. 201 (925) 461- 1500
130
04- SF-101-1. 5/ 2 IN THE CI TY AND COUNTY OF SAN MYERS AND SONS CONSTRUCTI ON, DAVI D, JOSE $35,935,935 02/20/20  100%
04- 3G6204 ERANCI SCO AT ALEMANY Cl RCLE LLC $34, 750,880 03/03/20 o
ACNH QLO1- ( 366) E _ 585 LINDA MAR BLVD. $19,029 01/25/22 2%
0 UNDERCROSI NG 4600 NORTHGATE BLVD #100; PACI FI CA, CA 94044
REHABI LI TATE BRI DGE. SACRAVENTO CA 95834 (510) 754- 0001 OVER RUN
HA21 (916) 283- 9950
04- SF-101-4.1/5. 1 IN THE CI TY AND COUNTY OF SAN CERTI FI ED COATI NGS COMPANY  WASHI NGTON, MARCUS $25, 857,230 04/02/21 8%
04-2J8014 FRANCI SCO, FROM 17TH STREET TO SOUTH 2320 CORDELI A ROAD; 585 LI NDA MAR BLVD. $721,857 04/16/21 3%
ACNH QLO1- (389) E $398, 629 03/11/24
VAN NESS AVENUE PACI FI CA CA 94044
--0) BRI DGE PAI NTI NG FAI RFI ELD CA 94534
(707) 639- 4414 (650)222- 7516
04- SF-101- 4. 3/ L4. 3 REPAI R CONCRETE BARRI ER AND GUARDRAI L YERBA BUENA ENG NEERI NG & WASHI NGTON, MARCUS $596, 080 01/26/21 0%
04- 119804 I'N SAN FRANCI SCO COUNTY, ROUTE 101, CONSTRUCTI ON I NC 585 LI NDA MAR BLVD. 23 8;5 38521 0%
BRI DGE 34-0077 DIR S ORDER EMERGENCY 1340 EGBERT AVE. PACI FI CA, CA 94044
F. A (650) 222- 7516
REPAI R CONCRETE BARRI ER AND SAN FRANCI SCO, - CA 94124
20. 20. 201 GUARDRAI L (415) 822- 4400
130
04- SF-101-6.7/8. 1 IN THE CI TY AND COUNTY OF SAN BAY CI TI ES PAVI NG & GRADI NG, KOOS, CHARLES $3, 526,835 11/20/20 90%
04- 3E6024 FRANCI SCO FROM VAN NESS AVENUE TO  INC. 585 LI NDA MR BLVD $3, 2??’ gég ég; ég; 22 26%
LYON STREET 1450 Cl VI C CT,; PACI FI CA, CA 94044 !
REHABI LI TATE PAVEMENT. D CA 94520 (650) 738- 3827
HA22 (925) 687- 6666
04- SF-101-/4. 2 IN THE CI TY AND COUNTY OF SAN FBD VANGUARD CONSTRUCTI ON, WASHI NGTON, MARCUS $19, 071, 601 01/29/21 58%
04- 433904 FRANCI SCO ON RTE 101 FROM THE SAN I NC. $14, 770,179 02/18/21 o
HSNH QL01- (379) E 585 LINDA MAR BLVD. $2, 235,650 12/31/21 72%

--0

MATEO COUNTY LI NE TO THE BAYSHORE
VI ADUCT
COLD PLANE AND OVERLAY AC REPLACE

550 GREENVI LLE ROAD;

LI VERVORE CA 94550
(925) 245- 1300

PACI FI CA, CA 94044
(650) 222- 7516
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04- SM 1-17. 9/ 47 IN SAN MATEO COUNTY AT VARI OUS GOLDEN STATE BRI DGE, | NC. BORJA, ROBERTO $1, 361,843 03/29/21 49%
04- 2QV804 LOCATI ONS 3701 MALLARD DRI VE; 1700 S AVPHLETT ggg,%g %ég;ﬁ 56%

TREAT RC APPROACH SLAB W TH '

BENI Cl A CA 94510 2?,\"‘3?23 CA 94402
(925) 372- 8000
(510) 385- 7107
04- SM 1- 39. 0/ 39 IN SAM MATEO COUNTY, NEAR PACI FI CA,  MONTEREY MECHANI CAL CO WONG, DUDLEY $7, 955,435 08/20/19  100%
04- 1AA004 AT TOM LANTOS (DEVILS SLIDE) TUNNELS 8275 SAN LEANDRO STREET 171 BURMA ROAD BLDG 4 $5, 732, zgé ({g; g({; %2 ——
DI R S ORDER EMERGENCY F. A. OAKLAND. CA 94621 OAKLAND, CA 94607

I NSTALL MD VOLT ELECT GENERATOR ' (510) 385- 7628 OVER RUN

SYSTEM
20. 20. 201
130
04-SM1-/10.6 I N SAN MATEO COUNTY NEAR PESCADERO  GRANI TE ROCK COMPANY BOOSHEHRI , FRED $8, 178, 424 06/ 30/ 20 95%
04-0C9304 FROM SAN MATEO AND SANTA CRUZ COUNTY 5225 HELLYER AVENUE 2350 PAGE M LL ROAD $8, 428,141  07/28/20 97%
ACNH- P001- (671) E $314, 635 09/30/ 21

LINE TO 0.1 M LE SOUTH OF BEAN HOLLOW PALO ALTO, CA 94304
--0) SAN JOSE CA 95138 '

ROAD (650) 222- 7241

PAVEMENT REHABI LI TATI ON AND (408) 574- 1400

HA22
04- SM 35-21. 7/ L22. 8 SM 280- R12. 64 (ON-RAMP NOT MAINLINE) A. TEI CHERT AND SON, |NC. DBA BORJA, ROBERTO $910, 486 04/ 16/ 21 83%
04- 3QB604 ROUTE 280 AT SOUTHBOUND OFF- RAMP TEI CHERT CONSTRUCTI ON 1700 SOUTH AMPHLETT $ggg, 233 825 2;5 21 92%
COLD PLANE AC PAVEMENT AND PLACE 400 SUNRI SE BLVD BLVD :
ROSEVI LLE CA 95661 S:Towggqngj 94402
(916) 757- 6400 (510) 385-
04- SM 84-17.2/17. 2 IN SAN MATEO COUNTY, 0.1 MLE EAST GRANI TE CONSTRUCTI ON COMPANY BOOSHEHRI, FRED $2, 400,200 01/14/21 37%
04-0W204 OF FOX HI LL ROAD CONSTRUCT RETAI NING 715 COVBTOCK ST. 2350 PAGE M LL RD. $914, 923 2;; %;‘;gi 38%
WALL AND BARRI ER DI R S ORDER PALO ALTO, CA 94304
SANTA CLARA, CA 95054 '
EMERGENCY F. A 408) 327- 7000 (650) 222- 7241
CONSTRUCT RETAI NI NG WALL AND BARRI ER (408)327-
20. 20. 201
130
04- SM 84- 24. 6/ 25 IN SAN MATEO COUNTY, |N REDWOOD CITYA. TEI CHERT AND SON, |NC. DBA BORJA, ROBERTO $605, 200 06/ 04/ 21 0%
04-0P1104 FROM 0.3 M LE NORTH OF HESS ROAD TO TEI CHERT CONSTRUCTI ON 1700 SOUTH AMPHLETT 28 gg; gi;gi 0%
0.1 MLE SOUTH OF M DDLEFI ELD ROAD 400 SUNRI SE BLVD. BLVD
COLD PLANE AC PAVEMENT AND PLACE SAN MATEO, CA 94402

ROSEVI LLE CA 95661

(916) 757- 6400 (510) 385-7107
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04- SM 92-9. 5/ 10. 4 IN SAN MATEO COUNTY ON ROUTE 92 FROMGRANI TE ROCK COMPANY BORJA, ROBERTO $713,164 05/18/21 30%
04-0VB8804 VEEST HI LLSDALE BLVD UNDERCROSSI NG TO 5225 HELLYER AVENUE; 1700 SOUTH AMPHLETT $550, 999 06/ 15/ 21 77%
ALAVEDA LAS PULGAS OVERCROSS! NG AN JOSE CA 95138 BLVD $550,999 10713/ 21
COLD PLANE AC PAVEMENT AND OVERLAY (408) 574- 1400 SAN MATEO, CA 94402
(510) 385- 7107
04- SM92-11.8/11. 8 IN SAN MATEO COUNTY AT VARI OUS T.P. A CONSTRUCTI ON, | NC. YAN, ANDREW $1, 134,704 06/ 06/ 19 95%
04- 0P4304 LOCATI ONS 2406 CLUBHOUSE DRI VE 585 LI NDA MAR BLVD $985, 762 07/08/ 19 85%
TREAT BRI DGE DECKS W TH . PACI FI CA, CA 94044 $0 10/29/21
(916) 919- 1624 (415)923- 4248
HVB
04- SM 92-14. 4/ 18. 8 ON THE RI CHVOND- SAN RAFAEL BRI DGE GOLDEN STATE BRI DGE, | NC. ATAKO, KI NGSTON $17, 412,231 12/31/19 77%
04- 34544 REPAI R SPALLED CONCRETE COLUWNS AND 3701 MALLARD DRI VE; 25100 SANTA CLARA ST. $13, ég%' égg 8%5 (1)25 gg 74%
BENI CI A CA 94510 HAYWRD, CA 94544
(925) 372- 8000 (650) 222- 7529
HA21
04- SM101-3.1/3. 1 IN SAN MATEO COUNTY, AT HENDERSON  GRANI TE ROCK COMPANY BOOSHEHRI , FRED $781,600 02/02/21 45%
04- 28104 PUMP STATION DIR S ORDER EMERGENCY 5225 HELLYER AVENUE STE 220 2350 PAGE M LL RD, $637,547  02/02/21 82%
F A MATEO COUNTY $0 12/31/21
iy SAN JOSE CA 95138 PALO ALTO, 94304
REPAI R FAI LED DI SCHARCGE PI PE (650) 222- 7241
20. 20. 201
130
04- SM 101-22. 6/ 23. 1 IN SAN MATEO COUNTY AT VAR OUS NORCAL GENERAL CONSTRUCTI ON  BORJA, ROBERTO $1, 027,154 06/18/21 0%
04- 3K3404 LOCATI ONS CORPORATI ON $0 07/13/21
BLNH- 000C- ( 480) E 1700 N AVPHLETTE BLVD $0 12/ 20/ 21 0%
-0 VEHI CLE DETECTI ON SYSTEM 751 MABURY RD; SuUl TE101
SAN JOSE CA 95133 SAN MATEO CA 94402
(408) 886- 0335 (510) 385- 7107
04- SM 101-/21. 8 US 101 BETWEEN 0.3 M LE NORTH OF SAN KIEW T | NFRASTRUCTURE WEST CO SCHRAM DARRYL $341, 680, 481 12/ 03/ 19 60%
04-1J5694 ANTONIO I C (SCL PM 50.6) IN SANTA 4650 BUSI NESS CENTER DR $263, 069, 432 01/09/20
( ) 1700 S AVMPHLETT BLVD $11. 208, 164 09/ 09/ 22 76%

State of California Department of Transportation

CLARA COUNTY AND 0.3 MLE SOUTH OF

RAND AVENUE | NTERCHANG

THE CONTRACT W LL W DEN ROUTE 101,

FAI RFI ELD CA 94534
(707) 439- 7300

SUl TE 101
SAN MATEO, CA 94402
(650) 222- 7242
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04- SM 101-/6. 6 IN SAN MATEO AND SANTA CLARA KI EW T | NFRASTRUCTURE WEST CO | NORI, DOUGLAS $65, 590, 440 12/21/18 96%
04-1J5614 COUNTI ES BETWEEN 0.3 M LE NORTH OF 4650 BUSI NESS CENTER DRI VE 1700 SOUTH AMPHLETT $64,730,5§g 8%5?25%2 100%
SAN ANTONI O ROAD | NTERCHANGE AND BLVD, #101
VWHI PPLE AVENUE | NTERCHANGE FAIRFIELD, CA 94534 SAN MATEO, CA 94402
REMOVE CONCRETE BARRI ER, | NSTALL (925) 754- 0624 (650) 333- 4036
04- SM 280- 20. 2/ 20. 6 IN SAN BRUNO FROM WHI TMAN WAY AVERI CA PACI FI C CONSTRUCTI N BORJA, ROBERTO $571,208 12/10/20  100%
04-4J0804 UNDERCROSSI NG TO 0.1 M LE SOUTH OF 7161 Cl TRUS VALLEY AVE; 1700 S. AMPHLETT $523,904  02/04/21 0,
STER- 27F4- (001) E $0 05/27/21
"0 SAN BRUNO AVENUE UNDERCROSSI NG EASTVALE CA 92880 BOULEVARD 09/ 01/ 21
RECONSTRUCT CONCRETE LI NED DI TCH SAN MATEO, CA 94402 COVPLETED
(559) 577- 9999 (510) 385. 7107
04- SOL-80-.3/ 1 IN VALLEJO, AT THE CARQUINEZ BRIDGE O C. JONES & SONS, |NC. DOS SANTOS, FERNANDO $5, 145, 000 01/ 28/ 20 97%
04- 2AC104 TOLL PLAZA DIR S ORDER EMERGENCY 1520 FOURTH STREET 324 CAMPUS LANE, STE. $4,297,0§g 8;552532 84%
F A BERKELEY, CA 94710 T 09/ 27/ 21
REMOVE TREES, | NSTALL EROCSI ON ! FAI RFI ELD, CA 94534
CONTROL (916) 439- 4712 (510) 385- 6774
20. 20. 201
130
04- SOL- 80-. 5/ 1 IN VALLEJO, AT THE CARQUI ZEZ BRI DGEJDI ELECTRI CAL SERVI CES, |INC. DOS SANTGS, FERNANDO $885,000 11/13/19  100%
04- 2AC504 TOLL PLAZA DIR S ORDER EMERGENCY 624 COMMVERCE CT. 324 CAMPUS LANE, STE. $329,5gg ééjéi;%g 37%
F. A T
REPAI R FI RE- DAMAGED ELECTRI CAL MANTECA, CA 95336 FAI RFI ELD, CA 94534 O/ER RUN
EQUI PVENT .
20. 20. 201 QU (510) 385- 6774
130
04- SOL-80-.8/1.6 I N SOLANO COUNTY IN VALLEJO ON ROUTE O C. JONES & SONS, |NC. AQUI NO, NOEL $18, 210, 243 03/ 26/ 21 18%
04- 2K8404 80 FROM 0.2 M LE NORTH OF CARQUINEZ 1520 FOURTH STREET; 324 CAVPUS LANE, STE $2,175,030 04/23/21 12%
ACl M 0802- (374)E BRI DGE TOLL PLAZA TO 0.3 M LE SOUTH eeLEY O o710 T $411,025 02/ 16/ 23
-0 OF MAGAZI NE STREET O o101 526. 5424 FAl RFI ELD, CA 94534
STRENGTHEN BRI DGE STRUCTURE DUE TO ( ) ) (707) 580- 4429
04-SOL-80-1.8/4. 4 I'N SOLANO COUNTY | N VALLEJO AT BROSAMER & WALL , INC TRAN, QUANG $21, 887,212 03/17/ 20 35%
04-0J7104 VARl OUS LOCATI ONS 1777 OAKLAND BLVD , SUI TE 300 $9, 989,499 04/ 16/ 20 9
324 CANPUS LANE, $461, 118 08/24/23 N

RAI SE THE O G- VERTI CAL CLEARANCE SUTE T
FAI RFI ELD, CA 94534

(510) 773- 8499

WALNUT CREEK CA 94596
(925) 395- 5207
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04- SOL-80-12.0/13. 1 IN SOLANO COUNTY. EB. SR-12 (JAMESON KIEW T | NFRASTRUCTURE WEST CO DOS SANTGS, FERNANDO $62, 459, 913 08/ 13/ 20 42%
04- 0A5394 CANYON) TO EB. 1-80 CONNECTOR 4650 BUSI NESS CENTER DR 324 CAMPUS LANE, $g‘; igg, éé? (ﬁjéggg 5506
CONSTRUCTI ON EASTBOUND SR 12W TO SUTE T A
FAI RFI ELD CA 94534
(707) 439- 7300 FAl RFI ELD, CA 94534
(510) 385- 6774
04- SOL-80-13.9/13. 9 NEAR FAI RFI ELD, AT DAN W LSON CREEK BRI DGEWAY Cl VI L CONSTRUCTORS, TRAN, QUANG $2, 861,634 01/11/19 99%
04-3G5904 BRI DGE NO. 23-0006. REHABI LI TATE I NC. 324 CAVPUS LANE, $2,674,596 02/05/19 97%
BHI M-080 - (370)E BRI DGE. 3333 VACA VALLEY PARKWAY, 2000 SUITE T $3,520 11/10/20
-0 BRI DGE DECK REPLACEMENT VACAVI LLE. CA 95688 FAI RFI ELD, CA 94534
HA21 (707) 455- 7033 (510)773-8499
04- SOL- 80- 14. 1/ 15. 1 NEAR FAI RFI ELD, AT SU SUN CREEK GORDON N. BALL, INC. TRAN, QUANG $1, 094,591 02/22/21 30%
04-4G8724 BRI DGE NO. 23-0007. 333 CAM LLE AVENUE 324 CAMPUS LANE, $781, 0% fﬁ; 1%531 71%
SCOUR M TI GATI ON.
ALAMD CA 94507 SUTE T
(925) 838- 5675 FAl RFI ELD, CA 94534
(510) 773- 8499
04- SOL- 80-34.5/34.5 IN AND NEAR DI XON AND VACAVI LLE, AT VI KI NG CONSTRUCTI ON COMPANY,  AQUI NO NCEL $2, 030,003 03/12/21 63%
04-0J6004 MCCUNE CREEK BRI DGE NO. 23-0084 L/R INC. 324 CAMPUS LANE, STE $l;$ig,i;% (1)‘115 g%gi 65%
AND HORSE CREEK BRI DGE NO. 23-0077 11315 SUNRISE GOLD CR STEA T '
I NSTALL PCC CUT- OFF WALL, | NSTALL RANGHO CORDOVA CA 95742 FAI RFl ELD, CA 94533
(916) 852- 5530 (707) 580- 4429
04- SON-1-9.1/16. 1 I N SONOVA COUNTY AT AND NEAR BODEGA GHILOTTI BROS., |INC. CRAWFORD PAUL $3, 643,562 02/18/21 58%
04-3Q4204 BAY FROM DORAN PARK ROAD TO 0.8 M LE525 JACOBY STREET; 1009 CLEGG COURT, $3, 655,876 03/ 09/ 21 94%
NORTH OF SCOTTY CREEK BRI DGE SUTE G $1, 549,190 03/01/22
SAN RAFAEL CA 94901
RHVA OVERLAY (415) 455 7011 PETALUMA, CA 94954
(510) 867- 6793
04- SON-1-15. 0/ 15. 7 I N SONOVA COUNTY NEAR BODEGA BAY, O C. JONES & SONS BRI DGEWAY  VALEH, SYD $22, 158,006 05/ 04/ 21 5%
04- 0A0204 FROM 0.2 M LE SOUTH TO 0.4 M LE ClVIL CONSTRUCTORS A JO NT 4030 OCCl DENTAL ROAD $2,021,566 06/14/21 9%
$2, 021,566 08/ 08/23

HA23

State of California Department of Transportation

NORTH OF SCOTTY CREEK CULVERT
REALI GN ROADWAY

VENTURE
1520 FOURTH STREET

BERKELEY CA 94710
(510) 526- 3424

SANTA ROSA, CA 95401
(510) 385- 6972



765 BAYWOOD DRIVE, SUITE 237, PETALUMA, CA 94954

PETALUMA CA 94954
(707) 996- 6633

(510) 385- 8178
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SON-1-27.3/31. 5 REPAI R FI RE DAMAGE FROM NORTH OF GRANI TE CONSTRUCTI ON COVPANY VALEH, SYD $15, 672,000 08/ 27/ 20 76%
04- 16004 MEYERS GRADE RD TO SOUTH OF FORT ROSS 1324 SOUTH STATE STREET 4030 OCCI DENTAL ROAD $10$igg' igg 8% i;; gg 67%
STATE PARK DIR S ORDER EMERGENCY UNLT A '
F.A UKI AR, CA 95482 SANTA ROSA, CA 95401
- (707) 467- 4100 '
REPAI R FI RE DAMAGE .
20. 20. 201 (510) 385- 6972
130
04- SON- 12-35. 1/ 38. 9 I NAND NEAR SONOMA, FROM VALLEJO BAY CI TIES PAVING & GRADI NG CRAWFORD, PAUL $6, 134,516 03/ 04/ 21 49%
04-1J3604 AVENUE TO EAST OF LEVERONI ROAD/ NAPA | NC. 1009 CLEGG COURT, $1;$3Z$%'(7)(2)g 82; Si; g% 29%
RQAD. 1450 C VI C CT, SU TE G !
PAVEMENT REHABI LI TATI ON.
CONCCRD CA 94520 PE{QL:Z;* 6‘73’3394954
(925) 687- 6666 (510) 867-
04- SON-37-.3/ 2 I'N SONOVA COUNTY FROM 0.3 M LE EAST GHI LOTTI BROS., |NC. DUNCAN, RI CHARD $2, 149,788 05/ 21/21 66%
04- 0W6404 OF MARI N COUNTY LINE TO LAKEVILLE 525 JACOBY STREET; 1009 CLEGG CT. SUI TE $2,134,271 06/15/21 96%
ROAD N $20,541 10/ 14/ 21
SAN RAFAEL CA 94901
AC RESURFACI NG
(415) 454- 7011 PETALUMA, CA 94954
(510) 812- 6444
04- SON-37-3.9/6. 1 I'N SONOVA COUNTY ABOUT 7 M LES VWEST  GRANI TE CONSTRUCTI ON COVPANY BRAJNI KOFF, LEONARD $553,572 06/04/21  100%
04-0vB704 OF VALLEJO FROM ROUTE 121 TO SONOVA 1324 SOUTH STATE STREET 4030 OCCI DENTAL ROAD $737, 433 82; gi;gi 99%
CREEK BRI DGE UKI AH CA 95482 SANTA ROSA, CA 95401
COLD PLANE FAI LED AC PAVEMENT AND .
(707) 467- 4100 (707) 249- 7557
04- SON-101-3.7/7. 2 I'N SONOVA COUNTY, | N PETALUMA FROM  GHI LOTTI CONSTRUCTI ON CO. DUNCAN, RI CHARD $82, 779,076 08/ 08/ 19 53%
2&&3351(353)’\‘ ROUTE 101/ 116 SEPARATION TO 0.4 M LE246 GHI LOTTI AVE; 1009 GLEGG CT., ST G $§§' igg' %g gg; ;;; %g 68%
0 NORTH OF CORONA ROAD OVERCROSSI NG SANTA ROSA CA 95407 PETALUMA, CA 94954 ' '
o CONSTRUCT HOV LANES | NCLUDI NG SOUND )
(707) 585. 1221 (510) 812- 6444
HB1
04- SON-101-9. 0/ 9 NEAR PETALUMA, NORTH OF PEPPER ROAD. HANFORD APPLI ED RESTORATION & CHO, G NA $742,782 12/26/19 96%
04-0J1004 REPAI R SLI DE. CONSERVATI ON 1009 CLEGG COURT $656, 9;3 8% ég; gg 08%
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Statement of Ongoing Contractsasof 092021 09/ 28/ 21
District 04
M
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SON- 101- 22. 3/ 23. 3 I'N SONOMA COUNTY | N SANTA ROSA FROM BORTOLUSSI & WATKIN, | NC. SI MPSON,  JOHN $560, 973 05/ 28/ 19 0%
04- 1Q8604 0.2 MLE SOUTH OF BI CENTENNIAL WAY 77 LARKSPUR STREET 3401 REGATTA BLVD. $4g;, ;gg 825 Sg; %g 0%
OVERCROSSI NG TO 0.5 M LE NORTH OF RI CHVOND, CA 94804 ’
VENDOC! NO AVENUE OVERCROS (S4AT5$4AE/;-EZG$? 94901 (510) 867- 4515 PLANT EST
TREE PLANTI NG SATI S
04- SON- 101- 32. 8/ 54. 2 IN AND NEAR W NDSOR, HEALDSBURG AND O C. JONES & SONS, |NC. VALEH, SYD H. $55, 636, 332 12/ 24/ 19 40%
04-0J6424 CLOVERDALE, FROM OLD REDWOOD HI GHWAY 1520 FOURTH STREET $48,591, 783 01/14/ 20
: 4030 OCCI DENTAL ROAD 1 015 867 01/ 19/ 22 86%
TO 2.0 MLES SOUTH OF MENDOCI NO UNIT A PO
BERKELEY CA 94710
COUNTY LI NE. £10) 526. 3424 SANTA ROSA, CA 95401
ROADWAY REHABI LI TATI ON. (510) 526- (510) 385- 6972
04- SON- 116- 18. 6/ 25 I'N SONOMA COUNTY, NEAR SEBASTOPOL ARGONAUT CONSTRUCTORS BRAJNI KOFF, LEONARD $879,471 04/14/21  100%
04- 3Q4504 FROM 0.1 M LE WEST OF GREEN VALLEY 360 SUTTON PLACE 4030 OOCI DENTAL ROAD $900, 7;3 825 %531 100%
CREEK BRI DGE TO M LL STATI ON ROAD.
COLD PLANE AC PAVEMENT AND PLACE SANTA ROBA CA 95407 (S/;glxzjgo_s ?},5? a0t 08/ 251 2g:oprETED
(707) 542- 4862
04- SON- 116- 30. 9/ 31. 4 NEAR COTATI FROM 0.3 M EAST OF GHI LOTTI CONSTRUCTI ON CO. | NC. BRAJNI KOFF, LEONARD $5, 635,002 03/15/19  100%
%Nﬁﬁ?gg HESSEL ROAD TO 0.1 M EAST COF 246 GHI LOTTI AVENUE 4030 OCCI DENTAL RD., $5,507, 112 04/09/19 96%
-(050) E BARTLESON ROAD $1,620 10/22/21
.. SANTA ROSA CA 95407 SUTE A
0 CONSTRUCT BRI DGE, RET WALLS, TRAFF SANTA ROSA, CA 95401
(707) 585- 1221
Sl GNAL (707) 249- 7557
04- SON- 128- 16. 8/ 17. 6 IN THE O TY OF HEALDSBURG, FROM 1  VALENTI NE CORPORATI ON CH, JONATHAN $1,219,000 03/23/21 85%
04- 2\18304 M LE EAST OF KRECK RD TO 0.3 MLES 111 PELI CAN WAY 4030 OOCI DENTAL, BLDG $857, Sgg (1)‘215 gi;gi 70%
EAST OF MAACAVA CREEK BRIDGE DIR'S o0 oo A,
ORDER EMERGENCY F. A. 15) 455. 3732 SANTA ROSA, CA 95401
REGRADE SLOPE, | MPROVE DRAI NAGE, (415) 453- (510) 376- 8218
20. 20. 201 UNSTALL U
130
04- SON- 128- 24. 2/ 24. 7 IN SONOMA AND NAPA COUNTI ES FROM 0.1 BORTOLUSSI & WATKIN, | NC. SI MPSON,  JOHN $654, 730 05/ 21/ 19 0%
04- 1Q8704 M LE EAST OF BI DWELL CREEK BRI DGE TO 77 LARKSPUR STREET 3401 REGATTA BLVD. $4§§’ %g 825 gg;%g 0%
0.7 M LE WEST CF BENNETT LANE AND 0.4 o oo RI CHVOND, CA 94804 ’
M LE VEST OF KNOXV (510) 867- 4515 PLANT EST

HI GAWAY PLANTI NG & TREE REMOVAL (415) 453- 4675 SATI S
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Statement of Ongoing Contractsasof 092021 09/ 28/ 21
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SON-128-/12. 2 I N SONOVA COUNTY FROM TEAM GHI LOTTI, | NC. BRAJNI KOFF, LEONARD $1,852,142 05/ 10/ 21 85%
04- 3Q4604 MENDOCI NO' SONOVA COUNTY LI NE TO 2531 PETALUVA BLVD SOUTH, 4030 OCCl DENTAL ROAD $1,899,628 06/10/21 00,
NORTH JUNCTI ON 101/ 128 AND FROM SANTA ROSA, CA 95401 $114,825 09/28/21
SOUTH JUNCTI ON 101/ 128 TO SAUSAL PETALUMA CA 94952 (707) 249- 7557
CREEK BRI (707) 763- 8700
DI GOUTS

Totals: Authorized Final Amt: $1, 685, 320, 878 Completed to Date: $1, 025, 387,514  Work ThisMonth: $56, 287, 780
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Statement of Ongoing Contractsasof 092021 09/ 28/ 21
District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
05- MON- 1- 15. 0/ 29. 6 HW 1, CLEAR CULVERT | NLET AREA OF S CHAVES CONSTRUCTI ON | NC SILVA, RICK $3,985,000 02/02/21  100%
05- 1N4204 DEBI S & MUD. ROCKFALL PROTECTI ON 11545 LOS OSCS VALLEY RD #C-3 775 ARLI NGTON ST $3, 338,527 02/02/21 84%
SYSTEM CLEANED & REPAI RED. PROVI DE SAN LU 'S CBI SPO CA 93405 CAMBRI A CA 93428 $0 09/30721
TRAFFI C CONTRCL DI RS EFA 05A (805) 927- 4559 OVER RUN
CLEAR CULVERTS AND ROCKFALL
20. 201201 PROTECTI ON
130
05- MON- 1- 20. 4/ 20. 4 I N MONTEREY COUNTY NEAR LUCI A AT 0.6 SERAFI X ENG NEERI NG SILVA, RICK $804,393 09/11/20 25%
05- 0Q6004 M LE SOUTH OF LI MEKI LN CREEK BRI DGE CONTRACTCRS, |NC 775 ARLI NGTON ST. $205,863  09/24/ 20 26%
REPLACE CULVERT AND REPAIR EROSI ON 7 CROW CANYON COURT SUI TE 250 CAMBRI A, CA 93428 $205,863 11/02/21
SAN RAMON CA 94583 (805) 471-2102
(925) 552- 8253
05- MON- 1- 27. 2/ 27. 6 REPAI R ROADWAY WASHOUT, PAPI CH CONSTRUCTION CO INC  SILVA, RICK $20, 785, 000 01/ 28/ 21 81%
05-1N4104 REMOVE/ DI SPOSE OF DEBRI' S FLOW 398 SUNRI SE TERRACE 775 ARLI NGTON ST $15, 662,922 03/02/21 —_—
MATERI ALS, REPAI R OTHER RAI N RELATED CAMBRI A CA 93428 $0 09730/ 21
ARROYO GRANDE, CA 93420 '
DAMAGE, TEMP TRAFFI C CONTROL. DI RS (805) 927- 4559
EFA
20.20. 201 REPAI R ROADWAY WASHOUT/ OTHER RAI N
130 DAVAGE
05- MON- 1- 39. 8/ 74. 6 I N MONTEREY COUNTY NEAR BI G SUR FROMGRAN TE ROCK COVPANY DUSSELL PATRI CK $23,701,927 11/05/19  100%
05- 1F6804 TORRE CANYON BRI DGE TO SAN LU S 5225 HELLYER AVENUE STE 220 1529 HW 68 $24,086, 756  11/22/19 99%
ACST- P001- (662) E $169, 153 09/ 20/ 21
0 STREET (N) SAN JOSE CA 95138 MONTEREY, CA 93940
o PAVEMENT PRESERVATI ON }
(408) 574- 1400 (831) 427- 4706 SUSPENDED
HA22
05- MON- 1- 44. 3/ - 44. 3 AT COASTLANDS WALL I1. |INSTALL SO L, ACCESS LI M TED CONSTRUCTI ON  BUCKMAN, HOLLEE $735,000 05/03/21 22%
05- 1N4304 NAI L WALL, PROVI DE TRAFFI C CONTROL. 1102 PI KE LANE 8115 PRUNEDALE NORTH $176,239  06/09/21 24%
PERFORM ORTHER SUPPORTI NG WORK. DI RS O CA 93445 RD $0 11721721
EFA 05A2346 ' PRUNEDALE, CA 93907
I NSTALL SO L, NAIL WALL, TRAFFIC (831)277-4190
20. 20. 201 CONTROL
130
05- MON- 1- 59. 4/ 59. 5 ON BENEATH Bl XBY BRI DGE, PERFORM TRUESDELL CORPORATI ON OF JOHNSON, RODGER $318,000 06/05/21 0%
05- 1N5004 CONCRETE REPAI R PERVI DE TRAFFI C CALI FORNI A, | NC 1529 HWY 68/ SALI NAS $73, 7;8 (1)(135 ?g;gi 23%
CONTROL AND PERFORM OTHER SUPPORTI NG 1310 W 23RD STREET HAY
WORK DI RS EFA 05A2354
TEVPE Az 85282 MONTEREY, CA 93940
20, 20. 201 CONCRETE REPAI R AND TRAFFI C CONTROL (805) 455- 5707

130
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Statement of Ongoing Contractsasof 092021 09/ 28/ 21
District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- MON- 1- 63. 0/ 63 I N MONTEREY COUNTY ABOUT 11.3 MLES FEC FUTURE CONTRACTORS AND  RODGER JOHNSON $6, 491,782 07/07/21 1%
05-1H4604 SOUTH OF CARMEL AT GARRAPATA CREEK  ENG NEERS, | NC. 1529 HW 68 $19, 097 07; 20;21 0%
BRI DGE 184 TECHNOLOGY DRIVE, SUITE 2 MONTEREY, CA 93940 $19, 097  08/15/23
ELECTROCHEM CAL CHLORI DE EXTRACTI ON .
| RVI NE CA 92618 (831) 455- 5707
HA22 (949) 328- 9758
05- MON- 1- 64. 4/ 64. 4 I N MONTEREY COUNTY NEAR CARMEL BY THE AMERI CAN Cl VI L CONSTRUCTORS  RODGER JOHNSON $4, 459, 400 04/ 05/ 21 12%
05- 1K7004 SEA AT GRANI TE CANYON BRI DGE VEST COAST LLC 1529 HW 68 :gg, ggg f1>‘21§ gg; g; 1%
ELECTROCHEM CAL CHLORI DE EXTRACTION 2990 BAY VI STA COURT, SUI TE D MONTEREY, CA 93940 :
BENI CI A CA 94510 (831) 455- 5707 SUSPENDED
HM (707) 746- 8028
05- MON- 1- 73. 7/ 0 I N MONTEREY COUNTY NEAR CARMEL BY THE TAYLOR JANE CONSTRUCTION LP  DUSSELL, PATRI CK $457,805 02/08/21 0%
05- 1M5204 SEA AT OCEAN AVENUE 131 WDANA ST STE A AND C 8115 N PRUNEDALE RD ig 03/11/21 0%
REHABI LI TATE CULVERTS
NI POMD CA 93444 (Sg;'lg\ﬁ; %023907
(805) 929- 2297
HM
05- MON- 1- 80. 3/ 0 I N MONTEREY, SAN BENI TO AND SANTA PETERSON- CHASE GENERAL FARSHAD KESHAVARZI $1, 611,141 03/16/21 34%
05- 1M3904 CRUZ COUNTI ES AT VAR OUS LOCATIONS  ENG NEERI NG CONSTRUCTI ON, | NC. 140 DUBO S STREET $49, 128 f{g; 2(1)5 gi 30
TREAT BRI DGE DECK W TH METHACRYLATE 16351 CONSTRUCTI ON Cl RCLE VES syl TE E
| RVI NE CA 92606 Sgg'IAé?Uj’mGCA 95060
HM (949) 252- 0441 (831) 427-
05- MON-1-/ 0 I N MONTEREY COUNTY AT VAR QUS SPECI ALI ZED PAVEMENT MARKI NG, RODGER JOHNSON $781,194 03/08/21  100%
MO e LooATas e 1529 ¥ o3 sewaasz OOV
0 I NSTALL RUMBLE STRI PS 11095 SW I NDUSTRI AL VAY; MONTEREY, CA 93940 09/ 08/ 21
TUALATI N OR 97062 (831) 455- 5707 COVPLETED
HB1 (503) 885- 0420
05- MON- 1-/ 0 MON CNTY ALONG MULTI PLE ROUTES (HW CAL VALLEY CONSTRUCTI ON I NC  DUSSELL, PATRI CK $318,000 02/19/21 20%
05- 1MD804 1,68, 101 & 218), DRAI NAGE | SSUES. 5125 N GATES AVE STE 102 8115 PRUNEDALE NORTH $172,383 03/17/21 54%
LI NE CULVERT, RESTORE SHOULDER, REPLACE FRESNO CA 93722 RD $0 09722721
DI KE, TRAFFI C CONTDI RS PRUNEDALE, CA 93907
LI NE CULVERT, RESTORE .
20. 20. 201 (831) 663- 8966

SHOULDR, REPLACE DI KE
130
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Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- MON-1-/ 0 ON VARI OUS ROUTES | N MONTEREY AND PETERSON- CHASE GENERAL FARSHAD KESHAVARZI $281,613 10/20/20  100%
05- 1H0404 SANTA CRUZ COUNTI ES ENG NEERI NG CONSTRUCTI ON, I NC. 140 DUBOI S STREET, $207, Zég ééj ég; 22 100%
REPLACE OVERHEAD GUI DE SI GNS W TH 16351 CONSTRUCTI ON CI R W SUTE E 09/ 09/ 21
I RVINE CA 92606 SBASIA4(2:7RUi%oeCA 95060 COVPLETED
HA22 (949) 252- 0441 (831) 427-
05- MON- 1-/ 0 VARl OUS RTS & COUNTI ES TO CONVERT PTM GENERAL ENG NEERI NG BRAR, BALJI NDER $318,000 05/06/20  100%
05- 1M7004 EXI STI NGELEC SERVS FROM 480V TO 240V SERVI CES | NC 8115 PRUNEDALE NORTH $317, 628 825 g;; §(1> 100%
& AUTOMATI NG TRAFFI C CENSUS 5942 ACORN ST RD 09/ 02/ 21
STANTI ONS, WORKERS SAFETY DI RS covP
ELECTRI CAL SERVI CE CONVERS| ONS RIVERSIDE, CA 92504 i tinheie HETED
(805) 610- 8215
20. 20. 201
130
05- MON- 68- 16. 8/ 20 I N MONTEREY COUNTY | N AND NEAR GRANI TE CONSTRUCTI ON COVPANY  BALJI NDER BRAR $1, 946, 629 04/ 20/ 21 72%
05-1M)104 SALI NAS FROM 0.9 M LE EAST OF TORO 580 WEST BEACH STREET; 8115 PRUNEDALE NORTH $1, 776, 4;5 83; %;gi 89%
PARK UNDERCROSSI NG TO BLANCO ROAD ROAD
OVERLAY W TH RUBBERI ZED HOT M X VATSOWI LLE CA 95076 PRUNEDALE, CA 93907
(831) 763- 6100 805) 610. 8715
HM (805) 610-
05- MON-101-3. 1/ 5. 2 I N MONTEREY COUNTY NEAR BRADLEY AT  NEWION CONSTRUCTI ON MANAGEMENT $4, 155,333 02/ 16/ 21 0%
05-1H0204 THE CAMP ROBERTS SAFETY ROADSI DE REST I NC $0  03/11/21 0%
ACNH QLO1- (378) E AREAS 2436 BROAD ST; $0
-0 | NFRASTRUCTURE UPGRADES
SAN LU S OBI SPO CA 93401
HA25 (805) 544- 5583
05- MON- 101-6. 7/ 6. 7 I N MONTEREY COUNTY NEAR KI NG CI TY AT WH TAKER CONSTRUCTI ON GROUP, $4,122,460 09/ 18/20 45%
05- 1F8204 THE SAN ANTONI O Rl VER BRI DCE I NC. $3, 717,497 10/ 09/ 20 89%
ACNH QLO1- (376) B SEI SM C RETROFI T 2 BRI DGES 2752 CONCRETE CT. ; $1,674 00/20/ 21
-0 ’
PASO ROBLES CA 93446 (805) 226- 9217
HA21 (805) 226- 4020
05- MON- 101- 36. 9/ 47. 7 I N MONTEREY COUNTY, | N AND NEAR KINGOHL USA | NC LANG, TI'M $81, 694, 298 01/16/19 81%
(lJﬁl;_Kl}F75g‘ll_ 338) £ CI TY FROM 0.4 M LES SOUTH OF W LD 1920 MAI N STREET #310 3230 RI VERSI DE AVENUE $gg' 2221 823 82; %éj %g 65%
QLO1- (338) HORSE ROAD OC TO TEAGUE AVENUE #130 reet

--0

HA22

State of California Department of Transportation

IRVINE CA 92614

PAVEMENT REHABI LI TATI ON, SEI SM C
(949) 242- 4432

PASO ROBLES, CA 93446
(805) 550- 4651



State of California Department of Transportation Page 64
Statement of Ongoing Contractsasof 092021 09/ 28/ 21
District 05
Location xwaraea
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Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- MON- 101- 73. 0/ 96. 8 IN MONTEREY AND SAN BENI TO COUNTIES A TEI CHERT AND SON, |NC. DBA BRAR BALJI NDER $4, 675,234 09/ 21/ 20 66%
05- 1F9004 3,445,936 10/ 09/ 20
ACNH QLO1- (377) E AT VARI QUS LOCATIONS FROM 4.1 M LES TEI CHERT CONSTRUCTI ON 8115 PRUNEDALE NORTH $ 5178 503 11/ 19/ 21 74%
NORTH OF NORTH GONZALES OVERCROSSI NG400 SUNRI SE BLVD. ; ROAD '
0 TO 0.3 M LE NORTH OF CCSEVI LLE A 95661 PRUNEDALE, CA 93907
ROADSI DE SAFETY | MPROVEMENTS 10-821
(916) 757- 6400 (805) 610- 8215
05- MON- 101-87.3/91. 5 ON ROUTE 101 I N MONTEREY COUNTY IN  GRANI TE ROCK COMPANY TYLER LAVERI NG $38, 350, 062 12/13/18 74%
05- 1C8904 37,768,616 01/07/19
BN O101- (342) E TNEEKSTT\S(TCRFEE'SFASJEQERSI?ESF:AENCE;NAESS; , 5225 HELLYER AVENUE STE 220 231«50 PRUNEDALE NORTH $ 5396 551 10703/ 21 96%
-0 M LES SOUTH OF RUSSELL/ ESPI SAN JCSE  CA 95138 PRUNEDALE, CA 93907
ROADWAY REHABI LI TATI ON (408) 574- 1400 (831) 262- 6572
HA22
05- MON- 101- 91. 2/ 99. 2 I N MONTEREY COUNTY, | N AND NEAR JJ NGUYEN, |NC. SANTI AGD GARCI A $2, 484,506 04/04/17  100%
05-0161H4 PRUNEDALE AT VARI OUS LOCATI ONS, FROM3172 SALEM DR 8115 PRUNEDALE NORTH $2, 193,640 04/ 26/ 17 88%
ACNH QLO1- (311) B 0.2 MLES NORTH OF LI TTLE BEAR CREEK ROAD $14,919 03/16/22
-- SAN JOSE CA 95127
0 UNDERCRCSSI NG TO 0.3 M (408) 259- 7982 PRUNEDALE, CA 93907
LANDSCAPE M TI GATI ON (831) 455- 5466
05- SB- 1-13. 3/ 0 I N SANTA BARBARA AT VARI OUS LOCATI ONS MYERS & SONS CONSTRUCTI ON, LLCDAVI D BALLENTI NE $2, 558,000 11/19/20 49%
05- 1K6904 BRI DGE PREVENTATI VE MAI NTENANCE. 4600 NORTHGATE BLVD, SUITE 10 270 E HW 246, SU TE $2, ;gi’ 222 éi; 125 gg 95%
SACRAVENTO CA 95834 EBELLTON CA 93427
(916) 283- 9950 805) 748- 1087
HVB (805) 748-
05- SB-1- 15. 6/ 0 ON ROUTE 1 I N SANTA BARBARA COUNTY  CALPORTLAND COMPANY BENNETZEN, LILIAN $5, 813,850 12/14/18  100%
05- 0A0504 NEAR LOMPOC AT THE SALSI PUEDES CREEK 1625 E DONOVAN RD 2053 PREI SKER LANE $5, 723,352 01/09/19 97%
B1NH P001- (641) E $0 11/23/21
BRI DGE (NO. 51- 0095) STE E
0 BRI DGE REPLACENENT SANTA MARI A CA 93454 SANTA MARI A, CA 93454
(805) 345- 3581 (805) 822 1611
HA21
05- SB- 1- 29. 9/ 49. 2 I N SANTA BARBARA COUNTY ABOUT 5.8 CALPORTLAND CONSTRUCTI ON THOMAS PETERSEN $7, 013,203 07/08/20 97%
05- 1G1304 M LES NORTH OF LOVPOC FROM CALI FORNI A 1625 E. DONOVAN ROAD; 2 PREI SKER LANE $6, 246, 247 08/ 07/ 20 9
053 S $400, 956 09/23/21  °9%

HA22

BOULEVARD TO ROUTE 166 NEAR GUADALUPE

PAVEMENT REHABI LI TATI ON

SANTA MARI A CA 93454
(805) 345- 3581

STE E
SANTA MARI A CA 93454
(805) 441- 7943
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Statement of Ongoing Contractsasof 092021 09/ 28/ 21
District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- SB-101-1. 4/ 4.8 I N SANTA BARBARA COUNTY | N GRANI TE CONSTRUCTI ON COVPANY MERLO, TAYLOR $88, 131, 637 04/ 01/ 20 59%
05- ON71U4 CARPI NTERI A FROM 0.2 M LE SOUTH OF P O BOX 50085 PO BOX 996 $64, 398, 964 045 02520 73%
ACNH QLO1- (373) N BAI LARD AVENUE OVERCROSSI NG TO 0. 7 CARPI NTERI A, CA 93014 $2, 405,827 09/13/22
-0 M LE SOUTH OF SOUTH PADARO LANE VATSOWI LLE,  CA 95077 805) 722- 8935
(831) 724- 1011 (805)
CONSTRUCT HOV LANES
05- SB-101-2.2/3. 3 I N SANTA BARBARA COUNTY | N CCFG CONSTRUCTI ON JONES, DAVI D $2, 541,056 09/ 20/ 19 0%
05-448214 CARPI NTERI A FROM 0.2 M LE SOUTH OF 17750 WARDS FERRY RD; PO BOX 996 $2,332,013 10/04/19 9
$5,427 05/31/24 0%
CARPI NTERI A CREEK BRI DGE TO FRANKLI N CARPI NTERI A, CA 93014 !
SONORA CA 95370
CREEK BRI DGE 209) 743. 4911 (805) 748- 5218 PLANT EST
M TI GATI ON PLANTI NG (209) 743- SATI S
05- SB-101-3.8/3. 8 I N SANTA BARBARA COUNTY AT VIA REAL GRANI TE CONSTRUCTI ON COMPANY CURTI'S JOHNSON $939, 556 08/ 30/ 21 0%
05-1J8504 AND SANTA MONI CA AVENUE COLTON THOMAS P.O. BOX 996 zg 225 g%j gi 0%
RECONSTRUCT US 101 RAMP 3690 SANTA CLAUS LANE ST. B CARPI NTERI A, CA 93013
CARPI NTERI A CA 93013 (619) 347- 3088
HB4 (805) 765- 6871
05- SB-101-4.4/7.7 I N SANTA BARBARA COUNTY, |IN AND NEARGRANI TE CONSTRUCTI ON COMPANY TAYLOR MERLO $151, 256, 555 06/ 05/ 21 9%
05- ON72U4 CARPI NTERI A AND AT SUMVERLAND FROM P O BOX 50085 P.O BOX 996 $18, 073,684 06/ 05/ 21 29
$2,933,228 10/18/24 %%
0.9 MLE SOQUTH OF SOQUTH PADARO LANE CARPI NTERI A CA ! !
WATSONVI LLE CA 950775085
UNDERCROSSI NG TO 0. 6 831) 794- 1011 (805) 722- 8935
CONSTRUCT HOV LANES AND (831) 724-
05- SB-101-7.3/9.6 I N SANTA BARBARA COUNTY, IN AND NEARGRANI TE CONSTRUCTI ON COVPANY TRI STAN GEBHART $102, 343,424 10/ 22/ 20 30%
05- ON73U4 SUMVERLAND FROM 0.2 M LES NORTH OF PO BOX 742478 P.O. BOX 996 $38, 458,679 10/22/20 9
$3, 192,505 09/ 05/ 23 38%
PADARO LANE OVERCRGOSSI NG TO SAN CARPI NTERI A, CA 93013 ! '
LOS ANGELES CA 90074- 2478
YS| DRO CREEK BRI DGE. (805) 440- 3057
CONSTRUCT HOV LANES AND (831) 768- 4002
05- SB-101-11. 0/ 11 I N SANTA BARBARA COUNTY AT BUTTERFLY C. A. RASMUSSEN, | NC. $3, 189,508 09/01/21 0%
05-1E0404 LANE PEDESTRI AN  UNDERCROSSI NG 28548 LI VI NGSTON AVENUE; $0  09/24/21 0%
ACNH QLO1- (391) E $0

ADA COVPLI ANCE
VALENCI A CA 91355

(661) 367- 9040
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Statement of Ongoing Contractsasof 092021 09/ 28/ 21
District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
) Storm Water A Resident
Fed Aid Description ) Comp To date Est Comp % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
05- SB- 101- 22. 3/ 23 I N SANTA BARBARA COUNTY | N GOLETA CCFG CONSTRUCTI ON JONES, DAVID $502,433 02/16/18 0%
05- 00714 FROM 0.2 M LE EAST OF FAI RVl EW AVENUE 393 MORNI NG STAR DR 3690 SANTA CLAUS LN. $$§, géj %; fﬁ; %2 0%
OVERCROSSING TO 0.2 MLE WEST OF SANS CA 95370 CARPI NTERI A, CA 93014 !
PEDRO CREEK BRI DGE (zcolgs) ;43_49 11 (805) 748- 5218 PLANT EST
LANDSCAPE M TI GATI ON SATI S
HA22
05- SB- 101- 46. 6/ 47. 1 I N SANTA BARBARA COUNTY NEAR GAVI OTA SPECI ALTY CONSTRUCTION, INC. M CHAEL MORTENSEN $4,733,095 12/16/20 31%
(C)g:l'é-E&g‘ll (362)E AT THE GAVI OTA SAFETY ROADSI DE REST 645 CLARI ON CT; 35S LAPATERA LANE $1;$g§g' %; 8%5 %g; g; 3204
) AREA '
-0 WASTEWATER SYSTEM UPGRADE SAN LU'S OBI SPO CA 93401 presiabaiecat
(805) 543- 1706 (805) 698- 2601
HA25
05- SB- 101- 55. 9/ 56. 2 I N SANTA BARBARA COUNTY NEAR SPECTRUM CONSTRUCTI ON GROUP,  BALLENTI NE, DAVI D $5, 895, 831 08/ 20/ 20 24%
05- 1F7904 BUELLTON FROM 0.1 M LE SOUTH OF I NC. 270 E HW 246 #203 ?g‘;iv ggg 325 i(l)j gg 16%
NQJOQUI CREEK BRIDGE TO 0.3 MLE 16 GOODYEAR, STE. 140; BUELLTON, CA 93427 :
SOUTH OF SANTA ROSA ROAD OVERCROSS .
BRI DGE RAI L UPGRADE I RVINE CA 92618 (809 688- 5920
HA21 (949) 299- 1400
05- SB- 101- 70. 6/ 71. 2 ON ROUTE 101, FROM 0.3 M LE SOUTH TO CALPORTLAND CONSTRUCTI ON $10, 636,325 11/17/20 36%
05- 1F5004 0.3 M LE NORTH OF ROUTE 101/135 1625 E. DONOVAN ROAD; $2, 916,320 12/15/20 27%
ACST- X083- (019) E SEPARATI ON AND ON ROUTE 135 AT ROUTE $49,580 08/10/22
-0 101/ 135 SEPARATI ON. SANTA MARIA CA 93454 (805) 922- 1611
REPLACE BRI DGES (805) 345- 3581
HA21
05- SB- 101- 70. 7/ 91 I N SANTA BARBARA AND SAN LUI'S OBISPO A M OONCRETE, | NC. LI LI AN BENNETZEN $4,192,099 07/27/21 0%
0A(5:;\l ;%581-(396) c SOUNTl ES /éTl\a//;RlT ?\?\ISES?'TES:TL;’:QE::_?\‘S 3075 TOANSGATE RD #200 2053 PREI SKER LANE ig 08/ 12/ 21 0%
ROM ROU STE. E
-0 ROADSI DE SAFETY | MPROVEMENTS X\Sf;;_::s ;/Ialc‘)lc‘)AGE CA 91361 SANTA MARI A, CA 93454
HA25 ( )805-4416
05- SB- 101-/ 0 VARI QUS LOCATI ONS THROUGHOUT THE TRAFFI C LOOPS CRACKFILLING ~ RODGER JOHNSON $4,439,520 12/ 09/ 20 70%
05- 1H9904 DI STRI CT I NC. 1529 HW 68/ SALI NAS $2,733,535 01/21/21 62%
REPLACE FAI LED TRAFFI C MANAGEMENT 946 S EMERALD ST; % $1,046, 409 12/06/21
ANAHEI M CA 92804 “80311'5?5;’ 5?’8793940
HB4N (714) 520- 4026 (831) 455-



State of California Department of Transportation Page 67

Statement of Ongoing Contractsasof 092021 09/ 28/ 21

District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05-SB-135-1.0/7. 2 I N SANTA BARBARA COUNTY, NEAR LOS GRANI TE CONSTRUCTI ON COMPANY  BENNETZEN, LI LI AN $4, 231,766 04/12/21 30%
05- 1N1704 ALAMOS, FROM 0.3 M LE NORTH OF DEN 5335 DEBBI E LANE 2053 PREI SKER LANE ii, 8%2, ggg 235?2521 69%

STREET TO SAN ANTONI O CREEK BRI DGE STE E $Ie

PARTI AL DEPTH RECYCLI NG SANTA BARBARA CA 93111

(805) 964- 9951
(805) 441- 6935
05- SB- 135-16. 5/ 0 I N SANTA BARBARA COUNTY | N SANTA FEC FUTURE CONTRACTORS AND PETERSEN, THOVAS $1,399,782 05/27/21 0%
Eg\l E‘F‘{gg 009 E MARI A AT BUNNY AVENUE AND FROM ROEMER ENGI NEERS, | NC. 2053 PREI SKER LANE, iiy g;g 82; gi; g; 0%
-(009) VWAY TO PREI SKER LANE 184 TECHNOLOGY DRIVE, SUTE 2 STE. E '

-0 SI GNALS, LIGHTING Sl DEWALKS AND

I RVINE CA 92618
(805) 922- 1611

HB1 (949) 328- 9758
05- SB-144-. 9/ 2 I N SANTA BARBARA COUNTY, | N SANTA CALPORTLAND CONSTRUCTI ON OM D VAZI RI $609, 244 03/ 08/ 21 90%
05- 1N0804 BARBARA, FROM ALAMEDA PADRE SERRA TO 1625 E. DONOVAN 35 S LA PATERA LANE $;ZS’ ggé 885 ig; 2% 95%
ROUTE 192 :
RUBBER! ZED HVA OVERLAY SANTA MARI A CA 93454 %ggﬁ’mgfl“ 09/ 271 21
(805) 345- 3581
HM
05- SB- 154- 21. 3/ 0 IN SANTA BARBARA COUNTY NEAR LAKE TAYLOR JANE CONSTRUCTION LP  DAVI D COOPER $881,689 03/ 15/ 21 21%
05- 1H6304 CACHUMA AT 0.31 M LE WEST OF 131 WDANA ST, STEA & C 35S LAPATER LANE $499, 666 04/ 13/ 21 60%
$234,004 11/21/22
PARADI SE RQOAD. NI POVD CA 93444 GOLETA, CA 93117
CULVERT | NVERT PAVI NG W TH FI SH oMo .
(805) 723. 5129 (817) 913- 3747
HA23
05- SB- 154- 22. 9/ 23. 2 I N SANTA BARBARA COUNTY ABOUT 9 CERTI FI ED COATI NGS COMPANY M CHAEL MORTENSEN $7, 424,761 11/ 25/ 20 20%
2225'}'?45%?2—(001) c M LES NORTH OF SANTA BARBARA FROM 1.4 2320 CORDELI A ROAD; 35 S LAPATERA LANE $4;$2§2,;§§ (1)25 %g; gg 60%
M LES SOUTH OF PARADI SE ROAD TO 0. 2 GOLETA, CA 93117 !
-0 M LE NORTH OF STAGECOAC FAI RFI ELD CA 94534 (805) 698- 2601

| NFRASTRUCTURE MAI NTENANCE (707) 639- 4414

HA21
05- SB- 166-8. 1/ 8. 1 I N SANTA BARBARA COUNTY | N SANTA LEE W LSON ELECTRI C COVPANY, $522,230 04/27/21 0%
05- 1K1004 MARI A AT M LLER STREET I NC. $0 05/13/21 0%

HSNH- P166- ( 033) E
--0)

MODI FY SI GNAL, RECONSTRUCT CURB 1151 EL CAM NO REAL; $0

ARROYO GRANDE CA 93420
HB1 (805) 489- 4216
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Statement of Ongoing Contractsasof 092021 09/ 28/ 21
District 05
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- SB-192-7.0/13. 7 I N SANTA BARBARA COUNTY AT VARI OUS  TORO ENTERPRI SES, |NC. OM D VAZI RI $1, 889,287 04/27/21 60%
05- 1N1904 LOCATI ONS FROM COLD SPRING ROAD TO 2101 E. VENTURA BLVD 35 S LA PATERA LANE, $489, 940  05/19/21 26%
0.9 MLE WEST OF NI DEVER ROAD SUTE E $265,566  10/19/21
GRI ND AND OVERLAY W TH RUBBERI ZED OXNARD CA 93036 GOLETA, CA 93117
(805) 483- 4515 (805) 692- 6820
HML
05- SB-192-17. 4/ 21 I N SANTA BARBARA COUNTY | N AND NEAR CALPORTLAND CONSTRUCTI ON OM D VAZI RI $1, 819,525 04/ 06/ 21 71%
05- 1N0604 CARPI NTERI A FROM LI NDEN AVENUE TO 1625 E. DONOVAN ROAD; 35 S LAPATERA LANE $1, 680, ogg 8:315 gg;gi 93%
ROUTE 150
GRI ND AND OVERLAY W TH RUBBERI ZED SANTA MARI A CA 93454 %;T 28?153?117 09/ 16/ 21C@PLETED
(805) 345- 3581
HM
05- SB- 246- 13. 6/ 15. 2 I N SANTA BARBARA COUNTY NEAR LOVPOC CCFG CONSTRUCTI ON JONES, DAVI D $575,083 08/31/18  100%
05-0C6414 FROM 0.8 M LE EAST OF CEBADA CANYON 393 MORNI NG STAR DR PO BOX 996 $490, 861 11/08/18 85%
ROAD TO 0.4 M LE EAST OF TULARCSA CARPI NTERI A CA 93014 $12,361 04/ 22/22
ROAD AND AT HAPGOOD ROAD S?(\)'QOR'?%C‘:‘QE?N (805) 319- 1237 OV/ER RUN
PLANTI NG M TI GATI ON (209) 743-
HE13
05- SBT- 25- 46. 7/ 49. 8 I'N SAN BENI TO COUNTY, | N AND NEAR CAL VALLEY CONSTRUCTI ON, $1, 335,222 02/05/21 0%
05- 1MD404 HOLLI STER, FROM 0.1 M LE NORTH OF 5125 N. GATES AVENUE, SU TE 1 $0  03/01/21 0%
BEST ROAD TO PLAZA DRI VE $0
RHVA- G OVERLAY AND SLURRY SEAL FRESNO CA 93722
(559) 274- 0300
HVL
05- SCR- 1- 16. 7/ 17 I N SANTA CRUZ COUNTY, IN SANTA CRUZ A TEICHERT AND SON, |INC. DBA | AN NGUYEN $5, 119, 355 10/ 23/ 20 49%
05- 1H0604 FROM 0.3 M LE SOUTH OF ROUTE 1/ 17 TEI CHERT CONSTRUCTI ON 140 DUBO S STREET $2,078,750  11/16/20 40%
HS(N)H X087-(032) E SEPARATION ON ROUTE 1 TO 0.4 MLE 400 SUNRI SE BLVD. ; SUTE E $464,994  04/20/ 22
. SOUTH OF PASATI EMPO OVERCR
ROSEVI LLE CA 95661 SANTA CRUZ,  CA 95060
CONSTRUCT RAMP SAFETY | MPROVEMENTS (831) 427- 4706
HB1 (916) 757- 6400
05- SCR-1-/ 0 IN SCR, MON, SLO & SB COUNTI ES ON DARREL VARNI ELECTRIC, INC  GARCIA, SANTI AGO $318,000 05/17/21 0%
05- 1N0304 VARI OUS ROUTES PROVI DE ELECTRI CAL 12 PARKWOOD DRI VE 8115 PRUNEDALE NORTH $0 07/09/21 0%
REPAI RS, TRAFFI COONTROL AND PERFCRM RD $0 10731721
OTHER SUPPCRTI NG WORK. DI RS VATSOMILLE, CA 95076 PRUNEDALE, CA 93907
ELECTRI CAL REPAI RS AND TRAFFI C .
20. 20. 201 (805) 455- 5466
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Statement of Ongoing Contractsasof 092021 09/ 28/ 21
District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬁ]eergr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05-SCR-1-/0 SC CNTY ON RTE 1,9, & 236 @ VAR GRANI TE CONSTRUCTI ON COMPANY  NGUYEN, | AN $12, 985,000 08/26/20  100%
05- 1M6504 LOCATI ONS. BURNED TREE REMOVAL, 580 WEST BEACH STREET 140 DUBO S STREET STE $8, 505, 7;3 82; gg; gg 66%
RESTORE GUARDRAI L, TI MBER LAGG NG & E
SI GNS, ROADWAY REPAIR. DI RS EFA WATSOWILLE, CA 95076 SANTA CRUZ, CA 95060
RESTORE 15/20 M LES OF BURNED STATE (831) 427- 4706
20. 20. 201 HVAYS
130
05-SCR-9-.1/7.5 IN SANTA CRUZ COUNTY I N AND NEAR DI SNEY CONSTRUCTI ON, | NC. I AN NGUYEN $2, 063,333 02/10/21 48%
2& %Fg(z)gg-(ozs) . ’\S/IAEI'I;;\ CRUZHF(R;:O\/IQR(EII\IJ'I'E;B; Ag(t;A g TO 0.4 533 Al RPORT BLVD SUI TE 120; ;f,.OTEUEO S STREET i;gg: ;(1)3 8431; gg; 2% 39%
-0 UPGRADE DRAI NAGE SYSTEMS AND BURLI NGAME CA 94010 SANTA CRUZ. CA 95060
(650) 259- 9545 '
(831) 427- 4706
05- SCR- 9- 20. 0/ 20 ON ROUTE 9 I N SANTA CRUZ COUNTY NEARGORDON N. BALL, INC. NASH MUNES $2, 955, 774 05/17/21 9%
05- 1K1304 BOULDER CREEK ABOUT 1.1 M LE SOUTH OF 333 CAM LLE AVENUE; 140 DUBOI'S STREET, $729,810 06/17/21 25%
STER- 31TP- (004) $200, 349  05/20/ 22
0 JUNCTION 236 / 9 ALAND CA 94507 SU TE E
o SOLDI ER PI LE TI EBACK RETAI NI NG WALL
(925) 838- 5675 SQEIA;?U;OGCA 95060
HA23 (831)427-
05-SCR-17-.2/.5 IN SANTA CRUZ FROM 0.5 TO 0.3 M. GRANI TE ROCK COMPANY I AN NGUYEN $5, 203,569 02/08/19  100%
05-1C6704 SOUTH OF PASATI EMPO OVERCROSSI NG 5225 HELLYER AVENUE $5, 219,079 03/04/19 9
HSNH- PO17- ( 115) E o VE éfuoTEUEO S STREET $1,952 05/20/22 9%
-0 SHOULDER W DENI NG AND SO L NAI L SAN JCSE  CA 95138 SANTA CRUZ. CA 95060
(408) 574- 1400 831) 427- 4706
HB1 (831) 427-
= - - . . 1 1 °
05-SCR-17-1.1/1.4 I N SANTA CRUZ COUNTY, NEAR SANTA CRUZ JOHN SEMBEN LANDSCAPI NG CO | NCSANTI AGO GARCI A $321,775 08/30/ 19 0%
05-0Q6014 FROM 0.3 M NORTH PASATI EMPO DRIVE 21161 LYONS BALD MNT RD; 8115 PRUNEDALE NORTH $2$}1, gég 1(2)5 gg; %g 0%
OVERCROSSI NG TO BEULAH PARK ROAD '
SONORA CA 95370
UNDERCROSSI NG (209) 743- 6809 PRUNEDALE, CA 93907 PLANT EST
PROPOSED LANDSCAPE SPLI T FROM (831) 455- 5466 SATI S
05-SCR-17-2.1/2.2 ADDRESS S| NKHOLE | N MEDI AN ADJACENT A, TEI CHERT & SONS | NC DBA NGUYEN, | AN $583,718 01/22/21 0%
05-1MB104 TO THE SOUTHBOUND LANES | N SANTA CRUZ TEI CHERT CONSTRUCTI ON 140 DUBO S STREET STE gg gg; 2(2); 21 0%
CO ON RTE 17. DI RS EFA 05A2314 400 SUNRI SE AVE STE 300 E
ADDRESS Sl NKHOLE ON RTE 17
ROSEVI LLE, CA 95661 SsA;'IA4§$UZ’706CA 95060
20. 20. 201 (831) 427-

130
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Page 70
Statement of Ongoing Contractsasof 092021 09/ 28/ 21
District 05
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05-SCR-17-7.4/12. 4 SANTA CRUZ COUNTY AT VAR ROUTES AND GRANI TE CONSTRUCTI ON COMPANY BUCKMAN HOLLEE $318,000 05/28/20 40%
05- 1N2304 PM S. CLEAN & SLURRY BACKFI LLI NG 580 WEST BEACH STREET 140 DUBO S STREET STE $229, 22‘(‘) 8% ig; 22 7204
EXI STING VO DS | N THE CULVERTS. VATSOWI LLE. CA 95076 E
REPAI R OR REPLACE DRAI NS. DI RS ’ SANTA CRUZ, CA 95060 SUSPENDED
LI NE AND REPAI R CULVERTS .
20. 20. 201 (831) 763- 6100
130
05- SCR-17-9.1/9.9 ON ROUTE 17 NEAR SCOTTS VALLEY FROM GRANI TE ROCK COVPANY FARSHAD KESHAVARZI $5, 350, 466 08/ 11/ 21 0%
05-1&2604 0.6 MLES SOUTH OF LAUREL ROAD TO 5225 HELLYER AVENUE; 140 DUBO S STREET, 23 09/ 02/ 21 0%
0.25 M LES NORTH OF LAUREL ROAD SUTE E
SAN JOSE CA 95138
PARED, PS&E AND R/ W ONLY__ 408) 574- 1400 SANTA CRUZ, CA 95060
W LDLI FE CROSSI NG (408) 574- (831) 427- 4706
HB34
05-SCR-129-1.4/1.4 I N SANTA CRUZ COUNTY NEAR DREAMBUI LDER CONSTRUCTI ON CORPI AN NGUYEN $3, 085, 061 10/ 20/ 20 84%
05- 169904 1,372,419 11/05/20
SSTG S129- (019) E WATSONVI LLE AT LAKEVI EW ROAD DBA DREAMBUI LDER 140 DUBO S STREET $ $260.162 04/ 20/ 22 45%
0 CONSTRUCT | NTERSECTI ON SAFETY 18543 YORBA LI NDA BLVD # 376, SUITE E '
YORBA LI NDA CA 92886 52$A4§$Uj’7OGCA 95060
HB1 (714) 646- 3697 (831) 427-
05- SCR-236-2. 1/ 15. 5 SANTA CRUZ CNTY ON HW¥ 236. DEBRIS  ARBORWORKS | NC NGUYEN, | AN $13, 985,000 09/ 23/ 20 15%
05-1M7904 AND BURNED TREE REMOVAL ON FORESTED 40094 HWY 49 STE A 140 DUBO S STREET STE $9, 046, Ogg 82; gg; 22 65%
STATE HWYSDI SPOSAL OF DEBRI S/ TREES. E
TRAFFI C CONTRCL DI RS EF QAKHURST,  CA 93644 SANTA CRUZ, CA 95060
REMOVAL OF BURNED TREES AND DEBRI S .
20. 20. 201 (831) 427- 4706
130
05-SLO-1-32.6/0 IN SAN LU S OBI SPO COUNTY IN MORRO  SOUZA ENG NEERI NG CONTRACTI NG SI LVA, RI CK $5, 759, 455 03/ 08/ 21 0%
05-0L7214 BAY AT TORO CREEK BRI DGE INC. DBA SOUZA CONSTRUCTI ON 775 ARLI NGTON ST. $37, 123 8;1; (1%5 ;11 1%
REPLACE BRI DGE 4027 SANTA FE ROAD CAMBRI A, CA 93428
SAN LU S OBI SPO CA 93401 (805) 471-2102
HA21 (805) 546- 8288
05- SLO- 1- 64. 0/ 66. 9 IN SAN LU S OBl SPO COUNTY ABOUT 9 EMPI RE LANDSCAPI NG | NC SI LVA, RI CK $2, 608,524 06/11/18  100%
05- 492824 NORT ROV 2,302,146 06/28/18
ACST- S001- (638) E MLES H OF SAN SIMEQN. F PO BOX 35 775 ARLINGTON ST. s $16, 200 04/ 01/ 22 89%
Pl EDRAS BLANCAS LI GHTHOUSE ROAD TO DAVIS CA 95616 CAMBRI A, CA 93428 ’
-0 ARROYO DE LA CRUZ BRI DGE. (805) 471- 2102 OVER RUN
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Statement of Ongoing Contractsasof 092021 09/ 28/ 21
District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬁ]eergr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05-SLO-1-71.5/ 72 IN SLO CNTY 1.3 M LES SOUTH TO .8 SOUZA ENG NEERI NG CONTRACTI NG SI LVA, RI CK $4,078,944 04/17/19  100%
05-1ML704 M LES SOUTH OF RAGGED POl NT. INC. DBA SOUZA CONSTRUCTION 775 ARLI NGTON ST $3, 168, Sgg 83; gg; %51’ 78%
CONSTRUCT SI DEHI LL VI ADUCT RESTORE PO BOX 3810 CAMBRI A, CA 93428
RDWY FACI LI TI ES, TRAFFI C CTDI RS E (805) 927- 4559 OVER RUN
CONSTRUCT VI ADUCT, RESTORE SAN LU'S BISPO, CA 93403
20.20. 201 FACI LI TI ES
130
05-SLO-41-14.2/15.9 I N ATASCADERO, FROM SAN GABRI EL  ROAD SOUZA ENG NEERI NG CONTRACTI NG, | MAN, HASSAN $5, 050,989 12/12/19  100%
05- 1F6304 TO ROUTE 101 SOUTHBOUND RAMPS. INC. DBA SOUZA CONSTRUCTION 3230 RI VERS| DE AVE $4,932,842  01/14/20 96%
AQ(\';'* PO41-(141) B | MPROVE AND CONSTRUCT NEW ADA 4027 SANTA FE RD #130 $55,538  04/15/21
SAN LU'S OBI SPO CA 93401 P8A§’(53 ;f:f;? 93446 OVER RUN
HB71 (805) 546- 8288 (805) 748-
05- SLO-46-17. 2/ 17. 6 IN SAN LU S OBI SPO ON ROUTE 46, NEAR CALPORTLAND CONSTRUCTI ON SILVA, RICK $4, 737,144 04/ 07/ 20 16%
05- 1H9304 TEMPLETON FROM 0.2 M LE WEST TO 0.2 1625 E DONOVAN ROAD 775 ARLI NGTON STREET $4,434,090 05/08/20 91%
SSTG- P046- ( 060) E M LE EAST OF VI NEYARD DRI VE $13,977 06/ 14/ 22
--0) SANTA MARI A CA 93454 CAMBRI A, CA 93428
CONSTRUCT ROUNDABOUT .
(805) 345. 3581 (805) 471- 2102
HB1
05- SLO-46-37.0/ 41. 2 IN SAN LU S OBI SPO COUNTY NEAR PASO PAPI CH CONSTRUCTI ON CO, INC. NORRI'S, AMY $3, 085,199 03/11/21 53%
05- 1N0504 ROBLES FROM GENESEO ROAD TO 0.6 M LE 398 SUNRI SE TERRACE; 102 S WHI TLEY GARDENS $779,082  04/13/21 2504
EAST OF ALMOND DRI VE R $281,194 10/ 27/ 21
OVERLAY W TH RUBBERI ZED BONDED ARROYO GRANDE CA 93420 PASO ROBLES., CA 93446
(805) 473- 3016 805 550 1366
HM (805) 550-
05- SLO- 46- 49. 6/ 49. 6 IN SAN LU'S OBl SPO COUNTY NEAR TSI ENG NEERI NG, | NC. NORRI' S, AMY $1,198,525 10/ 02/ 20 53%
05- 13704 SHANDON AT THE SHANDON SAFETY 4600 ROSEVI LLE ROAD, SUITE 14 102 S WH TLEY GARDENS $809, 766  10/19/20 67%
ROADSI DE REST AREA R $55,307 11/22/21
EXPAND WASTEWATER TREATMENT NCRTH H GHLANDS CA 95660 PASO ROBLES, CA 93446
(916) 571- 5731
(805) 550- 1306
05- SLO-46-/0 IN SAN LU S OBI SPO COUNTY AT VAR OUSLEE W LSON ELECTRI C COVPANY, $2,217,632 04/ 02/ 21 0%
05- 0N2204 LOCATI ONS I NC. $0 05/07/21 0%
I NSTALL VEHI CLE DETECTI ON SYSTENS, 1151 EL CAM NO REAL; $0
ARROYO GRANDE CA 93420
HB4N (805) 489- 4216
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Statement of Ongoing Contractsasof 092021 09/ 28/ 21
District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05-SLO-58-3.1/0 IN SAN LU S OBI SPO COUNTY ON HW 58 SOUZA ENG NEERI NG CONTRACTI NG, PETERSEN, THOMAS $4,571,363 06/ 25/ 20 19%
05-0L7234 NEAR SANTA MARGARI TA AT TROUT CREEK | NC. DBA SOUZA CONSTRUCTION 2053 PRESI KER LANE, $3§sgf?' fgg 8;; %Z gg 76%
BRI DGE 4027 SANTA FE RD STE E '
REPLACE BRI DGE
SAN LU S OBI SPO CA 93401 fsAgg)Agg/?R'lg’llm 93454
HA21 (805) 546- 8288
05-SLO-58-4.9/9.9 IN SAN LU'S OBl SPO COUNTY AT VARI OUS VELARDE CONCRETE CONSTRUCTI ON, THOMAS PETERSEN $1,911, 621 02/18/21 58%
05- 1MB804 LOCATI ONS I'NC. 2053 PREI SKER LANE, 2;‘2‘3 o fﬁ; gg;gi 39%
TREAT BRI DGE DECKS W TH METHACYLATE 523 S. BRAND BLVD. ; STE. E '
SAN FERNANDO CA 91340 SQ$A4Z?R'7/;3CA 93454
HM (818) 898- 2300 (805) 441-
05- SLO- 101- 35. 6/ 42 IN SAN LU S OBI SPO COUNTY, | N AND PAPI CH CONSTRUCTI ON CO., INC. LANG, TIM $3, 927,255 06/17/21 52%
05- 1K2804 NEAR ATASCADERO, FROM CUESTA 398 SUNRI SE TERRACE; 3230 RI VERSI DE AVE 2223* gg‘l) (1)15 825 gi 25%
OVERHEAD TO 0.3 M LE SOUTH OF SANTA #130 '
BABARA ROAD OVERCROSSI NG Agsgt%g?gg?g CA 93420 PASO ROBLES, CA 93446
M OGFC(BWC) AND M CRO- SURFACI NG ( ) ) (805) 550- 4651
05- SLO- 101- 37. 8/ 46 IN SAN LU'S OBl SPO COUNTY | N AND NEAR FBD VANGUARD CONSTRUCTI ON, $6, 656, 409 06/ 09/ 21 0%
05- 1N3504 ATASCADERO FROM ROUTE 58 TO TRAFFIC I NC. $0 07/01/21 0%
ACNH QLO1- (393) B way 550 GREENVI LLE ROAD; $0
-0 REPLACE #1 LANE PCC PAVEMENT AND
LI VERMORE CA 94550
(925) 245- 1300
05- SLO- 101- 38. 5/ 39. 4 IN SAN LU S OBI SPO COUNTY NEAR SANTA PAPI CH CONSTRUCTI ON CO., INC. LANG TIM $1, 802, 704 10/ 01/20 61%
OHg;\ll%lngigi— 283) E MARGARI TA FROM 0.5 M LE NORTH OF 398 SUNRI SE TERRACE; 3230 Rl VERS| DE AVE $1?$f§§’§§;1 185 %5135 52 820
(383) SANTA MARGARI TA CREEK BRIDGE (49~ o0 o0 o o #130 :
-0 153) TO 2.9 MLE SOUTH OF B05 473 3016 PASO ROBLES, CA 93446 SUSPENDED
HBL SUPERELEVATI ON CORRECTI ON AND OGFC ( ) ) (805) 550- 4651
05- SLO- 101-54. 9/ 55. 7 IN SLO CO I N PASO ROBLES ON RTE 101 SOUZA ENG NEERI NG CONTRACTI NG, | MAN, HASSAN $2, 642,604 10/ 23/ 20 66%
05- 1F4904 2,183,990 11/20/20
MG %095- (030) E FM0.8 M N OF RTE 101/46 SEP TO SD |INC. DBA SOUZA CONSTRUCTI ON 3230 RI VERS| DE AVE $ Sa9s 788 11729759 83%
0 PASO ROBLES OH AND | N ATASCADERO ON 4027 SANTA FE ROAD #130 '
o RTE 41 FROM OLD MORRO
SAN LU S OBI SPO CA 93401 PASO RCBLES, CA 93446
ROUTE 101 AND ROUTE 41 BARRI ER (805) 748- 2342

HB1 (805) 546- 8288
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Statement of Ongoing Contractsasof 092021 09/ 28/ 21
District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsgggr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05-SLO 101-55.4/58. 4 I'N SAN LU S OBl SPO COUNTY FROM 0. 2 BORTOLUSSI & WATKI N, | NC. $436, 607 03/26/21 71%
05- 1H3604 M LE NORTH OF THE SOUTH PASO ROBLES 77 LARKSPUR STREET; $130,907  05/07/21 30%
$89, 957 10/ 21/21 ’

OVERHEAD TO 0.4 M LE SOUTH OF THE ’

NORTH PASO ROBLES OVERHEA SAN RAFAEL CA 94901 (805) 226- 9217
HADD UPGRADE | RRI GATI ON TO RECYCLED (415) 453- 4675

Totals: Authorized Final Amt: $720, 325, 484 Completed to Date: $355, 978, 793 Work ThisMonth: $19, 876, 966
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Statement of Ongoing Contractsasof 092021 09/ 28/ 21
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
06- FRE-0-/0 IN FRESNO, KERN, KINGS, MADERA AND  ST. FRANCIS ELECTRIC, LLC $3, 537,000 06/ 14/21 0%
06- 0WL804 TULARE COUNTI ES AT VAR OUS 975 CARDEN STREET; $0  07/07/21 0%
REPAI R TMS DETECTI ON AND METERI NG $0
SAN LEANDRO CA 94577
(510) 639- 0639
HB4N
06- FRE- 5- 20. 0/ 21 I'N FRESNO COUNTY FROM 2 M LES NORTH GRANI TE CONSTRUCTI ON COMPANY DADAWALLA, DI N $2, 606,599 02/ 18/ 21 94%
06- 1A9404 OF ROUTE 5/ 33/ 145 SEPARATION TO S 2716 GRANI TE COURT; 3240 N. M LLBROOK $2, 305, 6;3 83; gg;gi 86%
DERRI CK AVE OC AND FROM 1 M LE NORTH AVENUE
OF ROUTE 5/ 33 SEPARATI O FRESNO CA 93706 FRESNO, CA 93726
- COLPLANE, DI G OUTS, AND CONSTRUCT — (959)441-5700 (559) 417- 5927
06- FRE-5-/ 0 I N FRESNO AND KI NGS COUNTI ES AT MYERS & SONS CONSTRUCTI ON, LLCAMOBI, EDMUND $2,079,398 03/ 15/21 64%
06- 0X1904 VARI QUS LOCATI ONS 4600 NORTHGATE BLVD, SUITE 10 2750 N. PARKWAY DRI VE $1?$§§§’ %gg 2‘115 2;5 21 829
METHACRYLATE, JO NT SEALS, APPROACH '
SACRAVENTO CA 95834 ?;5:;'?70%822722
(916) 283- 9950
HML
06- FRE-41-.5/5.7 IN FRESNO CO. ABOUT 6 M LES NORTH OF CAL VALLEY CONSTRUCTI ON, |NC. MARK MENGONI $6, 343,666 05/04/21  100%
06- 106504 LEMOORE FROM 0.5 M LES NORTH OF 5125 N. GATES AVENUE, SUITE 1 3240 N. M LLBROOK $6$g§g,g;1§ gg; %ggi 92%
EXCELSI OR AVE UC TO 0.4 M LES SQUTH FRESNO, CA 93726 ’
FRESNO CA 93722 '
OF ELKHORN AVE. 559) 274 0300 (559) 258- 4877
TEMPORARY MEDI AN BARRI ER (559) 274-
06- FRE-41-6. 3/ 20. 1 NEAR EASTON FROM ELKHORN AVENUE TO  BUSH ENG NEERI NG | NC. CARY CRUZ $649, 215 11/ 18/ 20 98%
SN POAL- (149) € e s o\ FEDINGION STREET, 3240 N M LLBROX %0 oroniar 8%
--0) HANFORD CA 93230

(559) 840- 0599 (559) 243- 3888

HB1
06- FRE- 41- 39. 9/ 41. 2 ON KERN 5, 46 AND KINGS 5, 41 AND ON TRUESDELL CORPORATI ON OF $1, 069, 069 04/ 22/ 21 0%
06-0Y7004 FRESNO 198 AT VARI QUS LOCATI ONS ON 10 CALI FORNI A, | NC. $0 06/11/21 0%

BRI DCES 1310 W 23RD STREET, $0

DECK MAI NTENANCE
TEMPE AZ 85282

HVB (602) 437- 1711
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Statement of Ongoing Contractsasof 092021 09/ 28/ 21
District 06
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- FRE-41-/0 I N FRESNO AND MADERA COUNTI ES ON PTM GENERAL ENG NEERI NG MARK MENGONI $1,551, 051 11/ 04/20 71%
06- 0V9304 ROUTES 41, 99, 168, AND 180 AT SERVI CES, | NC. 3240 N. M LLBROOK $559’4§3 ééj g; 22 36%
VARl OUS LOCATI ONS 5942 ACORN STREET; FRESNO, CA 93726
UPGRADE AND REPAI R TMS ELEMENTS .
RI VERSI DE CA 92504 (559) 259- 4877
HB4N (951) 710- 1000
06- FRE-99-.9/5 IN AND NEAR KI NGSBURG FROM SR 99/ 201 GRANI TE CONSTRUCTI ON COMPANY MOHAMVAD SAM M $34,794,977 12/05/19  100%
06- 054604 SEPARATION TO 0.3 M. SOUTH OF SECOND 2716 GRANI TE COURT:; 3240 N. M LLBROOK $34, 109, 169 12/ 24/ 19 99%
. . ) . 0
ACNH P099- ( 644) E STREET UNDERCROSSI NG COESNO. CA 93726 $831, 462 04/ 14/ 22
--0) FRESNO CA 93706 '
PAVEMENT REHABI LI TATI ON (2R) (559) 441- 5700 (559) 243- 3814
HA22
06- FRE-99-4.9/11. 6 IN AND NEAR SELMA FROM 0.1 M SOUTH SECURI TY PAVI NG COMPANY | NC  DONALD HI URA $61, 050, 942 02/ 25/ 21 13%
06-0U4204 OF SECOND STREET UC TO 0.5 M NORTH 3075 TOANSGATE ROAD, SUI TE 20 3240 N. M LLBROOK $3, 485,368 03/18/21 6%
ACNH P099- (666) E OF MERCED STREET UG FRESNO. CA 93726 $1, 849,805 01/12/23
-0 PAVENENT REHABI LI TATI ON (2R VESTLAKE VI LLAGE CA 91361
(2R (818) 362- 9200 (559) 341- 2795
HA22
06- FRE- 99-/0 IN FRESNO, MADERA AND FRESNO KOCH & KOCH | NC KI MURA, JUSTIN $4, 743,700 04/ 24/ 20 65%
06- 0U2304 COUNTI ES AT VARI OUS LOCATI ONS 16510 SOUTHRI DGE DR 2750 N. PARKWAY $2;$2§;'g$$ 82; fﬁ; gg 56%
UPGRADE STORMMATER PUMPI NG PLANTS '
PENN VALLEY CA 95946 FRESNO,  CA 93722
(530) 432- 4000 (559) 974- 5337
06- FRE- 145- 20. 2/ 26. 1 ABOUT 8 M LES SOUTH OF KERVAN FROM  GRANI TE CONSTRUCTI ON COMPANY CARY CRUZ $4,278,911 06/ 09/ 21 10%
06- 0X3104 KAMM AVENUE TO MANNI NG AVENUE 2716 GRANI TE COURT; 3240 N. M LLBROOK 2122 222 (1);5 8;5 21 30
PAVEMENT PRESERVATI ON ( CAPM) FRESNO CA 93706 FRESNO, CA 93726 '
(559) 441- 5700 (559) 341-3377
HA22
06- FRE- 145-/ 6 I N FRESNO COUNTY NEAR FI VE POl NTS GRANI TE CONSTRUCTI ON' COVPANY $1, 320,074 03/18/21 71%
06- 1A8804 FROM ROUTE 145/5 SEPARATI ON TO COLUSA 2716 GRANI TE COURT; $1,176,317 04/15/21 88%
AVENUE $0 09/03/21

FRESNO CA 93706

DI GOUTS AND 0.10' RHMA ( GAP GRADED)
(559) 441- 5700

HVL
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District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- FRE- 168- 18. 6/ T25.5  NEAR PRATHER FROM SAMPLE ROAD TO OAK CAL VALLEY CONSTRUCTI ON, | NC. MARK MENGONI $4,325,296 06/ 16/ 20 65%
06- 0U4504 CREEK ROAD 5125 N. GATES AVENUE, SUITE 1 3240 N. M LLBROOK $2i$§§§'f;‘§ 8;; gg; 22 579
PAVEMENT PRESERVATI ON ( CAP ’
(AP FRESNO CA 93722 (FEES;\'ZQ43C:52§726
(559) 274- 0300
HA22
06- FRE- 168- 27. 4/ 39. 7 I N FRESNO COUNTY NEAR PRATHER FROM  AMERI CAN PAVEMENT SYSTEMS, MARK MENGONI $1,260,892 04/15/21  100%
06- 0Y1004 0.1 MLE EAST OF LODGE ROAD TO 0.1  INC. 3240 N. M LLBROOK $1, 028, sgg 825 islajgi 100%
M LE WEST OF CRESSMAN ROAD 1012 11TH STREET; FRESNO, CA 93726 08/ 24/ 21
CONSTRUCTI ON ON STATE HI GHWAY .
MODESTO CA 95354 (559) 259- 4877 COMPLETED
(209) 522- 2277
06- FRE- 168-/11. 7 IN FRESNO AND CLOVI' S FROM EAST180- CLEAN CUT LANDSCAPE | NC MOHAMVAD SAM M $1, 466,216 01/22/21  100%
06-0U7604 EAST168 CONNECTOR OC TO SHEPHERD AVE 8406 N ARVSTRONG AVE; 3240 N. M LLBROOK $1, 204,351 03/04/21 81%
UPGRADE | RRI GATI ON SYSTEM FRESNO, CA 93726 $211,377  09/27/ 21
CLOVI S CA 93619 (558) 250- 6305
(559) 322- 2041
HA25
06- FRE- 198- 22. 6/ 22. 9 ON STATE ROUTE 198 | N FRESNO COUNTY GRANI TE CONSTRUCTI ON COMPANY KHAMPRASEUTH, ANOURACK $494,989 05/ 07/ 21 72%
06- 00304 AT STATE ROUTE 33 2716 GRANI TE COURT; 2750 N. PARKWAY DRI VE %221 ggi 88; (2)431531 57%
2- LANE CONVENTI ONAL HI GHWAY :
FRESNO CA 93706 F?E:N;SO;SZ?ZZ
(559) 441- 5700 (559) 355-
HB4N
06- FRE- 198- 26. 3/ 26. 8 I N FRESNO COUNTY 0.50' M LES WEST OF GRANI TE CONSTRUCTI ON COMPANY KHAMPRASEUTH, ANOURACK $647, 705 05/12/21 73%
06- 1A5304 198/ 5 SEPARATI ON TO THE 198/5 2716 GRANI TE COURT; 2750 N. PARKWAY DRI VE $§1$’ 232 885 %21 87%
SEPARATI ON FRESNO CA 93706 FRESNO, CA 93722 ’
REMOVE AND REPLACE 0.25' HVA .
(559) 441- 5700 (559) 355- 7868
HA22
06- KER- 5- 4. 4/ 15. 8 I N KERN COUNTY AT GRAPEVI NE FROM 0.4 RV CONCRETE | SI DRO PEREZ $2,253,581 05/06/21  100%
06- 1A9004 M LE NORTH OF LEBEC ROAD 605 E. COMMERCI AL ST.; 1824 RI D $1,534,063 05/27/21 9
824 NORRI S ROA $1,534 063 09/27/21  08%

State of California Department of Transportation

OVERCROSSI NG TO ROUTE 5/ 99 SEPARATI ON

PCC PANEL REPLACEMENT

ANAHEI M CA 92801
(714) 855- 4201

BAKERSFI ELD, CA 93308
(661) 333- 7472
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Statement of Ongoing Contractsasof 092021 09/ 28/ 21
District 06
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- KER-5- 7.5/ 9 NEAR GRAPEVI NE FROM 2.5 M NORTH OF BUGLER CONSTRUCTI ON SAM DHAL| WAL $3, 976,043 08/ 25/ 20 93%
06- 0WL604 FORT TEJON OVERCROSSING TO 1.2 M 4847 HOPYARD RD, 1824 NORRI S ROAD $3§;ng' fgg 285 éi; 22 89%
SOUTH OF GRAPEVI NE UNDERCRGCSSI NG PLEASANTON CA 94588 BAKERSFI ELD, CA 93308 !
UPGRADE DRAI NAGE SYSTEMS .
(925) 416 0700 (661) 565- 5462
HB71
06- KER- 5- 56. 6/ 58. 1 I'N KERN COUNTY NEAR BUTTONW LLOW FROMBI G DOG EQUI PVMENT SERVI CES, | SI DRO PEREZ $688,074 05/07/21  100%
06- 1A9304 7TH STANDARD ROAD (RD) OVERCROSSI NG | NC. 1824 NORRI S ROAD $326, 080 06/10/21 47%
(OG0 TO 0.1 MLE NORTH OF RONEE RD 12418 GRUEN ST; BAKERSFI ELD, CA 93308 $326,080 09/27/21
OC & NEAR LOST HILLS (661) 333-7472
I NDI VI DUAL SLAB REPLACEMENT AND PACO MA CA 91331
(818) 834- 6783
06- KER- 5- 81. 7/ 87 IN KERN AND KI NGS COUNTI ES FROM 0.7  PAPI CH CONSTRUCTI ON COVPANY, DADAWALLA, DIN $26, 040, 729  08/13/20 92%
06-0U4704 M LE SOUTH OF TW SSELMAN ROAD I NC 3240 N. M LLBROOK $11,582,120 08/27/20 44%
AC'(;V*OOS -(204)E OVERCRCSSI NG TO 0.3 MLE NORTH OF 398 SUNRI SE TERRACE: AVENLE $1, 800,816 10/14/21
o KERN KI NGS COUNTY LI NE FRESNO, CA 93726
ARROYO GRANDE CA 93420
PAVEMENT REHABI LI TATI ON (2R 417-5927
(2R) (805) 473- 3016 (559) 59
06- KER-5-/ 0 I'N FRESNO COUNTI ES FROM LOS ANGELES PTM GENERAL ENG NEERI NG CARY CRUZ $1, 009, 901 10/ 13/20 67%
06- 0T0304 COUNTY LI NE TO MERCED COUNTY LI NE SERVI CES, | NC. 3240 N. M LLBROOK $703, 523 (1)35 %S; gf{ 70%
I NSTALL VEH CLE DETECTI ON SYSTEMS 5942 ACORN STREET; FRESNO, CA 93726
Rl VERSI DE CA 92504 (559) 243- 3888
(951) 710- 1000
06- KER-5-/ 5 ON NORTHBOUND KERN 5 FROM THE KERN/ LA GRI FFI TH COVPANY DHALI VAL, AMARJIT $1, 385,000 06/ 29/ 20 37%
06- 1A6004 COUNTY LINE TO 5.0 M LES NORTH OF THE 3050 E BI RCH STREET 1824 NORRI S ROAD $399, 5;2 825 ig; 52 29%
KERN LA COUNTY LI NE BREA CA 92821 BAKERSFI ELD, CA 93308
REPAI R FAI LED PAVEMENT ’ (661) 391- 4766
20. 20. 201
130
06- KER- 33- 34. 2/ 40 IN KERN CO AT MCKI TTRI CK ON RTE 33 FMAMERI CAN PAVEMENT SYSTEMS, SAM DHALI WAL $1,473,292 12/30/20  100%
06- 180004 0.1M SOFGSTTOL1M SOF I NC. 1824 NORRI S ROAD $1, 366, 1;3 8;; %g;gi 100%
LOKERN RD AND ABOUT 9 M E OF TAFT ON1012 11TH STREET; BAKERSFI ELD, CA 93308 08/ 23/ 21
RTE 119 FM0.1 M WOCF (661) 565-5462 COMPLETED
PMA VED CH P SEAL MODESTO CA 95354
HML (209) 522- 2277
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Statement of Ongoing Contractsasof 092021 09/ 28/ 21
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- KER-43-.1/9. 3 I N KERN COUNTY ON STATE ROUTE 43, GRANI TE CONSTRUCTI ON COVPANY AMARIJI T DHALI WAL $7, 143,664 02/02/21 93%
06- 0U1004 NEAR BAKERSFI ELD FROM STATE ROUTE 119 585 WEST BEACH ST 1824 NORRI S ROAD $6, 565,249  02/18/21 91%
ACST- X029- (148) E $743,452 09/ 29/ 21
TO 0.3 M LE SOQUTH OF NOREI GA ROAD & BAKERSFI ELD, CA 93308
-0 ON STATE ROUTE 199 FRO WATSONVILLE CA 95076 (661) 333- 5825

PAVEMENT PRESERVATI ON ( CAPM (831) 724-1011

HA22
06- KER- 43- 25. 2/ 38. 8 I N KERN COUNTY NEAR WASCO FROM ROUTE GRI FFI TH COVPANY SAMUEL GARCI A $3, 663,379 03/24/21 53%
e e ey [ O I AR s oms o e S
’ BAKERSFI ELD CA 93308 550 349 04’34
(661) 392- 6640 (559) 349-
HML
06- KER- 46- 29. 7/ 31. 9 ON STATE ROUTE 46, FROM THE GRANI TE CONSTRUCTI ON COVPANY ~ AMARJI T DHALI WAL $19, 797, 794 01/08/21 0%
06- 442554 | NTERSECTI ON OF BROANS MATERI AL ROAD 3005 JAMES ROAD 1824 NORRI S ROAD $2, 982,585 02/02/21 15%
PLUL- 6206- (031) N 10 0.3 MLES EAST OF LOST HiLLS ROAD. $1, 225,288 03/ 02/ 23
0O i " BAKERSFI ELD CA 93308 BAKERSFI ELD, CA 93308
o 2- LANE CONVENTI ONAL HI GHWAY TO }
(661) 300- 3361 (661) 391- 4766
HE13
06- KER- 46- 51. 2/ 57. 8 IN KERN CO ON SR 46 FROM N JUNCTI ON  GRANI TE CONSTRUCTI ON COMPANY AMARJI T DHALI WAL $3, 139,056 04/27/21 96%
06- 1A9504 RTE 43 TO RTE 46/ 99 SEPARATI ON AND ON3005 JAMVES ROAD 1824 NORRI S ROAD $21$§§§'832 825 %g;gi 74%
SR 65 FROM 0.1 M LE NORTH OF 7TH BAKERSFI ELD, CA 93308 '
BAKERSFI ELD CA 93308
STANDARD ROAD TO 0.1 M (661) 333- 5825
" COLD PLANE AC PAVEMENT & PLACE RHva (661)399-3361
06- KER- 58- 52. 7/ 55. 5 I N BAKERSFI ELD FROM ROUTE 58/ 99 SECURI TY PAVI NG COVPANY, | NC. AVARJI T DHALI WAL $22,737,446 05/01/18  100%
2&&%8;3_(128) c SEPARATI ON TO COTTONWOCD ROAD 3075 TOANSGATE ROAD STE, 200 1824 NORRI S ROAD $21, 564, ogg 825 ggj %2 95%
ROADWAY REHABI LI TATI ON (3R) BAKERSFI ELD, CA 93308
--0) VESTLAKE VI LLAGE CA 91361 (661) 361. 4766
(818) 362- 9200 OVER RN
HA22
06- KER- 58- 76. 1/ 76. 6 IN KERN CO. ON ROUTE 58 FROM PM 76. 10 GRI FFI TH COVPANY DHALI VAL, AMARIIT $2, 485,000 05/03/21  100%
06-1C7204 TO 76. 60 1128 CARRI ER PARKWAY AVE 1824 NORRI S ROAD 2323, ﬁg (1)85 f{g;gi 17%
REMOVE AND REPLACE BROKEN SLABS '
BAKERSFI ELD, CA 93308 BAKERSFI ELD, CA 93308
(661) 331- 7215
20. 20. 201

130
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Statement of Ongoing Contractsasof 092021 09/ 28/ 21

District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- KER- 99- 10. 4/ 21. 2 IN AND NEAR BAKERSFI ELD FROM 0.4 M GRI FFI TH ATKI NSON JV $50, 642, 205 12/ 08/ 20 0%
06- 000204 SOUTH OF OLD US-99 OVERCROSSING (S. 3050 E. BI RCH STREET; $0 12/31/20 0%
ACNH P099- (660) E UNION AVE.) TO 0.1 M NORTH OF VH TE $0
—0 LANE OVERCROSS! NG BREA CA 92821

PAVENENT REHABI LI TATI ON AND | MPROVE ~ (861) 392-6640
06- KER- 99- 23. 6/ 28. 4 I'N KERN COUNTY I N AND NEAR BROSAMER & WALL, | NC. HUGO CANMBERCS $65, 765,025 10/03/18  100%
06- 0Q2804 BAKERSFI ELD FROM BRUNDAGE LANE OC TO 1777 OAKLAND BLVD. 1824 NORRI S ROAD $55, 654, 856 10/ 25/ 18 85%
BLNH- X029- ( 143) E $1, 662,849 10/29/21
0 BEARDSLEY CANAL VALNUT CREEK CA 94596 BAKERSFI ELD, CA 93308

ROADWAY REHABI LI TATI ON (625 833- 7900 (661) 391- 4742
HA22
06- KER-99-/11. 2 NEAR BAKERSFI ELD FROM RTE 5/ 99 GRI FFI TH VANGUARD JO NT SAM DHALI WAL $62, 862,581 01/07/19  100%
Eﬁhﬁfﬁgé’;‘ 636) E SEPARATION TO 0.3 M NORTH OF US 99 VENTURE 1824 NORR S ROAD $60, 102, 93;3 8;5 2(755 %2 95%
o - (636) OVERCRCSS! NG 3050 E BI RCH STREET BAKERSFI ELD, CA 93308

REHABI LI TATE PAVENMENT/ VERTI CAL BREA CA 93308 (661) 565- 5462 OVER RUN
HA22 (661) 392- 6640
06- KER- 99-/ 0 IN KERN AND KI NGS COUNTI ES AT VARI OUS CAL ELECTRO, | NC. AVARJI T DHALI WAL $4, 693,800 03/24/20 59%
06-0U2404 LOCATI ONS 3710 ELECTRO WAY; 1824 NORRI S ROAD $4, ;gg g;g 8‘215 ig; gg 94%

UPGRADE STORMMATER PUMPI NG PLANTS BAKERSFI ELD, CA 93308 !

REDDI NG CA 96002

(530) 223. 5037 (661) 391- 4766

06- KER-119- 9. 8/ 13. 3 ON ROUTE 119 I N KERN COUNTY FROM 0. 75 BOSCO CONSTRUCTORS, | NC. JAVES BURFORD $897,963 05/15/19  100%
06- 0X2004 M WEST OF CHERRY AVENUE TO TUPMAN 21353 MAYALL ST.; 1824 NORRI S ROAD $8§g, '(5)8(1) (1“155 8?5 %g 920
ROAD BAKERSFI ELD, CA 93308 '
REPAI R AND | NSTALL DRAI NAGE SYSTEMS CHATS H CA 91311 (559) 977- 4455

(818) 700- 0304

06- KER- 155- 35. 5/ 37. 5 IN KERN NEAR GLENVI LLE ON SR 155 FROMGRANI TE CONSTRUCTI ON COVPANY ROBERT DECKER $1,279,940 05/19/21 0%
06- 1B0204 3.3 MLES EAST OF BLUE MOUNTAIN RD TO585 WEST BEACH STREET 1824 NORRI' S ROAD $142, 652 06/ 15/ 21 11%
$142,652 11/08/21
0.8 M WOF CRANNTE RD & FROM 2.2 M ATSOMALLE CA 95076 BAKERSFI ELD, CA 93308
E OF PASCCE RD TO (661) 332-0948

OVERLAY HMA, SHOULDER BACKI NG & (831)724-1011

HM
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Statement of Ongoing Contractsasof 092021 09/ 28/ 21
District 06
M
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬁ]eergr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- KER- 178- 10. 4/ 57 I N KERN COUNTY ON ROUTE 178 FROM 0.2 GRI FFI TH COVPANY AMARI| T DHALI WAL $2,480, 642 02/11/21 84%
06- 0X5204 . 2,011,150 03/01/21
o7 X020- (149) E M LE EAST OF M RAMONTE DRI VE TO KELSO3050 EAST Bl RCH STREET; 1824 NORRI S ROAD $ % o9/ o1/ o 81%
VALLEY ROAD AND ON ROUTE 223 FROM BAKERSFI ELD, CA 93308
-0 SOUTH VI NELAND ROAD T BREA CA 92821 (661) 333- 5825
(714) 984- 5500
- CONSTRUCT CENTERLI NE AND SHOULDER
06- KER- 178- 24. 6/ 44. 2 IN KERN COUNTY AT M RACLE HOT SPRINGSTALLEY O'L, INC $2, 037,509 05/10/21 67%
06-0Y1104 FROM 2 M LES SOUTH OF DEMOCRAT 12483 ROAD 29; $1, 000,334 06/08/21 9
’ $361, 133 10/12/21 0%
SPRI NGS ROAD TO 0.1 M LE SOUTH OF '
LAKE | SABELLA BOULEVARD MADERA CA 93638
PVE MED CHI P SEAL (559) 673- 9011
06- KER- 204-5. 6/ 5. 7 I N KERN COUNTY ON ROUTE 204 FROM 1.5 GRI FFI TH COVPANY DHALI VAL, AMARJIT $1, 100, 000 03/ 25/ 21 0%
06- 1C1304 M LES WEST OF ROUTE 204/ 178 JUNCTI ON1128 CARRI ER PARKWAY 1824 NORRI S ROAD 28 8‘715 ég;gi 0%
TO 1.1 M LES EAST OF Al RPORT DRI VE BAKERSFI ELD. CA 93308 BAKERSFI ELD, CA 93308
UNDERCROSS| NG ’ (661) 391- 4766
REPAI R BRI DGE SCOUR
20. 20. 201
130
06- KER-223-21.2/21. 2 IN ARVI N AT DERBY STREET (EL TEJON  GRI FFI TH COVPANY ROBERT DECKER $1, 764,447 02/ 09/ 21 0%
06-0S5104 H GHVAY) 12200 BLOOVFI ELD AVE. : 1824 NORRI S ROAD $12,547 03/04/21 1%
HSST- S223- (012) E SI GNALI ZATI ON AND CHANNEL | ZATI ON BAKERSH| ELD. CA 93308 $12,547 01/28/ 22
| P62-06 0-(9) SANTA FE SPRI NGS CA 90670 561) 332 09218
-0 (562) 929- 1128 (661) 332-
HB1
06- KI N-43-/3. 2 IN KI NGS COUNTY | N AND NEAR CORCORAN GRANI TE CONSTRUCTI ON COMPANY CARY CRUZ $2,102,877 11/17/20 10%
06- 0X3904 FROM TULARE COUNTY LI NE TO SANTA FE 2716 GRANI TE COURT; 3240 N M LLBROOK $2, 065, 525 355 gi; gc1> 96%
AVENUE FRESNO CA 93706 FRESNO CA 93726
PAVEMENT PRESERVATI ON ( MULTI - ASSET (559) 441- 5700 (559) 243- 3888
HA22
06- KI N-198-10. 5/ 14. 8 ON KI NGS 198 AT VARI OUS LOCATI ONS ON BOSCO CONSTRUCTORS, | NC. $826, 444 05/ 25/ 21 0%
06-0Y0304 3 BRI DGES 21353 MAYALL ST $0 06/ 22/21 0%
COLUWN REHAB $0
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Statement of Ongoing Contractsasof 092021 09/ 28/ 21
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- KI N- 198- 16. 6/ 22. 5 IN AND NEAR HANFORD FROM 0.3 M WEST GRANI TE CONSTRUCTI ON COMPANY  KHAMPRASEUTH, ANOURACK $3, 946,203 08/ 26/ 21 0%
06- 0U79U4 OF 12TH AVE OC TO 1.5 M EAST OF RTE 2716 GRANI TE COURT; 2750 N. PARKVAY DRI VE $0  09/14/21 0%
ACNH- P198- (081) E $0
0 43/ 198 SEPARATI ON FRESNO CA 93706 FRESNO, CA 93722
o COMBI NED ROADSI DE SAFETY | MPROVENTS .
(559) 441- 5700 (559) 355- 7868
06- MAD- 41-13. 4/ 15. 5 IN MADERA COUNTY ON ROUTE 41 AT YARBS GRADI NG AND PAVI NG, | NC. $2,020, 404 05/18/21 0%
06- 180104 VARI QUS LOCATI ONS FROM 2.0 M LES 11339 S. PEACH AVE $0 06/25/21 0%
NORTH OF ROAD 208 TO 0.1 M LE SOQUTH $0
OF ROVAL OAK DRI VE FRESNO CA 93725
" COLD PLANE AC PAVEMENT, PLACE HMA (559) 834- 4818
06- MAD-49-.1/9. 1 I'N MADERA COUNTY | N QAKHURST AT GRANI TE CONSTRUCTI ON COVPANY  KHAMPRASEUTH,  ANOURACK $2,000,116 04/ 27/21 39%
06- 1A8704 VARI QUS LOCATI ONS 2716 GRANI TE COURT; 2750 N PARKWAY $1;$é§§,ggg 225 %5%1 59%
SAFETY/ TRAFFI C OPERATI ONS/ TSM AVENUE '
FRESNO CA 93706 FRESNO, CA 93722
(559) 441- 5700 e
(559) 355- 7868
06- MAD- 99- 1. 5/ 7. 4 IN MADERA COUNTY NEAR THE CI TY OF A TEI CHERT & SON | NC DBA VAQUI LAR, FELI X $1,985,000 03/16/21  100%
06-1C1604 MADERA FROM 0.5 M LES NORTH OF AVE 7 TEI CHERT CONSTRUCTI ON 2750 PARKVWAY AVE $1, 975, 7;3 f{g; 3?531 99%
OVERCROSSI NG TO AVE 13 OVERCROSSI NG 5771 SOUTH TOYOTA PLACE FRESNO, CA 93722 09/ 24/ 21
REMOVE AND REPLACE EXI STING HVA AND .
FRESNO, CA 93725 (559) 813- 3100 OVER RUN
STRI PE
20. 80. 110
000
06- MAD- 99- 7. 5/ 15. 1 I'N MADERA COUNTY | N AND NEAR MADERA  SECURI TY PAVI NG COVPANY, | NC. FERNANDO DEALBA $67,921, 769 03/14/19 99%
gi;\ﬁ:gggg_(s%) c FROM AVENUE 12 OVERCRCSSING TO 0.9 3075 TOANSGATE RD #200 3240 N. M LLBROCK $$‘1’ Ziéy ggg 835 gi; %2 94%
M LES SOUTH OF AVENUE 17 AVENUE PR
--() RCROS VESTLAKE VI LLAGE, CA 91361
OV SI NG 818) 362- 9200 FRESNQ,  CA 93726
HE13 W DEN FREEWAY FROM 4 LANES TO 6 ( ) ) (559) 246- 7337
06- MAD- 99- 14. 0/ 14. 5 IN AND NEAR MADERA, FROM 0.2 M LE GRANI TE CONSTRUCTI ON COVPANY CARRUBA, DAVI D $7,196,549 04/01/21 20%
2&&%(2)83_(667) c SOUTH TO 0.3 M LE NORTH OF AVE 17 2716 GRANI TE COURT; 2750 N. PARKWAY DRI VE ii' igg' ;gg 8‘21; ég; g% 210
OVERCROSSI NG AND FROM 0.9 M LE NORTH FRESNO CA 93706 FRESNO, CA 93722 ' '
-0 AVE 17 OVERCROSSI NG TO 0. (559) 974- 5337

PAVENENT REHABI LI TATI ON ( CAPM) (559) 441-5700

HA22
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Statement of Ongoing Contractsasof 092021 09/ 28/ 21
District 06
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- MAD- 145-8. 1/ 9. 6 ON STATE ROUTE 145 | N MADERA COUNTY PTM GENERAL ENG NEERI NG VAQUI LAR, FELI X $1, 233,127 11/05/20 0%
06- 0Vi8604 IN THE O TY OF MADERA FROM AVENUE 13 SERVI CES, |NC. 2750 N. PARKWAY 23 11/17/20 0%
TO SI XTH STREET. 5942 ACORN STREET; FRESNO, CA 93722
UPGRADE/ | NSTALL ADA CURB RAMPS AND .
RI VERS| DE CA 92504 (559) 360- 1951 SUSPENDED
HB71 (951) 710- 1000
06- TUL- 0-/ 0 I'N KINGS AND TULARE COUNTI ES ON STURGEON ELECTRI C CALI FORNI A, HUERTA JAVI ER $10, 968,541 03/ 17/ 20 94%
2&&%8840 14 E VARI QUS ROUTES AT VARI OUS LOCATIONS LLC. 8530 W ROOSEVELT $8$§J§g,gg; f{g; f{g; 3(1) 73%
0 ( ) W RE THEFT RESTORATI ON 13501 BENSON AVE; VI SALI A CA 93291 !
CH NO CA 91214 (559) 651- 8319
HA23 (909) 591- 0000
06- TUL-43-/22.7 IN KERN AND TULARE COUNTI ES AT AVERI CAN PAVEMENT SYSTEMS, $3,170,573 04/29/21 74%
06- 1A9904 VARI OUS LOCATI ONS I NC. $2, 320,459 05/20/21 720
: $993,398 10/07/21 0
PME MED CHI P SEAL 1012 11TH STREET;
MODESTO CA 95354
(209) 522- 2277
06- TUL- 63-/0 NEAR VI SALI A ON STATE ROUTES 137 & 63 BUSH ENG NEERI NG | NC. $851,923 03/ 08/ 21 51%
06- 0U0404 AT VARI OUS LOCATI ONS 518 N. REDI NGTON STREET; $420, 150  04/01/21 49%
SSTG X107- (020) E | NSTALL CENTERLI NE AND SHOULDER $125,975 11/12/21
--() HANFORD CA 93230
(559) 840- 0599
HB1
06- TUL- 65- 6. 9/ 10 IN TULARE COUNTY AT VARI OUS LOCATI ONS NORTHVEST PAVI NG, | NC $2, 220,252 04/ 30/ 21 0%
06- 1A9804 PNME MED CHI P SEAL 8115 SECLUDED VALLEY DRI VE; ig 05/ 28/ 21 0%
REDDI NG CA 96001
(530) 246- 4388
06- TUL- 65- 17. 5/ 22 IN PORTERVI LLE FROM 0.4 M NORTH OF A M CONCRETE, | NC. GARCI A JAKE $3, 047,366 09/ 28/ 20 87%
2&%}7&8‘7‘ 018) E AVE 136 TO 0.2 M NORTH OF LI NDA P. O. BOX 3367 8530 W ROOSEVELT $2,$é§' gzg 185 gg; gf{ 83%
-(018) VI STA AVE; ALSO ON RTE 190 FROM 0.2 VI SALI A CA 93291 '
--() M VEST OF RIE 190/ 65 SEP THOUSAND OAKS CA 91359 (559) 905- 1209

I NSTALL MVPS, GORE PAVI NG AND (818) 362- 8300
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Statement of Ongoing Contractsasof 092021 09/ 28/ 21
District 06
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- TUL- 65-/0 I'N TULARE COUNTY I N AND NEAR GRANI TE CONSTRUCTI ON' COVPANY $1, 334,034 10/ 27/ 20 76%
06- 0X0404 PORTERVI LLE ON ROUTES 65 & 190 AT 2716 GRANI TE COURT; $1,207,522 12/ 02/ 20 90%
SSTG X107- (019) E VAR OUS LOCATI ONS $0 08/11/21
-0 I NSTALL CENTERLI NE AND SHOULDER FRESNO CA 93706
(559) 441- 5700
HB1
06- TUL- 99-6. 1/ 12. 8 IN TULARE COUNTY ON ROUTE 99 AT VI KI NG CONSTRUCTI ON COMPANY,  JAKE GARCI A $2, 616,593 06/ 03/ 21 0%
06- 0U2704 VARI QUS LOCATI ONS I NC. 8530 W ROOSEVELT :g 82; gg; g; 0%
BRI DGE RAI L UPGRADE 11315 SUNRI SE GOLD CI R, STE A v| SALI A CA 93291
RANCHO CORDOVA CA 95742 (559) 905- 1299
HA21 (916) 852- 5530
06- TUL- 99-19. 2/ 19. 8 IN TULARE COUNTY NEAR TIPTON FROM  GRANI TE CONSTRUCTI ON COVPANY $8, 099, 654 09/ 25/ 20 37%
06- 0Q0104 0.3 MLE SOUTH TO 0.3 MLE NORTH OF 2716 GRANI TE COURT; $2, 754,834 10/ 13/ 20 34%
ACNH- P099- (957) E AVENUE 152 OVERCROSS! NG $741,311 03/ 07/ 22
-0 BRI DGE DECK AND OUTSI DE GI RDER FRESNO CA 93706
(559) 441- 5700
HA21
06- TUL- 99- 30. 6/ 35. 2 ON ROUTE 99 | N TULARE COUNTY NEAR SECURI TY PAVI NG COMPANY, | NC. HUERTA JAVI ER $48, 876, 761 04/ 26/ 21 0%
06- 360244 TULARE FROM PROSPERI TY AVE TO 1.2 3075 TOANSGATE ROAD; 8530 W ROOSEVELT $0 06/11/21 0%
ACNH- P099- ( 665) E $0 10/19/22
M LES SOUTH OF AVENUE 280 VI SALI A CA 93291
-0 OVERCROSSI NG (BR NO. 46- 0195) “52”3*:5 Z'Z(L)(L)AGE CA 91361 (559) 651- 8319
4F TO 6F (818) 362-
HE13
06- TUL- 99- 41. 3/ 52 IN TULARE COUNTY NEAR GOSHEN FROM 0.2 CAL VALLEY CONSTRUCTI ON, | NC. $1,063,485 02/02/21  100%
06- 1A9604 M NORTH OF GOSHEN OH TO 0.2 M LE 5125 N. GATES AVENUE, SUI TE 1 $966, 723 02/18/21 91%
NORTH OF DODGE AVE OC $0 09/15/21
SB #3 LAN REMOVE AND REPLACE 0.10'  RESNO CA 93722
(559) 274- 0300
HML
06- TUL- 137- 16. 5/ 16. 6 IN TULARE AT ROUTE 137/99 SEPARATI ONCAL VALLEY CONSTRUCTI ON, | NC. $2, 156, 807 06/ 25/ 21 0%
06-0T3504 RAMVP | NTERSECTI ONS 5125 N. GATES AVENUE, SU TE 1 $0  07/15/21 0%
ACNH P137- (010) E $0
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Statement of Ongoing Contractsasof 092021 09/ 28/ 21
District 06

Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsgggr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- TUL-137-16.6/0 ON TUL-137, NEAR TULARE, FROM 16.6 BEADOR CONSTRUCTI ON COVPANY, $405, 700 04/27/21 0%
06- 1A0404 M LES EAST OF THE KIN COLINE TO1  INC $0  06/14/21 0%

M LE WEST OF THE RTE 137/63 JCT 26320 LESTER CI RCLE; $0

BRI DGE BENT CAP REPAI RS

CORONA CA 92883

HML (951) 674- 7352

Totals: Authorized Final Amt: $595, 580, 949 Completed to Date: $328, 718, 597 Work ThisMonth: $22,618, 772
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Statement of Ongoing Contractsasof 092021 09/ 28/ 21
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-1-2.8/2.8 I N LONG BEACH, | NTERSECTION OF PCH | NTERNATI ONAL LI NE BUI LDERS, TURAY, SULAI MAN $371,974 08/13/20 15%
LUy ADAWSMS LsATmAE 10220 ST medy sk
- (668) I NSTALL LEFT TURN PHASE AND ADA 3955 TEMESCAL CANYON ROAD,  BLVD.. STE E. 2 :
-0 CORONA CA 92883 SANTA FE SPRINGS, CA
(951) 682- 2982 90670
(562) 345- 3134
07-LA-1-6.0/ 6 IN LOS ANGELES COUNTY, CITY OF LONG CROSSTOWN ELECTRI CAL & DATA, ALONZO, BERNARD $289,973 04/ 16/ 20 0%
%T?é_?’gggi 667) E BEACH ON PACI FI C COAST HI GHWAY AT I NC. 13230 FI RESTONE BLVD. $33553 8?5 1;‘5 gg 0%
0 (667) ATLANTI C AVENUE 5454 DI AZ STREET; STE. E-2
TRAFFI C SAFETY | MPROVEMENT | RW NDALE CA 91706 SANTA FE SPRI NGS, CA SUSPENDED
HB1 (626) 813- 6693 90670
(562) 345- 3145
07-LA-1-10.7/10.7 IN LOS ANGELES COUNTY IN LOS ANGELESKDC | NC., DBA DYNALECTRI C FREMPONG,  S. $479,332 09/19/18 93%
07-331704 AT FRIES AVENUE 4462 CORPORATE CENTER DR $437,858 10/ 25/ 18
SSTG P001- ( 644) E ' 13230 FI RESTONE BLVD $0 07/31/22  89%
(644) I NSTALL TRAFFI C SI GNALS AND UPGRADE UNIT A
--0) LOS ALAM TOS CA 90720
(714) 828- 7000 SANTA FE SPRI NGS, CA
HBL 90670
(562) 345- 9865
07-LA-1-34.5/35.4 IN LOS ANGELES COUNTY AT VAR OUS ALDRI DGE ELECTRI C, | NC. SHIN, F. $5, 652, 720 01/ 24/ 20 80%
07-316904 LOCATI ONS 844 E. ROCKLAND ROAD; 12975 CULVER BLVD. $4,382,081 04/08/20 78%
HSST- X037- ( 220) E ENHANCE TUNNEL LI GHTI NG | NST QUEUE |08 ANGELES CA. 90066 $667,465 12/31/21
--0) LI BERTYVI LLE | L 60048 o
(847) 247-5214 (310)213-3136
HA22
07-LA-1-34.5/35.2 IN AND NEAR SANTA MONI CA, FROM DBX, | NC. WANG, PAUL $11,319, 016 06/16/21 0%
07-327204 LI NCOLN BOULEVARD TO MCCLURE TUNNEL; 42024 AVENI DA ALVARADO, 13230 Fl RESTONE BLVD ig 8;; gg; g% 0%
ALSO ON ROUTE 10 (PM 2.1/18.3), TEVECULA CA 92590 STE E-2
ROUTE 2 (PM R18.7), ROUTE 10 (951) 206- 6008 SANTA FE SPRI NGS, CA SUSPENDED
BN UPGRADE THE EXI STI NG TRANSPORTATI ON 90760
(562) 345- 3144
07- LA-1-46.9/50. 4 IN LOS ANGELES COUNTY, I N AND NEAR  DREAMBUI LDER CONSTRUCTI ON CORPSHAKER! , SAEI D $1, 263,951 06/ 09/ 20 96%
07-3v8704 MALI BU, FROM MALI BU LAGOON BRI DGE TO DBA DREAMBUI LDER NCHO $16,588 07/02/20
ACST- P001- (669) E 1525 RA CONEJO $0  11/30/21 1%

--0

HVL

SCLSTI CE CANYON CREEK
SLURRY SEAL DI GOUTS, SLABS

18543 YORBA LI NDA BLVD # 376;

YORBA LI NDA CA 92886
(714) 646- 3697

BLVD STE102
THOUSAND OAKS, CA 91320
(213) 808- 7976



--0

HB4N

RIVERSI DE CA 92504
(951) 710- 1000

COVI NA, CA 91722
(213) 793- 7193
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Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-1-48.7/50. 6 IN MALI BU AT MALI BU SEAFOOD FRESH YAKAR QUACH, BEN $667,800 04/12/21 0%
07-4v0104 FI SH MARKET & PATI O CAFE (25653 CA-1) 689 EAST SAN BERNARDINO RD; 13171 TELFAI R AVE, $0 04/30/21 0%
SNHG- PO01- (672) E I NSTALL PEDESTRI AN S| GNAL CROSSI NG, SUI TE 101 $0 10/30/21
-0 COVI NA CA 91723 SYLMAR, CA 91342
(909) 599- 1612 : SUSPENDED
(213)817-0223
07- LA-1-56.5/56. 9 IN LOS ANGELES COUNTY IN MALI BU FROMSTACY AND W TBECK, | NC. LEON, DAN $10, 781, 073 02/18/ 21 0%
07-291404 GUERNSEY AVE TO TRANCAS CANYON ROAD 2800 HARBOR BAY PARKVAY; 12975 W CULVER BLVD $919,300 03/09/21 9%
ACST- P001- (674) E BRI DGE REPLACENVENT L0S ANGELES. CA 90066 $22,000 09/ 29/ 25
--0) ALAMEDA CA 94502 3101 345. 6270
(510) 748- 1870 (310) 345- SUSPENDED
HA21
07- LA-1-567.0/56. 7 IN CI TY OF MALI BU TRANCAS CREEK ON  SUMVER CONSTRUCTI ON | NC LEON, DAN $570, 000 01/19/18 50%
07- 1XGL04 PCH TO PLACE CLASS |V ROCKS AROUND TOP.Q BOX 30 12975 W CULVER BLVD. $9,987  02/27/18 204
PREVENT FURTHER SCOURI NG OF BRI DGE SANTA PAULA CA 93061 LOS ANGELES, CA 90066 $0 04/08/21
FOOTI NGS DI R S EMERGEN ' (310) 345- 6270
PROTECT BRI DGE SPREAD FOOTI NG
20. 20
201130
07-LA-2-13.9/14. 1 IN THE CI TY OF LOS ANGELES, ON STANCE CONSTRUCTI ON COMPANY — SHALVIRI, ALl $601,473 08/11/21 0%
07-2055C4 GLENDLAE BLVD NEAR THE SR 2 SOUTHERN 5314 MARI NER LN; 2090 FERN LANE $0 08/26/21 0%
P21L- 6207- (074) E $0
0 TERM NUS CHI NG CA 91710 GLENDALE, CA 91208
o TRANSPORTATI ON ENHANCEMENT )
(626) 274- 3156 (818) 637- 2506 SUSPENDED
HB4N
07-LA-2-14.2/14.2 IN LOS ANGELES COUNTY, | N VARI QUS CHUMD CONSTRUCTI ON | NC CHAUDHARI , SUSHI LKUVAR $3,162, 605 03/01/21 12%
07- 288304 . 1,073,501 04/30/21
O X097 (221) E CI TIES ON ROUTES 2, 60, 164 AND 210 14425 JOANBRI DGE STREET; 1201 BALDW N PARK $ Sons ove o3 av 53 34%
AT VAR QUS LOCATI ONS BLVD '
-0 TARGET POLLUTANTS ( STORM WATER BALDWN PARK CA 91706 BALDW N PARK, CA 91706
(626) 960- 9502 513) 308. 2033
HA42 (213) 308-
07-LA-2-14.9/22.6 IN LOS ANGELES COUNTY AND VENTURA PTM GENERAL ENG NEERI NG PHAM RYAN $11, 933,491 12/17/18 98%
07- 340604 COUNTY AT VARI OUS LOCATI ONS SERVI CES, | NC. 1041 W BADI LLO ST, $11, 315, 148 025 055 19 94%
BLNH 000C- (486) E I NTELLI GENT TRANSPORTATI ON SYSTEM 5942 ACORN ST. #112 $227,051 10701/ 21
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07- LA-2- 37. 5/ 48 IN LA COUNTY RT 2 ANGELES NATIONAL  BURNS PACI FI C CONSTRUCTI ON | NOW DJAJA, DANI EL $4, 085,000 10/ 12/20 58%
07-1X5204 FOREST REPAIR & REPLACE ALL FI RE 505 E THOUSAND QAKS BLVD 2090 FERN LN $3, 968, 9% 125 gg; 22 97%

DAMAGE DUE TO BOBCAT FI RE | NCL GLENDALE, CA 91208

MBGR, DRAI NG SYSTEMS ETC DIR S E THOUSAND CAKS,  CA 91360 (213) 792- 5056

REPAI R BOBCAT FI RE DAMAGE
20. 20
201130
07-LA-5-1.7/1.7 IN SANTA FE SPRI NGS AT 14044 FREEWAY SPECTRUM CONSTRUCTI ON GROUP, FREMPONG, SAM $20, 303,535 05/07/19 63%
07-325704 DRI VE ADJACENT TO | -5 BETWEEN VALLEY | NC. 13230 S FI RESTONE $18$2§g' 61323 gg; gg; %g 93%

VI EW AVE AND ALONDRA BOULEVARD. 32 EDELMAN, BLVD SUI TE A '

CONSTRUCT SOUTHERN REGI ONAL

I RVI NE CA 92618 sggg FE SPRINGS CA
HAL1 (949) 299- 1400
(562) 345- 9865

07-LA-5-5.8/6.8 I N SANTA FE SPRI RI NGS FROM NORTH OF SECURI TY PAVI NG COMPANY INC  TON, THANG $90, 793, 085 04/ 24/ 14 89%
07-215954 ORR AND DAY OVERHEAD TO ROUTE 605 13170 TELFAI R AVENUE 18000 STUDEBAKER RD. $86, 805, 539 05/ 13/ 14 94%
CM.N- 6207- ( 068) N RCH? $125,502 04/30/ 22

| NTE NG SYLMAR CA 91342 SUITE 360
-0 ROADWAY W DENI NG & STRI PI NG ( SEG 5) CERRI TOS CA 90703

(818) 362-9200
(562) 916- 7962

HB5
07-LA-5-9.0/59 IN LOS ANGELES COUNTY ON ROUTE 5 J. FRANCI S COMPANY FERRER, JOSE $2,001, 856 12/ 04/ 20 83%
07- 4W6604 APPLY METHACRYLATE ON DECK, REPAIR 16197 KRAMERI A AVE. 11229 SOUTH WOODRUFE $1, 899, ggg 335 gg; gg) 92%
RI VERSI DE CA 92504 AVEN:E CA 90241 09/ 14/ 21
(951) 776-9100 562) 401- 3333 T
HVB (562) 401-
07- LA-5-10. 3/ 10. 4 ON LA, CITY OF COWERCE, REMOVE & SEBASTI AN WATERWORKS | NC. ROBI LLOS, RAMON $705,000 01/28/21  100%
07-1XT004 REPLACE DAMAGED NATURAL GAS AND 221 W POVONA BLVD. 13230 FI RESTONE BLVD. $579, 144 04/23/ 21 97%
SERVI CE LI NES TO THE BUI LDI NGS AND SANTA FE SPRINGS, CA $0 09721721
OTHER RELATED WORK. DIR S EME VONTEREY PARK,  CA 91754 90670 OVER RUN
REMOVE & REPLACE NATURAL GAS/ SERVI CE (562) 345- 3301
20. 20
LI NES
201130
07-LA-5-11.0/ 14 IN LOS ANGELES COUNTY AT VARI QUS SHI MM CK CONSTRUCTI ON COMPANY, ARABE, JEROVE $5, 540, 481 11/ 27/ 19 90%
07-317504 LOCATI ONS I NC. 13230 SOUTH FI RESTONE $5,410,894  01/02/20  ggq,
DRAI NAGE | MPROVENENT 530 TECHNOLOGY DR ; BLVD $0 12/31/21
I RVINE CA 92618 sggg FE SPRINGS CA SUSPENDED
HA22 (949) 333- 1500

(562) 345- 3113
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07-LA-5-14.2/53. 4 IN LOS ANGELES COUNTY ON ROUTE 5 RV CONCRETE M NOVI, SEPAND $1,822,781 05/12/21 0%
07-4Wr904 APPLY DECK METHACRYLATE, REPLACE 605 E. COMMERCI AL ST.; 902 SAN GABRI EL BLVD 23 82; gg; g% 0%
ANAHEI M CA 92801 RQOSENEZAZD (2:':621770
(714) 855- 4201 (909) 322-
HVB
07-LA-5-18.2/18.2 IN LOS ANGELES COUNTY, SR-5 PM 18.26 WESTCOAST PUBLI C WORKS | NC PATEL, PRAVIN $1, 474,424 11/ 27/ 19 36%
07-332704 AT THE CONNECTOR FROM VESTBOUND ROUTE 20058 VENTURA BLVD, #318; 902 SAN GABRI EL BLVD $1,386,443 12/24/19 92%
SH M 005-(128) E ROUT $0 06/ 06/ 22
0O 10 TO SQUTHBOUND E > WOODLAND HI LLS CA 91364 ROSEMEAD,  CA 91770
o APPLY HI GH FRI CTI ON SURFACE B}
(818) 256- 9401 (213)798- 6053
HB1
07-LA-5-18.3/18.8 IN LOS ANGELES COUNTY IN LOS ANGELESJ. MCLOUGHLI N ENG NEERI NG CO., | ZADPANAH, MOE $2, 760,974 09/ 27/ 18 76%
UM e QUMESFOMsWESTER e 22 roses0 e o W o
0 (207) OVERCROSSI NG TO M SSI ON ROAD 10641 FULTON COURT SUI TE 100
o UNDERCROSSI NG AND ON ROUTE 10 FROM EL MONTE, CA 91731
H GH FRI CTlI ON & UPGRADE LI GHTI NG RANCHO CUCAMONGA -~ CA 91730 (626)572-6732
HB1 (909) 944- 1037
07-LA-5-19.6/19.9 IN LOS ANGELES CITY, FROM 0.1 MLE  SEMA CONSTRUCTI ON, | NC. CHAUDHARI , SUSHI LKUVAR $3, 150, 356 05/ 25/ 18 0%
25 &(3888‘51_(107) c SOUTH OF NORTH BROADWAY AVENUE 42690 RI O NEDO, SU TE G 1201 BALDW N PARK $46, 828 82; (1)25 ;g 204
0 OVERCROSSI NG TO 0.1 M LE NORTH OF TEVEGULA CA 92500 BLVD.
PASADENA AVENUE OVERCROSSI NG 949 470’ 0500 BALDW N PARK, CA 91706 SUSPENDED
PAVEMENT PRESERVATI ON (949) 470- (626) 337- 8252
HA22
07-LA-5-29.4/31.6 IN LOS ANGELES COUNTY | N BURBANK FROMSECURI TY PAVI NG COMPANY | NC  GURFI NKEL, VLADI M R $258, 520, 661 11/ 29/ 12 82%
?K/; 1(2)(1)?/\4078 VEST MAGNOLI A BOULEVARD OVERCROSSI NG13170 TELFAI R AVENUE 13171 TELFAI R AVE, $239é232,gg; (1)3 285 %g 920
(078) TO 0.3 M LE NORTH OF BUENA VI STA STE 101 :
-0 STREET/ W NONA AVENUE fgigf?gzcgzgém SYLMAR, CA 91342
REALI GN ROUTE 5 AND RAI LROAD TRACKS i .
MBS SWPPP (562) 572- 5538
07-LA-5-33.2/39.1 IN LOS ANGELES COUNTY IN CI TY OF LOS MARTI NEZ LANDSCAPE CO, INC LAO, ARTURO $845,282 12/19/18 0%
07-4U0604 ANGELES ON ROUTE 5 FROM 0.1 M LE 12357 SAN FERNANDO ROAD 9225 CRANFORD AVE $799,900 01/15/19 0%
SOUTH OF ROSCOE BOULEVARD PACO MA, CA 91331 $0 08/30/21
OVERCROSSI NG TO PAXTON STREET UND SYLMAR = CA 91342 (818) 768- 1939 PLANT EST
(818) 364- 9188 S
LA-5, ROADSI DE REHABI LI TATI ON SATI S
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07-LA-5-34.6/34.6 IN LOS ANGELES COUNTY, ON RTE 5 AT SUN CERTI FI ED COATI NGS COVPANY MOHSENZADEH, ALI $3, 284,109 07/10/20 7%
07-314204 VALLEY OVERHEAD 2320 CORDELI A ROAD, 13171 TELFAI R AVE. $34,595 07/28/20 1%
BRI DGE PAI NT #101 $30, 745 07/01/22
FAl RFI ELD CA 94534 SYLVAR CA 91342
(707) 639- 4414 (818) 7;16_ 0669
HA21
07-LA-5-42.6/47.9 LA 5/14 & LA 5/210 IN CITY OF SYLMAR BALTAZAR CONSTRUCTI ON | NC OSORI O, OSCAR $14,735,000 12/09/19  100%
07-1XP104 I N LACOUNTY SADDLE RI DGE FI RE DAMAGE 236 E. ARROW HWY 25061 W AVE STANFORD $10, 565, 499 01/ 10/ 20 799
REPAI R, REPLACE/ | NSTALL EROSI ON #70 $0 10729721
CONTROL BVP' S DIR S EMER COANA, - CA 91722 VALENCI A, CA 91355 OVER RUN
20. 20 REPAI R SADDLE RI DCE FI RE DANVAGE (661)257-0273
201130
07-LA-5-44.9/88.6 IN LOS ANGELES COUNTY ON ROUTE 5 AND TRUESDELL CORPORATI ON OF OSORI O, OSCAR $1,918,965 06/21/19  100%
07- 4W504 118, FROM PM R44. 86 TO R88. 57 CALI FORNI A, | NC. 25061 W AVENUE $1, 829,994 07/11/19 90%
COLUWN REPAI R, DECK METHACRYLATE 1310 W 23RD STREET STANFORD STE 70 $0 10/01/21
TEVPE AZ 85282 VALENCI A, CA 91355 OVER RUN
HVB (602) 437-1711 (661)257-0273
07-LA-5-73.5/88.6 IN LOS ANGELES COUNTY FROM 1.0 M LE HARBER COMPANI ES, |NC OSORI O, OSCAR $3, 088,790 06/ 24/ 21 25%
07- 3V\8004 : $708,227 07/22/21
SOUTH OF VI STA DEL LAGO ROAD 1880 RI VERVI EW DRI VE; 26061 W AVENUE oo 2304
UNDERCROSSI NG TO THE LOS ANGELES / STANFCRD, #70 $702,152  05/24/ 22
KERN COUNTY LI NE SQEEBE$§A$5;$O CA 92408 VALENCI A, CA 91355
oL PCC PROFI LE GRIND AND SLAB ( ) ) (661) 257- 0273
07-LA-5-/1.5 IN LOS ANGELES AND ORANGE COUNTI ES | NSECURI TY PAVI NG COMPANY, | NC. SAKER, GEORGE $152, 588, 601 05/27/ 16 74%
07-2159U4 BUENO PARK, LA M RADA, CERRI TOS SANTA 13170 TELFAI R AVE 13230 FI RESTONE BLVD $127,506, 265 07/15/16 84%
NHPI - 0052- (981) N $1, 782,593 04/ 14/ 23
FE SPRI NGS FROM ARTESI A BLVD SANTA FE SPRI NGS, CA
MO06- 62 0- (062) N UNDERCROES] NG TO NORTH FO SYLMAR CA 91342 90670
;_I'Bé) W DEN AND REALI GN FREEWAY (SEGVENT  (818)362-9200 (562) 345- 3125
- - - . y . y ’ 1 0
07-LA-10-.4/21.1 IN LOS ANGELES COUNTY I N AND NEAR LOS BOSCO CONSTRUCTORS, | NC. CHAUDHARI , SUSHI LKUVAR $1, 872,883 11/05/19 0%
07-304304 ANGELES FROM 0.3 M LE EAST OF CESAR 21353 MAYALL ST.; 1201 BALDW N PARK $1, 766, 805 11; 19; 19 0%
HS'(;V* 010-(853) E CHAVEZ OVERCROSSI NG TO CAVPUS ROD o BLVD $3,272  06/01/22
OVERCROSSI NG 818 7“ Coo{ 0304 BALDW N PARK, CA 91706 PLANT EST
PAVI NG BEYOND GORES AND VEGETATI ON ( ) ) (626) 337- 8252 SATI S

HB34



State of California Department of Transportation Page 90
Statement of Ongoing Contractsasof 092021 09/ 28/ 21

District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-10-2.1/18.4 IN LA COUNTY I N SANTA MONI CA & LA ON SECURI TY PAVI NG COVPANY, |NC. RAM MAHI NDA $29, 062,966 11/19/18 99%
07-301504 RTE 1 FROM 0.1 M LE WEST OF MAIN 13170 TELFAI R AVENUE 12975 CULVER BLVD $30, 023,632 12/12/18 96%
ACIM 010- (844)E $485,205 09/30/ 21

STREET OC TO RTE 1/10 SEP, & ON RTE LOS ANGELES CA 90066
-0 10 FROM RTE 1/10 SEP TO SYLMAR  CA 91342 310) 920- 7449

(818) 362- 9200 (310)

PAVEMENT PRESERVATI ON
HA22
07-LA-10-2.1/11.1 IN LOS ANGELES COUNTY | N SANTA MONI CA SPECTRUM CONSTRUCTI ON GROUP, SAYKALI, ZARIF $3,372,526 10/ 02/ 19 73%
07- 304204 AND LOS ANGELES FROM 0.1 M LE VEST | NC. 12975 W CULVER BLVD $3, 129,147 11/19/19 92%
HSI(;\A 010- (850)E OF ROUTE 1/ 10 SEPARATION TO 0.1 M LE 32 EDELMAN; LOS ANGELES, CA 90066 $7.286  04/30/ 22
o EAST OF WEST BOULEV (310) 821- 1847

RELOCATE APPURTENANCES; ADD I RVINE CA 92618
HB34 (949) 299- 1400
07-LA-10-2.2/10.6 IN LOS ANGELES COUNTY ON ROUTE 10. PETERSON- CHASE GENERAL RAM MAHI NDA $448,967 12/22/20 13%
07-4W5704 FROM ROUTE 1/ 10 SEPARATI ON TO 0. 2 ENG NEERI NG CONSTRUCTI ON, | NC. 12975 W CULVER BLVD 2%2%’;32 2;5%%5%1 63%

M LE EAST OF LA BREA AVENUE 16351 CONSTRUCTI ON CI R W LOS ANGELES, CA 90066

UNDERCROSSI NG (310) 920- 7449

REPLACE SI GNS W TH TYPE XI I RVINE CA 92606
HV4 (949) 252- 0441
07-LA-10-12. 4/ 14.9 IN THE CI TY AND COUNTY OF LOS ANGELES CHUMD CONSTRUCTI ON | NC LEON, DAN $14,877,859 12/16/20 17%
07-332604 FROM 0.1 M LE EAST OF ARLI NGTON 14425 JOANBRI DGE STREET:; 12975 W CULVER BLVD $4,227,027 01/12/21 28%
SIMz 010-(854) E $595, 984 04/ 30/ 21

AVENUE OVERCRGCSSI NG TO 0.7 M LE EAST LOS ANGELES, CA 90066
-0 OF ROUTE 10/110 SEPARAT BALDWN PARK CA 91706 310) 821- 1847

(626) 960- 9502 (310)

B1 REPLACE RAI SED | SLAND W TH CONCRETE
07- LA-10-15.0/18. 3 IN LOS ANGELES AT VAR OUS LOCATIONS CL COATINGS, |NC DBA CL PATEL, PRAVIN $29, 542,401 06/ 04/ 18 75%
07-296604 FROM 0.1 M LE EAST OF ROUTE 10/110 | NDUSTRI AL COATI NGS, | NC 902 SAN GABI EL BLVD $21, 313,483 06/ 29/ 18 290
A‘i;A 010- (840) E SEPARATI ON TO ROUTE 10/ 5/101 SEPARA 26713 MADI SON AVE ROSEMEAD, CA 91770 $473,026  08/12/22
o TION (626) 572- 6700

PAI NT AND REHABI LI TATE BRI DGE AND MJRRI ETA,  CA 92562
HA21 (562) 285- 6520
07- LA- 10- 15. 8/ 15. 8 CITY & COUNTY OF LA ON MAPLE AVE & E KORMEX | NDUSTRI ES | NC | ZADPANAH, MOE $1,243,263 02/22/21  100%
07- 1XS804 16TH TO REPAI R &SECURE STATE OWNED 13089 PEYTON DR #C461 3212 ROSEMEAD $1,020,9§g 2355?53% 82%

PROPERTY DUETO VANDALI SM ARSON & CH NG HILLS. CA 91709 BOULEVARD, SUI TE 100

HOVELESS ENCAMPMENTS DI R ' EL MONTE, CA 91731 OVER RUN

20. 20
201130

REPAI R DAMAGE TO STATE PROPERTY

(626) 572- 6732
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07- LA-10-16. 6/ 30. 1 IN LOS ANGELES COUNTY ON ROUTE 10 PONELL CONSTRUCTORS | NC HAI LU, MESFI N $9, 562,185 01/29/21 21%
07- 260804 : 3,203,423 02/11/21
AN X037- (222) E BETWEEN EAST OF SOUTH CENTRAL AVE 8555 BANANA AVENUE; 1201 BALDW N PARK $ ove’ a0y Oa) o1 59 33%
UNDERCROSSI NG AND VEST OF COGSWELL RD BLVD '
-0 UNDERCROSSI NG AND ON ROU F;EEA2?6C§825335 BALDW N PARK, CA 91706
42 STORM WATER M TI GATI ON ( TRASH TMDL) ( ) ) (213) 453- 7555
07- LA- 10- 26. 3/ 26. 3 IN LOS ANGELES COUNTY AT SAN GABRI EL KANAAN CONSTRUCTI ON | NC. AZI MA, HASSAN $493,500 04/28/20  100%
07-4P2404 ELECTRI CAL MAI NTENANCE STATI ON 230 S. | RW NDALE AVE. ; 3212 ROSEMEAD BLVD, $;g§,égg 83;22;32 89%
REMODEL EXI STI NG BUI LDI NG SUl TE 100
AZUSA CA 91702
EL MONTE, CA 91731 OVER RUN
(626) 334- 5775 (626)572. 6732
07-LA-10-31.2/37.2 IN LOS ANGELES COUNTY | N BALDW N PARK SECURI TY PAVI NG COMPANY, | NC. KAROUT, REDA $45, 059, 406 11/ 25/ 20 16%
22;3?3284_ 455) £ AND WEST COVI NA FROM 0.1 M LE EAST OF 3075 TOANSGATE ROAD; 1041 W BADI LLO SUl TE $é§,ggiygj§ 32513522 30%
(855) THE 10/ 605 SEPARATI ON TO 0.3 M LE 112 071,
--0) VEST OF QI TRUS STREE VESTLAKE VI LLAGE CA 91361 COVINA CA 91722
LANE REPLACEMENT (818) 362- 9200 (213) 798- 6049
HA22
07-LA-10-31.3/31.3 IN LOS ANGELES COUNTY ON ROUTE 10 (PMO DONNELL CONSTRUCTION, |INC. KHAN, NMOHAMVAD Z. $645,342 03/16/21 4%
07-4v1604 31.3) , AND ON ROUTE 126 (PM 559 W COVI NA BLVD. ; 25061 W AVENUE iggg,ggg gijggjgi 67%
R5. 0/ R5.3) AT VARI QUS LOCATI ONS SAN DI MAS CA 91773 STANFORD, # 70 !
RESTORE EXI STI NG BEST MANAGEMENT VALENCI A, CA 91355
(909) 394- 4510 (661) 257- 0273
HA42
07- LA-10-33.2/37.2 LA COUNTY IN CI TY OF BALDW N PARK ANDAMES CONSTRUCTI ON, | NC. PUNJABI , RAJ $100, 737,410 02/ 10/ 14 84%
07-1170U4 VST COVI NA FROM PUENTE AVENUE TO 2000 AMES DRI VE 1041 W BADI LLO, $97, 467,349 02/ 27/ 14 98%
CMLN- 6207- (059) O TRUS STREET $3,181 09/30/21
-- BURNSVI LLE, MN 55306 SUITE 112
0 CONSTRUCT HOV LANES & SOUNDWALLS ’ COVI NA, CA 91722
(952) 435- 7106 (626) 389- 1601
HB5
07-LA-10-37.2/42. 4 IN LA COUNTY FROM CI TRUS STREET IN  GUY F. ATKI NSON CAO, RUDY $188, 985,502 11/ 16/ 15 75%
07-1193U4 VEST COVI NA TO ROUTE 57 | N POVONA 18201 VON KARMAN AVE STE 800 $183, 342, 759 12/ 08/ 15
NHPI - 010- (829) E 1370 VALLEY VI STA DR, $0 02/27/23 6%

LN62- 07 0-(0)

--0)
HB5

W DEN FREEWAY, CONSTRUCT HOV LANES

IRVINE CA 92612
(949) 382- 7172

STE 150
DI AVOND BAR, CA 91765
(909) 594- 3739
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07- LA-14-28.9/29. 2 IN THE CI TY OF SANTA CLARI TA, NEAR  SEMA CONSTRUCTI ON, AMADI, PATRICI A $4,461,831 10/ 15/20 53%
07-337604 SOUTHBOUND CFFRAMP TO SI ERRA  HI GHWAY 42690 RI O NEDO STE. G 13171 TELFAI R AVE, $2;$§gfl3' ;35752 ééj gg; gg 56%
REPLACE DAMAGED DRAI NAGE SYSTEM SUI TE #101 '
TEMECULA CA 92590 SYLMAR  CA 91342
(303) 627-2600 818) 364- 2760
HA22 (818) 364-
07- LA-14-32.1/60.7 I N SANTA CLAR TA AND PALMDALE FROM  MYERS AND SONS CONSTRUCTI ON, MOHSENZADEH, ALl $5, 974,684 06/ 29/ 17 87%
07- 3WA504 0.2 MLE NORTH OF SANTA CLARA RIVER LP 13171 TELFAI R AVE $5, 705,318 07/27/17 92%
NH(P;)' 1407-(E ) TO TECHNOLOGY DRI VE UNDERCROSSI NG 4600 NORTHGATE BLVD SUI TE 100 #101 $0 11/30721
o PCC GRIND, SLABS REPAIR, CPCOL
SACRAVENTO CA 95834 sgligm;c%cg(szgmz
HML (858) 243- 8272 (818) 746-
07- LA-14-35.0/53. 5 IN LOS ANGELES FROM 0.7 M LE SOUTH  DREAMBU LDER CONSTRUCTI ON MOHSENZADEH, ALI $3,706,061 01/11/19 93%
2&&1%3(132 070 SOLEDAD CANYON ROAD) 0.3 M LE SOUTH CORP. 13171 TELFAI R AVE $3, 758, 9% 2(2); 235 %2 98%
0 -(079) MOUNTAI N SPRI NG ROAD OC 18543 YORBA LI NDA BLVD #376  #101 09/ 14/ 21
o STORM WATER M TI GATI ON YLMAR 1342
YORBA LI NDA, CA 92886 881?7;16036293 COVPLETED
HA42 (714) 646- 3697 (818) 746-
07- LA- 14- 54. 6/ 66. 2 IN LOS ANGELES COUNTY FROM VI NCENT ~ WESTCOAST PUBLI C WORKS INC  KHAN, MOHAMVAD $2, 678,059 08/ 07/ 20 98%
07-311104 RAMP UNDERCROSSI NG TO AVENUE K8 20058 VENTURA BLVD, #318: 25061 W AVENUE $1, 850,037 08/27/20 69%
ACNH- PO14- (082) E RCROS $38,725 10/29/21
OvE SI NG WOODLAND HI LLS CA 91364 STANFORD STE 70
-0 ROADSI DE SAFETY | MPROVEMENTS VALENCI A, CA 91355
(818) 256- 9401 661) 257, 0273
HB34 (661)257-
07-LA-18-/4.5 IN LOS ANGELES COUNTY FROM 263RD GRANI TE CONSTRUCTI ON COVPANY Tl EU, FRED $1,783,617 05/ 26/21 74%
07-4v6104 STREET EAST RT TO JCT RTE 138 4820 MCGRATH ST. STE. 101; $1,381,210 06/15/21 77%
DI GOUTS COLD PLANE/ AC OVERLAY, $1,346,214 11/03/21
VENTURA CA 93003 (213) 782- 4663
(805) 765- 6867
HML
07-LA-39-17.8/38.2 IN LOS ANGELES COUNTY, FROM SAN DREAMBUI LDER CONSTRUCTI ON CORPHONG,  HAI $3,157,449 11/18/20 73%
07-3W304 GABRI EL BRI DGE TO CRYSTAL LAKE ROAD DBA DREAMBUI LDER $2,687,612 12/09/20
1041 W BADILLOS $197, 716 11/15/21 83%

HVL

SLURRY SEAL, SHOULDER BACKI NG

18543 YORBA LI NDA BLVD # 376;

YORBA LI NDA CA 92886

(714) 646- 3697

SUl TE 112
COVI NA, CA 91722
(951) 232- 3742
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07-LA-39-31.2/31.2 IN LOS ANGELES COUNTY, ON ROUTE 39 AT OHL USA, |INC. HONG, HAI $13, 476, 412 10/ 30/ 19 23%
07-343404 NORTH FORK SAN GABRI EL RIVER BRI DGE 1920 MAIN STREET STE 310 1041 WBADI LLO, SUITE $4,169,609 11/12/19 31%
HSST- P039- (038) E (BR NO 53-3069) 119 $0 03/26/24
--0) e | RVI NE CA 92614
REPLACE BRI DGE
HA21 (626) 339-
07- LA- 39- 180. 0/ 30. 9 LA-39 S/B SAN GABRI EL RESERVOI R & BALTAZAR CONSTRUCTI ON, | NC HONG, HAI $1, 905, 000 10/ 16/ 20 81%
07- 1X5404 ANGELES NATI ONAL FOREST REPAIR FIRE 236 E. ARROW HWY 1041 W BADI LLO ST $900, 72(2) ééj gg; gf{ 47%
DAMAGE MBGR &DRAI NAGE SUl TE 112
SYSTEMS, BASI NS&EROS| ON CONTROL DIR s SOV NA. CA 91722 COVI NA CA 91722
20. 20 E (951) 232- 3742
' REPAI R BOBCAT FI RE DAMAGE
201130
07-LA-47-3.4/4.6 IN LOS ANGELES COUNTY I N LONG BEACH M C M CONSTRUCTI ON | NC LEON, DAN $392, 401,368 06/30/11  100%
RILE:SI%(Z)Z‘?‘-(Olo) N AND LOS ANGELES ON ROUTE 47 FROM 460 N. HENRY FORD AVENUE 450 N. HENRY FORD $388;$g82, (7)23 8;; ;g; %; 100%
0 OCEAN BOULEVARD TO ROUTE 103 WLM MGTON. CA 90744 AVENUE ’
JUNCTI ON AND ON ROUTE 103 FROM (562) 432 4’343 W LM MGTON, CA 90744 OVER RUN
REPLACE STEEL BRIDGE WTH CI P i .
HAo1 SVPPP (562) 472- 6032
07-LA-57-7.7/11.8 IN LOS ANGELES COUNTY IN SAN DI MAS  HI GHLAND CONSTRUCTI ON, INC.  KAROUT, REDA $2, 154, 464 01/ 15/ 20 62%
2&?;:);82‘71_ 068) E AND GLENDORA FROM ROUTE 57/ 10 133 N. PI XLEY STREET; 1041 W BADI LLO STE $2, 12?;35 82; 18; gg 98%
(068) SEPARATI ON TO ROUTE 57/ 210 SEPARATI ON 112 :
-0 ROADSI DE SAFETY | MPROVEMENTS ORANGE CA 92868 COVI NA, CA 91722
(714) 538- 5156 626) 339 1601
HB34 (626) 339-
07-LA-57-/4.5 IN LOS ANGELES COUNTY I N DI AVOND BAR GRI FFI TH COVPANY - FBD SANDOVAL, MARTI N $61, 989, 229 06/ 11/ 20 25%
%Nﬁfggg‘;-(osg) c AND CI TY OF | NDUSTRY FROM ORANGE VANGUARD CONSTRUCTI ON | NC. 1370 VALLEY VI STA DR, $12ég§§, ;8; gg; ig; gg 20%
COUNTY LI NE TO ROUTE 57/ 60 SEPARATI ONJOI NT VENTURE STE 150 '
-0 LANE REPLACEMENT 12200 BLOOWFI ELD AVE. ; DI AMOOOND BAR, CA 91765
HA22 SANTA FE SPRI NGS CA 90670 (909) 396- 7574
(562) 929- 1128
07- LA-60-.6/29. 4 IN LOS ANGELES COUNTY AT VAR OUS VELARDE CONCRETE CONSTRUCTI ON, M NOVI, SEPAND $2, 258,687 04/ 14/ 21 0%
07-4W704 LOCATI ONS FROM ROUTE 60/5 SEPARATI ON| NC. 902 SAN GABRI EL BLVD ig 82; g;; g; 0%
TO GAREY AVENUE UNDERCROSSI NG 523 S. BRAND BLVD. ; ROSEMEAD, CA 91770
METHACRYLATE DECK, SPALL PATCHI NG .
SAN FERNANDO CA 91340 (909) 322- 4628
HVB (818) 898- 2300
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07-LA-60-2.8/11.8 IN LOS ANGELES COUNTY, IN THE CITIES GUY F. ATKI NSON CONSTRUCTI ON, M NOVI, SEPAND $119, 049, 503 06/ 03/ 19 37%
UL pe O VNIEREY PR MNIEBELO D LC oz v oemE Bup  SMIZIS 0 092019 g
0 SOUTH EL MONTE BETWEEN |-710 AND |- 18201 VON KARMAN AVE STE 800 ROSEMEAD, CA 91770 '
o 605 (909) 322- 4628
MAJOR PAVEMENT REHABI LI TATI ON & I RVINE CA 92612
HA22 (949) 855- 9755
07- LA-60-11.0/ 12 IN LOS ANGELES COUNTY | N AND NEAR O DONNELL CONSTRUCTION, INC. WANG M KE $2,389, 661 10/ 29/ 19 74%
%}\l?f;‘(gg‘?‘_(ms) c CITY OF I NDUSTRY ON |-605 FROM 0.4 559 W COVI NA BLVD. ; 1041 W BADI LLO SUI TE $2, 373?3;228 (1)5 1‘3‘; %g 98%
M LE S/ O ROUTE 60 TO VALLEY 112
-0 BOULEVARD, AND ON (SR 60) FROM PE (533‘9;3'32’5_54;*091773 COVINA, CA 91722
WORKER SAFETY (626) 339- 1601
HB34
07-LA-60-11.5/18.3 ON RTE 605 FROM 0.3 M SOUTH TO 0.3 DI VERS| FI ED LANDSCAPE CO DOUGHLY, JOE $896,492 06/ 14/ 21 12%
07-4v2204 M NORTH OF RTE 60/ 605 SEPARATI ON AND 21730 BUNDY CANYON ROAD; 1370 VALLEY VI STA DR $29,293 06/28/21 306
ON ROUTE 60 FROM 0.1 M WEST OF RTE #150C $29,293 05/12/23
W LDOMAR CA 92595
60/ 605 SEPARATION T DI AVOND BAR, CA 91765
HAZS H GHVWAY PLANTI NG RESTORATI ON (951) 245- 1686 (818) 400- 4669
07- LA-60-12.5/0 LA COUNTY CI TY OF VI TTI ER EAST GLOBAL POWER GROUP | NC PHAM RYAN $385,000 02/24/ 21 0%
07-1XS104 REG ON MAI NTENANCE STATI ON TO 12060 WOODSI DE AVE 1041 W BADI LLO SUI TE :g 8‘115 f{g; g% 0%
| NSTALL/ UPGRADE BACK UP PONER 112
GENERATOR & ELECTRICAL SYS DIR S LAKESI DE, CA 92040 COVI NA, CA 91722
20. 80 524 EMERG (626) 339- 7601
: UPGRADE/ | NSTALL BACKUP GENERATOR
07-LA-60-/21.5 IN LOS ANGELES COUNTY I N VAR OUS PETERSON- CHASE GENERAL PATEL, PRAVI NKUMAR $2, 049,571 11/19/20 72%
2&&1;823_(158) CI TIES FROM ROUTE 5 TO ROUTE 710, ANDENG NEERI NG CONSTRUCTI ON, | NC. 902 SAN GABRI EL BLVD. $§2§' (7);2 (1)25 (1)25 gg 44%
0 FROM ROUTE 605 TO FAI RWAY DRI VE 16351 CONSTRUCTI ON Cl RCLE VEES ROSEMEAD, CA 91770 !
o REPLACE EXI STING SI GNS W TH .
| RVI NE CA 92606 (213)798-6053
HA22 (949) 252- 0441
07-LA-71-1.2/4.3 LA-71 PM 1.20/4.31 AND LA-57 PM PETERSON- CHASE GENERAL DOUGHLY, JCE $980, 079 06/01/21 0%
07-4W604 R3.17/R11.79 AND LA-210 PM ENG NEERI NG CONSTRUCTI ON, | NC. 1370 VALLEY VI STA ig 825 ig; g% 0%
R48. 08/ R51. 72 16351 CONSTRUCTION CI R W DR., STE. 150
APPLY METHACRYLATE ON DECK, OVERLAY DI AMOND BAR, CA 91765

I RVINE CA 92606

HVB (949) 252- 0441 (818) 400- 4669



State of California Department of Transportation Page 95

Statement of Ongoing Contractsasof 092021 09/ 28/ 21
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
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07-LA-71-1.6/4.8 LA COUNTY ROUTE 71 PMRL.6/4.8 IN OHL USA, INC. CHOU, M CHAEL $86, 769, 262 02/ 05/ 21 9%
07-210624 POMONA FROM M SSI ON BLVD TO RTE 60 1920 MAIN STREET, SUITE 310; 1041 WBADILLO, SU TE $2§;§2§'$§f 8% %% gé 3%
UPGRADE FROM EXPRESSWAY TO FREEWAY 112 ’
I RVINE CA 92614 Ol NA CA 91722
(949) 242- 4432 310 261 9100
HE13 (310) 261-
07-LA-90-1.8/1.8 LA COUNTY I N LOS ANGELES CI TY, RTE 90 CROSSTOM ELECTRI CAL AND DATA, TURAY, SULAI MAN $765,290 05/ 19/ 21 0%
07-4V0304 OV OFF RAMP AT CULVER BOULEVARD I NC. 13230 FI RESTONE :g f{g; (1)35 gi 0%
SI GNAL | MPROVEMENT; PROTECTED LEFT 5454 DI AZ STREET; BLVD., STE E2
| RW NDALE CA 91706 g’g’g‘;ﬁ FE SPRINGS, CA SUSPENDED
(626) 813- 6693
(562) 345- 3134
07- LA-91-10. 0/ 10. 3 IN LOS ANGELES COUNTY | N COMPTON FROMO DONNELL CONSTRUCTI ON, INC. HERRERA, EDGAR $906, 767 06/ 09/ 21 0%
07-4Vv1004 0.2 M LE WEST TO COVPTON CREEK BRI DGE559 W COVI NA BLVD. ; 18730 S. W LM NGTON $0 06/29/21 0%
AVNH P091- (150) E AND OVERHEAD $0 05/31/22
--0) SAN DI MAS CA 91773 AVE., #103
ACCESS ROAD, FENCE, K- RAIL, NCHO DOM
(909) 394- 4510 5'8220 NGUEZ, CA
HB34
(310) 345- 6267
07-LA-91-12.1/20.7 IN LOS ANGELES COUNTY | N LONG BEACH PETERSON- CHASE GENERAL TON, THANG $1, 503,335 06/ 02/ 21 7%
07- 419504 AND CERRI TOS FROM ATLANTI C AVE UC TO ENG NEERI NG CONSTRUCTI ON, | NC. 18000 STUDEBAKER RD $4, 7;(5 8‘135 gg; g; 0%
THE ORANGE COUNTY LI NE 16351 CONSTRUCTION CI R W SUl TE 360
SLAB REPLACEMENT
I RVI NE CA 92606 Ci? ;gf 85’2790703
HML (949) 252- 0441 (310) 261-
07- LA-91-14.1/15. 2 IN LOS ANGELES COUNTY I N AND NEAR MARI NA LANDSCAPE, | NC BU, KEVIN $624,082 09/ 05/ 19 69%
07-304104 BELLFLOWER FROM 0.1 M LE WEST OF 3707 VEST GARDEN GROVE BLVD, 11229 SOUTH WOODRUFF $609, 1;2 185 gg; %2 95%
DOMNEY AVENUE UNDERCROSSI NG TO 0. 2 AVENUE
M LE EAST OF CLARK AVENUE UN O???GgagAGZ?)gGS DOVKEY, CA 90241
WORKER SAFETY (714) 939- (562) 401- 3333
HB34
07-LA-91-17.1/17.1 LA COUNTY | NSTALL&UPGRADE SECURI TY  KANAAN CONSTRUCTI ON | NC PATEL, PRAVIN $1, 385,000 04/ 23/21 80%
07-1XUr04 SYSTEM REMOVE/ REPLACE FENCES @ 5 230 S | RW NDALE AVE 902 SAN GABRI EL BLVD $870, 2;(23 8‘215 gg; g; 88%
MAI' NTENANCE AZUSA  CA 91702 ROSEMEAD, CA 91770
STATFOOTHI LL, WHI TTI ER, FLORENCE, ROSEMVE ’ (213) 798- 6053
AD, CERRI TDI R
20.80 ELB TO UPGRADE/ | NSTALL SECURI TY
HVB24

SYSTEMS
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07-LA-101-1.5/29. 1 IN LOS ANGELES COUNTIES IN LOS POMELL CONSTRUCTORS | NC VENKATARANAN, $16, 283,339 02/21/18 64%
07-300404 ANGELES AND NEAR CALABASAS FROM 0.1 8555 BANANA AVENUE KALYANAKRI SHNAN $15, 685, 066 03; 20; 18 95%
ACNH QLO1- (332) E M LE SOUTH OF ROUTE 101/ 110 A Ca 9235 9795 CRANECRD ST $3,200 11/30/21
-0 SEPARATI ON TO 0.1 M LE NORTH OF MUR (909) 356. 8880 PACO MA, CA 91331
HA4? SO L STABI LI ZATI ON & STORM WATER (714) 376- 2022
07-LA-101-1.7/6.8 IN THE CI TY OF LOS ANGELES, FROM SPECTRUM CONSTRUCTI ON GROUP,  AZI MA, HASSAN $4,461,439 12/18/19 37%
%}\133148‘11 a64) E BEAUDRY AVENUE TO 0.1 M LE SOUTH OF | NC. 3212 ROSEMEAD BLVD, $2, gg% g;g 8%5 gg; gg 63%
0 QLO1- (364) N. GOWER STREET. 16 GOODYEAR, STE 140 STE 100 :
o STABI LI ZE SO L AND ERCSI ON CONTROL NONT
I RVINE CA 92618 Eléze 575’ 6%291731
HA42 (949) 299- 1400 (626) 572-
07- LA-101-8.0/27. 3 IN THE CI TY AND COUNTY COF LCS OHL USA VENKATARANAN, $34, 156, 426 12/ 19/ 19 41%
07-303704 ANGELES, FROM Pl LGRI MAGE OVERCROSSI NG1920 MAI N STREE; KALYANAKRI SHNAN $13, 164,251 01/22/20 39%
SNHG Q101- (363) E TO VALLEY C ROLE BOULEVARD 9275 CRANECRD AVE $980, 178 01/ 02/ 23
--() I RVINE CA 92614
OVERCROSSI NG 949) 242. 4432 PACO MA, CA 91331
HBL UPGRADE MEDI AN BARRI ER ( ) ) (818) 262- 8853
07-LA-101-11.8/31. 1 IN THE CI TIES OF LOS ANGELES, ALFARO COMMUNI CATI ONS LAO, ARTURO $5, 899,490 09/ 21/ 20 49%
07-307504 CALABASAS, AND HI DDEN HI LLS, FROM CONSTRUCTI ON, | NC 9225 CRANFORD AVENUE $21$§§é’ g?g (1)85 %g; gf{ 44%
ROUTE 170 TO LAS VI RGENES ROAD. 15614 S. ATLANTI C AVENUE; PACO MA, CA 91331 '
CAPI TAL MAI NTENANCE, PAVENENT .
COVPTON CA 90221 (562) 254- 5060
HA22 (310) 669- 8949
07- LA-101-31.1/35. 1 LA CO. RTE 101 IN THE CITIES OF CALMEX ENGI NEERI NG | NC WASSEF, NENA $947,537 12/ 22/ 20 38%
07-4U0404 CALABASAS AND AGOURA HI LLS 2764 S. VI STA AVE; 1525 RANCHO CONEJO $798, Ggg gslaj g(l)jgi 84%
REPLACE ASPHALT DI KES
BLOOM NGTCN CA 92316 $t|\$s§N;o(23AKs CA 91320
(909) 546- 1311
(213) 793- 7333
07-LA-101-/1 MAI NLI NE CPOL, RAMPS, SHOULDERS, GORE SULLY-M LLER CONTRACTI NG PATEL, PRAVIN $2, 283,000 05/06/21 0%
07- 419404 AREAS- JCT10/ 101 TO SPRING ST OC COVPANY 902 SAN GABRI EL BLVD :g 82; (1)% g; 0%
MAI NLI NE CPOL, RAMPS, SHOULDERS, 135 S. STATE COLLEGE BLVD.;  ROSEMEAD, CA 91770
BREA CA 92821 (213) 798- 6053
HML (714)578- 9600



HVL

BLOOM NGTON CA 92316
(909) 546- 1311

DOMEY, CA 90241
(562) 401- 3333
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07-LA-105-2.0/ 2.2 IN LA COUNTY W THI N 105-405 TUNNELS CROSSTOWN ELECTRI CAL&DATA | NC MANNAA, HASSAN $5, 274,465 01/ 01/ 20 85%
07- 1XP304 BRDG# 53-2436G, 53-2437G, 53-2441F TO5454 DI AZ STREET 13171 TELFAI R AVENUE $4, 842, 328 235 2(2)5 2(1) 92%
REPAI R FI RE SYSTEMS & UPGRADE FI RE | FW NDALE. CA 91706 STE 101
SYSTEMS DI R S EMERGEN ' SYLMAR, CA 91342 SUSPENDED
20, 20 REPAI R & UPGRADE TUNNEL FI RE SYSTEM (562) 345- 3136
201130
07-LA-105-6. 6/ 8 IN LOS ANGELES COUNTY AT |-105/1-110 ALDRI DGE ELECTRIC, |NC. OREGEL, MARTIN $2,665,511 11/15/16  100%
07- 297404 RCHA ROCK| 2,609,694 01/11/17
ACHS- | MGX- (371) 9 | NTERCHANGE 844 BAST LAND ROAD 11229 S. VWOODRUFF s $837.535 09/30/21  O/%
I NSTALL SAFETY LI GHTI NG AT AVE. '
--() LI BERTYVILLE |L 60048 BV CA 90241 OVER RUN
(847) 247-5274 (D506“ 121) 4’01_ 3333
HB1
07-LA-105-7.8/10. 3 IN LOS ANGELES COUNTY | N AND NEAR LOS GRI FFI TH COVPANY HERRERA, EDGAR $2,395,677 10/17/19 0%
07- 317404 . 2,053,214 11/12/19
AG M 105- (021) E ANGELES AND AT W LLOABROOK FROM MAI N 3050 EAST BI RCH STREET; 18730 S. W LM NGTON $ 6 030 05/ 15/ 24 0%
STREET UNDERCRCSSI NG TO MONA AVE. #103 ’
--0) BOUL EVARD BREA CA 92821 A NGUEZ CA
(714) 984- 5500 CHO BOM » A PLANT EST
o SLOPE STABALI ZATI ON AND STORM WATER 90220 SATI S
(310) 609- 0364
07-LA-105-14. 6/ 16. 4 IN LOS ANGELES COUNTY ON | -105, H GHLAND CONSTRUCTI ON, INC.  FREMPONG, SAM $690, 655 06/ 14/ 21 43%
07- 328604 PARAMOUNT BLVD OC BRI DGE # 53-2425 133 N. Pl XLEY STREET; 13230 Fl RESTONE BLVD $§§‘1” %g 8‘13; gi; g; 51%
AND ARDI S AVE OC BRI DGE # 53-2572 CRANGE CA 92868 A '
REMOVE AND | NSTALL A NEW TYPE OF
(714) 538- 5156 SANTA FE SPRINGS, CA
90670
(562) 345-9901
07- LA-105-20.0/2. 2 IN CTY OF LA 3 TUNNELS E105- S405, CROSSTOAN ELECTRI CAL & DATAI NCYAZDANI, FRED $5, 299,913 09/ 04/ 18 12%
07- 1XH104 E105- N405, & WL05- S405, TO REPAIR & 5454 DI AZ STREET 13171 TELFAI R AVENUE $3, 925, ggg gg; gg; %? 74%
REPLACE BROKEN DAMAGED FI RE DETECTI ON SUl TE 101
SYSTEMS DI R S EMERGEN I RAFNDALE, CA 91706 SYLMAR, CA 91342
REPAI R FI RE DETECTI ON SYSTEM I N (818) 364- 2760
20.20 TUNNELS
201130
07-LA-105-/12.9 IN LA CO ON ROUTE 105 ON PM 0.0 / PM CALMEX ENG NEERI NG, | NC. FERRER, JOSE $3, 779, 740 06/ 25/ 21 39%
07- 419304 12.9 CORRI DOR 2764 S. VI STA AVE 11229 SOUTH WOODRUFF $2,528,208  07/15/21 440,
RAMPS - DI G QUTS / SLURRY AVENUE $2,512,232 01/15/22
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07-LA-107-/4.8 I N TORRANCE FROM ROUTE 1 TO REDONDO AUTOBAHN CONSTRUCTI ON, INC.  TON, THANG $6, 809, 451 12/ 31/ 19 96%
07-3118U4 BEACH BOULEVARD 933 N. BATAVIA ST.; 1800 STUDEBAKER RD $6, 922,380 01/22/20 96%
PAVEMENT REHABI LI TATI ON CERRI TGS CA. 90703 $44,131 09/28/21
ORANGE CA 92867 r
(714) 760- 7025 (310) 261- 8467
HA22
07-LA-110-.7/8.8 IN THE CI TIES OF LOS ANGELES, SELECT ELECTRIC, |NC. PHAM RYAN $675, 650 07/22/21 0%
07-335004 W LM NGTON, AND CARSON, FROM GAFFEY 2790 BUSI NESS PARK DR 1041 W BADI LLO, :g 82; (1)25 g% 0%
STREET TO ROUTE 405; ALSO ON ROUTE SUl TE 112
210 (PM R0. 0/ R35.8), ROUTE 60 VISTA CA 92081 COVI NA, CA 91722
HBAN | NSTALL DETECTI ON SYSTEM (619) 460- 6060 (213) 793-7193
07-LA-110-.7/26.1 IN LOS ANGELES COUNTY, AT VAR OUS TEI CHERT ENERGY & UTILITIES WANG PAUL $28, 565, 932 02/ 10/ 20 53%
0L e Loomos ar, I tozs0 FIrESTIE BD ST 0 DI
UPGRADE EXI STI NG TRAFFI C MANAGEMENT 3500 AMERI CAN RI VER DRI VE; SUl TE E-2 R
0 SACRAMENTO CA 95864 SANTA FE SPRINGS CA
HB4N (909) 536- 3150 90760
(562) 345- 3144
07-LA-110-3.8/5.6 IN LOS ANGELES AND CARSON AT VARI OUS POVELL CONSTRUCTORS | NC GALLARDO, SAM $1, 255,910 10/ 23/ 19 84%
OAS fgﬁi(l)g_(g%) c LOCATI ONS, FROM WEST M ST TO 0.1 M LE 8555 BANANA AVENUE; 18730 S W LM NGTON $1, 2;%23; 1%5 %(2)5 %513 95%
NORTH OF SEPULVEDA BLVD OC AVE, #103 :
-0 GSRD' S OR OTHER TRATMNT BWP' S TO RE TONTANA CA 92335 RANCHO DOM NGUEZ. CA
(909) 356- 8880 '
HAd2 90220
(310) 609- 0266
07- LA-110-5. 4/ 16. 9 IN LOS ANGELES COUNTY ON ROUTE 110  JABRE CONTRACTI NG | NC. MARTI NEZ, FRANCI SCO $514, 900 05/ 25/ 21 11%
07-4W404 CLEAN AND LI NE CULVERTS 1813 MANZANI TA LANE; 13230 Fl RESTONE $106, 2;2 (1)25 13;21 210
MANHATTAN BEACH CA 90266 BLVD., STE A2
(310) 720- 0277 SANTA FE SPRINGS, CA SUSPENDED
v 90670
(562) 345- 9894
07-LA-110-6.8/19.5 07-110- PM 6.8/19.5 AUTOBAHN CONSTRUCTI ON, INC.  HERRERA, EDGAR $2,169, 981 04/ 26/ 21 0%
07-4W804 APPLY DECK METHACRYLATE, REPLACE 933 N. BATAVIA ST.; 18730 S. W LM NGTON 28 (1)25 gg; 21 0%
ORANGE CA 92867 AVE #103
(714) 769- 7025 RANCHO DOM NGUEZ, - CA e
VB 90220

State of California Department of Transportation
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07- LA-110-8.0/9 IN LOS ANGELES COUNTY, FROM 405/110 OHL USA, INC GALLARDO, SAM $18, 704,872 02/27/18  100%
07-293704 I NTERCHANGE TO TORRANCE BLVD OFF- 1920 MAIN STREET STE 310 18730 S. W LM NGTON $18, 962,776  03/09/ 18 98%
ACI M X037- (199) E $0  11/29/21
--0) RAVP IRVINE CA 92614 AVE #103
W DEN SHOULDER & AUXI LI ARY LANE RANCHO DOM NGUEZ, CA OVER RUN
(949) 242- 4432 90220
HB4N
(310) 609- 0266
07-LA-110-13.4/23. 1 IN LOS ANGELES COUNTY IN LOS ANGELES | BARRA GENERAL ENG NEERI NG | NCCHAUDHARI , SUSHI LKUVAR $3,518,660 10/22/19 0%
07-238304 AT VARI QUS LOCATI ONS FROM 120TH 4325 TYROLI TE ST; 1201 BALDW N PARK $3,476,672  12/13/19 0%
HSI M 110- (848)E STREET OVERGROSS! NG TO 3RD STREET LD $4,449 05/ 10/ 22
--0) RI VERSI DE CA 92509
OVERCROSSI NG 909 342. 8447 BALDW N PARK, CA 91706 PLANT EST
HA4? STORM WATER M Tl GATI ON FOR LA RI VER ( ) ) (626) 337-8252 SATI S
07- LA-110- 20. 5/ 20. 7 N B LA 110 OFFRAMP TO ADAMS BLVD TO DI VERSI FI ED LANDSCAPE COMPANY M NOVI, SEPAND $4, 975,000 06/ 04/ 21 90%
07-1Xv304 ADANVB OC & ADJACEN AREAS TO CLEANUP, 21730 BUNDY CANYON ROAD 902 SAN GABRI EL BLVD $1, 050, 8;3 88; %;; gi 21%
M Tl GATE HOVELESS ROSEMEAD, CA 91770
ENCAVPVENT, STORAGESL ANDSCAPE/ ELECDI R WV LDOVAR CA 92595 (909) 322- 4628
s
20.20 REPAI R/ REPLACE
201130 LANDSCAPE, FENCI NGSELECTRI CL
07- LA-110-24. 0/ 30. 4 IN LA COUNTY IN LOS ANGELES AND PETERSON- CHASE GENERAL PATEL, PRAVI N $7,050,059 03/23/18 68%
%ﬁﬁfg_(mg) c SOUTH PASADENA FROM COLLEGE STREET  ENG NEERI NG CONSTRUCTI ON, 9020 SAN GABRI EL BLVD $5, ;;%, ggf 825 125 %2 79%
0 OVERCROSSI NG TO GRAND AVENUE OVERCR 16351 CONSTRUCTI ON Cl RCLE VES ROSEMEAD, CA 91770 :
N 0SSl NG (626) 572- 6700
I NSTALL CONCRETE BARRIER, LIGHTING | RVINE CA 92606
HB1 (949) 252- 0441
07-LA-118-9.0/9.9 ROUTE 118 AND 405: | N LOS ANGELES CHUMD CONSTRUCTI ON | NC YOUNG, FRED $1, 639,974 06/17/19 88%
2(7:;\1&1%?71-(212) c COUNTY, ON ROUTE 118 FROM WOODLEY 14425 JOANBRI DGE STREET; 13171 TELFAI R AVE $1, 62929: gg; 2;; f{g; ;2 96%
AVENUE TO ROUTE 118/1- 405 T SUl TE 101
-0 | NTERCHANGE AND ON |- 405 AT ROUTE 1 SYLMAR CA 91342
HB34 PAVE AREAS BEYOND GORE, | NSTALL (626) 960- 9502 (805) 797- 1348
07-LA-118-11.3/12.8 LA COUNTY WB&E/B 118 @AUREL CNY ORTI Z ENTERPRI SES | NC VENKATARANAN, $9, 627,030 12/01/20  100%
07- 1XS704 BL&N B 5@ENRCSE TO 6 CUSHI NG STE 200 KALYANAKRI SHNAN $3,024,822  02/03/21 34%
RECONSTRUCT/ STABI LI ZE |RVINE. CA 92618 9225 CRANFORD AVE $0 09/30/21
ENBANKMTSLOPES, FENCES, RSP, DS, HAZ ' PACO MA, CA 91331 OVER RUN

20. 20
201130

WASTE REMOVAL GRADI R
REPAI R DAMAGE DUE TO HOMELESS
ENCAMPNVENT

(818) 262- 8853
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Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-118-57.0/5.8 IN LA COUNTY WB LA-118 RESEDA BLVD ORNELAS CONSTRUCTI ON, | NC CHAVEZ, EFRAI M $1, 935,000 08/03/20 2%
07-1XP904 OFFRMPTO REPAI R DEPRESSED PAVEMENT 1024 N MACLAY AVENUE SUITE J 13171 TELFAI R AVE $74,803  09/01/20 4%
AND REPAI R FAI LED DRAI NAGE SYSTEM & SU TE 101 $0 12/31/21
EVBANKVENTS DI R S EMERG SAN FERNANDO, CA 91340 SYLMAR CA 91342
20. 20 REPAI R FAI LED DRAI NACE SYSTEM (818) 364- 2760
201130
07-LA-134-2.6/4.8 IN LOS ANGELES COUNTY I N BURBANK &  ACCU CONSTRUCTI ON, | NC. SHI H, JAMES $1, 260, 065 07/ 29/ 20 70%
07-311604 LOS ANGELES FROM BOB HOPE DRI VE 2098 S. GRAND AVE. SUITE A, 601 S GLENOAKS BLVD $928, 164 08/ 20/ 20 73%
ACNH- P134- (041) E UNDERCRGSS! NG TO VI CTORI A BOULEVARD STE 310 $162,439 01/ 15/ 25
-0 / Rl VERSI DE DRI VE OVERCROSS SANTA ANA CA 92705 BURBANK, CA 91502
HA4? STABI LI ZE SO L AND ERCSI ON CONTRCL (714) 641-4730 (213) 880- 6090
07- LA-134-/13.3 IN LOS ANGELES COUNTY IN LCS PETERSON- CHASE GENERAL SHIH, JAMES $39, 207,523 04/ 16/ 20 36%
07-311704 ANGELES, BURBANK, GLENDALE AND ENG NEERI NG CONSTRUCTI ON, I NC. 601 S G ENOAKS BLVD $11, 601,812 05/ 08/ 20 29%
HSNH- P134- (040) E PASADENA FROM ROUTE 101/ 134 16351 CONSTRUCTI ON CI R W STE 310 $1,369,892 04/05/23
-0 SEPARATI ON TO JUNCTI ON OF ROUTE | RUINE CA 92606 BURBANK CA 91502
HA22 210/ 710 949) 252- 0441 (213) 880- 6090
PAVEMENT PRESERVATI ON (949) 252-
07- LA- 138-55. 2/ 56. 3 IN LOS ANGELES COUNTY, AT GRANI TE CONSTRUCTI ON COMPANY Tl EU, FRED $9, 825,843 03/ 14/ 19 65%
07-286204 LI TTLEROCK, FROM 87TH STREET EAST TO 213 E COLUVBI A WAY 39115 TRADE CTR DR $10, 046, 020 04/ 05/ 19 96%
STPL- 6207- (063) E 0.2 MLE EAST OF 9GTH STREET EAST . . . SUI TE 210 $0 08/24/23
-0 W DEN CONVENTI ONAL HI GHVWAY ( SEG 6) PALMDALE CA 93551

(661) 726- 4447
(213) 792- 4663

HE13
07- LA-138-/36.9 IN LOS ANGELES ON ROUTE 138 FROM FROMC. A. RASMUSSEN, | NC. TIEU, FRED $17, 196,556 10/ 17/ 19 74%
07-310404 |-5 (GORMAN POST ROAD) TO JUNCTI ON OF 28548 LI VI NGSTON AVENUE; $18, 238,136 11/04/19 .
ACNH- P138- (062) E ( ) 39115 TRADE CTR DR $68, 535 06/14/22 8%
0 SR- 138/ 14 VALENGI A CA 91355 PALMDALE CA 93551
o PAVEMENT PRESERVATI ON _
(661) 367- 9040 (661) 273- 3001

HA22

07- LA- 210- 24. 9/ 24. 9 IN LOS ANGELES COUNTY, | N PASADENA AT DREAMBU LDER CONSTRUCTI ON CORPW DJAJA, DANI EL $2, 958,072 04/30/20  100%
07-311004 ROUTE 134/ 710 SEPARATI ON DBA DREAMBUI LDER 2090 FERN LANE $2,816,558 05/19/20 920

PAVI NG BEYOND THE GORE AND NARROW 18543 YORBA LINDA BLVD # 376; GLENDALE, CA 91208 $65,008 11/20/21

YORBA LI NDA CA 92886 (213) 792- 5056

HB34 (714) 646- 3697
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07- LA-210-34.9/35. 8 CI TY OF DUARTE, AT CENTRAL / BUENA  CALPROMAX ENG NEERI NG | NC. FARDOUN, M $434,164 05/ 07/ 20 88%
07- 4V0604 VI STA 650 N. ROSE DR #186; 1041 WBADILLO, SUITE $403’6§é 00799720 92%
I NSTALL TRAFFI C SI GNAL 112
PLACENTI A CA 92870 Ol NA CA 91722
(714)573- 4599 '
(626) 339- 1601
07- LA-210- 38. 6/ 38. 9 IN LOS ANGELES COUNTY AT VAR OUS BEADOR CONSTRUCTI ON COMPANY, | ZADPANAH, MOE $5, 896, 300 03/ 18/ 20 87%
oo s I 5212 ROSEINERD BLYD 9007200 QI o
SEl SM C RETROFI T 26320 LESTER Cl RCLE; SUl TE 100 '
CORONA CA 92883 E;22(2:§’6§§291731
HA21 (951) 674- 7352 (626) 572-
07-LA-210-/9.7 IN LOS ANGELES COUNTY I N LOS ANGELES FLATI RON VEST, | NC. SALMAN, RI DWAN $137, 084, 055 04/ 03/ 20 28%
07-3096W4 FROM | NTERSTATE 5 TO WHEATLAND 16470 W BERNARDO DRI VE #120 25061 W AVENUE $62, 808, 065 05/ 08/ 20 16%
$5, 225,833 10/ 24/ 24
AVENUE UNDERCROSSI NG SAN DI EGO CA 92127 STANFORD STE 70
PAVEMENT REHABI LI TATI ON
(760) 916- 9100 VALENCI A, CA 91355
(661) 257- 0273
07-LA-213-2.2/2.2 IN SAN PEDRO, RTE 213 (VWESTERN AVE) CROSSTOWN ELECTRI CAL & DATA, ALONZO, BERNARD $496, 949 06/19/20 0%
07- 4V0204 AT CRESTWOOD STREET I NC. 13230 Fl RESTONE BLVD $130 07/10/20 0%
TRAFFI C Sl GNAL | MPROVEMENT 5454 DI AZ STREET; STE E2- F2 $0 01/18/22
| RW NDALE CA 91706 sgz;g FE SPRINGS, CA SUSPENDED
(626) 813- 6693
(562) 345- 3145
07-LA-213-6.2/6. 2 | NTERSECTI ON OF WESTERN AVE ( SR-213) CROSSTOAN ELECTRI CAL AND DATA, TURAY, SULAI MAN $623,377 03/18/21 0%
07-4v1404 AND 242ND PLACE IN THE CITY OF LA INC 13230 Fl RESTONE $0 04/08/21 0%
I NSTALL TRAFFI C SI GNAL AND ADA 5454 DI AZ STREET; BLVD. . STE E- 2 $0 12/09/21
| RW NDALE CA 91706 sgz;g FE SPRINGS, CA SUSPENDED
HB4N (626) 813- 6693
(562) 345- 3134
07-LA-213-/8 IN THE CI TI ES OF RANCHO PALOS VERDES, KDC | NC., DBA DYNALECTRI C ROBI LLOS, RAMON $3, 034,280 12/11/19 89%
07-306604 LOM TA AND LOS ANGELES, FROM W 25TH 4462 CORPORATE CENTER DR ; 13230 Fl RESTONE BLVD $1, 645,505 01/07/20 54%
HSST- P213- (007) E STREET TO W CARSON STREET AT VARI OUS T A $61,847 12/30/21
-0 LOS ALAM TOS CA 90720
LOCATI ONS. 714) 828- 7000 SANTA FE SPRI NGS CA
UPGRADE CURB RAMPS, S| DEVALKS AND (714) 828- 90670

HB71
(562) 345- 9901
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07- LA-405-.8/47.7 IN LOS ANGELES COUNTY FROM 0.2 M LE PETERSON- CHASE GENERAL HERRERA, EDGAR $2, 079,304 06/ 02/ 21 0%
07-4W5104 VEST OF STEARNS AVENUE UNDERCROSSI NG ENG NEERI NG CONSTRUCTI ON, | NC. $0 06/22/21 9
18730 S. W LM NGTON 0%
TO RINALDI STREET UNDERCROSSI NG 16351 CONSTRUCTI ON Ol R W AVE.. #103 $0  05/30/22
REPAI R AC OVERLAY, REPLACE JO NT NCHO DOM
I RVI NE CA 92606 5'3220 NGUEZ, - CA
HV4 (949) 252- 0441
(310) 345- 6267
07- LA-405-7.2/15.9 IN LA COUNTY AT 6 MAI NTENANCE 1ST CALI FORNI A CONSTRUCTION  TON, THANG $1, 385,000 04/19/21 93%
07- 1XU904 STATI ONS UPGRADE&I NSTALL SECURI TY I NC 18000 STUDEBAKER RD $646, 728 83; %% 21 47%
SYSTEMS | NCLUDI NGFENCES, GATES & P.O. BOX 70316 #360
SENSORS DI R S EMERGENCY FORCE AC
PASADENA, CA 81117 CERRI TOS, CA 90703
20. 20 UPGRADE/ | NSTALL SECURI TY SYSTEMS (562) 916- 7962
201130
07-LA-405-11.9/13. 2 REHABI LI TATE AND UPGRADE EXI STI NG PONELL CONSTRUCTORS | NC GALLARDO, SAM $7, 628,206 01/09/ 19 76%
07-289104 CARSON COMMERCI AL VEHI CLE 8555 BANANA AVENUE 18730 S W LM NGTON $7;$118% 828 8;; gg; %g 97%
ENFORCEMENT FACI LI TY (CVEF) ON AVE, STE103 '
SOUTHBOUND LA- 405, FROM DEL AMD FONTANA, - CA 92335 RANCHO DOM NGUEZ CA SUSPENDED
(909) 356- 8880
HA4? BOULEV 90220
RECONSTRUCT ABANDONED TRUCK VAEI GHT (310) 609- 0266
07- LA-405-13.8/39.7 IN LOS ANGELES COUNTY ON ROUTE 405  PETERSON- CHASE GENERAL LEON, DAN $1, 775,492 06/ 17/ 19 64%
07-4W004 FROM SEPULVEDA BL UC TO BEL AIR RD  ENG NEERI NG CONSTRUCTI ON, | NC. 12975 W CULVER BLVD $1, 831, 423 %5 gg; %2 95%
UC, RTE 10 FR BUDLONG AV UC TO WB RTE 16351 CONSTRUCTI ON CIR VEST  LOS ANGELES CA 90066
10/ RTE 405 CONNECTOR R (562) 572- 5852
PLACE POLYESTER CONCRETE, I RVINE CA 92606
HVB (949) 252- 0441
07- LA- 405- 14. 3/ 15. 8 I N LOS ANGELES COUNTY, | N TORRANCE, ORTIZ ENTERPRI SES, |NC. GALLARDO, SAM $41, 865, 004 05/ 26/ 21 4%
07- 293604 FROM WESTERN AVENUE UNDERCROSSI NG TO 6 CUSHI NG SUI TE 200; 18730 S. W LM NGTON $869, 822 06/16/21 204
ACI(;\4405 -(999) E 182ND STREET UNDERCRCSS! NG e o o6is AVE #103 $614, 660 09/ 25/ 24
o | NTERCHANGE | MPROVEMENTS AND NEW
(949) 753- 1414 RANCHO DOM NGUEZ, CA
90220
(310) 609- 0266
07- LA- 405- 20. 5/ 28 IN LOS ANGELES COUNTY FROM 0.2 MLE FBD VANGUARD CONSTRUCTI ON, GALLARDO, SAMUEL $777,000 04/ 27/ 21 76%
07-4V1704 NORTH OF EL SEGUNDO BOULEVARD I NC. 18730 W LM NGTON AVE iggi ggg ggf ig; gi 5204
UNDECROSSI NG TO VENI CE BOULEVARD 550 GREENVI LLE ROAD; STE 103 '
SEPARATI ON NCHO DOM
LI VERVORE CA 94550 RA NGUEZ, CA SUSPENDED
PCC GRI NDI NG, SLAB REPLACEMENT, AND 90220
HA22 (925) 245- 1300

(310) 609- 0266
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07- LA-405-41.3/41. 3 LOS ANGELES COUNTY, | N LOS ANGELES, ALFARO COMMUNI CATI ONS MOHSENZADEH, ALI $496, 909 04/ 25/ 19 7%
07-4U0504 ON ROUTE 405 AT WEST VAN NUYS OH AND CONSTRUCTI ON, | NC 13171 TELFAI R AVE $401, 7;-3 gg; gg; %519 81%
VI CTORY BOULEVARD 15614 S. ATLANTI C AVENUE; SUI TE #101
GRI ND EXI STI NG CONCRETE PAVEMENT TON CA 90221 SYLMAR, CA 91342 SUSPENDED
HA22 (310) 669- 8949 (818)746- 0669
07- LA-405-/29.5 LAGVEN 4 MAI NTENANCE STATI ONS ENHANCE QUALI TY FENCE CO | NC SHIN, FRANK $785,000 04/22/21 68%
07- 1Xv004 THEFT DETERRENCE, FENCI NG & ELECTRI C 14929 GARFI ELD AVENUE 12975 W CULVER BLVD $637, 5;8 f{g; %;gi 81%
GATESI MPROVE SECURI TY/ ALARM SYSTEMS PARANDUNT. CA 90723 LOS ANGELES, CA 90066
DR S EMERCENCY FCR ’ (310) 213- 3136
UPGRAGE&I NSTALL SECURI TY SYSTEM
20. 20 FENGI NG
201130
07- LA- 605- 10. 2/ 20. 2 IN LOS ANGELES COUNTY AT VAR OUS RV CONCRETE BU, KEVIN $1, 350, 000 06/ 08/ 21 44%
07- 4W8604 LOCATI ONS FROM TELEGRAPH ROAD 605 E. COMMERCI AL ST.: 11229 S. WOODRUFE AVE ﬁﬁ;“g’ gi; gg; gg;gi 19%
UNDERCROSSI NG TO ROUTE 605/ 10 DOMNEY, CA 90241 '
ANAHEI M CA 92801
SEPARATI ON 714) 855 4201 (562) 572-5983
SLABS REPAI R (714) 855-
HML
07- LA- 605- 23. 4/ 23. 6 I'N | RW NDALE, AT ROUTE 605 NORTHBOUNDLOS ANGELES ENG NEERI NG, | NC. FERRER, JOSE $1, 304,190 12/11/20 98%
gﬁvélgggg_(g%) c RAVP TO WESTBOUND LI VE OAK AVENUE. 633 N. BARRANCA AVE; 11229 SOUTH WOODRUEE $1, ;23' %g %; %g; 21 95%
REALI GN AND W DEN RAMP, CONSTRUCT AVE. :
--0) COVI NA CA 91723

DOMNEY, CA. 90241

(626) 454- 5222
(562) 401- 3333

HB1
07- LA- 605-/ 26 IN LOS ANGELES COUNTY AT VAR OUS CROSSTOWN ELECTRI CAL & DATA, ALONZO, BERNARD $6, 827,900 10/ 22/ 19 28%
NS g Loomas e 15230 i resTOE il 000 WIS oy
=0 UPGRADE TRANSPORTATI ON MGMI SYSTEM 5454 DI AZ ST.; BLVD., STE E2 '

| RW NDALE CA 91706 i/gg/g FE SPRINGS, CA
HB4N (626) 813- 6693

(562) 345- 3145

07- LA-710- 20. 9/ 24. 6 IN LA COUNTY | N COMVERCE AND BELL FLATI RON VEEST, | NC. BU, KEVIN $85, 738, 914 02/ 16/ 18 65%
07-202124 FROM SOUTH ATLANTI C BLVD TO TRIGGS 1770 LA COSTA MEADOWS DRIVE 11229 S WOCDRUFE $87,867,395 03/09/18 o
ACIM 710-(839)E STREET AVENUE $21, 724 03/ 20/ 22
-0 PAVEMENT REHAB & BRI DGE W DENI NG SAN MARCCS ~ CA 92078 DOWMNEY, CA. 90241

(909) 597- 8413
o2 (562) 401- 3333
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07- LA- 710- 23. 3/ 25. 6 IN LOS ANGELES COUNTY IN LOS ANGELES ACCU CONSTRUCTI ON, | NC. HAI LU, MESFIN $3,507,589 07/22/19 46%
2&?;‘(32‘71_(210) c AND MONTEREY PARK ON ROUTE 60 FROM 2098 S. GRAND AVE. SUTE A, 1201 BALDW N PARK $3, 200, 828 825 gg; %2 88%
0 EASTERN AV OC TO MEDNI CK AV OC AND SANTA ANA CA 92705 BLVD
RTE 710 FROM OLYMPI C B 714) 641. 4730 BALDW N PARK CA 91706
HA4? STABI LI ZE SO L AND ERCSI ON CONTRCL ( ) ) (213) 453- 7555
07-VEN-1-1.5/1.6 IIN VEN COUNTY CITY OF NMALIBU VEN-1  BURNS PACI FI C CONSTRUCTI ON | NCI RA, ALFRED $1, 465,000 04/ 11/ 20 55%
07- 1XQ704 PCH TO REPAI R ROCK SLOPE PROTECTI ON 505 E THOUSAND QAKS BLVD 1525 RANCHO CONEHO $1, 370, 8;3 f{g; gg; gf{ 94%
DAMAGE DUETO HI GH WAVE ACTIVITY DIR S BLVD SU TE 102
THOUSAND OAKS, CA 91360
EMERGENCY FORCE ACCQU 805) 371- 4171 THOUSAND QAKS, CA 91320
20. 20 REPAI R & REI NFORCE RSP ( ) ) (805) 480- 4928
201130
07-VEN-1-9.7/15.1 DI GOUTS SLURRY SEAL SHOULDER BACKI NG| NTERMOUNTAI N SLURRY SEAL, SHAKERI, SAEI D $1, 693,693 03/ 23/21 51%
07- 46204 I'N VENTURA COUNTY FROM JUST S/ O I NC. 1525 RANCHO CONEJO 2}' g?g' ggg 8‘21; 83; g; 99%
CALLEGUAS CR BR 52-10 L&R TO PLEASANT 1120 TERM NAL WAY; BLVD #102 e
VALLEY OC 52- 0443 THOUSAND OAKS, CA 91320
DI GOUTS SLURRY SEAL SHOULDER RENO NV 89502 (213) 808- 7976
HML (775) 358- 1355
07- VEN-23-3.3/11.5 I'N VENTURA COUNTY, FROM US-101 TO SECURI TY PAVI NG COVPANY, | NC. SOLAI MAN TEHRANI, $65, 255, 357 02/ 06/ 20 64%
07- 302504 STATE ROUTE 118 3075 TOMSGATE RD, STE 200  JOSEPH $50, 222,300 03/02/20 72%
HSST- P023- (041) E PAVENENT REHABI LI TATI ON VESTLAKE VI LLAGE CA 91361 1525 RANCHO CONEJO $1,270,374  06/27/25
-0 3075 TOANSGATE ROAD; BLVD, #102
HA22 VESTLAKE VI LLAGE CA 91361 T8005US4‘2'5 ?;;:7 CA 91320
(818) 362- 9200 (805) 480-
07- VEN-33-7.6/7.6 I'N VENTURA COUNTY, NEAR CASI TAS SECURI TY PAVI NG COVPANY, | NC. SHAKERI, SAEID $5, 024,991 06/ 18/ 21 0%
07-291304 SPRINGS, AT SAN ANTONI O CREEK 3075 TOWNSGATE ROAD, 1525 RANCHO CONEJO 23 8% gg; ;11 0%
BRI DGE STRUCTURE REHABI LI TATI ON AND
VESTLAKE VI LLAGE CA 91361 _E:"VD SIEOOZAKS CA 91320
(818) 362- 9200 21OSUS“8‘08 2976,
HA21 (213) 808-
07- VEN-33-11. 2/ 48.5 I'N VENTURA COUNTY ON ROUTE 33 FROM | NTERMOUNTAI N SLURRY SEAL, SHOHET, HOUSHANG $3, 580, 550 05/ 26/ 21 71%
07- 4V6904 VEST QJAI AVENUE TO TULE CREEK AND I NC. 1525 RANCHO CONEJO ii' Egi' igg 28; ;g; gi 64%
FROM 1.0 M LE NORTH OF ADOBE CANYON 1120 TERM NAL WAY; BLVD #102 1o
TO LOCKWOOD VALLEY ROAD
RENG NV 89502 THOUSAND OAKS, CA 91320
DI GOUTS, SLURRY SEAL, SHOULDER (805) 857- 7072

HML (775) 358- 1355
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07- VEN-33-15. 7/ 15. 8 IN VEN ALONG NB LN @VICINITY OF PM C. A RASMUSSEN, | NC. I RA, ALFRED $9, 213,348 11/28/16 79%
07-305204 15.7 OF PM15.7 28548 LI VI NGSTON AVENUE 1525 RANCHO CONEJO $9, 344,620 12/21/16 49,
ST-47C8- (004) E REPAI R SLOPE FAI LURE $3,564 04/19/22
BLVD #102
-0 VALENCI A~ CA 91355 THOUSAND OAKS, CA 91320
(661) 367-9040 805) 480- 4928
HA23 (805) 480-
07- VEN-33-22.1/22. 1 IN VENTURA COUNTY CITY OF QJAl NB  CASE PACI FI C COVPANY SOLAI MAN TEHRANI , $7,468,349 06/21/19  100%
07- 1Xvh04 SR- 33TOREPAI R CRACKS ON AC 2121 ARDMORE ROAD JOSEPH $6, 104, 700  06/28/19 82%
PAVEMWNT, REPAI R SHOUL DRCONSTRUCT 1525 RANCHO CONEJO $0 12/3121
TI EBACK WALL, HYDROSEEDI NGSREPAI RDI R~ PASO ROBLES,  CA 93446 BLVD STE102 SUSPENDED
20. 20 W NTER STORM DAMAGE REPAI R THOUSAND QAKS, CA 91320
01130 (805) 480- 4928
07- VEN-101-.1/4.5 I'N VENTURA COUNTY IN THE CI TY OF DI VERSI FI ED LANDSCAPE CO. IRA, A $681,909 05/22/18  100%
07-4U0004 THOUSAND OAKS FROM COUNTY LI NE TO 21730 BUNDY CANYON ROAD 1525 RANCHO CONEJO $613,043 06/14/18 89%
MOORPARK ROAD UNDERCROSSI NG BLV. STE102 $0  10/29/21
H GHWAY PLANTI NG, SI NGS, ELECTRI CAL WLDOMAR  CA 92595 THOUSAN QAKS, CA. 93065
(951) 245- 1686 805 480. 4928
HB4N (805) 480-
07- VEN-101-7.9/38.9 I N VENTURA COUNTY ON ROUTE 101 TRUESDELL CORPORATI ON OF I RA, ALFRED $2, 669, 669 05/ 21/ 21 23%
07- 48004 APPLY DECK METHACRYLATE, REPLACE CALI FORNI A, | NC. 1525 RANCHO CONEJO $70, 464 06;16;21 3%
1310 W 23RD STREET; BLVD STE102 $19,384  02/28/22
repe Az 85282 THOUSAND ORKS, Ch 91320
HVB (602) 437-1711 (805) 857-
07- VEN-101-8. 9/ 11. 5 I'N VENTURA CO, | N THOUSAND OAKS AND  GRANI TE CONSTRUCTI ON COMPANY RILEY, JAMES $2,798,917 04/ 22/ 19 55%
07-4V2704 CAMARI LLO, FROM 1.1 M LE WEST OF 213 E COLUMBI A WAY; 1525 RANCHO CONEJO $2,672,016 05/13/19 97%
VEENDY DR TO ARROYO CONEJO CREEK BR LANCASTER CA 93535 BLVD STE102 $0 10/29/21
PLACE RHMA- G BWC- G GAP GRADED
(661)726- 4447 THOUSAND OAKS. A 91520
HVL (213) 507-
07-VEN-101-9.1/9. 1 07- VEN 101 PM 9.09 AND VAR OUS ROUTES JABRE CONTRACTI NG | NC. SHOHET, HOUSHANG $772,168 04/29/ 21 17%
07-4v9104 LI NE AND REPAI R CULVERTS 1813 MANZANI TA LANE; 1525 RANCHO CONEJO $242,5$g 22;%3;21 3204

HwVR

MANHATTAN BEACH CA 90266
(310) 720- 0277

BLVD #102
THOUSAND OAKS, CA 91320
(805) 857- 7072
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District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- VEN- 101- 26. 7/ 31 SLABS REPAIR | N VENTURA COUNTY, IN J. MCLOUGHLI N ENG NEERI NG CO., ARROYO, HECTOR $1,078,171 04/ 15/21 96%
07- 4v6504 VENTURA, FROM MAI N ST UNDERCRCSSI NG | NC. 1525 RANCHO CONEJO iggg, ggg 835 gg;gi 85%
TO 0.1 M LE NORTH OF JCT 33/101 10641 FULTON CT. BLVD #102 '
SEPARATI ON THOUSAND OAKS, CA 91320
SLABS REPAIR, I N VENTURA COUNTY, IN RA QUCA CA 91730 (818) 974-8391
HML (909) 944- 1037
07- VEN- 101- 27. 5/ 31 I'N VENTURA COUNTY ON ROUTE 101 FROM LANDSCAPE SUPPORT SERVICES  SHAKERI, SAEID $1,999, 419 10/ 09/ 19 42%
07- 311304 1,787,112 11/04/19
P GLOL- ( 358) E 0.8 MLE SOUTH OF SEAWARD AVE TO 0.4 15260 VENTURA BLVD STE 1150 1525 RANCHO CONEJO $ O BB 89%
M LE WEST OF ROUTE 33/101 SEP AND ON BLVD, #102 '
--0) RTE 33 FROM RTE 101/ SHERMAN OAKS CA 91403
818) 475. 0680 THOUSAND OAKS, CA 91320
" STORMAATER SOURCE CONTROL (818) 475- (213)507- 7938
07- VEN- 101- 36. 3/ 40. 6 IN VEN FROM 0.4 M LE SOUTH OF PADRE GRANI TE CONSTRUCTI ON COMPANY ARROYO, HECTOR $33, 558,998 11/17/ 20 15%
gz;\l?l-’l?éigi- 285) £ JUAN CANYON OC TO 0.3 MLE NORTH OF 5860 EL CAM NO REAL; 1525 RANCHO CONEJO g, gég, igg (1)3 (2;715 gg 11%
(385) PUNTA GORDA PEDESTRI AN UC CARLSEAD A 92008 BLVD #102 - 888,
-0 PAVENENT REHABI LI TATI ON THOUSAND OAKS CA 91320
(760) 444- 1032 818) 974. 8301
HA22 (818) 974-
07-VEN-118-.5/32. 4 IN VENTURA AND LOS ANGELES COUNTIES J. FRANCI S COVPANY SHOHET, HOUSHANG $1,019, 790 05/27/21 0%
07- 4W5004 AT VAR OUS LOCATI ONS 16197 KRAMERI A AVE 1525 RANCHO CONEJO :g 8‘135 12; g; 0%
APPLY METHACRYLATE ON DECK, REPAIR BLVD #102
RI VERSI DE CA 92504 THOUSAND OAKS. CA 91320
(951) 776- 9100 8005U5857 2079
HVI (805) 857-
07- VEN-126-1. 0/ 8. 2 I'N VENTURA COUNTY ON VEN 126 FROM 0.5 GRANI TE CONSTRUCTI ON COMPANY ARROYO, HECTOR $3,334,362 01/03/19  100%
07-312204 M LE WEST OF VICTORI A AVE. TO 3.2 213 E. COLUMBI A VAY 1525 RANCHO CONEJO $3, 270,805 01/18/19 92%
ACNH- P126- (057) E M LES EAST OF JCT 118 $0 09/30/21
-- LANCASTER CA 93535 BLVD #102E
0 I NSTALLATON OF 21 BMP DEVI CES THOUSAND QAKS, CA 91320
(661) 726- 4447 805) 480. 4028
HA42 (805) 480-
07- VEN- 126- 10. 0/ 13 I'N VENTURA COUNTY FROM TODD LN UNDER FBD VANGUARD CONSTRUCTI ON, SHAKERI, SAEID $544, 623 03/05/20  100%
07- 416604 CROSSI NG TO 0.2 M LE WEST OF HALLOCK | NC. 1525 RANCHO CONEJO $541, 128 82; gg; gf{ 100%
DRI VE 550 GREENVI LLE ROAD; BLVD #102 09/ 09/ 21
REMOVE/ REPLACE | NDI VI DUAL CONCRETE THOUSAND OAKS, CA 91320 COVPLETED

LI VERMORE CA 94550

HML (925) 245- 1300 (213)808- 7976
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07- VEN- 126-10. 2/ 12. 7 IN SANTA PAULA FR 0.2M WD PECK RD TO WESTCOAST PUBLIC WORKS INC | RA, ALFRED $1,928,293 09/ 24/ 19 42%
07- 311504 . 1,772,996 10/29/19
Pt 126 ( 058) E SANTA PAULA CREEK 20058 VENTURA BLVD, #318; 1525 RANCHO CONEJO $ o 00 1u 5023 91%
STORMMTER SOURCE CONTRCL BLVD #102 '
--() WOODLAND HI LLS CA 91364 THOUSAND OAKS. CA 91320
(818) 256-9401 805) 480- 4928
HA42 (805) 480-
07- VEN- 126- 13. 2/ 34. 6 ADDI NG CLASS |1 BIKE LANES AND CLASS C. A RASMUSSEN, | NC. SHOHET, HOUSHANG $1, 756,712 05/21/21 0%
07-0WD304 |V PROTECTED Bl KEWAYS. SLURRY SEAL 28548 LI VI NGSTON AVENUE; 1525 RANCHO CONEJO :g 825 %‘515 g; 0%
DI G OUTS. SHOULDERS. SIDE STREET VALENG A CA 91355 BLVD #102
| MPROVEMENT / UPDATE CRCS 661) 367- 9040 THOUSAND QAKS, CA 91320 SUSPENDED
L ADDI NG CLASS || BIKE LANES AND (661) 367- (805) 857- 7072
07- VEN- 126- 13. 6/ 34. 6 IIN VEN FR HAUN CRK BRIDGE / CNTY LN GRANI TE CONSTRUCTI ON COMPANY TEHRANI, JOSEPH $20,012,016 01/11/18  100%
07-301404 SLAB REPLACE & CP OL AC 5335 DEBBI E RD NCHO $19, 442,654  02/02/18
ACNH 126- (055) E ;ﬁ\zg §¢E102 CONEJO $0 12/31/21 8%
--() SANTA BARBARA CA 93111 THOUSAND OAKS. CA 91320
(805) 964- 9951 805) 480- 4928 VR RN
HA22 (805) 480-
07- VEN- 126- 20. 3/ 20. 3 VEN COUNTY CI TY OF FILLMORE VEN-126 CALSTATE CONTRACTORS | NC | RA, ALFRED $2, 185,000 02/ 16/21 46%
07-1XT904 VEST VENTURA ST TO REPAI R DAMAGED 432 QUAIL CT 1525 RANCHO CONEJO $214, 8;(2) 83; %g; g; 10%
MAI NTENANCE FI LLMORE STATI ON DUE TO BLVD SU TE 102
W NDS&FALLEN TREESDI R S FILLMORE, CA 93015 THOUSAND OAKS, CA 91320
20. 20 REPAI R FI LLMORE MAI NTENANCE STATI ON (805) 857- 7070
201130
07- VEN-126-/13. 6 I'N VENTURA COUNTY ON VEN 126 FROM C. A RASMUSSEN, |INC. ARROYO, HECTOR $13,559,531 01/24/18  100%
07-302204 ROUTE 101 TO HAUN CREEK BRI DGE 28548 LI VI NGSTON AVENUE 1525 RANCHO CONEJO $12,289,065 02/21/18 0.
ACNH- P126- (056) E PAVEVENT REHAB BLVD STE102 $0 10/ 29/21
-0 VALENCI A~ CA 91355 THOUSAND OAKS, CA 91320
(661)367-9040 805) 480- 4928
HA22 (805) 480-
Totals: Authorized Final Amt: $2, 480, 985, 588 Completed to Date: $1, 868, 699, 918  Work ThisMonth: $37, 141, 859
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08-RI V-10-6.5/6.7 IN THE CI TY OF BEAUMONT ON RTE 10 EVERLEVEL HOLDINGS, LLC CASTRO, ROBERTO $451, 031 06/ 25/ 21 68%
gﬁl;*OGRggg‘é_ 520) £ FROM 6TH STREET ON-RAMP TO I-10 WB 5877 PINE AVENUE, SUITE 120 850 S VIA LATA SU TE gggi, ggg 8;5%2521 84%
(529) AND ON ROUTE 210 | N SAN BERNARDI NO CHI NG HILLS. CA 91709 100A '
-0 FROM 0.1 M TO 0.2 M EAST 951) 966 91;53 COLTON, CA 92324 SUSPENDED
HBL I NSTALL M DWEST GUARDRAI L SYSTEM ( ) ) (909)677-8786
08-RIV-10-6.7/25. 1 I N BEAUMONT & BANNI NG FROM JCT 10/60 COFFMAN SPECI ALTIES, |NC LENART, ELVIRA $185, 383,044 11/ 26/ 19 56%
08- 1C38W4 . 103, 720, 059 12/ 16/ 19
ACI M 010- (110) E SEP TO JCT 10/ 111 SEP 9685 VI A EXCELENCI A STE 200; 850 VIA LATA SU TE $ $3 408 149 11/ 16/ 22 56%
PAVEMENT REPLACEMENT LANES 3 & 4 & 104
--0) SAN DI EGO CA 92126 COLTON. CA 92324
(858) 536- 3100 '
(951) 232- 8949
08-RI V-10-104.9/134.2  NEAR BLYTHE, FROM SR 10/177 SEP TO  FI SHER SAND & GRAVEL CO. DAVI S, DARCY $267, 839, 839  03/24/21 4%
08- 100824 NEAR BLYTHE, FROM SR 10/177 SEP TO 1302 W DRI VERS WAY; 134 EAST HOBSON WAY $340, 775 04/15/21 0%
B1l M 010 -(112)E . $340, 775 12/ 25/ 25
0 1.05 M WO WLEY'S WELL RD OC TENPE AZ 85284 BLYTHE, CA 92225
o REHABI LI TATE MAI NLI NE PAVEMENT, )
(480) 730- 1033 (951) 453- 8943
08- Rl V- 10- 139. 0/ 155 IN BLYTHE FR | SORA DI TCH (BR #56- TRUESDELL CORPORATI ON OF VU, KHO $2, 196,562 05/ 08/ 20 94%
08- 1K1404 0015L) TO RTE 10/ 95 SEPARATION (BR  CALIFORNIA, | NC. 73800 DI NAH SHORE DR. $2, Ogi' 323 825 g% gf{ 95%
#56- 0598L/ R) 1310 W 23RD STREET; STE 104 ' 00/ 23/ 21
POLYESTER CONCRETE OVERLAY, COLUWN
TEMPE AZ 85282 PgA';'i" ngiEgéfA 92211
(602) 437-1711 (951) 232-
08-RIV-10-/0 NEAR YUCAI PA AT W LDWOOD REST AREA,  ALFARO COMMUNI CATI ONS TAHA, | SSA $1, 973,050 06/18/21 0%
08-1L4904 NEAR BANNI NG AT WHI TEWATER REST NEAR CONSTRUCTI ON, | NC 790 VI A LATA SUI TE ig 08/ 05/ 21 0%
COACHELLA AT CACTUS CI TY REST AREA;, 15614 S. ATLANTI C AVENUE; 100
ALSO RIV-010- R134. 8/ COLTON, CA 92324
I NSTALL DYNAM C TRUCK PARKI NG SI GNS COVPTON CA 90221 (951) 906- 9916
(310) 669- 8949
08-RIV-15-3.0/29. 1 IN TEMECULA FROM TEMECULA RI VER O DONNELL CONSTRUCTI ON, INC. BERGEVIN, M KE $592,163 04/09/21  100%
08- 1K7404 BRI DGE (BR #56 0047R) TO HORSETHI EF 559 W COVI NA BLVD. ; 9225 STELLAR COURT $569, 923 8;15 gggi 100%
CANYON WASH (BR #56 0678R) NEAR SU TE B
SAN DI MAS CA 91773 09/ 09/ 21
ELSI NORE CORONA, CA 92883 COVPLETED

METHACRYLATE BRI DGE DECKS, REPLACE

(909) 394- 4510

(951) 232- 3739
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08-RIV-15-8.2/23.9 I'N R VERSI DE COUNTY I N AND NEAR RV CONCRETE SOSTROM  DENI SE $3,911, 142 04/30/21 23%
08-1L6804 CORONA AND MURI ETTA ON RTE 91 FROM 605 E. COMVERCI AL ST.; 119 N MAPLE ST STE A $307,981  05/20/ 21 8%
$215,600 12/09/21
RTE 15/91 SEP TO 0.4 M EAST OF CORONA, CA 92880
TYLER ST AND ON RTE 15 FROM 1 ANAHEI M CA 92801 (951) 232- 7608
SLAB REPLACEMENT ON MAI N LANES, (714)855-4201
08-RI V-15-23.9/33. 4 FROM NICHOLS RD TO 0.2 M N O GLEN  MYERS & SONS CONSTRUCTI ON, LLCSOSTROM DENI SE P $16, 656, 218 09/ 05/ 19 84%
08- 1F1424 1 VY 4600 NORTHGATE BLVD, SUITE 10 119 N. MAPLE ST. STE $15, 290,011 09/23/19 91%
BLI M 015-(248)E SLAB REPLACENVENT A $75, 700 01/03/22
-0 SACRAMENTO CA 95834 OORONA. CA 92880
(858) 243- 8272 ' SUSPENDED
(951) 232- 7608
08-RI V-15-38.2/51.5 FROM 0.5 M S/ O ONTARI O AVE TO JCT  MYERS & SONS CONSTRUCTI ON, LLCCHI NI CHI AN, ALI $22, 967,374 12/ 04/ 20 40%
08- 1F1434 RTE 60 4600 NORTHGATE BLVD, SU TE 10 4334 LATHAM STREET $11, 643,627 12/22/20 51%
ACI M 015 - (166)E $433,949 07/25/ 22
SLAB REPLACENMENT STE 100
0 SACRAVENTO CA 95834 RI VERSI DE, CA 92501
(916) 283- 9950 '
(951) 232- 7346
08-RIV-15-/3.1 IN AND NEAR TEMECULA, IN RIV CO FROMSECURI TY PAVI NG COMPANY, |NC. BERGEVIN, M KE $28, 697, 464 01/ 02/ 20 95%
08-1F1414 SD CO LN TO NORTH OF TEMECULA RIVER 3075 TOWNSGATE ROAD; 9225 STELLAR CT, $25, 457,005 01/ 30/ 20 88%
ACI M 015 - (208)E BR&INSDCOFRO.1M S ORY 00 LN SUTE B $1, 039,255 10/18/21
-0 WESTLAKE VI LLAGE CA 91361
TORV CO LN CORONA, CA 92883
REPLACE TWD QUTSI DE LANES | N BOTH (818) 362- 9200 (951) 232-3739
08- Rl V-60-.4/15.9 IN RV CO ON RTE 60 FR E60/N15 CONN  J. MCLOUGHLI N ENG NEERI NG CO., ALAM MAHFUAL $3, 493, 648 04/ 02/ 21 40%
08- 1K7304 OC IN ONTARIO TOINDIAN ST OC I N I NC. 4334 LATHAM ST SUI TE $2, 603,692 04/15/21 750
MORENO VALLEY AND ON RTE 215 10641 FULTON CT.: 100 $561,602  02/03/22
METHACRYLATE BRI DGE DECKS,
RANCHO CUCAMONGA CA 91730 (RIQ;/E)R:;(?Eé%O; 92501
(909) 944- 1037
08-RIV-62-6.7/9.2 COUNTI ES | N AND NEAR YUCCA VALLEY AND MATI CH CORPORATI ON VU, KHOI $22, 717,000 12/ 11/ 20 36%
08- 1E8404 I N TVENTYNI NE PALMS FROM 0.2 M LE 1596 HARRY SHEPPARD BLVD $7,118,906 01/14/21 0
ACNH- P062- ( 046) E 73800 DI NAH SHORE DR $1, 458,470 06/13/22 1%

--0

State of California Department of Transportation

NORTH OF | NDI AN CANYON DRI VE TO 0. 6
M LE WEST OF UTAH TRAI
M LL AND OVERLAY MAI NLI NE &

SAN BERNARDI NO CA 92408
(909) 382- 7400

STE 104
PALM DESERT, CA 92211
(951) 232- 6263
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08-RI V-74-12.9/12.9 IN LAKE ELSI NORE FROM GRAND AVE TO  YAKAR FENG PERCY $295, 154 06/ 03/ 21 0%
08-1L7304 COLLI ER AVE 689 EAST SAN BERNARDINO RD; 790 S. VIA LATA, ig 22522521 0%
I NSTALL CHANGEABLE MESSAGE SI GN SUI TE 100
COVI NA CA 91703 COLTON, CA 92324
(909) 599- 1612 "
(951) 232-9010
08- Rl V- 74-13. 2/ 34 I'N RI VERSI DE COUNTY AT VARI QUS ORTI Z ENTERPRI SES, | NC. TRUONG, NI CK $5, 467,906 12/ 29/ 20 13%
08- 1C6804 LOCATI ONS 6 CUSH NG SUI TE 200; 9225 STELLAR COURT $2;$ggg' 29 ouada am
BRI DGE RAI L REPLACEMENT, REPLACE 1 CORONA '
I RVINE CA 92618 » CA 92883
(949) 753- 1414 (951) 830- 6835
HA21
08-RI V-74-28.1/37. 4 IN & NR MENI FEE & HEMET FROM 0.62 M GRANI TE CONSTRUCTI ON COMPANY TRUONG, NI CK $22,697,556 03/12/19  100%
08- ON6704 E/O RTE 215 TO 0.4 M W O ACACI A 38000 MONRCE STREET; $20, 947,087 04/ 05/ 19 0
HSNH- PO74- (067) E AVENUE 9225 STE'(‘;A;:?;RT $242,536 11/ 08/ 21 87%
PH- - I NDI O CA 92203 CORCNA,
) CONSTRUCT RAI SED CURB MEDI AN & LEFT (760) 775- 7500 (951) 830- 6835 OVER RUN
HB1
08- Rl V- 74- 36. 9/ 43. 6 IN THE CI TY OF HEMET ON RTE 74 FR ALFARO COMMUNI CATI ONS SM TH, CHRI STOPHER $2,311,885 06/ 04/ 20 95%
2?:;\1 ﬁggj 070 E WARREN RD TO SOBOBA ST CONSTRUCTI ON, | NC 9225 STELLAR COURT $2;$§)f13;' ég; %; cl)z 2(1) 87%
0 -(070) CONSTRUCT S| DEWALKS, CURB RANPS, 15614 S. ATLANTI C AVENUE; SU TE B '
COVPTON CA 90221 CORCNA,  CA 92883
(310) 669- 8949 (951)830- 6835
08- Rl V- 74- 48. 8/ 49. 2 NEAR HEMET FROM 0.7 M E/ O TO 1. 1. DREAMBUI LDER CONSTRUCTI ON' CORP $1, 635,061 08/11/21 0%
08- 130204 M LE E/ O BLACKBURN RD DBA DREAMBUI LDER $0 09/ 08/21 0%
AC?)T' 2074-(072) B I NSTALL HORI ZONTAL DRAI NAGE SYSTEM 18543 YORBA LI NDA BLVD # 376; $0
YORBA LI NDA CA 92886
(714) 646- 3697
08-RIV-74-/5.8 NR LAKE ELSI NORE, FROM ORANGE COUNTY GRANI TE CONSTRUCTI ON COMPANY ABDALLA, OSAMA $40, 500, 534 11/ 12/ 20 16%
35;-8%088233 - LI NE TO MONTE VI STA STREET 38000 MONROE STREET; 9225 STELLAR CT, $§' géé’ gg% c1>421§ ig; gg 27%
) -(071) W DEN EXI STI NG LANES TO PROVI DE 12' SU TE B ' '
--0) I NDI O CA 92203

CORONA, CA 92883

(760) 775- 7500
(951) 830- 9182

HB1
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08-RI V-79-25. 6/ 26. 4 IN & NR HEMET AT VAR OUS LOCATI ONS FRAUTOBAHN CONSTRUCTI ON, INC.  HUTCHI NSON, M CHAEL $1,503,392 11/12/20 28%
08- 1F6004 EAST FLORI DA AVE TO EAST MENLO AVE 933 N. BATAVIA ST.; 937 SOUTH VI A :‘11;11, Zig éﬁf 82522 2704
CONSTRUCT AND UPGRADE EXI STI NG '
ORANGE CA 92867 £¢§TE£58/2 ;gz
(714) 769- 7025 '
(951) 232- 7519
08-RIV-91-1.0/20. 3 FROM W91 - GREEN R VER RD OFF-RAMP RV CONCRETE SOSTROM DENI SE $1,436,974 04/ 13/ 21 58%
08- 1K7604 OH (BR #56 0865K) NEAR CORONA TO 14TH605 E. COMMERCI AL ST.; 119 N. MAPLE STREET iggg, ;gg f1>‘1‘r§ g;gi 47%
STREET VB OFF- RAMP (BR #56 0837K) I N STE A '
ANAHEI M CA 92801
RI VERSI DE CORONA, CA 92880
METHACRYLATE BRI DGE DECKS, REPLACE (714)855-4201 (951) 232- 7608
08-RI V-95-14. 5/ 35. 6 AT VAR LOCS FR 4 M N O PALO VERDE  DREAMBUI LDER CONSTRUCTI ON CORPKOURY, PETER $5,539,061 11/04/20  100%
2&%@588‘51_(036) c DAM RD TO 0.6 M S/ O SAN BERNARDI NO DBA DREAMBUI LDER 73800 DI NAH SHORE DR $4;$6883}, fég (1)35 gg; 22 87%
0 CO LI NE 18543 YORBA LI NDA BLVD # 376; #104 '
o CONSTRUCT CONCRETE/ RSP APRONS &
YORBA LI NDA CA 92886 'Z:'(-)g") ngjEsgigCA 92211 OVER RUN
(714) 646- 3697
08- SBD- 2- 2. 4/ 0 NEAR WRI GHTWOOD AT SHEEP CREEK BRI DGE BEADOR CONSTRUCTI ON COMPANY,  SANTGS, JOHN $3,033,711 09/28/18  100%
BLST. P002- (040) E #od- 0360 NS 12522 BEAR VALLEY B O e ooz 9%
0 UPGRADE BRI DGE RAI LI NG AND WDEN TO 26320 LESTER Cl RCLE ROAD
CORONA CA 92883 HSEEE?SSA’ 5?1*592345 OVER RN
HA21 (951) 674- 7352 (951) 538-
08-SBD-2-/6. 4 I N SAN BERNARDI NO COUNTY AT SULLY- M LLER CONTRACTI NG AL- KHATEEB, TAGHREED $4,111,540 05/06/21 40%
08-1L6604 WRI GHTWOCD FROM LOS ANGELES COUNTY  COMPANY 15255 BEAR VALLEY RD ﬁ, é;?’ 2;; 2‘155 125 21 5204
LI NE TO ROUTE 138 135 S. STATE COLLEGE BLWD. ; HESPERI A, CA 92345 ' '
COLD | N- PLACE RECYCLING M LL AND .
BREA CA 92821 (951) 232-7793
(714) 578- 9600
08- SBD- 10- 21. 6/ 23. 6 IN COLTON FROM 0.36 M W O RANCHO AVE GRI FFI TH COVPANY BENSON, DAVI D $1,823,217 11/28/18  100%
08- 1F44U4 OC TO WARM CREEK BRI DGE 3050 EAST Bl RCH STREET 590 S. VIA LATA SU TE $1, 7;?8?3 (1)25 ;g; ;g 94%
NSTALL GORE PAVI NG, PAVE UNDER 100 '

BREA CA 92821

(714) 984- 5500 COLTON, CA 92324 OVER RUN

(951) 232- 6478
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08- SBD- 10- 23. 8/ 23. 8 IN COLTON AT SANTA ANA Rl VER BRIDGE PETERSON- CHASE GENERAL CASTRO, ROBERTO $15, 075, 745 01/30/19 98%
08-0Q0104 (BR #54-0292G, BR #54- 0292 LT AND BR ENG NEERI NG CONSTRUCTI ON, | NC. 850 SOUTH VI A LATA $12, 891, 465 03504;19 84%
Bll?‘01o -(267)E #54-0292 RT) 16351 CONSTRUCTI ON CI RCLE VES SUI TE 100A $680,007  09/24/ 21
o BRI DGE REHABI LI TATI ON AND SEI SM C
RINE A 92608 OATON, CA 92524
HA21 (949) 252- 0441 (909) 677-
08- SBD- 10- 24. 3/ 24. 8 I N SAN BERNARDI NO FROM TO 0.4 M LE | NTERNATI NAL LI NE BUI LDERS,  ASSAD, PETER $1,008, 722 06/ 28/ 21 0%
08-1L5904 W O WATERVAN AVE UC TO 0.2 MLE NO INC. DBA ILB ELECTRI C 790 S. VIA LATA, $0 07/20/21 0%
S|x$-o1o -(271)E CONN OC 3955 TEMESCAL CANYON RD. : SU TE 100 $0 03/21/22
o | NSTALL M DWEST GUADRAI L SYSTEM AND
CORONA CA 92883 035103’3;252?324
(951) 963- 3044 (951) 232-
08- SBD- 10- 27. 9/ 28 I N REDLANDS AT CALI FORNI A ST UC O DONNELL CONSTRUCTI ON, I NC. GEORGES, SAMER $790, 167 05/22/20  100%
08-1G2914 EASTBOUND EXI T RAMP 559 W COVI NA BLVD. ; 850 S. VIA LATA SU TE $79212gé gg;%?;gg 99%
W DEN EB OFF RAMP 100A
SAN DI MAS CA 91773 COLTON. CA 92324 09/20/ 21
(909) 394- 4510 ’ OVER RN
(951) 232- 3748
08- SBD- 10- 29. 4/ 39. 2 IN REDLANDS & YUCAIPA FR 0.1 M E/O STURGEON ELECTRI C CALI FORNI A, TAHA, | SSA $5,994,500 10/30/19  100%
08-384234 ALABAMA ST TO COUNTY LI NE RD LLC. 790 VI A LATA SU TE $4¢§§f’§§§ iéj%é;%? 82%
I NSTALL TMS FI ELD ELEMENTS 13501 BENSON AVE; 100 '
o180 o sz T
HB4N (909) 591- 0000 (951) 906-
08- SBD- 15- 1. 0/ 28. 6 ON ROUTE 15 FROM ONTARI O AT JURUPA  TRUESDELL CORPORATI ON OF NGUYEN, VU $3, 052, 052 04/ 07/ 21 27%
08- 1K7704 STREET OC (BR #54 0971) TO HESPERIA CALIFORNIA, | NC. 9540 CENTER AVE $256,508  04/30/21 8%
AT OAK HILL ROAD OC (BR #54 1176) AND1310 W 23RD STREET: RANCHO CUCAMONGA, CA $256,508 01/11/22
ON ROUTE 215 I N SAN B 91730
POLYESTER OVERLAY, METHACRYLATE TEMPE AZ 85282 (951) 232- 3784
(602) 437-1711
08- SBD- 15- 12. 5/ 14. 8 FROM S| ERRA AVENUE UC TO GLEN HELEN OHL USA, [|NC. NGUYEN, WU $23,754,995 12/23/19  100%
08-0K1214 PARKWAY UNDERCROSSI NG 1920 MAI N STREET STE 310 9540 CENTER AVENUE, $23, 228,764 01/22/20 96%
ACI M 015 - (165)E REHABI LI TATE EXI STI NG MAI NLI NE AND #120 $303,825 04/28/21
--0) | RVI NE CA 92614
RANCHO CUCAMONGA, CA OVER RUN

(949) 579- 0737

91730
(951) 232- 3784
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Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD- 15- 16. 1/ 169. 4 IN SBD CO I N & NEAR HESPERI A AT VELARDE CONCRETE CONSTRUCTI ON, PHAM THANH $1,898,921 02/05/21 65%
08- 1K1904 VARI OUS LOCATI ONS FROM CAJON CREEK TOI NC. 229 E MAIN ST $1, 627, Ség (1)% gg;gi 82%
M CRO DI TCH (BR #54 0619L) 523 S. BRAND BLVD.; BARSTOW CA 92311
DECK APPROACH AND DEPARTURE .
SAN FERNANDO CA 91340 (951) 232-7262
(818) 898- 2300
08- SBD- 15- 20. 0/ 29. 1 NEAR HESPERI A FROM CLEGHORN ROAD UC JABRE CONTRACTI NG | NC. LOZA, SHAUN $392, 645 04/29/21 6%
08- 1H3504 TO 0.5 MLE N O OAK HI LL ROAD OC 1813 MANZANI TA LANE; 15255 BEAR VALLEY RD $73, 3;3 (1)85 %;gi 19%
CULVERT LI NING & | NVERT PAVI NG
MANHATTAN BEACH CA 90266 HESPERI A, CA 92345
(310) 720- 0277 (909)601-4717
08- SBD- 15- 23. 5/ 29. 1 FROM 0.8 M NORTH OF NORTH ALRAY AVERI CA PACI FI C CONSTRUCTI ON  AL- KHATEEB, TAGHREED $683,550 12/31/20 66%
08-1H3514 OVERHEAD TO 0.5 M LE NORTH OF QOAK 7161 Cl TRUS VALLEY AVE; 15255 BEAR VALLEY $692, 7;5(3) 835 835 31 99%
H LL ROAD OVERCROSSI NG ROAD
CULVERT LIN NG & | NVERT PAVI NG '(52:;;”:;5 52922880 HESPERI A, CA 92345
(951) 232- 7793
08- SBD- 15- 40. 3/ 40. 7 I'N VI CTORVI LLE NR PALMDALE ROAD IN ACCU CONSTRUCTI ON, | NC. BENSON, DAVI D $333,610 04/23/19 0%
08-1H2714 VI CTORVI LLE NR PALMDALE ROAD (ROUTE 2098 S. GRAND AVE. SUITE A: 790 VI A LATA SU TE $2§2’ %g 825 185 ;g 0%
18) AND | NTERSTATE 15 100 '
PERVANENT RESTORATI ON OF | RRI GATI ON SANTA ANA CA 92705 COLTON, CA 92324 PLANT EST
(714) 641- 4730
(951) 232- 6478 SATI S
08- SBD- 15- 40. 4/ 0 IN VICTORVILLE FR0.1 M S/ O DREAMBUI LDER CONSTRUCTI ON CORPLOZA,  SHAUN $1, 027,674 06/15/20  100%
08- 1F9904 PALMDALE RD TO 0.4 M S/ O PALMDALE RDDBA DREAMBUI LDER 15255 BEAR VALLEY $1, 0;2, ggg %5 (1)25 22 98%
oc 18543 YORBA LI NDA BLVD # 376; BLVD '
LENGTHEN SB ACCELERATI ON LANE YORBA LI NDA CA 92886 HESPERI A, CA 92345
(714) 646- 3697 (909) 545- 1085
08- SBD- 15- 42. 5/ 46 I N SAN BERNARDI NO COUNTY I N AMES CONSTRUCTI ON | NC. AL- KHATEEB, TAGHREED $80, 939,233 11/05/15  100%
ﬂﬁﬁ?-sgi\sm-(zs?)l VI CTORVI LLE FROM 0.5 M N O MOJAVE 2000 AMES DRI VE 15255 BEAR VALLEY $83, 096, 128 (1)35 ii; %i 100%
DRIVE TO1.5 M N O STODDARD VELLS ROAD
E- -(STP)L BURSNVI LLE, MN 55306 09/ 14/ 21
ROAD OVERCROSSI NG HESPERI A, CA 92345 COVPLETED

951) 356- 1275
WDEN [ -15 ( ) (951) 232-7793
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08- SBD- 15- 64. 6/ 75. 3 FROM 1.2 M. S/ O SI DEW NDER ROAD OC  SULLY-M LLER CONTRACTI NG AL- KHATEEB, TAGHREED $16, 473,080 06/ 03/ 20 53%
08- 0K1234 TO MJAVE RI VER BRI DGE COVPANY 15255 BEAR VALLEY $16§;223' ;g; (1)‘15552522 99%
REHABI LI TATE EXI STING MAINLINE AND 135 S. STATE COLLEGE BLVD.;  ROAD '

BREA CA 92821 HESPERI A, CA 92345

(714) 319- 6309 (951) 232- 7793
08- SBD- 18- 31. 9/ 38. 5 INSBD COFR 0.1 M E/ O H LLTOP MATI CH CORPORATI ON NGUYEN, NHAN $3, 014, 000 04/ 05/ 21 60%
08- 1H4904 CONNECTOR TO 0.5 M E/ O SI ERRA CREEK 1596 HARRY SHEPPARD BLVD 850 SOUTH VI A LATA ﬁ' ;321 ggg f{g; (2)25 gi 90%

PREVENTATI VE MAI NTENANCE - OVERLAY SUl TE 104 2
SAN BERNARDI NO CA 92408 COLTON. CA 92324
(909) 382- 7400 '
(909) 821- 8164
08- SBD- 18- 68. 5/ 87. 9 I N SAN BERNARDI NO COUNTY ON RTE 18  CALMEX ENG NEERI NG | NC SANTOS, JOHN $1, 604, 607 05/21/20  100%
2&%3%% (072)E FROM 1.4 M N O CAMP ROCK RD TO 2764 S. VI STA AVE; 15255 BEAR VALLEY RD $1, 652, 7;3 825 %Sﬁ §c1> 95%
) ) CENTRAL RD AND ON RTE 247 FROM 0.1 M HESPERI A, CA 92395

-0 S/ O RABBI T SPRINGS RD TO BLOOM NGTON CA 92316 (951) 538- 5315

PLACE A PREVENTATI VE TREATMENT o (909) 635-8237

08- SBD- 18- 97. 0/ 99. 5 IN VI CTORVI LLE FROM AMARGOSA RD TO  SULLY- M LLER CONTRACTI NG CANUTI, LARRY $4, 929,976 02/ 23/ 21 53%

N POLS- (063) € piniivg vl | 15295 BEAR VALLEY 47 0ar ovorizz 5%
W DEN ROADBED & CONSTRUCT RAI SED 135 S. STATE COLLEGE BLVD.;  ROAD

-0 HESPERI A, CA 92345

(760) 985- 5825

BREA CA 92821

HB1 (714) 578- 9600

08- SBD- 38- 11. 3/ 26. 5 SLOPE STABI LI ZATI ON. REMOVI NG DEBRI'S RI VERSI DE CONSTRUCTI ON CO | NC TRAN, KEN $3, 698, 752 09/ 25/ 20 94%

08- 119404 AND HAZARDOUS BURNED TREES, 4225 GARNER ROAD 850 S VI A LATA SUl TE $2, 999,808 09/26/20 81%
EXCAVATI ON AND CLEARI NG CULVERT | NLET 104 $62,997  09/29/ 21

RI VERSI DE, CA 92501

BASI NS DIR S EMERGENCY F. A.
(951) 682- 8308 COLTON, CA 92324
SLOPE STABI LI ZATI ON (909) 844- 3312
20. 20
201130
08- SBD- 38-11. 3/ 26.5 WATERSHED/ DEBRI S FLOW M TI GATI ON: POVWELL CONSTRUCTORS | NC TRAN, KEN $19, 985,000 12/ 23/ 20 1%
08-1L9804 REPAI R/ REPLACE/ | NSTALL DRAI NAGE 8555 BANANA AVE 850 S VI A LATA SUI TE $163, 323 12552522 1%
SYSTEMS AND REPAI R/ REPLACE DEBRI S 104
BARRI ERS DI R S EMERGENCY ORDER FONTANA, - CA 92335 COLTON, CA 92324
20. 20 FLOW M TI GATI ON (909) 844- 3312

201130
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- - . . ly ] ’ 0
08- SBD- 38-47. 5/ 59. 4 AT VAR QUS LOCATI ONS FR ZACA DR TO  DREAMBUI LDER CONSTRUCTI ON CORPBENJAM N, AMGAD $1, 959, 061 10/ 13/20 54%
08- 03004 STA RTE 18 AT BI G BEAR LAKE DAM DBA DREAMBUI LDER 850 S VI A LATA STE 2;;21, ;ég 1%5 %g; 22 36%
RELI NE OR REPLACE CULVERTS 18543 YORBA LI NDA BLVD # 376; 104 '
YORBA LI NDA CA 92886 03650;;140272?24
HA42 (714) 646- 3697 (909) 844-
08- SBD- 40- 28. 9/ 28. 9 I'N SAN BERNARDI NO COUNTY NEAR RV CONCRETE PHAM THANH $1, 354,992 03/09/21 83%
08- 135504 NEWBERRY SPRI NGS AT 3.6 M LES WEST OF 605 E. COMVERCI AL ST.; 222 E MAIN ST $980, 201  04/06/21 729
ACI(;\4040 -(088)E HECTOR ROAD UNDERCRCSS! NG e 1 o501 BARSTON CA 92311 $0 09/07/21
o REMOVE EXI STI NG W M AND | NSTALL NEW B}
(714) 855- 4201 (951) 232- 7262
08- SBD- 40- 50. 0/ 75 NEAR LUDLOW FROM CRUCERO ROAD TO FI SHER SAND & GRAVEL CO. PHAM THANH $35,420,839 09/07/18  100%
K M 040- (084) E BADGER WASH 1302 W DRI VERS WAY 222 E MAIN ST #207 B e Sae 0816120 96%
0 -(084) REGRADE MEDI AN CROSS SLOPE Pt A7 85284 BARSTOW CA 92311 :
( 480) 730- 1033 (951) 232- 7262 OVER RUN
HB1
08- SBD- 40- 75. 0/ 100 BETWEEN BADGER WASH TO ESSEX ROAD OC GRANI TE CONSTRUCTI ON COMPANY DOAN, ANTHONY $17,197,071 12/ 06/ 19 94%
08-0R1504 REGRADE MEDI AN CROSS SLOPE 38000 MONROE STREET; $16, 644,204 12/31/19
HSI M 040 - (086) E ;i;s%'\' f‘; j;glf E $0 10/06/21 4%
-0 I NDI O CA 92203 (951) 840- 8222
(760) 391- 6351
HB1
08- SBD- 40- 119. 0/ 119 PAVEMENT REPAIR AND REPLACE DAMAGED GRANI TE CONSTRUCTI ON CO DAVI S, DARCY $685, 000 06/ 09/ 21 0%
08- 1M6704 MBGR AND TERM NAL SYSTEMS DIR S 38000 MONROCE STREET 1044 EAST BROADWAY 2%;21 gii 235 gi; 21 40%
ORDER EMERCENCY F. A. INDI G CA 92203 NEEDLES, CA 92363 !
PAVEMENT REPAI R (760) 326- 4684 SUSPENDED
20. 20
201130
08- SBD-40-125.0/154.6  NEAR LUDLOWFR 4.5 M E/ O HOVMER WASHAMES CONSTRUCTI ON, | NC. DOAN, ANTHONY $14, 088,149 08/ 26/ 20 46%
08-0R1424 BR TO ARI ZONA STATE LI NE 391 N. MAIN STREET; 222 MAIN ST STE E $7, 251,348 09/21/20 51%
HSI M 040- (066) E REGRADE MVEDI AN CROSS SLOPE BARSTON CA 92311 $667,589 04/ 22/ 22
--0) CORONA CA 92880

(951) 356. 1275 (951) 840- 8222
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08- SBD-58-11. 0/ 23 I N SAN BERNARDI NO COUNTY AT VARI QUS FEC FUTURE CONTRACTORS AND  CANUTI, LARRY $3,016, 189 06/18/21 14%
08-1L6504 LOCATI ONS ENG NEERS, | NC. 15255 BEAR VALLEY :gg? ?%2 815 ﬁ; g% 2204
M LL AND OVERLAY OR PROVI DE FOG 7700 1 RVINE CENTER DRI VE, SU ROAD '
|RVI NE CA 92618 HESPERI A, CA 92345
7 -582
(949) 328- 9758 (760) 985- 5825
08- SBD- 60- . 7/ 3 I'N CH NO FR PI PELI NE AVE OC TO BENSON SEMA CONSTRUCTI ON, | NC. LOPEZ, JOSEPH $19, 639, 146 03/07/19 71%
BN ee | AEC #2650 RONED SUTEG 119 NWPLE SUTE A oSOl i D910 gsy
) REMOVE & REPLACE OC STRUCTURES CORONA, CA 92880 !
-0 TEMECULA CA 92590 (951) 232- 8957
(303) 627- 2600
HA21
08- SBD-60-4. 6/ 9. 9 60/91/215 1C IN ONTARIO FR EUCLID  J. MCLOUGHLI N ENG NEERI NG CO., MOHAMED, ASHRAF $143, 097, 682 04/ 18/ 19 94%
08- 0Q75U4 AVE 1C TO RIV CO LN & NEAR R VERSI DE | NC. 4334 LATHAM STREET, $183,342,741  05/13/19  g59,
AC?)S' NHPO- (014) 9 FROM SBD CO LN TO COUNTRY VI LLAGE RD 10641 FULTON COURT STE 100 $1,664,888 11/02/21
o & FROM 0.7 M LES WO RI VERSI DE, CA 92501
REPLACEMENT OF TWO OUTSI DE LANES RANCHO CLCANDNGA - CA 91730 9c1) 232- 3859
(909) 721- 1011
08- SBD- 60- 7. 3/ 10 IN ONTARIO FR 0.2 M WO CUCAMONGA  AMES CONSTRUCTI ON, | NC. DUTCHER, DAVI D $24, 215, 254 04/ 26/ 21 3%
08- OE33W4 CREEK BR TO M LLI KEN AVE 391 N. MAIN STREET; 119 N MAPLE ST SUI TE $171,900 05/27/21 1%
ACL\‘)H PO60- (159) B ADD VB AUX LANE, ADD EB A 92850 A $72,000  12/04/23
(951) 356- 1275 CORONA, - CA 92880 SUSPENDED
(909) 519- 2051
08- SBD- 62- 15. 1/ 29. 3 NEAR JOSHUA TREE FROM YUCCA MESA RD  VSS | NTERNATI ONAL, | NC. VU, KHO $3, 640, 120 04/ 27/21 56%
08-1L6704 TO BERMUDA AVE 3785 CHANNEL DRI VE; 73800 DI NAH SHORE DR $1, 616,910 06/14/21 44%
SEAL COAT PAVEMENT AND PERFORM STE 104 $244,701  11/24/21
VEST SACRAMENTO CA 95691 PALM DESERT CA 92211
(916) 373- 1500 ’
(951) 232- 6263
08- SBD- 62- 124. 8/ 142 AT VAR LOCS, FR 1.8 M WO JCT RTE 95 GRANI TE CONSTRUCTI ON COVPANY  DQAN, ANTHONY $3, 606, 282 10/ 21/ 20 79%
2%—8%0()8323 (046) E TO 0.3 M WO PARKER DAM RD 38000 MONRCE STREET; 222 MAIN ST STE E $3, 186, 523 (1)35 gg; 2(1) 86%
- - CONSTRUCT CONCRETE/ RSP APRONS AT 10 BARST 2311
--0) I NDI O CA 92203 STON CA 923

(760) 775- 7500 (951) 840- 8222
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08-SBD-71-/8.5 I N SAN BERNARDI NO AND RI VERSI DE SELECT ELECTRIC, INC. RAUDEL RU Z, MANUEL $6, 763,527 10/ 08/ 20 25%
08-0G7904 COUNTI ES | N AND NEAR CHI NO AND CHI NO MARTI NEZ 790 S VI A LATA $1, 301,167 11/17/20 19%
ACNH PO71- (074) E $1, 050, 608 08/ 10/ 22 0
0 HI LLS FROM LOS ANGELES COUNTY LI NE TO2790 BUSI NESS PARK DR COLTON, CA 92324 IOV
o ROUTE 91 (951) 965- 6327
INSTALL RVS, CCTV, CMS, VDS & FIBER Y STA CA 92081
HBAN (619) 460- 6060
08-SBD-71-/8.5 I N SAN BERNARDI NO AND RI VERSI DE MYERS & SONS CONSTRUCTI ON, LLCEHIRIM DOM NI C $4,191,590 03/02/21  100%
08-1H9314 COUNTI ES | N AND NEAR CHI NO AND CHI NO 4600 NORTHGATE BLVD, SUITE 10 OKECHUKWJ $3,277,534  03/25/21 78%
H LLS FROM LOS ANGELES COUNTY LINE TO 9540 CENTER AVENUE $0 10/19/21
SACRAMVENTO CA 95834
0.2 MLE SOUTH OF SANT RANCHO CUCAMONGA, CA
PREVENTATI VE MAI NTENANCE - SLAB (916) 283- 9950 91730
(951) 232- 3523
08- SBD- 138- 15. 3/ 15. 3 NEAR HESPERI A AT CAJON MICE STA STANCE CONSTRUCTI ON COVPANY  ADODO, JEGBEFUME $444,813 06/17/21 1%
08-1J4904 STATI ON 9070 | RVI NE CENTER DR #220 222 EAST MAIN STREET :gg- igg 82; gg; g; 19%
CONVERT OR RECONFI GURE THE EXI STI NG STE 202 :
|RRE , CA 92618 BARSTOW CA 92311
(626) 274- 3156
(951) 232- 6497
08- SBD-173-18.6/18. 7 NEAR CEDAR GLEN AT 0.1 M SOUTH OF OF STRONGHOLD ENG NEERI NG HOSSAI N, SADI QUE $7,789,098 08/20/ 20 15%
eI e A O 150 Wi A oo VA LA STE 0 SLEEE SRR
) ) REPLACE MBGR W TH CONCRETE BARRI ER '
--() PERRI'S, CA 92571 ?3;1)0;’30(:282;336
(951) 684- 9303
08- SBD- 210-1.5/21. 5 IN VAR QUS CI TI ES FROM MOUNTAI N PETERSON- CHASE GENERAL 00, KEE $930, 046 03/ 24/ 21 0%
08- 1K6704 AVENUE OC (BR #54 1144) | N UPLAND TO ENG NEERI NG CONSTRUCTI ON, | NC. 9540 CENTER AVE #120 ig 235 ig; gi 0%
27TH STREET UC (BR #54 1087G L/R) IN16351 CONSTRUCTI ON CIR W RANCHO CUCANONGA, CA
SAN BERNARDI No. I RVINE CA 92606 91730
METHACRYLATE BRI DGE DECKS AND .
(949) 252- 0441 (951) 840- 8323
08- SBD- 210- 21. 7/ 27. 2 IN VARI OUS CI TIES FROM CAJON BLVD OH PETERSON- CHASE GENERAL HANNA,  JACOUB $1, 958,993 04/ 30/ 21 21%
08- 1K6804 (BR #54 0946G L/ R) | N SAN BERNARDI NOENG NEERI NG CONSTRUCTI ON, | NC. 850 VI A LATA SUI TE 2128, gg; 825 (2)15 g% 7%
TO SAND CREEK BRI DGE (BR #54 1075L/R) 16351 CONSTRUCTION CI R W #104 '
IN H GHLAND AND @
I RVINE CA 92606 CQLTON, CA 92336
METHACRYLATE BRI DGE DECKS, (909) 519- 0566

(949) 252- 0441
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08- SBD- 210-/ 0 IN AND NEAR UPLAND AND RANCHO ACCU CONSTRUCTI ON, | NC. BENSON, DAVI D $719, 475 06/ 08/ 21 46%
08-1L7604 CUCAMONGA FROM 0.5 M LE WEST OF 2098 S. GRAND AVE. SUITE A; 937 SOUTH VI A LATA gigg, ggg 225 ig;g% 3506
MOUNTAI N AVE OC TO GOLDEN AVE UC SuUl TE 650 '
RESTORE PLANT ESTABLI SHVENT SANTA ANA CA 92705 COLTON. CA 92324
(714) 641- 4730 '
(951) 232- 6478
08- SBD-215-2.2/3.2 IN COLTON FROM 0.3 M SOUTH TO 0.3  SECURI TY PAVI NG COMPANY I NC  CASTRO, ROBERTO $16, 809, 848 03/ 04/ 21 13%
08- 1F7304 371,689 03/25/21
BLI M 215 - (251) E N O WASHI NGTON ST OC 3075 TONNSGATE ROAD, SUI TE 20 850 S VI A LATA SUI TE 2226 650 05/ 30/ 23 204
REPLACE OVERCROSSI NG 100A '
--() VESTLAKE VI LLAGE CA 91361 COLTON. CA 92324
(562) 863-3176 '
(909) 677- 8786
08- SBD- 215- 4. 8/5. 8 IN SAN BERNARDINO FROM 0.5 M S/ O BEADOR CONSTRUCTI ON COMPANY, M NEO, NI CHOLAS $5,607,333 06/10/20  100%
BT e M SOHATORSAD T ToD2 (1 550 5 WA LATA M N
0 M N O | NLAND CENTER DRI VE OC 26320 LESTER Cl RCLE; SUI TE 100A '
o LANE RECONFI GURATI ON & PAVENMENT
0RO Ch 92683 (051 252- 8545
(951) 674- 7352
08- SBD-215-7.0/17. 8 IN SBD ON RTE 215 FR 1-10/1-215 JCT ALDRI DGE ELECTRIC, |NC. YAACOUB, LAWRANCE $5, 886, 622 10/ 30/ 20 54%
08- 476424 TO 1-215/1-15 JCT AND ON RTE 259 FR 844 E. ROCKLAND ROAD; 790 S VIA LATA $2;$§§g';g§ ég; ;g; gg 45%
1-215/ SR-259 JCT TO SR-259/SR-210 JCT COLTON, CA 92324 ’

LI BERTYVILLE I L 60048

INSTALL TMS FI ELD ELEMENTS (8.4 M
(847) 276- 1127

(213) 434- 9325

08- SBD- 247- 39. 0/ 42 I N SAN BERNARDI NO COUNTY AT LUCERNE CALMEX ENG NEERI NG | NC. NGUYEN, KHOA $3,378,856 04/14/21  78%
08- 1K8404 VALLEY FROM 0.5 M S/ O CAMP ROCK RD 2764 S. VI STA AVE. ; 222 E MAIN ST STE 208 $3,324,278 05/07/21 95%
TO0.1 M S/ O MDWAY AVE AND FROM 1. 1 BARSTOW CA 92311 $49,163  10/14/21

BLOOM NGTON CA 92316
(909) 546- 1311

M S/ O HOLMES RD TO
M LL AND OVERLAY PAVEMENT AND

(951) 232- 8611

08- SBD-259-/1.5 I N SAN BERNARDI NO COUNTY ON ROUTES  ALL AMERI CAN ASPHALT GEORGES, SAMER $6, 513,159 05/ 07/ 20 28%
08-1H3414 210, 215 AND 259 AT VARI OUS LOCATI ONS 400 E S| XTH STREET 850 S. VIA LATA SUITE $1, 699, 693 06/ 09/ 20 26%
ACNH X071- (073) E PREVENTATI VE MAI NTENANCE - OVERLAY 100A $277,861 11/10/21
--() CORONA CA 92879

COLTON, CA 92324 SUSPENDED

(951) 736- 7600
(951) 232- 3748
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08- SBD-5726-/0 SBD MICE STA (REG ONAL OFFI CE) AT 175 PCN3 | NC. BRI AN ABGHARI M NEO, NI CHOLAS $4,358,510 01/09/ 20 99%
08- 0K8404 CLUSTER ST 5450 KATELLA AVE; #101 850 S. VIA LATA, $4'§gg' gig 8;; gg; 22 08%
DEMOLI SH EXI STI NG OFFI CE & ’
LOS ALAM TOS CA 90720 Zilgulo?:ﬁ 92324
(562) 492- 4124 '
HAL2 (951) 232- 8549
08- SBD-5730-/0 IN THE CI TY OF FONTANA ON SOUTHEAST  STRONGHOLD ENG NEERI NG FLORES, TIM $21, 700, 000 04/ 02/ 21 7%
08- OR4204 QUADRANT OF STATE RTE 210 AND |-15 | NCORPORATED 850 SOUTH VI A LATA $1, 245,371 05/03/21 6%
| NTERCHANGE 150 WWALNUT AVE SUl TE 100A $1,245,371 08/02/23
BU LD MAI NTENANCE FACI LI TY
PERRI S CA 92571 0;10;50%222324
HA12 (951) 684- 9303 (951) 830-

Totals: Authorized Final Amt: $1, 186, 863, 408 Completed to Date: $615, 257, 738 Work ThisMonth: $26, 383, 381




State of California Department of Transportation

M LES EAST OF FREEMAN GULCH BRI DGE
AND FROM 2.4 M LES WEST OF R
AR CHI P SEAL

1900 118TH AVE. SE;

BELLEVUE WA 98005
(425) 455- 1150

MOJAVE CA 93501
(760) 937- 3243
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Statement of Ongoing Contractsasof 092021 09/ 28/ 21
District 09
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
09-1NY-190-111.6/126.1 | N | NYO COUNTY NEAR FURNACE CREEK CALMEX ENG NEERI NG | NC JUSTI N CASTLEBERRY $4,736,392 05/12/21 23%
09- 387904 FROM 0.1 M LE WEST OF BAD WATER ROAD2764 S VI STA AVE 500 S MAI N STREET $888, 323 2‘155 82521 19%
TO 3.6 M LES EAST OF DANTE' S VI EW Bl SHOP, CA 93514
BLOOM NGTON CA 92316 ’
ROAD (760) 937- 3758
THN BLANKET OVERLAY W TH DI GOUTS
09- 1 NY-395-.1/.1 I'N I NYO COUNTY AT VARI OUS LOCATIONS PTM GENERAL ENG NEERI NG ADAM ZUVSTEI N $583,149 06/ 03/ 20 78%
09-370104 CONSTRUCT PEDESTRI AN ACTI VATED SERVI CES, | NC. 500 S MAIN ST $539, 840 06/ 29/ 20 93%
SNHG- X027- (011) E : $0 10/01/21
5942 ACORN STREET; Bl SHOP CA
-0 760) 920- 3406 oot 2l 21
Rl VERSI DE CA 92504 (760) 920-
HB1 (951) 710- 1000
09- 1 NY- 395-29. 9/ 41. 8 I N | NYO COUNTY NEAR CLANCHA AND ALCORN FENCE COMPANY DAMON CHERENZI A $2,249,111 02/ 16/ 21 58%
Xg\lﬁ#lggég 246) E CARTAGO FROM 1.4 M LES SOUTH OF LOS 9901 GLENOAKS BOULEVARD, 500 S MAI N STREET $1, 237, 7;8 225 1‘11521 5506
- (346) ANGELES AQUEDUCT BRIDGE TO 0.2 MLE '\ o o BI SHOP, CA 93514
-0 SOUTH OF ASH CREEK BRI DGE 323) 875. 1342 (760) 920- 3460
CONSTRUCT FENCE (328) 875-
HE14
09- KER-14-4.7/12. 6 I N KERN COUNTY AT ROSAMOND AND AT GUY F. ATKI NSON CONSTRUCTI ON, HARTANTO HI N $42,158, 610 07/02/20 50%
2?:}\1?-:3;3(1)3 081) E MOJAVE FROM 1.4 M LES SOUTH OF DAWN LLC DBA GUY F. ATKI NSON 16490 S| ERRA HW 14 $25, 038, 123 82; ({(7); gg 59%
0 -(081) ROAD OVERCROSSI NG TO 0.5 M LE NORTH 18201 VON KARMAN AVENUE; MOJAVE CA 93501
OF SI LVER QUEEN ROAD OVE | RVINE CA 92612 (760) 937- 3243
2R
(949) 382- 7145
09- KER- 14- 16. 6/ 16. 6 IN KERN COUNTY I N THE TOAN OF MOJAVE JAMES E THOMPSON, INC., DBA  H N HARTANTO $827,500 05/ 24/ 21 4%
09- 377304 AT THE MOJAVE H GHWAY MNAINTENANCE — JTS CONSTRUCTI ON 16490 S| ERRA HWY 14 $25, 423 825 (2);5 g% 30
STATI ON L5713 7001 MCDI VI TT DR STE B MOJAVE, CA 93501
CONSTRUCT PHASE THREE OF .
BAKERSFI ELD CA 93313 (760) 937-3243
(661) 835- 9270
09- KER- 14-/0 I N KERN COUNTY AT AND NEAR | NDI AN DOCLI TTLE CONSTRUCTI ON LLC DBAHARTANTO $885,035 05/14/21 40%
09-385704 VELLS FROM 3.5 M LES WEST TO 2.0 DOCLI TTLE ROAD CONSTRUCTI ON 16490 S| ERRA HW 14 $339, 8;3 (1)(6)5 ig;gi 38%
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Statement of Ongoing Contractsasof 092021 09/ 28/ 21
District 09
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
09- MNO- 0-/ 0 I'N MONO COUNTY AT VARI QUS LOCATIONS EVERLEVEL HOLDINGS, LLC ADAM ZUNVSTEI N $2,558,250 06/ 18/ 21 40%
09- 366604 | MPROVE CHAI N UP LOCATI ONS 5877 PINE AVE. SUI TE 120; $798,581  07/15/21 0
ACNH- X051- (030) E ;?gHipwﬁk“;§;14 $0 12/01/21 S
--() CHI NO HILLS CA 91709 (760) 920. 3406
(951) 966- 9153
09- MNO- 158- 6. 0/ 15. 8 I'N MONO COUNTY | N AND NEAR JUNE LAKE QUALCON CONTRACTORS, | NC. R CK MOBERLY, P.E. $2,177,650 04/ 29/ 21 54%
09-387104 FROM 0.1 M LE EAST OF BRI DGE #47- 0055 1669 LUCERNE ST, SUl TE B 500 S. MAIN ST $1,935,151  06/14/21 86%
ROUT $0  10/12/21
TO US E 395 M NDEN NV 89423 Bl SHOP, CA 93514
TH N BLANKET OVERLAY W TH DI GOUTS .
(775) 782- 2006 (760) 937-3219
HML
09- MNO- 266- 4. 3/ 11. 7 I'N MONO COUNTY AT AND NEAR OASI'S ON  ROAD AND HI GHWAY BUI LDERS, JUSTI N CASTLEBERRY $2, 020,020 05/11/21 80%
09- 386804 ROUTE 168 AT ROUTE 266 AND ON ROUTE LLC. 500 S MAI N STREET $2, 023, 428 825 5521 99%
266 FROM ROUTE 168 TO THE NEVADA 950 E MUSTANG RD Bl SHOP, CA 93514 09/ 22/ 21
STATE LI NE .
SPARKS NV 89434 (760) 937- 3758
(775) 852- 7283
09- MNO- 395- 6. 9/ T9. 6 I'N MONO COUNTY NEAR TOM S PLACE FROMPOWELL CONSTRUCTORS | NC LEE. SCOTESE@OT. CA. GOV $13,574, 636 02/04/ 21 43%
09-360704 2.4 MLES SOUTH OF LOWER ROCK CREEK 8555 BANANA AVENUE; 500 S. MAIN ST $4,051,078 03/01/21 200
HSNH- P395- ( 281) E $0 03/28/22 0
RCAD TO 0.3 M LE NORTH OF LOWER ROCK Bl SHOP, CA 93514
-0 FONTANA CA 92335
CREEK ROAD 909) 356- 8880 (760) 937- 8955
W DEN SHOULDERS (909) 356-
09- MNO- 395- 13. 5/ 13. 9 I'N MONO COUNTY AT CROMEY LAKE FROM TAYLOR JANE CONSTRUCTION LP  LEE. SCOTESE@OT. CA. GOV $1, 072,613 04/ 12/ 21 96%
09- 378104 0.4 MLE SOUTH OF CROALEY LAKE 131 WDANA SU TE 101 A 500 S. MAIN ST $624, 2% (1)85 1%521 58%
OVERCROSSI NG TO CROALEY LAKE BI SHOP, CA 93514
NI POVD CA 93444 ’
OVERCROSSI NG 805) 723- 5129 (760) 937- 8955
REPAI R SLOPE, DRAI NAGE, AND (805) 723-
HB34
09- MNO- 395- 39. 9/ 44. 8 I'N MONO COUNTY ABOUT 7 M LES SOUTH OF HAT CREEK CONSTRUCTI ON & R CK MOBERLY, P.E. $4, 489,835 05/13/21 81%
09- 383504 LEE VINI NG FROM 0.2 M LE SOUTH OF MATERI ALS, | NC. 500 S. MAIN ST. $4, 143, 828 88; gg;gi 99%

State of California Department of Transportation

ROUTE 158 TO 0.6 M LE NORTH OF THE LA 24339 HW 89N;
AQUEDUCT BRI DGE

THI N BLANKET OVERLAY BURNEY CA 96013

(530) 335- 5501

Bl SHOP, CA 93514
(760) 937- 3219
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Statement of Ongoing Contractsasof 092021 09/ 28/ 21
District 09
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
09- MNO 395-52. 3/53. 7 I'N MONO COUNTY NEAR LEE VI NING FROM PAPI CH CONSTURCTION CO. INC. RI CK MOBERLY $6, 754,178 03/09/15  100%
09- 335004 0.4 MLES N OF VI SI TOR CENTER ROAD TO398 SURI SE TERRACE 500 SOUTH MAIN ST $6, 403, 787 03/ 26/ 15 96%
HSNH- P395- ( 249) E $0 11/16/21
0 0.7 MLES N OF PICNl C GCROUNDS RD ARROYO GRANDE. CA 93420 Bl SHOP, CA 93514
o M TI GATE MONO LAKE ROCKFALL g B}
(805) 473- 3016 (760) 648-7906
HB34
09- MNO- 395-53. 0/ 55. 5 I'N MONO COUNTY NEAR LEE VI NING FROM GRANI TE CONSTRUCTI ON COVPANY RI CK MOBERLY, P.E. $933,570 04/ 23/21 84%
09- 387204 PI CNI C GROUNDS ROAD TO 0.2 M LE 3005 JAMES ROAD $829, 462 05/07/21 9
87%
SQUTH OF CENETERY ROAD BAKERSFI LED CA 93308 s0. oerzorE
THI N BLANKET OVERLAY W TH DI GOUTS -
(661) 399- 3361 (760)937-3219

HML
09-VAR--/0 IN I NYO, KERN AND MONO COUNTI ES AT DANNY C. HUBBS CONSTRUCTI ON, ADAM ZUMSTEI N $2, 583,507 04/ 30/ 21 28%
09881108 am AR QS LaDATI NS e 500 S N ST 033,400 0O1INZL o,

REMOVE AND REPLACE END TREATMENTS, 37306 VI STA VIEWDR ; Bl SHOP CA

--()
YUCAI PA CA 92399 (760) 920- 3406

(909) 389- 0531

Totals: Authorized Final Amt: $87, 604, 053 Completed to Date: $49, 912, 457 Work ThisMonth: $0




State of California Department of Transportation

Page 123
Statement of Ongoing Contractsasof 092021 09/ 28/ 21
District 10
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- ALP-0-/0 IN ALPINE CO ON SR4 AT SILVER CREEK BRI DGEWAY ClVIL CONSTRUCTORS, PAWAN GARG $5, 547,372 03/18/21 2%
10- 0X7504 BR ON SR 88 AT WEST FORK CARSON I NC. 850 SOUTH GUI LD AVE. $390, 7;‘(‘) 8‘3‘5 81; gé 7%
RIVER BR & ON SR 89 AT MARKLEEVILLE 3333 VACA VALLEY PARKWAY; Sul TE 107
CREEK BR LODI, CA 95240
VACAVI LLE CA 95688 X
UPGRADE BRI DGE RAI LI NGS .
HA21 (707) 455- 7033 (209) 470- 8777
10- ALP-0-/0 IN ALPI NE, CALAVERAS AND TUOLUMNE TRUESDELL CORPORATI ON OF PAVWAN GARG $608, 518 11/ 23/ 20 26%
10- 137604 COUNTI ES AT VARI OUS LOCATI ONS CALI FORNI A, | NC. 850 SOUTH GUI LD $512, 42(2) (1)25 %Z gf{ 94%
POLYESTER CONCRETE OVERLAY, REPLACE 1310 W 23RD STREET; AVE. . SUI TE 107 09/ 15/ 21
TEMPE AZ 85282 L?g‘g 5'7“0923‘7”7’ COVPLETED
HVB (602) 437-1711 (209) 470-
10- ALP-4-/0 IN ALPI NE COUNTY ON STATE ROUTE 4, 88 CCFG CONSTRUCTI ON $3,038,010 06/21/21 0%
10- 056804 AND 89 W TH VARI QUS POSTM LES 17750 WARDS FERRY RD; $0 07/20/21 0%
CULVERT REHABI LI TATI ON $0
SONORA CA 95370
(209) 743- 4911
10- ALP-88-/0 IN ALPI NE COUNTY ON STATE ROUTES 4, CCFG CONSTRUCTI ON | QBAL AULAKH $3, 850, 757 12/ 30/ 20 63%
10- 0S7504 88 AND 207, |N AMADOR COUNTY ON 17750 WARDS FERRY RD; 850 SOUTH GUI LD $2;$22;1gg 2%5 g?jgi 67%
STATE ROUTES 16 AND 49, AND IN AVE. SUl TE#107 !
TUOLUMNE COUNTY ON STATE ROUTE SONORA CA 95370 LODI, CA 95242
CULVERT REHABI LI TATI ON (209) 743-4911 (209) 479- 3608
10- AVA- 49- 8. 3/ 10. 5 IN AVADOR, ALPI NE AND TUOLUMNE MYERS & SONS CONSTRUCTI ON, LLCPAWAN GARG $5, 066, 806 04/ 12/ 19 5%
10- 1H6404 COUNTI ES AT VARI QUS LOCATI ONS 4600 NORTHGATE BLVD, STE 100 850 SOUTH GUI LD AVE. $4, 602, 628 (1)(5)5 2;5 %2 94%
REPLACE JO NT SEALS AND APPROACH SUI TE#107
SACRAMENTO CA 95834 LoD CA 95240
(916) 283- 9950 209) 470- 8777
G (209) 470-
10- AVA- 88- 20. 7/ 20. 7 REMOVE DAMAGED ROCK LINED CULVERT AND SI NCLAI R GENERAL ENGI NEERI NG PAWAN GARG $2, 786,000 12/21/20 49%
10- 1N0204 REPLACE W TH RCP/ RG CLASS V | NCLUDI NG CONSTRUCTI ON, | NC. 850 SOUTH GUI LD $474, 722 ﬁ; iéj gf{ 17%

20. 20. 201
130

HEADWALL AND W NGWALLS,
DI RS EFA 10A2234
REMOVE AND REPLACE DANVAGED CULVERT

I NSTALL RSP

538 SOQUTH 5TH AVE. ,

OAKDALE, CA 95361

SUITE A

AVE. , SUl TE 107
LODI, CA 95240
(209) 470- 8777
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Statement of Ongoing Contractsasof 092021 09/ 28/ 21
District 10
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- AVA- 88- 54. 0/ 54 IN AMADOR ON STATE ROUTE (SR) 88 AT SAN PATRI Cl O CONSTRUCTI ON, | NC $1,429,840 06/ 25/21 0%
10-1L6504 PEDDLER HILL M5, 41951 SR 88, 4820 SOUTH ESCALON BELLOTA RO $0  09/08/21 0%
PI ONEER, CA 95666 $0
SO L REMEDI ATI ON AND GENERATOR FARM NGTCN CA 95230
(915) 487- 2324
HA12
10- AMA- 104-/10. 1 IN AMADOR COUNTY | N AND NEAR | ONE GEORGE REED, | NC. PAWAN GARG $3,268,281 04/26/21  100%
10-1J1004 FROM SACRAMENTO COUNTY LI NE TO 140 EMPI RE AVE 850 SOUTH GUI LD AVE $3, 111,221 05/19/21 93%
$846, 252 09/ 22/ 21
JUNCTI ON 49/ 104 SUl TE#107
RHVA. G OVERLAY MODESTO CA 95354 o0 CA 95242 OVER RUN
(209) 523- 0734 470) . 87. 77
HwWR ( ) - 87-
10- CAL- 4-29. 2/ 29. 4 I N CALAVERAS COUNTY AT MURPHYS AT 0.2 DI RT DYNASTY, |NC. | QBAL AULAKH $1,587,000 09/23/20 80%
i&?ﬁggi. . M LE WEST OF PENNSYLVANIA GULCH RD 4110 MEADOW OAKS DRI VE 850 SOUTH GUI LD AVE. $1;$§§g,§gg 185 325 2(1) 78%
(157) AND FROM PENN GULCH RD TO M TCHLER SUTE 107 :
--() STREET VALLEY SPRINGS CA 95252 LoDl CA 95240
(209) 585- 7171 X
HBAN PROVI DE TWO WAY- LEFT- LANE W TH (209) 479- 3608
10- CAL- 4-58. 0/ 65. 9 I N CALAVERAS COUNTY FROM 1.8 M LES  GEORGE REED, |INC. PAWAN GARG $3, 409, 475 04/ 26/ 21 84%
10-1J1304 WEST OF CABBAGE PATCH LOG ROAD TO 140 EMPI RE AVE 850 SOUTH GUI LD AVE $3, 277, 428 825 gggi 96%
ALPI NE COUNTY LI NE AND I N ALPI NE SUl TE#107
COUNTY FROM JUNCTI ON 4/207 T MODESTO CA 95354 LoDl CA 95240
oML 0.15' HVA (A) OVERLAY PG64- 28 (209) 523- 0734 (209) 470- 8777
10- MER-0-/0 IN MERCED, SAN JOAQUIN, MARI POSA AND PAC! FI C | NFRASTRUCTURE M CHAEL STEWART $3, 146,885 06/ 09/ 21 13%
10-1C8104 STANI SLAUS COUNTI ES AT VAR OUS CONSTRUCTI ON LLC 2374 | NDUSTRI AL ROVE igzgv 131 825 gg; g% 18%
LOCATI ONS 871 COTTI NG COURT STE A :
BRI DGE PREVENTATI VE MAI NTENANCE .
VACAVI LLE CA 95688 (209) 481- 1689
HA21 (707) 449- 3604
10- MER-5-. 4/.9 IN MERCED COUNTY AT |-5 FOR ERRECA  STUDEBAKER BROWN ELECTRIC, SCHEI BER, TROY $1, 441,508 09/ 05/ 19 73%
10-1Gr214 REST AREA AT PM 0.4/0.9 AND LODI ON | NC. 850 S GUILD AVE, $1$%fg,ggi fﬁ; ;;; %2 87%
SR-99 AT PMBO. 9 6643 32ND STREET STE. 106; sul TE 107 '
I NSTALL ZEV CHARG NG STATI ONS LODI, CA 95240

NORTH HI GHLANDS CA 95660

HB71 (916) 678- 4660 (559) 341-2018
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Statement of Ongoing Contractsasof 092021 09/ 28/ 21
District 10
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10-MER-5-.7/.7 IN MERCED COUNTY NEAR FI REBAUGH ON  MDS ENG NEERI NG & CASEY, COREY / OSHITA, $3, 838,438 12/13/19 41%
10- 0W6204 ROUTE 5 AT THE JOHN "CHUCK' ERRECA  CONSTRUCTI ON, | NC. STAN $3,104,036 01/22/20 81%
ACI M 005- (153)E $0 12/31/21 0

SAFETY ROADSI DE REST AREA, BOTH 14771 WONDERLAND BLVD; 850 S. QU LD AVE.,

-0 NORTHBOUND AND SOUTHBOUND L SuUl TE 107 SUSPENDED

HA26

10- MER-5-17.0/22.6
10- 1H4204

10- MER-33-/5.7
10-1J1204

10- MER- 99- 12. 7/ 17. 8
10- 1C1704
ACNH P099- (662) E

--0)

HA22

10- MER- 99- 20. 1/ 24. 3
10- 3A7204
ACNH P099- ( 646) E

--0

HA22

10- MER- 99- 28. 2/ 37. 3
10- 0Q1214
EPNH- P099- ( 639) E

--0)

REPLACE PUBLI C WATER SYSTEM AND

I'N MERCED COUNTY AT AND NEAR SANTA
NELLA FROM 0.5 M LE SQUTH OF ROUTE
5/ 152 SEPARATI ON TO MCCABE ROAD
OVERCRGOSSI NG

RHVA OVERLAY

I'N MERCED COUNTY I N AND NEAR DOS
PALOS FROM FRESNO COUNTY LINE TO 0.1
M LE NORTH OF EAST JUNCTI ON 152
RHVA OVERLAY

IN AND NEAR THE CI TY OF MERCED FROM
0.2 MLE SOUTH OF CHILDS AVE. TO 0.2
M LE SOUTH OF FRANKLI N ROAD CC.
PAVEMENT REHAB (2R)

I'N AND NEAR ATWATER, FROM 0.4 M LE
SQUTH OF BUHACH ROAD TO SOQUTH OF
VEESTSI DE BOULEVARD.

PAVEMENT RESURFACI NG AND

I'N MERCED COUNTY I N LI VI NSTON ON

REDDI NG CA 96003
(530) 275- 2779

TEI CHERT CONSTRUCTI ON
400 SUNRI SE AVE. SUI TE 300;

ROSEVI LLE CA 95661
(916) 757- 6400

CAL VALLEY CONSTRUCTI ON, | NC.
5125 N. GATES AVENUE, SU TE 1

FRESNO CA 93722
(559) 274- 0300

A. TEICHERT & SON, INC. DBA
TEI CHERT CONSTRUCTI ON
400 SUNRI SE AVE. SUI TE 300;

ROSEVI LLE CA 95661
(916) 757- 6400

BAY CI TI ES PAVI NG & GRADI NG,
I NC.
1450 Cl VI C CT,;

CONCORD CA 94520
(925) 687- 6666

SECURI TY PAVI NG COVPANY | NC

STATE ROUTE 99 FROM 0.8 M LE SOUTH OF 3075 TOWNSGATE RD #200

HAMVATT AVENUE TO MERCED/ STANI SLAUS

COUNTY LI NE.
LANE W DENI NG FROM 2 TO 3 LANES

VESTLAKE VI LLAGE CA 91361
(818) 362- 9200

LODI, CA 95240
(209) 608- 0711

RANBI R BHULLAR

952 GOODW N DRI VE
RI PON CA 95366
(209) 639- 4306

M CHAEL STEWART

NATHANI EL TUW NELLO

MUHAMVAD RAHVAN
3469 YEAGER DRI VE
MADERA, CA. 93637
(559) 905- 5501

NATHAN TUVM NELLO
2374 | NDUSTRI AL ROVE
TURLOCK CA 95380
(209) 481- 3597

$4,191,926 12/09/20
$3, 773,655 12/31/20

$623, 741 10/01/21
$2, 055,029 01/29/21
$1,760,229 02/18/21

$0 08/27/21

$46, 024,522 01/22/21
$5, 522,436 02/11/21
$62,096 02/ 14/23

$57, 299,202 12/12/19
$29, 343,031 12/31/19
$837,339 11/01/22
$31, 779,944 12/ 04/19
$18, 241, 609 12/ 24/19
$2, 810,050 09/21/21

84%
89%

88%
83%

0%
12%

47%
51%

99%
57%
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Statement of Ongoing Contractsasof 092021 09/ 28/ 21
District 10
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- MER- 99-/ 0 IN SAN JOAQUI N, MERCED, AND BENTANCOURT BROS. CONSTRUCTI ONKI MURA, JUSTI N $7,491, 777 11/ 04/ 20 46%
10- 1Gr504 STANI SLAUS COUNTI ES, ON ROUTES 5, 59, I NC. 2750 N. PARKWAY DRI VE $2, ggg ;g; (1)6135 285 gg 39%
99, AND 152 AT VARI OUS LOCATI ONS. 8015 W 11TH, STREET; FRESNO, CA 93722 '
UPGRADE OR REPLACE | NEFFI Cl ENT AND .
TRACY CA 95304 (559) 246- 9536
(209) 832- 7631
10- MER- 140-9.7/9. 7 IN MERCED COUNTY NEAR GUSTI NE FROM  QUI MJ CONTRACTI NG | NC. MUHAMVAD RAHVAN $578,770 03/23/21 43%
10- 1K1904 1.1 M LE EAST OF SANTA FE GRADE ROADS5830 DI XON AVENUE VEST; 3469 YEAGER DRI VE, $273, 722 8;15 ii;gi 47%
TO 0.2 M LE EAST OF EDM NSTER ROAD D XON CA 95620 STE 109
CULVERT REPLACENMENT
(707) 693- 0289 N?EERS65C2;5023637
HVR (559) 905-
10- MER- 140- 35. 9/ 36. 9 PAVEMENT REHAB | N MERCED COUNTY IN  FBD VANGUARD CONSTRUCTI ON, SAYED HASHEMYAN $731,745 05/18/21 86%
10- 1F4304 MERCED CI TY FROM CYPRESS WAY TO 0.3 I NC 2374 | NDUSTRI AL ROVE $437, 7;3 825 gi; 21 60%
M LES EAST SANTA FE AVE. 550 GREENVI LLE ROAD, TURLOCK CA 95380 09/ 20/ 21
PAVEMENT REHAB .
LI VERVORE CA 94550 (209) 624- 6397 COMPLETED
(925) 245- 1300
10- MER- 140- 37. 4/ 44. 8 IN MERCED COUNTY | N AND NEAR MERCED GEORGE REED | NC. MUHAMVAD RAHVAN $3, 464,679 04/ 12/21 58%
10-1J1904 FROM SANTA FE AVENUE TO HAYDEN ROAD 140 EMPI RE AVE 3469 YEAGER DRI VE, $2$§gg, fég ({g; gg; gi 85%
CCOLD I N PLACE RECYCLI NG FA, HWVA SUI TE 109 !
MODESTO CA 95354 VADERA. CA. 93637
(209) 523-0734 550 965 5501
HM (559) 905-
10- MER- 140-/42. 1 I N MERCED COUNTY NEAR GUSTI NE ON M DSTATE BARRI ER, | NC. RANBI R BHULLAR $3, 146, 255 09/ 22/ 20 74%
ag;\llo-l-Yéi?lg—(038) c STATE ROUTE 140 FROM | -5 TO ABOUT 6 3291 S HW 99 952 GOODW N DRI VE $2;$I§§,§§§ 125 (1&5 32 87%
0 M LES EAST OF MERCED AT VARI QUS STOCKTON CA 95215 RI PON CA 95366 '
LOCATI ONS (209) 639- 4306

UPGRADE GUARDRAI L, TERM NAL SYSTEM  (209)944-9565

HB1
10- MER- 152- 15. 1/ 15. 6 IN MERCED COUNTY NEAR LOS BANOS AT GRANI TE ROCK COMPANY M CHAEL STEWART $1, 672,313 04/19/21 21%
10-1L1204 DELTA- MENDOTA CANAL BRI DGE TO 0. 2 5225 HELLYER AVENUE; 2374 | NDUSTRI AL ROVE $556,993 05/11/21 33%
M LE EAST OF HI GHLI NE CANAL BRI DGE $232,034  05/10/22
BRI DGE DECK- ON- DECK REHABI LI TATION ~ SAN JOSE CA 95138 (209) 481- 1689

(408) 574- 1400
HVB



State of California Department of Transportation Page 127
Statement of Ongoing Contractsasof 092021

09/ 28/ 21

District 10
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- MER- 152-21.0/0 | NTERSECTI ON OF STATE ROUTE 152 AND AGEE CONSTRUCTI ON CORPORATI ON M CHAEL STEWART $818,297 01/29/21 65%
10- 1J3004 $616, 123 03/ 04/ 21

11TH STREET IN THE CITY OF LOS BANCS, 1039 HOBLITT AVE

SSTG S152- (092) E I N MERCED COUNTY.

-0 | NTERSECTI ON CONTROL | MPROVENMENT CLOVI'S CA 93612
(559) 299- 3290

2374 | NDUSTRI AL ROVE. 74%

$132,928 10/15/21
(209) 481- 1689
HB1

10- MER- 152- 26. 3/ 40. 7
10-1C3704 MERCED COUNTY.

SSTG S152- (091) E COLLI SI ON REDUCTI ON
--0) STOCKTON CA 95215

(209) 944- 9565

ON SR 152 AT VARI QUS LOCATIONS I N M DSTATE BARRI ER, | NC.

3291 S. H G-MAY 99

M CHAEL STEWART
2374 | NDUSTRI AL ROVE
TURLOCK, CA, 95380
(209) 481- 1689

$2, 425,428 03/01/21 91%
$2, 505,663 03/18/21

95%

$83,481 09/ 24/21

09/ 23/ 21

HB1

10- MER- 165-8. 6/ 9. 8 I'N MERCED COUNTY AT VARI OUS LOCATI ONS GEORGE REED | NC FELI X VAQUI LAR $2, 735,331 10/ 30/ 20 59%

10- 0X5204 UPGRADE ADA FACI LI TI ES 140 EMPIRE AVE $2,150,814  11/20/20
ACST- P165- ( 115) i;;g,\g ng\?;zDR' VE $264.579 10/21/21 /%
--0) MODESTO CA 95354

(559) 360- 1951 SUSPENDED

(209) 523- 0734

10- MPA- 49- . 3/ 18. 5 IN MARI POSA COUNTY | N AND NEAR
10- 1C0404 MARI POSA CI TY FROM MADERA/ MARI POSA
ACST- P049- (184) E COUNTY LI NE TO SOUTH JUNCTI ON OF
-0 STATE ROUTE 49/ 140

PAVEMENT PRESERVATI ON

A. TEICHERT & SON I NC. DBA
TElI CHERT CONSTRUCTI ON
400 SUNRI SE AVE. SUI TE 300;

OSHI TA, STAN
850 SOUTH GUI LD AVE. ,
STE. 107

LODI, CA 95240

(209) 608- 0711

$11, 582,368 10/ 01/ 20 55%
$8, 920, 448 10/ 19/ 20

75%

$992, 407 12/31/21

ROSEVI LLE CA 95661
(916) 757- 6400

10- MPA-140-21.2/21. 8 I'N MARI POSA COUNTY | N MARI POSA ON | BARRA GENERAL ENG NEERI NG | NCOSHI TA, STAN $2, 868,257 03/02/21 63%

ﬁg;\laYg(l)%-(om c STATE ROUTE 140 FROM SOUTH JUNCTION 4325 TYROLI TE ST; 850 SOUTH GUI LD AVE. 2%(1)1 2% 225 gi;gi 29%
STATE ROUTE 49 TO TWELFTH STREET STE. 107 ’

-0 INSTALL CROSSWALKS AND | N-RoADWAY R VERSIDE CA 92509 LODI, CA 95240

(909) 342- 8447 2099 608. 0711
HB1 (209) 608-
10- NPA- 140- 42. 0/ 42. 7 NEAR EL PORTAL AND YOSEM TE NATI ONAL MYERS AND SONS/ RL WADSWORTH — COREY CASEY $20, 747,125 01/ 29/ 21 57%
10- 0P9234 PARK, FROM 1.2 M LES WEST OF SOUTH  JO NT VENTURE 3663 ARCH RD STE 500 $13, 851,639 02/23/21 67%
ACST- ER18- (005) $3, 355,307 12/ 20/ 21

PER- ()
--()

FORK MERCED RI VER BRIDGE TO 0.5 M LE
WEST OF SQUTH FORK ME
TH S PRQJECT PROPOSED TO REMOVE THE

4600 NORTHGATE BLVD #100

SACRAMENTO CA 95834
(916) 283- 9950

STOCKTON CA 95215
(209) 607- 8789
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Statement of Ongoing Contractsasof 092021 09/ 28/ 21
District 10
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10-SJ-4-2.0/0 I'N SAN JOAQUI N COUNTY ON ROUTES 4, 5, DREAMBUI LDER CONSTRUCTI ON CORPARI EL MENDCZA $1, 944,061 12/29/ 20 85%
10- 1C2004 AND 99 AT VARI OUS LOCATI ONS DBA DREAMBUI LDER 850 S. GUI LD AVE, 2?22, 2‘3‘3 %5 83521 20%
CULVERT REHABI LI TATI ON 18543 YORBA LINDA BLVD # 376; SuUlTE 107 '
YORBA LI NDA CA 92886 ng'g’ 6;’2 ZZ;:O
(714) 646- 3697 (209) 639-
10- SJ-4-5.4/13. 4 I'N SAN JOAQUI N COUNTY NEAR STOCKTON GEORGE REED, | NC. TROY SCHEI BER $2, 837,933 05/ 05/21 56%
10-1L2304 FROM 1 M LE EAST OF M DDLE RI VER 140 ENPI RE AVE 850 S GUI LD AVE SUl TE $2,111,205 05/27/21 74%
BRIDGE TO 0.1 MLE WEST OF JOHN TURK 107 $2,038,695 10/19/21
MODESTO CA 95354
ROAD (209) 523- 0734 LODI CA 95240
" RHVA OVERLAY (559) 341- 2018
10- SJ-4-15.5/16.7 IN THE CI TY OF STOCKTON AT ROUTE4/|-5 SECURI TY PAVING COMPANY |NC ~ OSHI TA, STAN $28, 769,000 12/ 09/ 20 2%
10- 1C5004 I NTERCHANGES FROM 0.1 M LE EAST OF 3075 TOWNSGATE ROAD, SUI TE 20 850 SOUTH GUI LD AVE., $332,322  12/29/20 1%
ACNH- X077- (028) E FRESNO AVE. TO CENTRAL VI ADUCT STLAGE I LLAE oA o141 STE. 107 $260, 822 12/31/22
-0 | NCLUDI NG CONNECTORS. 518) 263. 9200 LoD, CA 95240
PAVEMENT RESURFACI NG AND (209) 608-0711
10-SJ-4-10 REPAI R EXI STING TRAFFI C MONITORING ~ ST. FRANCI S ELECTRIC, LLC $2, 287,000 06/01/21 0%
10- 10904 STATI ONS (TMB) AT VAR QUS LOCATIONS 975 CARDEN STREET; $0 06/22/21 0%
IN DI STRICT 10. $0
REPAI R EXI STI NG TRAFFIC MONITORING AN LEANDRO CA 94577
(510) 639- 0639
HB4N
10-SJ-4-10 I'N SAN JOAQUI N COUNTY ON ROUTE 4 AT  CALI FORNI A ENG NEERI NG DAVI D ABLEDU $6, 417,007 03/ 02/ 21 1%
10- 1C8004 OLD RI VER BRI DGE CONTRACTORS, | NC. 3663 ARCH RD. STE. $56, Gég ggf ggfgi 1%
BRI DGE PREVENTATI VE MAI NTENANCE 20 HAPPY VALLEY ROAD; 500
PLEASANTON A 84566 STOTOL A 95215
HA21 (925) 461- 1500
10- SJ-5-10.6/0 I'N SAN JOAQUI N COUNTY, I N AND NEAR  AMERI CAN Ol VIL CONSTRUCTORS ~ BAL BAHADUR PAUL $2, 393,300 08/25/20 13%
10-1H3424 LATHROP AT PM 10.7, DEUEL OVERHEAD  WEST COAST LLC $1, 647,931 09/11/20 69%
$195, 655 10/ 20/ 21

State of California Department of Transportation

(NO. 29-0262 R/L)
REPLACE BRI DGE RAI LS AND PREVENTI VE

2990 BAY VI STA COURT, SU TE D

BENI CI A CA 94510
(707) 746- 8028
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Statement of Ongoing Contractsasof 092021 09/ 28/ 21
District 10
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- SJ- 5- 26. 4/ 27 SAN JOAQUIN SR 5 BRI DGE DECK GOLDEN STATE BRI DGE, | NC. CHRI'S HANSON $3,677,355 11/03/20 89%
10- 1C9404 REHABI LI TATI ON AT STOCKTON CHANNEL 3701 MALLARD DRI VE 3663 ARCH ROAD SUI TE $3, 666, 878 ééj Sg; go 98%
VI ADUCT 500 $ !
REHABI LI TATE BRI DGE DECK BENICI A CA 94510 STOCKTON CA 95215
Aot (209) 479- 4053
10- SJ-5-33.4/33.4 I N SACRAMENTO AND SAN JOAQUI N VI NTAGE PAVI NG CO ARI EL MENDOZA $1,017,063 10/ 27/ 20 93%
10- 14404 COUNTI ES NEAR THORNTON AT 0.6 MLE 119 MAIN ST.: 850 S. GU LD AVE. $934, 223 135 (2)25 gf{ 95%
SOUTH OF TWN CI TI ES ROAD OC AND | N
STOCKTON AT 0.7 M LE NORTH OF V\'S'S\'(T)Essscglzgw‘l (209) 639- 4686 SUSPENDED
UPGRADE TRAVEL TI ME | NFORVATI ON (530) 795-
HB4N
10- SJ- 5-45. 8/ 45. 8 BEAVER SLOUGH BRI DGE (BRIDGE NO. 29 VI KING CONSTRUCTION CO, |INC. AR EL MENDCZA $985, 000 01/29/ 21 24%
10- 1N2004 0247R)1 -5 AT PM 45.86 W THI N SAN P.O BOX 1508 $374,440 04/06/21 0
850 S. GUI LD AVE., 38%
JOAQUI N SUPERSTRUCTURE REPAIRS DI RS SUTIE 107 $0 09/16/21
EFA 10A2274 RANCHO CORDOVA, CA 95741 09/ 16/ 21
LODI, CA 95240 COVPLETED
REPAI R OF BRI DGE G RDERS AND .
20. 20. 201 (209) 639- 4686
CONCRETE DECK
130
10-SJ-5-/0 IN SAN JOAQUI N COUNTY AT VAR QUS MYERS & SONS CONSTRUCTI ON, LLCBAL BAHADUR PAUL $4, 664, 661 04/ 29/ 21 8%
10- 1K9304 LOCATI ONS 4600 NORTHGATE BLVD, SUITE 10 3663 ARCH ROAD, SUITE 2‘2131 ggg 825 12; g% 1%
POLYESTER CONCRETE OVERLAY 500 :
SACRAVENTO CA 95834 STOCKTON. CA 95215
(916) 283- 9950 '
(209) 609- 1295
10-SJ-12-4.4/0 IN SAN JUAQUI N COUNTY ON ROUTE 12 AT VALENTI NE CORPORATI ON $2, 575,350 05/ 25/ 21 0%
10- 1K6104 LI TTLE POTATO SLOUGH BRI DGE (AT POST 111 PELI CAN WAY; $0 06/ 15/21 0%
M LE R4. 4). $0
REHABI LI TATE ELECTROVECHANI CAL SAN RAFAEL CA 94901
(415) 453- 3732
HA23
10- SJ- 88-13. 7/ 14 IN SAN JOAQUI N AND ALPI NE COUNTI ES AT EVERLEVEL HOLDI NGS, LLC $3,843,712 07/27/21 0%
10-0S7404 VARI QUS LOCATI ONS 5877 PINE AVE. SUI TE 120; 23 08/10/ 21 0%

REPLACE DETERI ORATED CULVERTS
CHI NO HI LLS CA 91709

(951) 966- 9153
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Statement of Ongoing Contractsasof 092021 09/ 28/ 21
District 10
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10-SJ-88-22.1/0 I'N SAN JOAQUI N COUNTY COLLI SI ON O.C. JONES & SONS, INC. ARI EL MENDOZA $3,812,821 11/20/20 48%
10- 1E5314 . 2,024,247 12/ 15/ 20
HoNkE OGS (072) E REDUCTI ON AT SR 88 AND LI BERTY ROAD 1520 FOURTH STREET; 850 S. GUI LD AVE. $ Soq3 o0 115 05521 53%
I'N SAN JOAQUI N COUNTY UPGRADE Sul TE 107 ’
--() BERKELEY CA 94710 LoD CA 95240
(510) 526- 3424 209" 630 4686
HB1 (209) 639-
10-$J-99-8.9/9.5 I'N SAN JOAQUI N COUNTY | N AND NEAR WABO LANDSCAPE & CONSTRUCTI ON OSHI TA, STANLEY / $1, 805,373 03/29/18  100%
10- OE6144 MANTECA FROM 1.0 M LE NORTH OF LOUI SE 726 ALFRED NOBEL DR CASEY, COREY $1,686,891 04/17/18 93%
STPL-6210- (012) AVENUE TO 0.3 M LE NORTH OF LATHROP 850 SOUTH GUI LD $5,720 05/31/22
--() HERCULES CA 94547
it 510) 741- 9226 AVENUE, #107 OVER RUN
LE13 REPLACEMENT PLANTI NG AND | RRI GATI N (510) 741 LODI, CA 95240
(209) 608- 0711
10-SJ-99-9. 4/ 15 IN SJ COIN STOCKTON FROM 0.2 M A. TEI CHERT AND SON, | NC. DBA DAVI D ABLEDU $5, 731, 400 02/ 23/21 37%
10-1J2104 NORTH OF LATHROP ROAD OVERCROSSI NG TOTEI CHERT CONSTRUCTI ON 3663 ARCH RD. STE. $3, 239,218 03/18/21 54%
0.3 M NORTH OF ARCH ROAD 400 SUNRI SE BLVD. ; 500 $2,019, 466 12/10/21
UNDERCROSSI NG
RHVA. OVERLAY ROSEVI LLE CA 95661 f;£1$15$295215
(916) 757- 6400
10- SJ- 99- 14. 4/ 29 IN AND NEAR STOCKTON AND LODI, AT PACI FI C | NFRASTRUCTURE ARI EL MENDOZA $1,781,723 04/05/21 53%
i&ﬂggg-(%g) c VARI OUS LOCATI ONS FROM 0.3 M LE CONSTRUCTI ON LLC 850 S. GUI LD AVENUE, $1, géé, g;‘g 3‘115 %g; g% 570
0 SOUTH OF ARCH ROAD UNDERCROSSI NG TO 871 COTTI NG COURT STE A; Sul TE 107 :
o SOUTH OF KETTLEMAN LANE.
PROVI DE ROADSI DE SAFETY VACAVILLE CA 95688 (ng'g; 63(»:;\ 22220
(707) 449- 3604
10- SJ- 99- 16. 4/ 18. 2 I'N SAN JOAQUI N COUNTY | N AND NEAR WABO LANDSCAPE & CONSTRUCTI ON, STAN OSHI TA $2, 395,575 06/ 03/ 20 88%
]S-.%Df-Aégig-(Ol?,) STOCKTON FROM 0.1 M LE SOUTH OF DUCK I NC. 850 S GUI LD AVE $1, 861, 7;3 f{g; g‘lij gg 78%
0 CREEK BRI DGE TO MAI N STREET 726 ALFRED NOBEL DR ; LODI, CA 95240
o OVERCROSSI NG (209) 608- 0711
REPLACEMENT LANDSCAPE HERCLLES CA 94547
HE13 (510) 741- 9226
10- SJ- 99- 16. 8/ 17. 6 I'N SAN JOAQUI N COUNTY | N STOCKTON ON BRI DGEWAY Cl VI L CONSTRUCTORS, DAVI D ABLEDU $7,024,568 06/ 30/ 20 86%
10-0X3104 STATE ROUTE 4 AT STATE ROUTE 99 I NC. 3663 ARCH ROAD #500 $6;$§>§%,2;1§ (1)15 (1);5 2(1) 91%
SEPARATI ON ( BRI DGE #29- 0155) 3333 VACA VALLEY PARKVWAY; STOCKTON, CA 95215 '
TO RAI SE BRI DGE (#29-0155) TO MEET (208) 483-5812

VACAVI LLE CA 95688
(707) 455- 7033
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Statement of Ongoing Contractsasof 092021 09/ 28/ 21
District 10
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- SJ-99-20. 1/ 20. 1 EMERGENCY REPAI R OF FI RE DAMAGED CALI FORNI A ENG NEERI NG TROY SCHEI BER $1, 180, 000 05/24/21 0%
10- 1N4604 DI VERTI NGCANAL BRI DGE. SJ-99 PM CONTRACTORS | NC 850 SOUTH GUI LD 23 8;; 33531 0%
20.12 DIRS EFA 10A2300 20 HAPPY VALLEY ROAD AVENUE
REPAI R FI R DAMAGED DI VERTI NG CANAL
BRI DGE PLEASANTON, CA 94566 L?gg' 32‘: ziigo
20. 20. 201 (925) 461- 0510 (559) 341-
130
10- SJ- 99- 30. 9/ 31. 3 IN SAN JOAQUI N COUNTY IN LODI ON SECURI TY PAVI NG COVPANY, | NC. TROY SCHEI BER $10, 467, 673 10/ 21/ 20 67%
10-1C2804 STATE ROUTE 99 AT VI CTOR ROAD 3075 TOMSGATE ROAD; 850 S GUILD $3, 254,522 11/16/ 20 31%
ACNH- P099- (661) E NORTHBOUND ON- RAVP LoDl CA 95240 $315,203 05/11/22
--0) RAVP REAL | GNVENT VESTLAKE VI LLAGE CA 91361
(818) 362- 9200 (559) 341- 2018
HB4N
10- STA-5-12.6/0 I N STANI SLAUS COUNTY AT VAR OUS TRUESDELL CORPORATI ON OF VI NCENT LADI AO $2, 941,933 03/02/21 49%
10- 135204 LOCATI ONS CALI FORNI A, | NC $2, 429,371 03/25/21 o
. i $692, 227 02/01/ 22 81%
BRI DGE REHABI LI TATI ON 1310 W 23RD STREET; '
TEMPE AZ 85282
(602) 437-1711
10- STA-5-27.0/27.5 I N STANI SLAUS COUNTY ON SR 5 AT PM 27 STUDEBAKER BROWN ELECTRI C, SCHEI BER, TROY $1, 057,026 09/ 09/ 19 85%
10-1Gr224 TO 27.5 I NSTALL ZEV CHARG NG I NC. 850 S GUI LD AVE, $1, 041, 3;3 8% 525 %sla 96%
STATI ONS | NFRASTRUCTURE AT THE 6643 32ND STREET STE. 106; SUITE 107
WESTLEY SRRA. LODI ., CA 95240
NORTH HI GHLANDS CA 95660 X
I NSTALL ZEV CHARG NG STATI ON .
HB71 (916) 678- 4660 (559) 341- 2018
10- STA-5-27.0/27. 4 I N STANI SLAUS AND SAN JOAQUI N RE COM DEVELOPMENT COMPANY CASEY, COREY / OSHI TA, $4, 753,315 01/ 09/ 20 83%
10-0V8304 COUNTI ES ABOUT 9 M LES NORTHWEST OF 2488 DI XON LANE; STAN $3, 681,067 02/ 06/ 20 76%
PATTERSON AT THE WESTLEY SAFETY 850 SOUTH GUI LD $0 1273121
ROADSI DE REST AREA AND ABOUT 0.9 BI SHOP CA 93514 AVENUE, #107
26 REPLACE PUBLI C WATER SYSTEM AND (760)873- 3301 LoD, CA 95240
(209) 608- 0711
10- STA-99-13. 4/13. 8 I N STANI SLAUS COUNTY ON STATE ROUTE SECURI TY PAVI NG COMPANY, |NC. NATE TUWMM NELLO $3, 762,330 11/ 04/20 91%
10-0L8704 99 NORTHBOUND BETWEEN HATCH ROAD AND 3075 TOWNSGATE ROAD; 952 GOODW N DRI VE $3, 080,152 11/20/20 82%
ACNH- P099- (664) E SOUTH 9TH STREET OFF- RAVP R PO, CA 95366 $566, 687 10/ 06/ 21
-0 NORTHBOUND AUXI LI ARY LANE VESTLAKE VILLAGE CA 91361 ’

(618) 362 9200 (209) 481- 3597

HB4N
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Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- STA-99-13.8/17. 6 STA ON SR 99 MAI NTENANCE WORKER BOSCO CONSTRUCTORS, | NC. VI NCE LADI AO $2, 829,604 09/18/20  100%
10-0X6704 SAFETY | MPROVMENTS WOODLAND AVENUE 21353 MAYALL ST.; 952 GOODW N DRI VE $2,696,860 10/02/20 49,
ACNH P099- (655) E $18,783 09/ 20/ 21
0 JIDEREROSSI NG CHATSWORTH CA 91311 RI PON CA 95360 09/ 20/ 21
o STANI SLAUS COUNTY SR 99 MAI NTENANCE B}
(818) 700- 0304 (209) 609- 4905 COVPLETED
HB1
10- STA- 99- 18. 0/ 19. 7 SR 99 CARPENTER/ BRI GGSMORE LANDSCAPE BORTOLUSSI & WATKIN, | NC. OSHI TA, STAN $506, 738 12/04/18  100%
10- 0X56Y4 LANDSCAPE 77 LARKSPRUR STREET $452,983  12/19/18 0
HSNH- P0O9O- ( 627) E zz?éa;g;' CUILD AVE, $1,970 05/31/22  89%
--0) SAN RAFAEL CA 94901 LoDl CA 95240
(415) 453- 4675 209’ 608. 0711 OVER RN
HB1 (209) 608-
10- TUO 108-4. 3/5. 1 I N TUOLUMNE COUNTY ON STATE ROUTE 108 S| ERRA MOUNTAI N CONSTRUCTI ON  OSHI TA, STAN $7,890,240 07/17/20 79%
10-0Y2104 W TH N THE EAST SONORA BYPASS STAGE | NC. 850 SOUTH GUI LD AVE. $4;$§$§,?§f 2;5 gfi; 32 61%
Il LIMTS AT PEACEFUL OAK 13919 MONO WAY, ; STE. 107 '
| NTERCHANGE LODI ., CA 95240
SONCRA CA 95370 X
CONSTRUCT EASTBOUND ONRAMP AND .
(209) 928- 1900 (209) 608- 0711
10- TUO- 108- 18. 9/ 38. 8 IN TUOLOVE COUNTY NEAR LONG BARN FROMGEORGE REED, | NC. $12, 305,350 08/02/21 0%
10- 462104 0.1 MLE EAST OF LONG BARN ROAD TO 140 EMPI RE AVE $0 08/17/21 0%
ACST- S108- (057) E 2.3 MLES EAST OF COW CREEK ROAD $0
-0 PAVEMENT REHABI LI TATI ON - CAPM MOXDESTO CA 95354
(209)523-0734
HA22
Totals: Authorized Final Amt: $370, 288, 967 Completed to Date: $166, 081, 823 Work ThisMonth: $19, 774, 757

State of California Department of Transportation
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Statement of Ongoing Contractsasof 092021 09/ 28/ 21
District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
11-IMP-7-.4/6.3 IN I MPERI AL COUNTY AT VARI OUS FEC FUTURE CONTRACTORS AND DAVI D TOCI $3, 222,762 06/25/21 4%
11-2Noos4 LOCATI ONS. ENG NEERS, | NC 4050 TAYLOR ST :gg; ;;g 8;5 %35 g% 10%
REHABI LI TATE BRI DGE DECK 184 TECHNOLOGY DRIVE, SU TE 2 SAN DI EGO, CA 92110 '
I RVI NE CA 92618 (858) 688- 1599
(949) 328-9758
11-1 MP-8-36.5/37.5 IN | MPERI AL COUNTY IN EL CENTRO FROMGRANI TE CONSTRUCTI ON COMPANY  HERNANDEZ- DUARTE, $25, 174,955 01/ 16/ 20 44%
11-410404 0.4 MLE WEST OF | MPERI AL AVENUE OC. 38000 MONROE STREET; DANI EL $19, 656, 532 02/ 06/ 20 78%
ACI(;\/LOOS -(111)E 10 0.1 MLE EAST OF 8TH STREET OC. 00 on 92203 1102 ENE Ay $1, 859, 759 01/ 02/ 23
o RECONSTRUCT | -8/ | MPERI AL AVENUE
(760) 775- 7500 E';GgEgio’zogg 92243
HA21 (760) 554-
11-1 MP-86-8.4/8.8 IN I MPERI AL COUNTY IN EL CENTRO FROMCALMEX ENG NEERI NG, | NC. BENJAM N HANEY $3, 135,322 04/22/21 45%
11- 2N0574 0.1 MLE EAST OF NORTH | MPERI AL 2764 S. VI STA AVE. 4050 TAYLOR ST $2, 754, 7;(1) 835 8;531 84%
AVENUE TO TRESHI LL ROAD. BL NGTON CA 92316 SAN DI EGO, CA 92110
M CROSURFACI NG, COLDPLANE/ RHVA. oM .
(909) 546- 1311 (858) 518- 3821 SUSPENDED
11-1 MP-98-32.1/32.5 IN | MPERI AL COUNTY | N CALEXI CO FROM SPECTRUM CONSTRUCTI ON GROUP,  DANI EL HERNANDEZ- $7,217,861 12/ 04/ 20 5%
11-080284 OLLI E AVENUE TO 0.1 M LE EAST OF I NC. DUARTE $746,313 12/ 24/ 20 10%
?gg;‘ i’gi'gg)zg) E ROCKWOOD AVENUE. 16 GOODYEAR, STE. 140; 1102 MONTENEGRO WAY $103,120  03/30/23
) ) W DENI NG SR-98 HI GHWAY FROM 4 LANES
--0) I RVINE CA 92618 EL CENTRO, CA 92243

(949) 299- 1400 (760) 594- 2008

11-1MP-111-.1/1.2 IN | MPERI AL COUNTY | N CALEXI CO FROM PAL GENERAL ENG NEERING |NC  BENJAM N HANEY $1, 985,639 05/ 27/ 21 0%
11- 2N0724 0.1 MLE NORTH OF MEXI CO BORDER TO 2364 PASEO DE LAS AMERI CAS 10 4050 TAYLOR ST zg 2‘25 %g;gi 0%
RTE 98 SAN DI ECO CA 92154 SAN DI EGO, CA 92110
COLD PLANE, PLACE STRESS ABSCRBI NG (858) 518- 8709 SUSPENDED

(855) 860- 5300

11- 1 MP- 115- 8. 8/ L11. 4 IN | MPERI AL COUNTY I N AND NEAR HAZARD CONSTRUCTI ON ENGR, LLC BENJAM N HANEY $1,309,551 06/10/ 21 98%
11-2N0414 HOLTVI LLE FROM TOM.AND ROAD TO WEST 10529 VI NE STREET 4050 TAYLOR ST $1, 066, 946 06/ 28/ 21 81%
$373,631 09/28/ 21
JUNCTI ON EVAN HEVES HI GHWAY. SAN DI EGO, CA 92110
PLACE M CRO- SURFACI NG LAKESI DE CA 92040 (858) 516. 8708

(858) 587- 3600
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Statement of Ongoing Contractsasof 092021 09/ 28/ 21

District 11
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-0-/0 IN SAN DI EGO COUNTY AT VARI QUS S&B ENG NEERI NG, | NC. M YOKO NAKAJI MA $2, 944,377 12/ 09/ 20 30%
11- 424604 2,223,433 01/21/21
SSTG X073- (143) E %TL?ISWRWENENTS UPGRADE 12125 LAKESI DE AVE éﬁﬁxyygz 021 s $240,914 11/08/22  '°%
--0) ' LAKESI DE CA 92040 (619) 588 9065

(619) 390- 6570
11-SD-5-.2/15.2 IN SAN DI EGO COUNTY AT VAR OUS HVB CONSTRUCTI ON, | NC. VI CTOR CARDENAS $17, 600, 000 03/11/21 8%
11-427504 LOCATI ONS 2885 SCOTT STREET: 5377 OTAY MESA RD $167, 600 04/08/21 1%
B1ST- 000G (526) E I NSTALL Fl BER OPTIC LI NE SAN DI EGO. CA 92154 $124,378 06/13/23
--() ’ VI STA CA 92081 610) 554 ’7675

(760) 727- 9808 (619) 554-
11-SD-5-.3/72. 1 IN SAN DI EGO COUNTY, AT VAR QUS SELECT ELECTRIC, |NC. GENARO GENEL- TRUJI LLO $7,322,738 10/19/20 42%
11- 429704 LOCATI ONS. 2790 BUSI NESS PARK DR ; 2863 CARMEL VALLEY RD $963, 497 11/20/ 20 13%
ACST-X073- (140) E REPAI R AND | NSTALL VEHI CLE DEL MAR CA 92014 $0 05/23/23
--0) VI STA CA 92081 (858) 68’8 1376

(619) 460- 6060
11-SD-5-2. 3/ 14 IN SAN DI EGO COUNTY AT VAR OUS PAL GENERAL ENG NEERI NG INC  SULTAN GHAZI ALAM $2, 737,873 10/ 08/ 20 69%
11-418104 LOCATI ONS. 10675 TREENA ST: 817 SWEETWATER ROAD $1, 301,212 12/02/20 47%
--() SAN DI EGO CA 92131 619) 602 0333’

(855) 860- 5300 (619) 602-
11-SD-5-9.0/ 9 IN SAN DI EGO COUNTY AT VAR QUS PETERSON- CHASE GENERAL TOCI DAVID $1, 668,416 05/ 26/ 20 89%
11- 2N0544 LOCATI ONS. ENG NEERI NG CONSTRUCTI ON, . 4050 TAYLOR ST $1, 222, 88? ggj (1)25 32 93%

RESURFACE BRI DGE DECKS, PLACE 16351 CONSTRUCTI ON CI R W SAN DI EGO CA 92110 '

I RVINE CA 92606 (858) 688- 1599

(949) 252- 0441
11- SD-5-13. 5/ 14. 4 I'N SAN DI EGO COUNTY I N SAN DI EGO ON PAL GENERAL ENG NEERI NG INC  SULTAN GHAZI ALAM $2, 868,267 02/02/21 0%
éﬁ\/{}“%%-(mq e ROUTE 5 FROM NATI ONAL AVENUE OC TO 10675 TREENA ST; 817 SWEETWATER RD. ig 8;15 gg; g; 0%

COVMERCI AL ST OVERHEAD AND ON ROUTE SAN DI EGO CA 92131 SPRI NG VALLEY, CA 91977

-0 805 AT ROUTE 94/ 805 SEP (619) 602- 0333 SUSPENDED

State of California Department of Transportation

UPGRADE END TREATMENTS AND | NSTALL

(855) 860- 5300
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Statement of Ongoing Contractsasof 092021 09/ 28/ 21
District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD- 5- 20. 5/ 20. 5 IN SAN DI EGO COUNTY AT VAR QUS TRUESDELL CORPORATI ON OF TOC!, DAVID $4,413,358 03/12/21 52%
11-2N0o534 LOCATI ONS. CALI FORNI A, | NC. 4050 TAYLOR ST $3, ggg %gi 81‘5 215 g% 74%
RESURFACE BRI DGE DECKS, PLACE 1310 W 23RD STREET; SAN DI EGO, CA 92110 ’
TEMPE AZ 85282 (858) 688- 1599
(602) 437-1711
11- SD-5-29. 1/ 30. 5 I'N SAN DI EGO COUNTY | N SAN DI EGO FROMPACI FI C RESTORATI ON GROUP, I RION, JOSEPH $1, 846,851 06/ 03/ 19 0%
11-2T3404 0.4 MLE SOUTH OF GENESEE AVENUE I NC. 7177 OPPORTUNI TY RD $1,517,273  06/20/19 0%
RS(T)P' 6211-(137)E OVERCROSSI NG TO SORRENTO VI ADUCT 325 E ELLI'S AVENUE SAN DI EGO, CA 92111 $9,801  09/15/23
o EXTENDED PLANT ESTABLI SHVENT W TH .
PERRI S CA 92570 (619) 778- 8045 PLANT EST
(951) 457- 4118 SATIS
11- SD-5-34. 9/ 35. 1 IN SAN DI EGO COUNTY | N SAN DI EGO FROMHAZARD CONSTRUCTI ON COMPANY — GARY LEVI NE $1, 303,925 05/12/20 34%
11- 417504 0.8 TO 1.0 MLE NORTH OF DEL MAR 10529 VI NE STREET; 871 NORTH BROADWAY $1, 212&;2;3 2‘255 225 gg 97%
HElI GHTS ROAD OVERCROSSI NG LAKES| DE CA 92040 ESCONDI DO CA 92025
ENHANCEMENTS TO DETENTI ON BASI N AND .
(858) 587- 3600 (760) 639- 4430
11- SD-5-37. 4/ 46. 5 IN SAN DI EGO COUNTY AT VAR OUS FLATI RON- SKANSKA- STACY AND MCM LLAN, STEVE $258, 555, 915 12/ 22/ 16 94%
11-2T72174 LOCATI ONS FROM LOVAS SANTA FE DR. TO W TBECK A JO NT VENTURE ( FSSW 2863 CARMEL VALLEY RD $238,089, 776  01/13/17 92%
IC'\'\:E;' ;62'(é13)1 0.5 MLE SOUTH OF PALOVAR AIRPORT 16470 W BERNARDO DR, STE120 DEL MAR CA 92014 $2,012,210 12/17/22
- R RD. SAN DI EGO, CA 92127 (858) 688- 1435
--0) REPLACE THE SAN ELI JO LAGOON HWY '
HB5 (951) 232- 3522
11- SD- 5- 38. 4/ 47. 3 IN SAN DI EGO COUNTY | N ENCI Nl TAS AND FLATI RON- SKANSKA- STACY AND PAK, YONG $236, 014, 788 10/ 29/ 18 67%
11-2T72184 CARLSBAD FROM SAN ELI JO LAGOON BRI DGE W TBECK A JO NT VENTURE 3089 MANCHESTER AVE $180, 094, 155 10/ 29/ 18 750
62(1)1' 130 -C ) TO 0.3 MLE NORTH OF PALOMAR Al RPORT 16740 W BERNARDO DR, STE 120 CARDI FF, CA 92007 $6, 824,524 12/30/ 21
T ROAD OVERCROSSI NG (858) 688- 1481
CONSTRUCT HOV LANES, |TS ELEMENTS, ~ SAN DIEGO CA 92127
(760) 916- 9100
11-SD-5-/0 IN SAN DI EGO COUNTY AT VAR OUS BC RENTALS LLC. DBA BC TRAFFI CGENARO GENEL $2, 530,808 05/13/20 99%
11- 424904 LOCATI ONS. SPECI ALI ST 2 RVEL VALLEY RD $1, 373,237 06/09/ 20 0
SSTG- 000C- (509) E 863 CARME $56. 815 11/24/21 4%

--0

UPGRADE/ | NSTALL CURVE WARNI NG

State of California Department of Transportation

638 W SOUTHERN AVE; DEL MAR. CA 92014

ORANGE CA 92865 (858) 688- 1376

(714) 974- 1190
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Statement of Ongoing Contractsasof 092021 09/ 28/ 21
District 11
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD-5-/ 60 IN SAN DI EGO COUNTY AT VAR QUS PETERSON- CHASE GENERAL GHAZI ALAM SULTAN $3, 979,409 03/ 25/20 57%
11-420704 LOCATI ONS. ENG NEERI NG CONSTRUCTI ON, I NC. 517 SWEETWATER RD $1;$gég,§(2)f 8‘3‘5 125 gg 46%
REPLACEMENT OF 24 EXI STI NG 16351 CONSTRUCTION CIR W SPRI NG VALLEY, CA 91977 ’
I RVI NE CA 92606 (619) 602- 0333
(949) 252- 0441
11- SD- 8- . 3/ 23 I'N SAN DI EGO COUNTY AT VAR QUS GRANI TE CONSTRUCTI ON COVPANY  ALBERT, LABRADOR $5, 259, 362 10/ 20/ 20 49%
11-428104 LOCATI ONS FROM MORENA BOULEVARD 5860 EL CAM NO REAL STE 200; 1463 BROADVAY $2;$gg(5)'g$g cl)éj gg; gg 55%
UNDERCROSSI NG TO 1.1 M LES EAST OF EL CAJON, CA 92021 !
LAKE JENNI NGS PARK ROAD UNDERCR CARLSBAD CA 92008 (619) 954- 8575
REPAI R, REHABI LI TATE, AND REPLACE (760) 444-1032
HA22
11-SD-8-2.8/5 IN SAN DI EGO COUNTY AT VAR QUS PAL GENERAL ENG NEERI NG INC. | RION, JOSEPH $3,890,971 11/04/ 19 85%
iél "\14118(1);1_(326) E LOCATI ONS. 2364 PASEO DE LAS AMERI CAS 7177 OPPORTUN TY ROAD $3, ggi gi; ﬁ; i?; ;2 91%
ROADSI DE SAFETY | MPROVEMENTS :
--0) SAN DI EGO CA 92154 SNiNGS EGO, CA 92111
(858) 860- 5300 619) 778- 8045
HB1 (619) 778-
11-SD-8-5.9/11.5 I'N SAN DI EGO COUNTY IN THE CI TIES OF ACCU CONSTRUCTI ON, | NC. SILVA, GUS $3,418,943 07/17/20 62%
ié ‘;/3(1)824_(327) c SAN DI EGO AND LA MESA, ABOUT 0.3 2098 S. GRAND AVE. SUITE A. 1463 BROADWAY $3, g;g gii 8?; %i; gg 94%
M LE WEST OF FAI RMOUNT AVENUE TO 0.3 EL CAJON, CA 92021 '
-0 M LE VEST OF JACKSON D SANTA ANA CA 92705 (858) 688- 1497
- ROADSI DE SAFETY | MPROVENENTS. (714) 641- 4730
11- SD- 8- 25. 1/ 40. 1 I N SAN DI EGO COUNTY NEAR ALPINE AT  HAZARD CONSTRUCTI ON COMPANY  SILVA, GUS $4, 719,854 12/23/19 75%
11-422114 VARI OUS LOCATI ONS FROM 0.6 M LE WEST 6465 MARI NDUSTRY DRI VE; 1463 BROADWAY AVENUE $4, sgia,ggeg (1)15 ig; §c1> 99%
OF HARBI SON CANYON ROAD EL CAJON, CA 92021 '
UNDERCROSSI NG TO 0.4 M LE EAST 0 AN DIEGO CA 92121 (858) 688- 1497
CULVERTS REHABI LI TATI ON (858) 587- 3600
11- SD- 8- 25. 9/ 32 IN SAN DI EGO COUNTY NEAR ALPINE FROMHANSON AGGREGATES PACI FI C SEI D HODZI C $4,182,166 06/ 18/ 21 20%
11- 2N0954 0.2 MLE EAST OF HARBI SON CANYON SOUTHWEST LLC. DBA ATP GENERAL $2, 609,475 07/22/21 0
4050 TAYLOR ST $2, 619,475 12/17/21 62%

UNDERCROSSI NG TO 0.4 M LE EAST OF
VI EJAS CREEK BRI DGE
M LL AND REPLACE WTH 0. 2" RHVA

ENG NEERI NG CONTRAC SAN DI EGO, CA 92110
4211 PONDERCSA AVENUE, STE C; (858)688-1429

SAN DI EGO CA 92123
(619) 777- 8100
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Statement of Ongoing Contractsasof 092021 09/ 28/ 21

District 11
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD- 8- 32. 0/ 44 IN SAN DI EGO COUNTY NEAR ALPINE FROMRV CONCRETE HODZI C, SEID $2, 622,774 04/12/21 68%
11-2N0994 0.2 MLES EAST OF VI EJAS CREEK BRI DGE 605 E. COMVERCI AL ST. 4050 TAYLOR STREET $1, 9;2, %é ggﬁg;ﬁ 71%

TO 0.9 MLES VEST OF SUNRI SE HI GHWAY ANAHEL M CA 92801 SAN DI EGO, CA 92110 ’

CC. (714) 855- 4201 (858) 688- 1429 SUSPENDED

I NDI VI DUAL SLAB REPLACEMENT
11- SD-8-49.0/0 IN SAN DI EGO COUNTY NEAR PI NE VALLEY DOWNSTREAM SERVI CES, | NC. FARMVER, BRANDON $3,083,923 09/18/19 79%
11-409104 AT BUCKMAN SPRI NGS SAFETY ROADSI DE 2855 PROGRESS PLACE; 1463 BROADWAY $3,088,362 10/09/19 00,
ACI M 008-(325)E REST AREA EL CAJON CA 92021 $1,260 01/14/22
-0 REHAB SEWER/ WATER SYSTEMS - ROAD ESCONDI DO CA 92029 ’

) (760) 746- 2544 (858) 688- 1509

HA26
11-SD-11-.6/2.7 I'N SAN DI EGO COUNTY NEAR SAN DI EGO AT SKANSKA USA CI VI L VEST VI CTOR CARDENAS $15, 933,491 02/ 16/ 21 34%
11- 056374 0.2 MLE VEST OF SANYO AVENUE CALI FORNI A DI STRI CT | NC. 5377 OTAY MESA RD $5, 612,788  03/30/21 350

UNDERCROSSI NG TO 1.2 M LE EAST OF 1995 AGUA MANSA ROAD; SAN D EGO, CA 92154 $1,149,107  06/16/22

ENRI CO FERM DRI VE OVERCROSS (619) 554- 7675

CONSTRUCT | NTERCHANGE AT S| EVPRE RI VERSI DE CA 92509

(951) 684- 5360

11-SD-15-11.2/31.5 I'N SAN DI EGO COUNTY I N SAN DI EGO AND HVB CONSTRUCTI ON, | NC. REZAEEAM R, FARI BORZ $4,158,921 01/ 16/ 20 83%
11- 429804 ESCONDI DO AT VARI OUS LOCATI ONS FROM 2885 SCOTT STREET; 2863 CARVEL VALLEY RD $4, 0;;285 gg; é?j gf{ 97%

0.3 M SQUTH COF H AVE OC TO RTE 15/ 78 DEL MAR CA 92014

VI STA CA 92081 '

SEPARATI ON AND AT T (858) 688- 1564

UPDATE M CROWAVE VEH CLE DETECTION  (760)727-9808
11- SD-56-5. 6/ 5. 6 IN SAN DI EGO COUNTY I N SAN DI EGO AT  FLATI RON VEST, | NC. GENEL, GENARO $7,208,988 10/ 21/19 81%
11- 404604 0.5 M LE WEST OF CAM NO DEL SUR 16470 W BERNARDO DRI VE; 2863 CARMEL VALLEY RD $7, 122, f;g (1)15 %25 %g 99%

UNDERCROSSI NG SAN DI EGO CA 92127 DEL MAR, CA 92014 ’

CONSTRUCT 2- LANE OC AT TORREY (760) 916- 9100 (858) 720- 2113
HB4N
11-SD-76-12.1/17. 7 IN SD CNTY NEAR BONSALL & FALLBROOK, HABI TAT RESTORATI ON SCl ENCES, | RI ON JOSEPH $1, 619,795 06/01/18 0%
11- 257164 ON RTE 15 FROM .3 MLE SSO TO .3 M LEINC. 7177 P NI TY RD $1, 241,481 06/25/ 18 o
STPL-6211- (136) E N O RTE 76/ 15 SEPRTN & ON RTE 76 FROM1217 DI STRI BUTI ON WAY o $13,283  02/15/23 o
0 SAN DI EGO, CA 92111

.4 MLE WO SO M (858) 467- 4086 PLANT EST

SR-76 EAST PLANT ESTABLI SHVENT VISTA CA 92081 SATI S

HB32 (760)479-4210
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District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-78-2.5/2.9 I'N SAN DI EGO COUNTY | N OCEANSI DE FROMJAMES MCM NN, | NC. I RION, JOSEPH $2, 464,514 05/17/19 0%
11-417404 0.8 MLE TO 0.4 M LE WEST OF COLLEGE 21834 CACTUS AVE 7177 OPPORTUNI TY ROAD $2,330,179 06/05/19 0%
ACNH PO78- (119) E BOLULEVARD UNDERCROSS! NG $0 07/18/23
--() R VERSI DE, CA 92518 SAN DI EGO - CA 92111
STORMMTER M Tl GATI ON - SLOPE ' .
(909) 514- 1231 (619) 778- 8045 PLANT EST
SATI S
11-SD-78-N 17.6/21. 3 I'N SAN DI EGO COUNTY | N AND NEAR HAZARD CONSTRUCTI ON COMPANY  GARY LEVI NE $12, 915,297 11/03/20 76%
11- 419304 . 8,968,294 11/20/20
ACNH- PO78- ( 120) E ESCONDI DO FROM 0.1 M LE WEST OF 10529 VI NE STREET; 871 NORTH BROADVWAY $ $605 422 12/ 02/ 21 69%
0 NORTH BROADWAY TO FLORA VI STA STREET LAKES! DE CA 92040 ESCONDI DO CA 92025 '
o PAVEMENT REHABI LI TATI ON .
(858) 587- 3600 (760) 796- 4070
HA22
11- SD-94- 2. 6/10. 7 IN SAN DI EGO COUNTY AT VARI OUS 3SI XTY | NNOVATI ON | NC GHAZI ALAM SULTAN $1,088,521 06/21/21 0%
11-425104 LOCATI ONS FROM 32ND STREET 3555 ROSECRANS ST 114-110; 817 SVEETWATER RD. $0 07/13/21 0%
UNDERCROSSI NG TO CAMPO ROAD SAN DI EGO CA 92110 SPRI NG VALLEY, CA 91977 $0 06/07/22
OVERCROSSI NG 858) 304. 1003 (619) 602- 0333
I NSTALL AND/ OR UPGRADE EXI STI NG (858) 304-
11-SD-94-4.4/7.3 I'N SAN DI EGO COUNTY I N SAN DI EGO AND PAL GENERAL ENG NEERI NG INC  ART PANNU $2,101,805 04/15/21 10%
11-412204 LEMON GROVE AT VAR OUS LOCATI ONS FROM10675 TREENA ST; 817 SWEETWATER ROAD $53,373  05/07/21 3%
ACNH- P094- (068) E 0.2 MLE VEST OF 47TH STREET $49, 123 08/ 08/ 22
o . SAN DI EGO CA 92131 SPRI NG VALLEY, CA 91977
0 OVERCROSSI NG TO 0.6 M LE 619) 697- 0217
(855) 860- 5300 (619)
ROADSI DE WORKER SAFETY
11- SD- 94- 10. 4/ 14. 9 IN SAN DI EGO COUNTY I N AND NEAR LA  GRANI TE CONSTRUCTI ON COMPANY ART PANNU $11, 276,209 07/ 14/ 20 98%
11- 420004 MESA FROM SPRI NG STREET 5860 EL CAM NO REAL SUI TE 200 817 SWEETWATER RD. $9, 459,395 08/ 07/20 84%
ACNH P094- (067) E $286, 547 09/ 21/21
UNDERCROSSI NG TO ROUTE 54 ( CAMPO SPRI NG VALLEY CA 91977
--() CARLSBAD CA 92008
ROAD) 760} 444- 1032 (858) 688- 1433
PAVEMENT REHABI LI TATI ON (760) 444-
HA22
11- SD- 94- 30. 0/ 39 I'N SAN DI EGO COUNTY NEAR DULZURA AND AMERI CAN PAVEMENT SYSTEMS, BENJAM N HANEY $2,720,755 02/18/21 70%
11- 2N0454 BARRETT JUNCTI ON FROM 0.9 M LE EAST | NC. 4050 TAYLOR ST $1, 948, 725 835 ({g;gi 21%
OF GRANDE CREEK BRI DGE TO ROUTE 188 1012 11TH STREET; SAN DI EGO, CA 92110
ASPHALT RUBBER BI NDER CHI P SEAL AND (858) 518- 8709 SUSPENDED

MODESTO CA 95354
(209) 522- 2277
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Statement of Ongoing Contractsasof 092021 09/ 28/ 21
District 11
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD- 125-9. 6/ 13. 2 I'N SAN DI EGO COUNTY I N SAN DI EGO AND SPECTRUM CONSTRUCTI ON GROUP,  MEHRDAD NABI ZADEH $3, 086, 724 08/11/21 0%
i&ﬁﬁgg-(ozo) . LEMON GROVE FROM 0.1 M LE SOUTH OF | NC. 817 SVEETWATER ROAD 28 09/ 14/ 21 0%
0 ELKELTON PLACE UNDERCROSSI NG TO ROUTE 16 GOCODYEAR, SU TE 140; SPRI NG VALLEY, CA 91977
T 94/ 125 SEPARATI ON (858) 688- 1518
ROADSI DE SAFETY | MPROVEMENTS. I RVINE CA 92618
HA (949) 299- 1400
11- SD-125-9. 7/ 22. 1 I'N SAN DI EGO COUNTY AT VAR QUS J. FRANCI' S COVPANY DAVI D TOCI $1, 170,734 05/ 04/ 21 0%
11- 2No884 LOCATI ONS FROM ELKELTON PLACE 16197 KRAMERI A AVE. ; 4050 TAYLOR STREET ig (1)(135 1(7)5 gi 0%
UNDERCROSSI NG TO N125- W2  SEPARATI ONRI VERSI DE CA 92504 SAN DI EGO, CA 92110
APPLY METHACRYLATE ON BRI DGE DECK. .
(951) 776- 9100 (858) 688- 1599 SUSPENDED
11-SD-125-/1.1 IN SAN DI EGO COUNTY | N AND NEAR SAN FLATI RON VEST, | NC. COVARRUBI AS, CARLOS $17, 000, 150 07/ 28/ 20 44%
11- 288834 DI EGO AT ROUTE 11/ 125/ 905 SEPARATI ON16470 W BERNARDO DRI VE; 5377 OTAY MESA RD $9;$%;1;, ilgg 825 %5 gg 54%
CONSTRUCT ROUTE 125/ 905 SOUTHBOUND '
SAN DI EGO CA 92127 (822'9;]75?7;?592154
(760) 916- 9009
11- SD- 163-5. 6/ 11. 2 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMPAL GENERAL ENG NEERING INC. HODZIC, SEID $1, 313,325 03/30/21 98%
11-2N0744 1.3 M LES NORTH OF FRI AARS ROAD %%Ezlloz_Aﬁg)ngAhAs ANMERI CAS 4050 TAYLOR ST MS220 $1, 254, 5;3 8;15 %g;gi 96%
OVERCROSSI NG TO 0.3 M LE NORTH OF Dl EGO) CAS2154 SAN DI EGO, CA 92110
KEARNY VI LLA ROAD OVERCRO (855) ;360- 5300 (858) 688- 1429 SUSPENDED
M CROSUFACI NG RAMPS AT VAR OUS
11- SD- 805- 8. 4/ 8. 8 IN SAN DI EGO COUNTY I N CHULA VI STA  FLATI RON VEST, |NC. LAM TAl $19, 200, 080 12/13/18 63%
11-430184 AND NATI ONAL CI TY FROM 0.2 M LE 16470 W BERNARDO DR., STE 120 4001 EL CAJON BLVD, $18, 750,188 01/09/19 97%
BLl M 805- (640) E SOUTH OF SVEETVATER RI VER BRI DGE TO STE 207 $336, 042 08/29/22
-0 ROUTE 805/ 54 SEPARATI ON SAN DI EGO, CA 92127 SAN DI EGO, CA 92105
|-805 SVEETWATER RI VER BRI DGE (909) 597-8413 (858) 688- 1443
11- SD- 805- 24. 7/ 27. 6 I'N SAN DI EGO COUNTY | N SAN DI EGO FROMACCU CONSTRUCTI ON, | NC. HODZI C, SEI D $881,462 02/01/18 0%
11- 273304 0.3 MLE NORTH OF GOVERNCR DRI VE 2098 S. GRAND AVE. SUITE A 4001 EL CAJON BLVD. $8§g, 323 gzgi; ;g 0%
UNDERCROSSI NG TO 0.5 M LE NORTH OF SANTA ANA CA 92705 STE 208 '
M RA MESA BOULEVARD UN (714) 641. 4730 SAN DI EGO, CA 92108 PLANT EST
I NSTALL | RRI GATI ON AND LANDSCAPI NG (858) 688- 1429 SATI S
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Statement of Ongoing Contractsasof 092021 09/ 28/ 21
District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'ﬁggr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD-905-3. 2/ 11. 7 IN SAN DI EGO COUNTY AT VARI QUS TRUESDELL CORPORATI ON OF DAVI D TOCI $1, 094, 554 04/21/21 0%
11- 2N0844 LOCATI ONS CALI FORNI A, | NC. 4050 TAYLOR ST 28 825 2?525 0%
APPLY METHACRYLATE ON BRI DGE DECK, 1310 W 23RD STREET; SAN DI EGO CA 92110

TEMPE AZ 85282 (858) 688- 1599 SUSPENDED

(602) 437-1711
11- SD-905-9. 6/ 11. 4 IN SAN DI EGO COUNTY AT VAR OUS SKANSKA USA CI VI L WEST COVARRUBI AS, CARLOS $103, 809, 540 05/ 09/ 19 61%
11-2888U4 LOCATI ONS. CONSTRUCT SB FREEWAY TO  CALI FORNI A DI STRICT | NC. 5377 OTAY MESA ROAD $94, 592,537 05/28/19 91%
GCBI - 000C- (469) N FREEWAY CONNECTCRS FROM SB RTE 125 TO1995 AGUA MANSA ROAD OTAY MESA, CA 92154 $1,372,275 01/03/23
-0 EB RTE 905 AND EB RTE 11 A (619) 760- 7875

RI VERSI DE CA 92509
(951) 684- 5360

CONSTRUCT SOQUTHBOUND FREEWAY TO

Totals: Authorized Final Amt: $822, 055, 672 Completed to Date: $646, 025, 041 Work ThisMonth: $20, 846, 205
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Statement of Ongoing Contractsasof 092021 09/ 28/ 21
District 12
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
12-ORA-1-4.9/5.5 I'N ORANGE COUNTY, | N LAGUNA BEACH AND SPECTRUM CONSTRUCTI ON GROUP, TAI NG STEVEN/ CE- JOHN $6, 446, 155 09/ 11/ 20 7%
12- 0H1504 NEWPORT BEACH, ON RTE 001 FROM 1,000 | NC HONG $6, 068,232 09/24/ 20 0
’ ; ' $37,002 11/23/21 1%
FEET SOUTH OF VI STA DEL SOL TO MOSS 16 GOODYEAR, STE. 140; 3251 1/4 UN VERSI TY !
STREET; AND FROM LE
REHABI LI TATE PAVEMENT ( CAPM) I RVINE CA 92618 :DSV:/E.ET#éA 92612
HA22 (949) 299- 1400 ’
(949) 279- 8821
12- ORA-1-7.9/10.5 I'N ORANGE COUNTY I N LAGUNA BEACH, ON SPECTRUM CONSTRUCTI ON GROUP, BERRI CS, JOSE/ CE- $9, 580,910 01/26/21 5%
12- OvB2UA STATE ROUTE 1 (ALSO KNOWN AS PAC FI CI NC. ZOKAI, FARID $30, 637 02; 18521 0%
ANCH- P001- (673) E COAST HI GHWAY OR SR-1) FROM RUBY 16 GOODYEAR, STE. 140; 15700 TUSTI N VI LLAGE $28, 437  12/30/22
-0 STREET (PM 7.9) TO LED WAY
I RVINE CA 92618
UPGRADE S| DEWALK TO AMERI CANS W TH TUSTIN, CA
(949) 299- 1400 '
(949) 279- 8502
12-ORA-1-9.4/0 I'N ORANGE COUNTY | N LAGUNA BEACH ON  GRI FFI TH COVPANY YACOUB, MOHAMAD/ CE- MOH $2, 454,550 06/11/20  100%
12- OMB904 ROUTE 1 AT ROUTE 133 ( BROADWAY 12200 BLOOVFI ELD AVENUE; RAVA $2,346,874 06/29/20  qq,
STREET) 6521 MARI NE WAY, #1 %0 08125721 ’
' 08/ 25/ 21
REPLACE BOX CULVERT (BRI DGE) SANTA FE SPRINGS,  CA 90670 I RVINE, CA 92618 COMVPLETED
(562)929-1128 949) 279- 8433
HA21 (949) 279-
12- ORA-1-12.2/13. 3 I'N ORANGE COUNTY | N NEWPORT BEACH HI GHLAND CONSTRUCTI ON, INC.  MOHAMAD, YACOUB/ CE- $944,798 12/23/20 28%
12-0P6604 FROM 0.2 M LE SOUTH OF REEF POl NT 133 N. PIXLEY STREET; RAVANI POUR $824,370  01/12/21 849%
$7,814 02/ 16/ 23 0
DRI VE TO 0.4 M LE NORTH OF CRYSTAL 6521 MARI NE WAY ’
ORANGE CA 92868
HEl GHTS DRI VE 714) 538. 5156 IRVINE, CA 92618
STABI LI ZE Bl GSWALES. (714) 538- (949) 279- 8433
12- ORA-1-27.0/29. 9 I'N ORANGE COUNTY | N HUNTI NGTON BEACH FBD VANGUARD CONSTRUCTI ON, LUNA, FRANKLI N/ CE- $791, 611 06/ 09/ 20 64%
12- 0Q2804 FROM SEAPOI NT STREET TO WARNER AVENUE | NC. MAJI D JAVA $772,751  07/02/20 96%
SNHG- P001- (670) E I NSTALL OUTER SEPARATI ON BARRI ER, 550 GREENVI LLE ROAD; 3251 1/4 UNIVERS TY $13,825 02/24/22
-0 DRI VE #2
LI VERVORE CA 94550 LRV NE. CA 92612
(925) 245- 1300 ’
(562) 449- 7999
12- ORA-5-. 6/ 43 I'N ORANGE COUNTY ON VARI QUS ROUTES  SELECT ELECTRIC, |NC. NAJM ELI E/ CE- $4,703,876 07/23/20 54%
12- 0Q6904 AND AT VARI OUS LOCATI ONS 2790 BUSI NESS PARK DR ; CHAUDRY, MONAS $1,632,630 08/27/20 35%
$122,275 04/ 25/ 22 ?
REPAI R AND REPLACEMENT OF NON 3350 E. BI RCH STREET, ’

VI STA CA 92081

(619) 460- 6060 STE 250

BREA, CA 92821
(949) 279- 8826
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Statement of Ongoing Contractsasof 092021 09/ 28/ 21
District 12
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-5-. 6/ 43 I N ORANGE COUNTY AT VARI OUS LOCATI ONS | NTERNATI ONAL LI NE BUI LDERS, KATTAO, BI BARS $16, 279, 145 09/ 15/ 20 17%
12-0P42u4 INSTALL & MODI FY | TS ELEMENTS I NC. 3350 E. BI RCH STREET, $1, 824, 254 105 025 20 11%
ACI(\I;-I- X059- (083) E 3955 TEMESCAL CANYON ROAD: STE 250 $274,116 03/28/ 24
CORONA CA 92883 '(3552; 2(7:'2 g:gil
(951) 682- 2982
12-ORA-5-1.8/44. 2 I N ORANGE COUTNY AT VARI OUS LOCATI ONS CALPROVAX ENG NEERI NG | NC. SI DHU, GAGANDEEP/ CE- $882,535 04/29/21 0%
12- 085904 REPLACE "METER ON' SI GNAL HEADS 650 N. ROSE DR #186; ESSAYLI, M $0  06/03/21 09
6533 MARI NE WAY #T2 0 04727/22 ”
PLACENTI A CA 92870 L RVINE. CA 92618
(714)573- 4599 ’
(949) 279- 8466
12-ORA-5-3.3/3.3 I N ORANGE COUNTY | N SAN CLEMENTE AT BEADOR CONSTRUCTI ON COMPANY, SHI EH, PETER $2, 682,300 10/ 26/ 20 6%
12-0P7004 AVENI DA Pl CO UNDERCROSSI NG I NC. 3251 1/ 4 UNI VERSI TY $ggg 252’2 (1)15 ;Z; 22 21%
DRAI NAGE RESTORATI ON AT THE SEGUNDA 26320 LESTER Cl RCLE; DRI VE :
CORCNA CA 92883 ;3;?5%902622612
(951) 674- 7352
12- ORA-5-6.9/6. 9 I N ORANGE COUNTY I N SAN JUAN STANCE CONSTRUCTI ON COVPANY  SHI EH, PETER $455, 152 03/02/21 98%
12- 054304 CAP| STRANO ON RTE 5 AT RET 5/1 SEP 5314 MARI NER LN, 3251 1/4 UNI VERSI TY $372, 8;2 82; gg;gi 81%
AND I N I RVINE ON RTE 405 AT 0.1 M LE DRI VE
SOUTH OF JAMBOREE RD OC CHNO CA 91710 | RVI NE, CA 92612
CULVERT CLEANI NG | NSPECTI NG (626) 274- 3156 (949) 279- 8636
12- ORA-5-10. 3/ 10. 3 I N ORANGE COUNTY | N SAN JUAN AUTOBAHN CONSTRUCTI ON, INC.  RUDA, NABIL /CE-FARI D $1, 034, 238 08/31/20 85%
12- 0P0904 CAPI STRANO AND | RVI NE AT 0.6 M LE 933 N. BATAVIA ST.; ZOKA $1, 021,625 09/21/20 0
$1,920 10/29/21 9%
SOUTH OF JUNI PERO RCAD UC AND AT 0.1 15700 TUSTI NE VI LLAGE '
M LE NORTH OF N133/5 SEPARATI ORANGE CA 92867 WAY
I NSTALL EROS| ON CONTROL FEATURES, (714)769-7025 TUSTIN, CA 92780
(949) 279- 8491
12- ORA-5-12.4/14.5 I N ORANGE COUNTY | N SAN JUAN ORTI Z ENTERPRI SES, | NC. ZOKAI, FARID $109, 797, 297 12/ 20/ 19 34%
12-0k0214 CAPI STRANO AND M SSI ON VI EJO FROM 0.5 6 CUSHI NG SUI TE 200; $50, 091, 269  01/15/20 0
ACI M 0052- (019) S 27405 PUERTA REAL, $2,012,300 08/29/24 46%

L607-1 10-(STP)L
12 0-21-()

M LE SOUTH OF AVERY PKWY UC TO 0.8
M LE NORTH OF CROWN VALLEY
ADD ONE LANE | N EACH DI RECTI ON

I RVINE CA 92618
(949) 753- 1414

SUI TE 300
M SSI ON VI EJO, CA 92691
(949) 279- 8435
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Statement of Ongoing Contractsasof 092021

09/ 28/ 21
District 12
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA- 5- 14. 5/ 17. IN ORA CO, IN M SSION VI EJO AND FLATI RON VEST, | NC. HONG, JOHN $134, 958, 007 03/ 05/ 19 38%
OO gy UGMMUS QRTES NG T 170 L A IGO0 DVE oo Lo meuss L SRS SHOUL oo
-- ' SAN MARCOS CA 92078
0 ALICIA PKW OC AN M SSI ON VI EJO, CA 92601
ADD ONE LANE | N EACH DI RECTI ON ( ) ) (949) 276- 8595
12- ORA-5-17. 1/ 18. IN ORA CO IN M SSION VIEJO, LAGUNA  GUY F ATKI NSON CONSTRUCTI ON  JAVAHERNESHAN, MAJID $91, 637,012 09/ 23/ 20 17%
%—L&Kgig_(om) WOODS AND LAKE FOREST FROM 0.4 MLE LLC 3251 1/4 UNI VERSI TY $g, 325;, ﬁg (1)f1>; ;g; gg 19%
SOUTH OF ALICI A PARKWAY OC TO 0.2 18201 VON KARMAN AVENUE DRI VE, #2 reRh
-0 M LE NORTH OF EL TORO ROA RV NE CA 92612 I RVINE, CA 82612
W DEN FREEWAY AND BRI DGES, .
(703) 216. 1395 (949) 289- 3551
12- ORA- 5- 25. 0/ 28. I N ORANGE COUNTY I N | RVI NE AND RJ NOBLE BERRI OS, JOSE/ CE- $6, 436, 652 03/10/20  100%
12- OR8704 TUSTIN, FROM JEFFREY ROAD 15505 EAST LI NCOLN AVE; ZOKAI, FARI D $6, 132,230  03/24/20 94%
OVERCRGSSI NG TO TUSTI N RANCH ROAD 15700 TUSTI N VI LLAGE $147,459 12/23/21
UNDERCROSSI NG CRANGE CA 92865 VAY #1 OVER RUN
(714) 637- 1550
RESURFACE MAI NLI NE, RAMPS W TH RHVA TUSTIN, CA 92780
(949) 279- 8502
12- ORA- 5- 31. 0/ 33. IN ORANGE COUNTY | N SANTA ANA FROM DI VERSI FI ED LANDSCAPE CO. NADERI , ARSALAN $1, 386,500 08/01/19 0%
12- ON5104 FOURTH STREET OVERCROSSI NG TO 21730 BUNDY CANYON ROAD; 6521 MARI NE VAY T#1 $1, 307, 984 085 235 19 0%
BROADWAY OVERCROSSI NG W LDOMAR CA 92505 |RVINE, CA 92618 $3,979 03/02/ 22
RELOCATE FACI LI TI ES AWAY FROM .
(951) 245- 1686 (949) 279- 8447 PLANT EST
SATI S
12- ORA- 5- 34. 5/ 37. I N ORANGE COUNTY | N ORANGE AND PETERSON- CHASE GENERAL RAMADAN, KI FAH CE- $5, 245,045 07/29/20  100%
12- 008504 ANAHEI M FROM 0. 1 M LE NCRTH OF SANTA ENG NEERI NG CONSTRUCTI ON, . HONG,  JOHN $5, 246,130 08/ 20/ 20 969
HSI M 0052- (022) E $0 09/ 13/ 21 %
ANA RI VER BRI DGE TO HARBOR BLVD 16351 CONSTRUCTION CIR W 3251 1/4 UN VERSI TY
0 Ve S e I RVINE CA 92606 DRI VE
PLACE POLYESTER CONCRETE ON 3 | RVI NE, CA 92612
(949) 252- 0441 (949) 279. 8625
12- ORA- 5- 34. 5/ 36. I'N ORANGE COUNTY | N ANAHEI M AND MARI NA LANDSCAPE | NC. HONG, JOHN $1, 120,842 03/22/21 40%
12-0P9004 ORANGE FROM SANTA ANA RI VER BRI DGE TO3707 W GARDEN GROVE BLVD; 3251 1/4 UNI VERSI TY :‘113- ‘7128 83; ii; g; 4%
0.2 MLE NORTH OF ANAHEI M BOULEVARD DRI VE, T#1 :

UNDERCRGSSI NG
RELOCATE FACI LI TI ES AWAY FROM

ORANGE CA 92868
(714) 939- 6600

IRVINE, CA 92617
(949) 279- 8741
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Statement of Ongoing Contractsasof 092021 09/ 28/ 21
District 12
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-5-36. 8/ 38. 5 I'N ORANGE COUNTY | N ANAHEI M FROM 0.2 ACCU CONSTRUCTI ON, | NC. JOUBEEN, JAY/ CE- $642,886 06/ 08/ 21 28%
12-0P9104 M LE NORTH OF ANAHEI M BOULEVARD 2098 S. GRAND AVE. SUITE A, M JAVAHERNESHA $62,508 06/ 16/21 10%
OVERCROSSI NG TO SANTA ANA STREET 3251 1/4 UN VERSI TY $62,508  03/22/22
SANTA ANA CA 92705
OVERCROSSI NG DRI VE #2
RELOCATE FACI LI TI ES AVWAY FROM (714) 641-4730 | RVI NE, CA 92612
(949) 279- 8638
12- ORA-5-42.5/42. 6 ON | NTERSTATE 5 AT PM 42.5 IN THE FLATI RON VEST, | NC. SHI EH, PETER $2,687,000 01/04/21  100%
12-0S7104 CITY OF ANAHEI M AT ORANGETHORPE AVE 16470 W BERNARDO DR, STE 120 3251 1/4 UN VERSI TY $1, 973, 487 015 14521 73%
OVERCROSSI NG BRIDGE, PRESSURE GROUT o o DRI VE $0 11/30721
VO DS FOUND DI R S EMERG | RVINE, CA 92612 OVER RUN
20. 20 REPAI R CRACKI NG AND SPALLI NG (949) 279- 8636
201130
12-ORA-22-1.2/1.2 IN ORANGE COUNTY | N GARDEN GROVE AT | NTERNATI NAL LI NE BUI LDERS,  KATTAO, Bl BARS/ CE- $495,802 04/ 21/ 21 0%
12-0Q6504 VALLEY VI EW ST OFF- RAMP INC. DBA ILB ELECTRIC CHAUDRY, MONAS $0 05511521 0%
SN:")G P022- (027) B MODI FY SI GNAL AND LI GHTI NG REFRESH 3955 TEMESCAL CANYON RD. ; 3350 E. Bl RCH ST. $0 03/18/22
“CRONA CA 92883 :::E.I\E f:iogzszl
(951) 682- 2982 X
(949) 279- 8541
12-ORA-22-2.7/11.9 I'N ORANGE COUNTY | N ANAHEI M AUTOBAHN CONSTRUCTI ON, | NC. $1, 491, 434 04/12/21 0%
12-0S2004 APPLY METHACRYLATE TREATMENT, 933 N. BATAVIA ST.; ig 04/30/ 21 0%
ORANGE CA 92867 949) 279. 8638
(714) 769- 7025 (949) 279-
12- ORA- 22-5. 6/ 10. 9 I N ORANGE COUNTRY AT VARI OUS POVELL CONSTRUCTORS | NC WJ, ADRI AN $11, 963,523 12/13/18 74%
%N&Ngggg-(ozs) LOCATI ONS FROM 0.1 M LE VEST OF 8555 BANANA AVENUE 15700 TUSTI N VI LLAGE $”§£2§' ggé géj gi;%g 97%
BROOKHURST STREET UNDERCROSSI NG | N VAY '
-0 GARDEN GROVE TO BEDFORD ROAD OVE FONTANA CA 92335 TUSTIN, CA 92780
| MPROVE/ RECONFI GURE CHANNELI ZATI ON, (909) 356- 8880 (949) 279- 8488
SHOPP
12-ORA-22-9.1/9. 1 I'N ORANGE COUNTY | N GARDEN GROVE AT  BEADOR CONSTRUCTI ON COVPANY,  ADRI AN WJ $951,700 09/ 16/ 19 0%
12- ON9204 HASTER STREET OFF RAMP I NC. 15700 TUSTI N VI LLAGE ig (1)(]).5 gi; %g 0%
UPGRADE DRAI NAGE AND ELECTRI CAL 26320 LESTER Cl RCLE; VAY
TUSTIN, CA 92780 SUSPENDED
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Statement of Ongoing Contractsasof 092021 09/ 28/ 21
District 12
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-22-9.4/19. 8 IN ORA CO I N ORANGE ON RTE 22 FROM  BEADOR CONSTRUCTI ON COMPANY, NAJM ELIE/ CE- $1, 729,300 05/22/20 95%
12-0P5204 LEWS ST OC TO0.1 M WOF THE CITY INC CHAUDRY, MONAS $1, 606, 414 065 18520 93%
HS(N;‘F X059- (082) E DR UC AND ON RTE 57 FROM0.2 M S OF 26320 LESTER Cl RCLE; 3350 E Bl RCH STREET, $34,197  09/30/21
o CHAPMAN AVE UC TO 0. 4
CORONA CA 92883 SU TE 250
PLACE CONCRETE BARRI ER, LI GHTI NG, BREA, CA 92821
(951) 674- 7352 X
(949) 279- 8826
12- ORA-39-.6/22. 2 I'N ORANGE COUNTY | N HUNTI NGTON BEACH, PTM GENERAL ENGI NEERI NG NAJM ELI E/ CE- MONAS $2, 148,661 12/13/17 78%
12-0Mb204 ANAHEI M AND LA HABRA AT VARI OQUS SERVI CES, | NC. CHAUDRY $2, 063, 795 015 185 18 98%
SNL")G P039- (035) E LOCATI ONS FROM ATLANTA AVENUE TO 5942 ACORN ST. 3350 E. Bl RCH STREET, $0 10715721
o CYPRESS STREET. STE 250
MODI FY SI GNALS, ADD SAFETY LIGHTING I VERSIDE  CA 92504 BREA, CA 92821
HB1 (951) 710- 1000 X
(949) 279- 8826
12- ORA-39-5.1/5. 1 IN ORANGE COUNTY ON ROUTE 39 AT CALI FORNI A PROFESSI ONAL NAJM ELI E/ CE- MONAS $1,532,558 10/02/19  100%
12- 0P0104 VARI OUS LOCATI ONS AND ON ROUTE 90 AT ENG NEERI NG, | NC. CHAUDRY $1, 491, 095 105255 19 97%
HS;‘:’)T X059- (080) E PLACENTI A AVENNUE 19062 SAN JOSE AVENUE 3350 E Bl RCH STREET, $16,878  09/30/21
o MODI FY SI GNAL, ADD SAFETY LI GHTI NG,
LA PUENTE CA 91748 gigi CA 92821
(626) 810- 1338 X
(949) 279- 8826
12- ORA-39-8.5/11. 7 IN ORANGE COUNTY, | N VWESTM NSTER AND RJ NOBLE PHAM LI EU CE- W, $2,814,010 03/02/21 43%
12- 034504 STANTON, FROM ROUTE 22/ 39 SEPARATI ON 15505 EAST LI NCOLN AVE; ADRI AN $2,106,505 03/25/21 750
TO STARR STREET 15700 TUSTI N VI LLAGE $1, 288,855 11/17/21
RESURFACE HI GHMAY W TH RHVA ORANGE CA 92865 WAY
(714) 637- 1550
TUSTIN, CA 92780
(818) 319- 7095
12-ORA-39-9.7/9.7 I N ORANGE COUNTY | N STANTON AT CALPROVAX ENG NEERI NG | NC. SI DHU, GAGANDEEP/ CE- $664, 988 03/ 11/ 21 0%
éﬁlﬁ?}Qgggg-(om)E CHAPMAN AVE 650 N. ROSE DR. #186; ESSAYLI, M zg 8‘215 8;5 g% 0%
0 MODI FY SI GNAL, ADD SAFETY LI GHTI NG, PLACENTI A CA 92870 6533 MARI NE W\AY,
(714) 573- 4599 TRAILER #2
I RVINE, CA 92618
(949) 279- 8466
12- ORA- 39- 15, 2/ 15. 9 I N ORANGE COUNTY | N BUENA PARK FROM SULLY- M LLER CONTRACTI NG BERRI 0S, JOSE / CE- FARI D $1, 765, 565 05/ 14/ 20 66%
12-0F9704 AUTO CENTER DRI VE TO CRAI G AVE COVPANY ZOKAI $1,751,921 06/19/20 96%
0
REHABI LI TATE DRAI NAGE SYSTEMS, 135 S. STATE COLLEGE BLVD. 15700 TUSTI N VI LLAGE -$948  10/28/21
BREA CA 92821 m;TI N, CA 92780
HA22 (714) 578- 9600 '

(949) 279- 8502
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Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-55-1.4/T2. 1 I'N ORANGE COUNTY | N COSTA MESA AT STANCE CONSTRUCTI ON COMPANY  LUNA, FRANKLI N/ CE- JAVA $443,243 05/10/ 21 0%
12- 054804 VARI OUS LOCATI ONS FROM 17TH STREET TO9070 | RVINE CENTER DR #220 M $243,666 06/03/21 9
$243,666 11/23/21 %
0.1 MLE NORTH OF 19TH STREET 3251 1/4 UN VERSI TY !
HVMA AND PRECAST CONCRETE PAVEMENT | RVINE, CA 92618 DRI VE
(626) 274- 3156
IRVINE, CA 92612
(562) 449- 7999
12- ORA-55-15.1/17.5 I'N ORANGE COUNTY | N ORANGE AND BEADOR CONSTRUCTI ON COVPANY, N. RUDA/ CE-F. ZOKAI $1, 064,700 06/ 23/ 21 0%
12- 050404 ANAHEI M AT VARI OUS LOCATI ONS FROM 0. 1 I NC. 15700 TUSTI N VI LLAGE $0 085 03521 0%
HS(N)H P055- (064) M LE SOUTH OF KATELLA AVENUE 26320 LESTER Cl RCLE; VAY S0 05/10/22
T UNDERCROSSI NG TO 0.5 M LE NORTH TUSIN, CA 92780
UPGRADE TRAFFI C SAFETY DEVI CES CORONA CA 92883 (949) 279- 8491
(951) 674- 7352
12- ORA-55-17.7/17. 7 I'N ORANGE COUNTY | N ANAHEI M AND PETERSON- CHASE GENERAL LUNA, FRANKLI N/ CE- $1, 058,567 05/13/21 35%
12-0S0904 YORBA LLINDA ON ROUTE 55 AT ROUTE ENG NEERI NG CONSTRUCTI ON, | NC. M JAVAHERNES $125,601  06/08/ 21 12%
91/ 5 SPEARATI ON AND ON ROUTE 91 AT 16351 CONSTRUCTION CIR W 3251 1/4 UN VERSI TY $125,601 12/27/21
ROUTE 91/ 55 SEPARATI CN AND 0 | RVINE A 82606 DRI VE
PEER TO CONSTRUCT AND UPGRADE 91
(949) 252- 0441 IRVINE, CA 92612
(562) 449- 7999
12- ORA-57- 16. 2/ 20. 9 I'N ORANGE COUNTY FROM 0.2 M LE SOUTH ACCU CONSTRUCTI ON, | NC. NOWAK, JOHN $1, 505, 443 02/ 15/ 18 0%
12- OFO3U4 OF ORANGETHORPE AVENUE UNDERCROSSI NG2098 S. GRAND AVE. SUITE A 15700 TUSTIN VI LLAGE $1, 22?'283 82; fﬁ; %g 0%
I'N PLACENTI A TO LAVBERT ROAD VAY, T4 '
SANTA ANA CA 92705 ’
UNDERCROSSI NG | N BREA - 14) 641. 4730 TUSTIN, CA 92780 PLANT EST
BN HI GHWAY REPLACEMENT PLANTI NG (714) 641- (949) 279- 8511 SATI S
12- ORA-57-16. 5/ 16. 6 IN CI TY OF PLACENTI A ROUTE 57 POVELL CONSTRUCTORS | NC. SHEI H, PETER $1, 035,000 07/07/21 0%
12-0T0704 ADJACENT TO WEST CROWHER AVE TO 8555 BANANA AVENUE 3251 1/4 UNI VERSI TY ig 815 éi; g% 0%
I NSTALL PERI METER HARDENED METAL DRI VE
SECURI TY FENCING & GATES DIR S EME T ONTANA, CA 92335 IRVINE, CA 92612
20. 20 I NSTALL SECURI TY FENCI NG & GATES (949) 279- 8636
201130
12- ORA-57-20. 3/ 21. 6 IN ORANGE CO, I N BREA, ON ROUTE 57  SECURI TY PAVI NG COMPANY, INC. SHIEH, PETER $49, 824,160 04/ 19/ 19 79%
12-0C1104 FROM 0.6 MLE SOUTH TO 0.7 M LE 3075 TOMNSGATE ROAD, STE 200 $35, 760,372 05/13/19 0
EPNH- PO57- (067) E 3350 E BI RCH STREET, $1,492 022 03/30/22  't%

--0

HE11

NORTH OF LAMBERT ROAD UC

RECONFI G NB RAMPS, CONST OF LOOP VESTLAKE VI LLAGE, CA 91361

(818) 362-9200

STE 250
BREA, CA 92821
(949) 279- 8636
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Statement of Ongoing Contractsasof 092021 09/ 28/ 21
District 12
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA- 73-10. 0/ 28 IN ORA CO FROM 0.3 M LE SOUTH OF S73- SPECTRUM CONSTRUCTI ON GROUP, BLANCO, CHRI S/ CE- $18, 178,013 09/ 16/ 20 48%
12-ON7204 S5 CONN VI ADUCT | N SAN JUAN I NC. RAVANI POUR, M $5, 841, 154 105 19520 3204
HS(N)H PO73-(141) B CAPI STRANO TO 0.1 M LE NORTH OF N73- 16 GOODYEAR, STE. 140 6521 MARI NE VAY $447,211  06/13/22
T NAO5 CONN OC | N COSTA MESA
UPGRADE SAFETY DEVI CES, RELOCATE I RVINE CA 92618 ISX;NE%QO;Z?)MS
HB1 ' (949) 299- 1400 (949) 279-
12- ORA- 73-10. 3/19. 5 IN ORANGE, IN VARIQUS CITIES, AT PETERSON- CHASE GENERAL BLANCO, CHRI S/ CE- $2,228,631 02/25/21 74%
12-052304 VARI OUS LOCATI ONS, FROM S73- S5 ENG NEERI NG CONSTRUCTI ON, | NC. RAVANI POUR, M $2, 089,150 03/16/21 89%
CONNECTCR VI ADUCT TO SAND CANYON 16351 CONSTRUCTI ON CIR W 6521 MARI NE WAY $92,287 11/03/21
AVENUE UNDERCROSSI NG | RVI NE, CA 92618
METHACRYLATE TREATMENT, JONT SEAL | RVINE CA 92606 (949) 279- 4560
(949) 252- 0441
12- ORA-73-23.7/24. 1 I'N ORANGE COUNTY, | N NEWPORT, FROM  BEADOR CONSTRUCTI ON COVPANY, JOUBEEN, JAY/ CE- $6, 809, 581 06/ 25/ 20 38%
12- ON8604 0.3 M LE NORTH OF Bl SON AVENUE TO 0.3 | NC. JAVAHERNESHAN $4, 826,047  07/23/20 70%
HSNH PO37- (140) E M LE SOUTH OF UNI VERSI TY DRI VE 26320 LESTER Ol RCLE: 3251 1/4 UNIVERSI TY $360,507 12/07/22
-0 W DEN EXI STI NG LANE FROM ONE TO TWO DRI VE
CORONA CA 92883 I RVINE, CA 92612
(951) 674- 7352 ’
(949) 279- 8638
12- ORA-74-2.9/5.1 I'N ORANGE COUNTY IN THE CI TY OF SAN DI VERS| FI ED LANDSCAPE CO. NADERI, ARSALAN $618, 640 04/ 10/ 19 59%
12-0L7224 JUAN CAPI STRANO ON ROUTE 74 FROM EAST 21730 BUNDY CANYON ROAD; $385,684 05/01/19 0
HSNH- PO74- ( 068) E 6521 MARINE WAY T#1 $11,648 05/22/ 23 62%
0O oF ANTO W LDOVAR CA 92595 | RVINE, CA 92618
o PE FOR M Tl GATI ON PLANTI NG FOR .
(951) 245- 1686 (949) 279- 8447
12- ORA- 74-11.5/ 16. 6 I N ORANGE COUNTY NEAR SAN JUAN AMERI CAN Cl VIL CONSTRUCTORS  NADERI, ARSALAN CE- $17, 410,000 11/13/20 19%
12-0P0304 CAPI STRANO FROM 1.0 M LE WEST OF SAN WEST COAST LLC RAVANI POUR $6, 959, 266 12/02/ 20 40%
HS?‘)H PO74-(071) B JUAN HOT SPRI NG ROAD TO ORANGE COUNTY 2990 BAY VI STA COURT, SUITE D §521 MARI NE WAY $1,482,743  03/28/24
o LI NE I RVINE, CA 92618
BENI Cl A CA 94510 '
I NSTALL HI GH FRI CTI ON SURFACE .
(707) 746- 8028 (949) 279- 8447
12- ORA-90-.5/2.5 I'N ORANGE COUNTY I N LA HABRA FROM CALMEX ENG NEERI NG, | NC. SHI EH, PETER $1, 658,290 03/ 05/ 21 97%
12- 054704 BEACH BLVD TO HARBOR BLVD 2764 S. VISTA AVE.; $1, 635,203 03/ 16/ 21 .
3251 1/4 UNI VERSI TY 7 538 09/ 21/ 21 97%

State of California Department of Transportation

COLD PLANE AC PAVEMENT AND PLACE
BLOOM NGTON CA 92316

(909) 546- 1311

DRI VE
IRVINE, CA 92612
(949) 279- 8636
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Statement of Ongoing Contractsasof 092021 09/ 28/ 21
District 12
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-90-2.6/5. 1 I N ORANGE COUNTY | N FULLERTON AND RJ NOBLE SHI EH, PETER $3, 356, 088 06/ 19/ 20 97%
12-0P5804 BREA FROM HARBOR BLVD. TO RANDOLPH 15505 EAST LI NCOLN AVE; 3251 1/4 UNI VERSI TY $3, 4;2'528 8;5%3522 98%
AVE. DRI VE '
COLD PLANE AND OVERLAY PAVEMENT, ORANGE CA 92865 |RVINE. CA 92612
(714) 637- 1550 '
(949) 279- 8636
12- ORA- 90- 4. 0/ 4 I N ORANGE COUNTY | N BREA AT BERRY CROSSTOWN ELECTRI CAL & DATA, NAJM ELI E/ CE- MONAS $434,983 06/ 11/ 20 0%
12-0Q4204 STREET AND JASM NE DRI VE I NC. CHAUDRY $0  07/02/20 0%
SN;‘)G P090- (017) E MODI FY SI GNAL, | NSTALL LI GHTS, 5454 DI AZ STREET; 3350 E. BI RCH STREET, $0 02/11/22
| RW NDALE CA 91706 ’;;22 CA 92891
(626) 813- 6693 X
(949) 279- 8826
12-ORA-91-1.8/3. 4 I N ORANGE COUNTY | N BUENA PARK FROM ALFARO COMMUNI CATI ONS SHI EH, PETER $2,982,303 05/27/21 0%
12- 0Q8104 KNOTT AVENUE UNDERCROSSI NG TO 0. 2 CONSTRUCTI ON, | NC 3251 1/4 UNI VERSI TY $0 08/19/21 0%
SN(H)G PO91- (149) E M LE WEST OF ROUTE 91/5 SEPARATION 15614 S. ATLANTI C AVENUE; DRI VE $0 11/01/22
o OVERHEAD SI GN STRUCTURE.
COVPTON CA 90221 'SZQNE;QCQGZZGH
(310) 669- 8949 (949) 279-
12- ORA-91-9. 8/ 18. 9 I N ORANGE COUNTY | N ANAHEI M AND ACME CONCRETE PAVI NG | NC PHAM DAT / CE- ADRI AN $9, 517,855 11/07/19 85%
12- ON3204 YORBA LI NDA FROM 0.3 M LE VEST OF 4124 E BROADWAY AVE W $5,551,767 12/04/19 58%
ACNH PO91- (148) B LAKEVI EW AVENUE OVERCROSSI NG TO 15700 TUSTIN VI LLAGE $4,000 11/19/21
-0 RI VERS| DE COUNTY LI NE SPOKANE VA 99202 VAY, #3
o3 CAPM PAVEMENT PRESERVATI ON (509) 242-1234 TUSTIN, CA 92780
(949) 279- 8586
12- ORA-91-12. 5/ 13. 9 I N ORANGE COUNTY | N ANAHEI M FROM 1.0 SPECTRUM CONSTRUCTI ON GROUP, PHAM DAT / CE- ADRI AN $5, 581,265 12/ 18/ 19 47%
12- ON4904 M LE EAST OF ROUTE 91/ 90 SEPERATION I NC. W $5, 344,652  01/22/20 95%
TO 0.5 MLE WEST OF WEI R CANYON ROAD 16 GOCDYEAR STE 140: 15700 TUSTI N VI LLAGE $0 12/03/21
UNDERCROSSI NG I RVI NE CA 92618 VAY, #3
REHABI LI TATE COMVERCI AL VEHI CLE TUSTI N 27
(949) 299- 1400 USTIN, CA 92780
(949) 279- 8575
12- ORA- 91- 16. 6/ 17 I N ORANGE COUNTY | N YORBA LINDA FROMBEADOR CONSTRUCTI ON COMPANY, WJ, ADRI AN $1, 587,300 05/18/21 0%
12-0S6604 W91- S241/ 91 CONNECTOR SEPARATI ON TO | NC. 15700 TUSTI N VI LLAGE ig 2‘255 ég; gi 0%
0.6 M LE EAST OF GYPSUM CANYON ROAD 26320 LESTER Cl RCLE; WAY
UNDERCRGCSSI NG TUSTIN, CA 92780 SUSPENDED

State of California Department of Transportation

CORONA CA 92883
(951) 674- 7352

REMOVE AC PAVEMENT AND PLACE

(818) 319- 7095



State of California Department of Transportation Page 149

Statement of Ongoing Contractsasof 092021 09/ 28/ 21
District 12
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-133-3.2/ 4.1 IN ORANGE COUNTY, IN THE CITY OF GRANI TE CONSTRUCTI ON COVPANY  LUNA, FRANKLI N/ CE- $6, 845,845 02/ 23/ 21 0%
12-0P94UA LAGUNA BEACH, FROM 0.2 M LE SOUTH OF 5860 EL CAM NO REAL; JAVAHERNESHA $0  03/11/21 0%
ACNH P133- (018) $0 0
EL TORO ROAD TO RQUTE 73/133 3251 1/4 UN VERSI TY
--() CARLSBAD CA 92008
SEPARATI ON (760) 444 1032 DRI VE SUSPENDED
ROADVWAY W DENI NG, RESTRI PI NG AND | RVI NE, CA 92612
(562) 449- 7999
12- ORA-133-3.9/13.6 I N ORANGE COUNTY I N LAGUNA BEACH AND CHUMO CONSTRUCTI ON | NC SHI EH, PETER $9, 580,425 01/16/20  100%
ﬁN&Ngigg-(om)E IRVINE FROM 0.1 M LE SOUTH OF ROUTE 14425 JOANBRI DGE STREET; 3251 1/4 UNI VERSI TY $5, 190, 723 8;; 125 §c1> 5506
73/ 133 SEPARATI ON TO ROUTE 133/ 241 DRI VE
--() SEPARATI ON BALDW N PARK CA 91706
626) 960- 9502 I RVINE, CA 92612 OVER RUN
REPLACE DAMAGED AND OUTDATED MBCR, ( (213) 220- 9669
SHOPP
12- ORA- 133-4. 2/ 13. 4 IN ORANGE, I N VAR QUS CITIES, AT O DONNELL CONSTRUCTI ON, | NC. $1, 560,030 04/01/21 0%
12- 052204 VARI QUS LOCATI ONS, FROM LAGUNA CANYON559 W COVI NA BLVD. ; $0  04/30/21 0%
CREEK TO SANTI AGD AQUEDUCT $0
UNDERCROSS! NG SAN DI MAS CA 91773
METHACRYLATE TREATMENT, JO NT SEAL  (909)394-4510
12- ORA- 241- 14. 5/ 25 I N ORANGE COUNTY IN | RVINE, LAKE PETERSON- CHASE GENERAL TAING STEVEN CE- $958, 056 05/ 22/ 20 49%
12- 0Q7004 FOREST, M SSI ON VI EJO AND RANCHO ENG NEERI NG CONSTRUCTI ON, | NC. HONG, JOHN $208, 340 06/ 18/ 20 21%
HSST- P241- (008) E $56, 825 11/08/21 0
SANTA MARGARI TA ON ROUTE 241 FROM 0SO16351 CONSTRUCTION CIR W 3251 1/4 UN VERSI TY !
-0 PARKWAY TO PORTOLA PARKWAY DR T#1
I NSTALL M3S AND CRASH CUSHI ONS I RVINE CA 92606 IRVINE , CA 92617

(949) 252- 0441
(949) 279- 8580

12-ORA-241-16.0/38.8 | N ORANGE COUNTY | N RANCHO SANTA SPECTRUM CONSTRUCTI ON GROUP,  RAMADAN, KI FAH/ CE- JOHN $2,016,391 02/07/20  100%
12- 0R5204 MARGARI TA, M SSI ON VI EJO, LAKE I NC. HONG $1,957,025 03/17/20 98%
FOREST, ORANGE & ANAHEI M AT VARI OUS 16 GOODYEAR STE 140; 3251 1/4 UNI VERSI TY $276,430  09/30/21
LOCATI ONS, FROM W LDLI FE UC TO
I RVINE CA 92618 DR, T#l OVER RN
METHACRYLATE DECK SEAL TREATMENT | RVINE, CA 92617

(949) 299- 1400
(949) 279- 8625

12- ORA-405-5. 6/ 5. 6 I'N ORANGE COUNTY IN I RVINE ON ROUTE  CHUMD CONSTRUCTI ON | NC S| DHU, GAGANDEEP/ CE- MO $1, 143,649 06/ 11/ 20 62%
éﬁg’ig? (013)E 405 AT CULVER DRI VE OVERCROSSI NG 14425 JOANBRI DGE STREET; ESSAYLI $§i§’ ggg fﬁj 24215 52 79%
; ADA AND SI GNAL MODI FI CATI ON '
--0) BALDW N PARK CA 91706 6533 MARI NE VAY,
TRAI LER #2

(626) 960- 9502
IRVINE, CA 92618

(949) 279- 8466
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Statement of Ongoing Contractsasof 092021 09/ 28/ 21
District 12

Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-405-7.3/10 I'N ORANGE COUNTY I N | RVINE FROM VON  ACCU CONSTRUCTI ON, | NC. NOWAK, JOHN $1,477,699 02/ 24/ 20 66%
12- ON5204 KARMAN AVE. OC TO 0.1 MLE NORTH OF 2098 S. GRAND AVE. SUITE A, 3251 1/4 UN VERSI TY $1, 32?8;; 825?2522 93%

MACARTHUR BLVD. AND | N COSTA MESA DRI VE #2 :

FROM SANTA ANA DELPH CH SANTA ANA CA 92705 IRVINE, CA 92612

RELOCATE FACI LI TI ES AWAY FROM (714) 641- 4730 (949) 279-8511

Totals: Authorized Final Amt: $574, 600, 208 Completed to Date: $278, 018, 865  Work ThisMonth: $12, 622, 339
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01-DN-101-8.2/8.7

01- DN-101-12.
01- DN-101- 21.
01- DN- 101- 25.
01- DN- 101- 39.
01- DN- 101- 39.
01- DN-101-42.
01-DN- 101-120.0/16.5
01-DN- 101-151.0/15.5

5/ 15.

2/0

5/ 27.
8/ 46.
8/39.8

0/ 42

01-DN-101-5.1/5.6
01-DN-199-1.1/2.6

01- DN-199-6.5/36. 3

01-DN-199-9.9/9.9

01- DN-199-27. 5/ 36. 4
01- DN-199-335.0/33.9
01- DN-999-/0

01- HUM 36-5. 2/ 30.9
01- HUM 36-17.9/23.9
01- HUM 36-40.4/45.6

01- HUM 36-314.0/0

01- HUM 96-16. 8/23.1

01- HUM 96-22.9/0

Statement of Ongoing Contracts - Index

Contract

01- 0B0904
01- 0GL004
01- 02104
01- 0C6604
01- OK4704
01- OF3104
01-0LO704
01- 0L0404
01-0L2304
01- OF2404
01- 488024
01- 488014
01-0L3204
01- 0K7904
01-0J5704
01-0J8604
01- OF8404
01- OF5004
01- OK5704
01-0J1704
01- 0K4304
01- OF0804

Page
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01- HUM 101- 23.
01- HUM 101- 48.
01- HUM 101- 65.
01- HUM 101- 69.
01- HUM 101- 75.
01- HUM 101- 78.
01- HUM 101- 80.
01- HUM 101- 84.
01- HUM 101- 87.
01- HUM 101- 88.

0/102. 3
3/ 58.
5/ 69.
8/ 75.
1/ 77.
0/ 79.
1/ 84.
4/ 84.
8/ 90.
3/ 88.

01- HUM 101-124.5/0
01- HUM 101-595.0/0

01- HUM 101- 17.

9/ 87.

01- HUM 255-6.0/7.6
01- HUM 299-8.5/9

01- HUM 299- 20.
01- HUM 299- 30.
01- HUM 299- 38.

5/ 30.
7/ 37.
9/ 39.

01- HUM 299-1.8/1.8

01- HUM 299- 16.

01- HUM 999-/0

1/ 26.

01- LAK-20-.7/5.2

W Bk 00 W 0 M~ N O

Statement of Ongoing Contracts - Index

Contract

01- OK7104
01- 0K5404
01- 0K4504
01- 0C5704
01- 0B6204
01- OE68U4
01- OF2204
01- OE0004
01- 0J5104
01- OE6504
01- OF9604
01- 0K4204
01- OE7704
01- 3660U4
01-0J8004
01- OF4604
01- OF4704
01- OF6804
01- OF5304
01- OE0304
01- 0A1204
01- 0K4804

Page
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Statement of Ongoing Contracts - Index

e S N e i
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Cnty Rt Pm Contract Page
01- LAK-20-5.1/6.3 01- 034
01- LAK- 20-12. 2/45.9 01- OK5004
01- LAK- 20-37.0/41.7 01- OK4604
01- LAK-29-12.7/14.5 01- OE7204
01- LAK-29-17.7/20.7 01- OE7304
01- LAK-29-28.5/31.6 01-2982U4
01- LAK- 175-.2/ .4 01- OH4604
01- LAK- 175-25.0/27.5 01- 0A0404
01- LAK-999-/0 01-0J8804
01- MEN- 1-43.7/43.7 01- OE2014
01- MEN- 20- 16. 8/ 17. 2 01- OE8604
01- MEN- 20- 24. 6/ 24. 8 01- 04304
01- MEN- 101-3.7/5.3 01- 0B5004
01- MEN- 101- 36. 0/ 38 01-0J7104
01- MEN- 101-40.0/6 01-0L4204
01- MEN- 101-58.9/82.5 01- 04504
01- MEN- 101-79.0/81.5 01- OK5604
01- MEN- 101- 380. 0/ 40 01-0L4004
01- MEN-999-/0 01-0J8704
01- MEN-999-/0 01- 484204
01- VAR- 101-84.0/85.5 01- OH1204

[N
[N

01-VAR--/0 01- 00504

[N
[N

© O O O O O 00 0 0 o
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02- BUT-70-41.9/42.3
02- LAS-36-6.0/14.6
02- LAS-299-18.5/25.6
02- LAS-299-25.6/25.6
02- LAS- 395-900. 0/0
02-PLU-49-/7.5

02- PLU-70-.4/29.7
02- PLU-70-10.0/1
02- PLU- 70- 10. 0/ 25
02- PLU- 70- 36. 8/ 62. 5
02- PLU- 70-40. 0/ . 4
02- PLU-284-/8.3
02-SHA-5-4.9/5.1
02- SHA- 5- 56. 6/ 67
02- SHA-5-3.8/11. 7
02- SHA-5-31.0/31. 7
02- SHA-273-4.4/12. 3
02-SI S-3-38.0/38.6
02-SI S-5-25.4/25.9
02-SI S-5-8.3/8.3
02-SI S-5-15.3/16.5
02-SI S-5-25.4/25.9

Statement of Ongoing Contracts - Index

Contract

02- 0H9004
02- 4E46U4
02- 4E4504
02-1H1104
02- 4H8104
02-2J0004
02- 0H5504
02- 331504
02- 135004
02- 1H7904
02-3J1204
02- 331004
02- 4H1504
02- 441U4
02- 4CA0V4
02- 4G5804
02- 2H9704
02- 44404
02- 2H1304
02- 1H4004
02- 4F5404
02-0J4104

Page
12
12
12
12
12
13
13
13
13
13
13
14
14
14
14
14
14
15
15
15
15
15
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02-SIS-5-/0

02-SI S-89-3.2/0

02- SI S-96-369. 0/ 37. 3
02-SI S-96-7.3/15.9
02-SI S-96-/0

02-SI S-97-54.0/ 35.8
02- TEH 5-25. 4/ 25. 4
02- TEH 32- 14. 0/ 20
02- TEH 36-67. 5/ 69
02- TEH 36-87.0/87.8
02- TEH99-12.0/12.6
02-TRI - 3-22. 4/ 30. 4
02-TRI - 3-32.8/57.9
02-TRI - 3-58. 7/ 60. 7
02-TRI -36-26.7/27.1
02- TRI - 36- 207. 0/ 20. 7
02- TRI - 36-/ 29

02-TRI -299-5.2/5.7
02-TRI -299-112.0/11. 2
02- TRI - 299-3.5/0

02- TRI - 299-/43. 4
02-TRI -299-/0

Statement of Ongoing Contracts - Index

Contract

02-2J7004
02- 46304
02- 235104
02- 4F6004
02- 2E4804
02- 330404
02- 4F5904
02- 134904
02-4H7704
02- 0H3904
02- 1H3204
02- 3H5604
02- 0H5404
02- 4F2204
02- 4F8604
02-2J4704
02-2J1404
02- 4H3404
02- 235304
02- 46204
02- 331904
02- 4G5304

Page
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16
16
16
16
17
17
17
17
17
17
18
18
18
18
18
18
19
19
19
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02-VAR--/0
02-VAR--/0
02-VAR--/0
02-VAR--/0
02-VAR--/0

03-BUT-5-/0
03-BUT-32-7.6/7.9
03-BUT-70-5.6/9.1
03- BUT-99-14.9/15.7
03- BUT- 99- 29. 3/ T37. 8
03- BUT- 99- 34. 0/ 34
03- BUT- 99- 30. 5/ 30. 6
03- BUT-99-/0

03- BUT- 162-18.4/19.9
03- BUT- 162- 25. 0/ 31
03-COL-5-5.0/6.8
03-COL-5-24.3/24.3
03-COL-5-24.4/24.5
03- COL- 20-31.8/32.8
03-COL-45-/19.8
03-ED-49-9.6/14.2
03-ED-49-10.0/11.7

Statement of Ongoing Contracts - Index

Contract

02- 332204
02-1J5104
02- 132404
02- 134804
02-0J9104
03- 0H4104
03- 2H2404
03- 3H72U4
03- 0F2904
03- 1H8604
03-0J9004
03- 133504
03- 10604
03- 2H6304
03-1J7604
03-0J1804
03- 4F4304
03- 2H5504
03- 2F9804
03-2@0804
03-2G1004
03-2&x2104

Page
19
19
19
20
20
20
20
21
21
21
21
21
21
22
22
22
22
22
22
23
23
23
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03- ED- 50- 18. 5/ 24. 2
03- ED- 50- 33. 8/ 34. 2
03- ED- 50-/80. 4
03-GLE-5-14.4/14.7
03-GLE-5-14.6/14.6
03-GLE-5-7.4/17

03- GLE- 162-66. 6/ 76. 3
03- NEV- 49- 30.
03- NEV-49-/7.
03- NEV- 80-10.
03- NEV-80-19.
03- NEV- 80- 28.
03- NEV-174- 3.
03- NEV-174- 4.
03- NEV-174-8.
03- PLA- 28-10.

0/32.1
5
1/29.5
3/19.3
3/28.7
0/3.9
6/5.3
5/9.7
2/10.2

03-PLA-49-3.1/7.5
03- PLA-65-4.8/4.9
03- PLA-80-1.3/63.5
03- PLA-80-2.6/3.1
03- PLA-80-11.4/17.5
03- PLA-80-31.5/36.8

Statement of Ongoing Contracts - Index

Contract

03- 4E62U4
03- 3H4504
03- 0H5204
03-2H5104
03- 4F4204
03- 3F5004
03-2G1104
03-2Q0004
03- 0H2104
03- 1H8404
03- 2H30A4
03- 1H0104
03- 4F3704
03- 1X704
03- 1804
03-0J2504
03- 2F3404
03-2G1404
03- 0H7204
03- 0H4604
03-2G1304
03- 1E0504

Page
23
23
23
24
24
24
24
24
24
25
25
25
25
25
25
26
26
26
26
26
26
27
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03- PLA-80-38.8/41. 4
03- PLA- 80-46. 3/63.5
03- PLA- 80-56. 9/ 58. 2
03- PLA-193-3.0/10.1
03-SAC-0-/0
03-SAC-5-.2/34.3
03-SAC-5-9.7/24.9
03- SAC-5-33.8/33.8
03- SAC-5-/0
03-SAC-12-.6/.6

03- SAC-50-2.5/3.2
03- SAC-50-2.6/3.8
03- SAC-50-15.8/23.1
03- SAC-50-/L.5
03-SAC-50-.2/6.1
03-SAC-50-7.7/9.5
03-SAC-51-1.6/4.4
03- SAC-80-9.6/12.9
03- SAC-80-/0

03- SAC-99-4.5/5.5
03-SAC-99-7.1/9.4
03-SAC-99-7.1/9.4

Statement of Ongoing Contracts - Index

Contract

03- 1H0304
03- 2F5704
03-0J8804
03- 2G1504
03- 4F64A4
03- 4F6404
03- OH10U4
03- 4F5804
03- 4H0204
03- 2H6404
03- 3H3304
03- 1F1904
03- 1H8204
03- 1Gr7404
03- 0HO8UW4
03- 1F1504
03-2H1104
03- 1H1904
03-2Q0604
03- 3F5404
03- 0F2844
03- 0F2804
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03-SAC-99-7.1/9.4
03- SAC-99-11.8/21.6
03- SAC-99-21.9/23.6
03- SAC- 160- 20. 9/ 45
03- SAC-999-/0

03-SI E-49-9.2/24.7
03- SUT-20-/0

03- SUT-99-39.2/41. 4
03- SUT-99-313.0/31.3
03-VAR-12-/.4

03- VAR- 149-/5. 3

03- VAR-999-/0

03-VAR--/0
03-VAR--/0
03-VAR--/0
03-VAR--/0
03-VAR--/0
03-VAR--/0
03-VAR--/0

03- YOL- 16- 15. 4/ 19. 8
03- YOL- 16-27.5/28.3
03- YOL-80-11.1/11.7

Statement of Ongoing Contracts - Index

Contract

03- 0F2864
03- 0H4804
03- 0H3424
03- 3F0904
03- 1H8504
03- 4H1004
03- 3F5604
03- 3F99U4
03-1J2104
03- 4H6904
03-0J3504
03- 4H9504
03-2G1204
03- 0H5404
03- 3HI3W4
03- 0H4004
03-1G7604
03-2H57U4
03- 0H4204
03- 1904
03-4F1714
03- 0F2504
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03-YOL-80-/0
03-YOL-113-6.8/11.1
03-YOL-128-/9.8
03-YUB-20-1.6/3.4
03- YUB- 20- 13. 3/ 18. 2
03- YUB- 20- 18. 1/ M20. 1
03- YUB- 65-80. 0/ 8
03-YUB- 70-15. 5/ 16.5
04- ALA-13-8.4/12.6
04- ALA-13-10.9/12
04- ALA-13-/0

04- ALA-24-5.9/6. 2
04- ALA-24-59.0/6. 2
04- ALA-80-1.9/4

04- ALA-80-4.5/7.6
04- ALA-80-5.7/5.8
04- ALA-80-6.4/6.6
04- ALA-84-13.0/13.6
04- ALA- 84-13.6/ 18
04- ALA-84-17.9/22.9
04- ALA-84-21.9/21.9
04- ALA-260-1.1/1.9

Statement of Ongoing Contracts - Index

Contract

03- 1H8704
03-2G1704
03- 22004
03- 130104
03- 0A5704
03- 3F5104
03-1J0704
03- 1E0604
04-0J4704
04- 24604
04- 3K3104
04- 0AC904
04- 1QB404
04-2J38304
04- 337004
04- 119904
04- 0A7714
04- 160304
04- 2A3324
04-297634
04- 4Q2604
04- 0WD204
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04- ALA-260-1.1/1.9
04- ALA- 580- 21. 0/ 27
04- ALA- 580-44. 4/ 44. 4
04- ALA- 580-30.8/46.5
04- ALA- 580-47. 4/ 48
04- ALA-680-2.2/6.6
04- ALA-680-2.4/12. 4
04- ALA-880-11.4/12.2
04- ALA- 880-20. 9/ 20.9
04- ALA-880-34.1/34.6

04- CC- 4- 23
04- CC- 4- 23
04- CC- 4- 25
04- CC- 4- 16
04- CC- 4- 28
04-CC-4-/0
04- CC- 24- 6

.6/25.2
.8/23.8
.8/28.3
.7/16.7
.7/31

.6/7.4

04-CC24-/0

04- CC- 80- 2
04- CC- 160-

.3/2.3
1.1/.6

04-CC-242-/1.6

04- CC- 580-

.9/1.5

Statement of Ongoing Contracts - Index

Contract

04- 3K2004
04- OVB404
04- 1\Wb404
04- 330504
04- 3B904
04- 2537H4
04- 430564
04- 035304
04-4J37304
04- 2V\B404
04-2J0304
04- 2W6704
04-2J0414
04-2Q0204
04-2J0424
04-2Q0304
04- OW6104
04- 0AC704
04- 22704
04- 0VB904
04- 269804
04-2J37204
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04- CC-580-5.8/5.8
04- CC-580-6.1/7.7
04- CC-580-6.7/7.8
04- CC- 680- 20. 4/ 24. 3
04- CC-680-/7.6
04- CC- 680-24.9/25.5
04- LAK-29-/0
04- MRN-0-/0
04- MRN- 101-. 2/ 0
04- VRN 101-.4/2.2
04- VRN- 101-.7/15.8
04- VRN- 101-3.5/4.7
04- VRN- 101-3.5/4.8
04- VRN- 101-8.4/8.7
04- MRN- 101-8.9/0
04- MRN- 101- 10. 6/ 10. 8
04- VRN- 101- 15. 4/ 15. 4
04- MRN- 131-.8/.9
04- NAP- 29-33.5/48.5
04- NAP-29-42.1/48.6
04- NAP- 29- 20. 4/ 20. 8
04- NAP- 121-.5/1

Statement of Ongoing Contracts - Index

Contract

04- 4G8914
04- 3G4744
04- 2204
04- OVB304
04- OW704
04- 3&3014
04- 0QB504
04- 0AC804
04-434204
04- 18804
04- 3K3504
04- 38904
04- 15804
04- 1A6614
04- 0Q7304
04- 4G8204
04- 4G8714
04- 434504
04- 1W6304
04- 2Wr604
04- 2594A4
04- 4G2104
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04- NAP- 121- 16. 1/ 22.
04- NAP- 121- 18. 6/ 18.
04- NAP- 121- 20. 6/ 20.
04- NAP- 128- 20. 1/ 20.

04- NAP-128-7.4/7. 4
04- SCL-9-3.6/6.9
04- SCL-17-2.8/13.9
04- SCL-17-5.1/13.3
04- SCL-17-/3. 4

04- SCL-35-/9.5

04- SCL-82-9.8/10. 4
04- SCL- 85-5.6/17.8
04- SCL-87-.1/4

04- SCL-87-5.2/5.2

04- SCL- 101- 33. 2/ 33.

04- SCL-101-/4.2

04- SCL- 130- 11. 2/ 22.
04- SCL- 130- 15. 0/ 21.

04- SCL- 152-13.2/0

04- SCL- 152- 21. 8/ 35.

04- SCL- 152-/6. 2
04- SCL-237-.2/1

A O O B

Statement of Ongoing Contracts - Index

Contract

04- 11804
04-4J2104
04- 235704
04- 4G3404
04- 14304
04- 3CB804
04-1J9704
04- 3K3304
04- 2K1404
04- 0WL704
04- 432824
04-3Q4704
04- 2Q0504
04- 3QB304
04- 2\\B904
04- 035604
04- 1W6204
04- 1W5104
04- 2A4414
04-0J8004
04- 2A2514
04-3Q4104
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04- SCL- 280-11.3/11.3
04- SCL- 280-11.5/20.6
04- SCL- 680-7.6/ M. 9
04- SCL-999-/0
04-SF-1-.7/5.9
04-SF-1-5.9/6.3
04-SF-1-6.3/6.8
04-SF-1-/.9

04- SF-80-3.8/5

04- SF-80-5.6/7.6
04-SF-80-7.7/7.7
04- SF-101-1.5/2

04- SF-101-4.1/5.1
04- SF-101-4.3/L4.3
04- SF-101-6.7/8.1
04- SF-101-/4.2

04- SM 1-17.9/ 47

04- SM 1-39. 0/ 39
04-SM 1-/10.6

04- SM 35-21.7/L22.8
04- SM 84-17.2/17.2
04- SM 84- 24. 6/ 25

Statement of Ongoing Contracts - Index

Contract

04-3J7104
04- 333204
04-2537C4
04- 2Q0604
04- 338904
04- 1A9054
04- 333004
04- 4K1104
04-2J38024
04- 34424
04- 10604
04- 336204
04-2J8014
04- 119804
04- 3E6024
04- 433904
04-2Q0804
04- 1AA004
04- 0C9304
04- 3CB604
04- 0WL204
04- 0P1104
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04- SM 92-9.5/10. 4
04- SM 92-11.8/11.8
04- SM 92- 14. 4/ 18. 8
04-SM 101-3.1/3.1
04- SM 101- 22. 6/ 23.
04- SM 101-/21.8
04- SM 101-/6. 6

04- SM 280- 20. 2/ 20.
04- SOL-80-.3/1

04- SOL-80-.5/1

04- SOL-80-.8/1.6
04- SOL-80-1.8/4.4
04- SOL- 80- 12. 0/ 13.
04- SOL- 80- 13. 9/ 13.
04- SOL- 80- 14. 1/ 15.
04- SOL- 80- 34. 5/ 34.
04- SON-1-9.1/16.1
04- SO\ 1-27.3/31.5
04- SO\ 1-15.0/15.7
04- SON- 12- 35. 1/ 38.
04- SON-37-.3/2

04- SON-37-3.9/6.1

g »r O =

9

Statement of Ongoing Contracts - Index

Contract

04- 0VB804
04- 0P4304
04- 34544
04- 28104
04- 3K3404
04-1J5694
04-1J5614
04- 430804
04- 2AC104
04- 2AC504
04- 2K8404
04-0J7104
04- 0A5394
04- 336904
04-4G8724
04- 036004
04- 3Q4204
04- 1W5004
04- 0A0204
04- 133604
04- OWb404
04- OVB704
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04- SON-101-3.7/7.2
04- SON-101-9.0/9

04- SON- 101- 22. 3/ 23.
04- SON- 101- 32. 8/ 54.
04- SON- 116- 18. 6/ 25
04- SON- 116- 30. 9/ 31.

04- SON-128-16.8/17.6

04- SON- 128- 24. 2/ 24.
04- SON-128-/12. 2

05- MON- 1- 15.
05- MON- 1- 20.
05- MON- 1- 27.
05- MON- 1- 39.
05- MON- 1- 44.
05- MON- 1- 59.
05- MON- 1- 63.
05- MON- 1- 64.
05- MON- 1- 73.
05- MON- 1- 80.

05- MON-1-/0
05- MON-1-/0
05- MON-1-/0

0/29.6
4/ 20. 4
2/27.6
8/74.6
3/-44.3
4/59.5
0/ 63

4/ 64. 4
710

3/0

Statement of Ongoing Contracts - Index

Contract

04- 2640F4
04-0J1004
04- 1(B604
04-0J6424
04- 3Q4504
04- 4G3804
04- 28304
04- 18704
04- 3Q4604
05- 1N4204
05- 0Q6004
05-1N4104
05- 1F6804
05- 1N4304
05- 1N5004
05- 1H4604
05- 1K7004
05- 1VMb204
05- 1M3904
05- 1K8604
05- 1MP804
05- 1H0404
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05- MON-1-/0
05- MON- 68- 16. 8/ 20
05- MON- 101- 73. 0/ 96. 8
05- MON- 101-87.3/91. 5
05- MON- 101-3.1/5.2
05- MON- 101-6.7/6.7
05- MON- 101-36. 9/ 47. 7
05- MON- 101-91. 2/ 99. 2
05- SB-1-13.3/0
05- SB- 1-15. 6/ 0
05- SB- 1- 29. 9/ 49.
05- SB- 101- 1. 4/ 4.
05- SB- 101- 2. 2/ 3.
05- SB- 101- 3. 8/ 3.
05- SB-101-4. 4/ 7.
05- SB-101-7. 3/ 9.
05- SB-101-11.0/ 11
05- SB- 101- 22. 3/ 23
05- SB-101-46.6/47. 1
05- SB- 101- 55. 9/ 56. 2
05- SB-101-70.6/71. 2
05- SB-101-70. 7/ 91

D N 00O W o0oN

Statement of Ongoing Contracts - Index

Contract

05- 1M7004
05-1MD104
05- 1F9004
05- 1C8904
05- 1H0204
05- 1F8204
05- 1F75U4
05-0161H4
05- 1K6904
05- 0A0504
05- 1G1304
05- ON71U4
05- 448214
05-1J8504
05- ON72U4
05- ON73U4
05- 1E0404
05- 00714
05- 1E0104
05- 1F7904
05- 1F5004
05- 1H8504
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05- SB-101-/0
05-SB-135-1.0/7.2
05- SB- 135-16.5/0
05- SB- 144-.9/ 2

05- SB-154-21.3/0
05- SB- 154-22. 9/ 23. 2
05- SB-166-8.1/8.1
05- SB-192-7.0/13.7
05- SB-192-17. 4/ 21
05- SB- 246- 13. 6/ 15. 2
05- SBT- 25-46.7/49.8
05- SCR- 1-16. 7/ 17
05-SCR-1-/0
05-SCR-1-/0
05-SCR-9-.1/7.5

05- SCR- 9- 20. 0/ 20
05-SCR-17-.2/.5
05-SCR-17-1.1/1. 4
05-SCR-17-2.1/2.2
05-SCR-17-7.4/12. 4
05-SCR-17-9.1/9.9
05-SCR-129-1.4/1.4

Statement of Ongoing Contracts - Index

Contract

05- 1H9904
05-1N1704
05-1J4704
05- 1N0804
05- 1H6304
05- 1C4204
05- 1K1004
05- 1N1904
05- 1N0604
05- 0C6414
05- 1MD404
05- 1H0604
05- 1N0304
05- 1M6504
05- 1F9204
05- 1K1304
05-1C6704
05- 0Q6014
05-1MB104
05- 1N2304
05- 12604
05- 1904
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05- SCR- 236-2. 1/ 15.5
05-SLO-1-32.6/0
05-SLO 1-64.0/66.9
05-SLO-1-71.5/72
05-SLO-41-14.2/15.9
05-SLO-46-37.0/41. 2
05-SLO-46-49.6/49.6
05-SLO-46-17.2/17.6
05-SLO-46-/0
05-SLO-58-3.1/0
05-SLO-58-4.9/9.9
05- SLO- 101- 35. 6/ 42
05- SLO- 101-37. 8/ 46
05-SLO 101-38.5/39. 4
05-SLO 101-54.9/55.7
05- SLO- 101-55. 4/ 58. 4
06- FRE-0-/0

06- FRE- 5- 20. 0/ 21

06- FRE-5-/0

06- FRE-41-.5/5.7

06- FRE-41-6.3/20.1
06- FRE-41-39.9/41. 2

Statement of Ongoing Contracts - Index

Contract

05- 1M7904
05-0L7214
05- 492824
05-1ML704
05- 1F6304
05- 1N0O504
05-1G3704
05- 1H9304
05- ON2204
05-0L7234
05- 1M3804
05- 1K2804
05- 1N3504
05-1J7104
05- 1F4904
05- 1H3604
06- 0WL804
06- 1A9404
06- 0X1904
06- 1C6504
06- 0Y0304
06- 0Y7004
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06- FRE-41-/0

06- FRE-99-4.9/11.6
06- FRE-99-.9/5

06- FRE-99-/0

06- FRE- 145- 20. 2/ 26. 1
06- FRE- 145-/6

06- FRE- 168- 18. 6/ T25. 5
06- FRE- 168-27. 4/ 39.7
06- FRE-168-/11.7

06- FRE- 198- 22. 6/ 22. 9
06- FRE- 198- 26. 3/ 26. 8
06- KER-5-4. 4/ 15.8
06- KER-5-7.5/9

06- KER- 5- 56. 6/ 58. 1
06- KER- 5- 81. 7/ 87

06- KER-5-/0

06- KER-5-/5

06- KER- 33- 34. 2/ 40
06- KER-43-.1/9.3

06- KER- 43- 25. 2/ 38. 8
06- KER- 46-29. 7/ 31.9
06- KER- 46-51. 2/ 57. 8

Statement of Ongoing Contracts - Index

Contract

06- 0V9304
06- 0U4204
06- 0354604
06- 0U2304
06- 0X3104
06- 1A8804
06- 0U4504
06- 0Y1004
06- 0U7604
06- 0U0304
06- 1A5304
06- 1A9004
06- 0WL604
06- 1A9304
06- 0U4704
06- 0T0304
06- 1A6004
06- 1B0004
06- 0U1004
06- 1A8904
06- 442554
06- 1A9504

Page
71
72
72
72
72
72
72
73
73
73
73
73
73
74
74
74
74
74
74
75
75
75



Cnty Rt Pm

06- KER- 58-76. 1/ 76. 6
06- KER- 58-52. 7/ 55. 5
06- KER- 99- 10. 4/ 21. 2
06- KER- 99- 23. 6/ 28. 4
06- KER-99-/11. 2

06- KER-99-/0

06- KER-119-9. 8/ 13. 3
06- KER- 155-35. 5/ 37.5
06- KER- 178- 10. 4/ 57
06- KER- 178-24. 6/ 44. 2
06- KER- 204-5.6/5.7
06- KER- 223-21. 2/ 21. 2
06- KIN-43-/3.2

06- KI N-198-10. 5/ 14.8
06- KI N-198-16. 6/ 22. 5
06- MVAD-41-13.4/15.5
06- MAD-49-.1/9.1

06- MAD-99-1.5/7.4
06- MAD-99-7.5/15.1
06- MAD- 99-14.0/ 14.5
06- MAD- 145-8.1/9.6
06- TUL-0-/0

Statement of Ongoing Contracts - Index

Contract

06- 1C7204
06- 08514
06- 0QP204
06- 0Qr804
06- 0T20U4
06- 0U2404
06- 0X2004
06- 1B0204
06- 0X5204
06-0Y1104
06- 1C1304
06- 0S5104
06- 0X3904
06- 0Y9304
06- 0U79U4
06- 1B0104
06- 1A8704
06- 1C1604
06- 470904
06- 0U5204
06- 0V\B604
06- 0U3004
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06- TUL-43-/22.7

06- TUL-63-/0

06- TUL- 65-17. 5/ 22
06- TUL- 65- 6.9/ 10
06- TUL-65-/0

06- TUL-99-6.1/12.8
06- TUL-99-19. 2/ 19. 8
06- TUL- 99- 30. 6/ 35. 2
06- TUL- 99-41. 3/ 52
06- TUL- 137-16. 5/ 16. 6
06- TUL- 137-16.6/0
07-LA-1-2.8/2.8
07-LA-1-6.0/6
07-LA-1-10.7/10.7
07-LA-1-34.5/35. 4
07-LA-1-46.9/50. 4
07-LA-1-48.7/50.6
07- LA-1-56.5/56.9
07-LA-1-567.0/56.7
07-LA-1-34.5/35.2
07-LA-2-13.9/14.1
07-LA-2-14.2/14.2

Statement of Ongoing Contracts - Index

Contract

06- 1A9904
06- 0U0404
06- 0U7304
06- 1A9804
06- 0X0404
06- 0U2704
06- 0QP104
06- 360244
06- 1A9604
06- 0T3504
06- 1A0404
07-341704
07- 339804
07- 331704
07- 316904
07- 3V8704
07-4V0104
07-291404
07-1XG104
07- 327204
07-2055C4
07- 288304
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07- LA-2-14.
07- LA-2-37.

9/ 22.

5/ 48

07-LA-5-1.7/1.7
07-LA-5-5.8/6.8
07-LA-5-9.0/59

07- LA-5-10.
07- LA-5-11.
07- LA-5-14.
07- LA-5-18.
07- LA-5-18.
07- LA-5-19.
07- LA-5-29.
07- LA-5-33.
07- LA-5-34.
07- LA-5-42.
07- LA-5-44.
07-LA-5-73.
07- LA-5-/1.
07- LA-10-15.0/18.3
07- LA-10-15.8/15.8
07- LA-10-16.6/30.1
07- LA- 10- 26. 3/ 26. 3

3/ 10.

0/ 14

2/ 53.
2/ 18.
3/18.
6/ 19.
4/ 31.
2/ 39.
6/ 34.
6/ 47.
9/ 88.
5/ 88.

5

D O ©O© O B O O 00 N b

Statement of Ongoing Contracts - Index

Contract

07- 340604
07- 1XS204
07- 325704
07-215954
07- 4W5604
07-1XT004
07-317504
07-4W904
07- 332704
07- 318404
07- 308004
07-1218WM
07-4U0604
07- 314204
07-1XP104
07- 4W1504
07- 3V8004
07-2159U4
07- 296604
07- 1XS804
07- 260804
07-4P2404
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07- LA-10-31.2/37.2
07- LA-10-31.3/31.3
07- LA-10-33.2/37.2
07-LA-10-37.2/42. 4
07-LA-10-2.1/18.4
07-LA-10-2.1/11.1
07-LA-10-2.2/10.6
07-LA-10-12.4/14.9
07-LA-10-.4/21.1
07- LA-14-28.9/29.2
07-LA-14-35.0/53.5
07- LA-14-32.1/60.7
07- LA-14-54.6/66. 2
07-LA-18-/4.5
07-LA-39-17.8/38.2
07- LA-39-180.0/30.9
07-LA-39-31.2/31.2
07-LA-47-3.4/4.6
07-LA-57-/4.5
07-LA-57-7.7/11.8
07- LA-60-11. 0/ 12
07- LA-60-11.5/18.3

Statement of Ongoing Contracts - Index

Contract

07- 303904
07-4Vv1604
07-1170U4
07-1193U4
07- 301504
07- 304204
07-4W5704
07- 332604
07- 304304
07- 337604
07- 312804
07- 3504
07-311104
07-4W5104
07- 3Wr304
07-1XS404
07- 343404
07- 138204
07- 304504
07- 301804
07- 304004
07-4Vv2204

Page
86
87
87
87
87
87
87
88
88
88
88
88
88
89
89
89
89
89
89
90
90
90



Cnty Rt Pm

07-LA-60-12.5/0
07- LA-60-.6/29.4
07-LA-60-2.8/11.8
07-LA-60-/21.5
07-LA-71-1.2/4.3
07-LA-71-1.6/4.8
07-LA-90-1.8/1.8

07-LA-91-17.
07-LA-91-10.
07-LA-91-12.
07-LA-91-14.
07-LA-101-1.
07-LA-101-1.
07-LA-101-8.
07-LA-101-11.8/31.1
07-LA-101-31.1/35.1
07-LA-101-/1

1/17.1
0/10.3
1/20.7
1/15.2
5/29.1
7/6.8

0/27.3

07-LA-105-2.0/2.2
07- LA-105-6.6/8
07- LA-105-20.0/ 2.2
07- LA-105-7.8/10.3

07- LA-105-14.6/16. 4

Statement of Ongoing Contracts - Index

Contract

07-1XS104
07-4W704
07- 301104
07- 317304
07-4W604
07-210624
07-4V0304
07-1XUr04
07-4Vv1004
07- 4504
07- 304104
07- 300404
07-311404
07- 303704
07- 307504
07- 4U0404
07- 40404
07- 1XP304
07-297404
07- 1XH104
07- 317404
07- 328604

Page
90
90
90
91
91
91
91
91
91
92
92
92
92
92
92
93
93
93
93
93
93
94



Cnty Rt Pm

07-LA-105-/12.9
07-LA-107-/4.8
07-LA-110-.7/8.8
07-LA-110-.7/26.1
07-LA-110-3.8/5.6
07-LA-110-5.4/16.9
07-LA-110-6.8/19.5
07-LA-110-8.0/9
07-LA-110-13.4/23.1
07- LA-110-20.5/20.7
07-LA-110-24.0/30.4
07-LA-118-11.3/12.8
07-LA-118-57.0/5.8
07-LA-118-9.0/9.9
07-LA-134-2.6/4.8
07-LA-134-/13.3

07- LA- 138-55. 2/ 56. 3
07-LA-138-/36.9
07-LA-210-34.9/35.8
07-LA-210-/9.7
07-LA-210-24.9/24.9
07-LA-210-38.6/38.9

Statement of Ongoing Contracts - Index

Contract

07- 49304
07-3118U4
07- 335004
07- 312004
07-276104
07-4W404
07-4W804
07-293704
07-238304
07-1XV304
07-2975U4
07-1XS704
07-1XP904
07- 310704
07- 311604
07-311704
07- 286204
07- 310404
07- 4V0604
07-3096U4
07- 311004
07- 309304

Page
94
94
94
94
94
95
95
95
95
95
95
96
96
96
96
96
96
97
97
97
97
97



Cnty Rt Pm
07- LA-213-2.2/2.2
07- LA-213-6.2/6.2
07- LA-213-/8
07- LA-405-.8/47.7
07-LA-405-7.2/15.9
07- LA-405-11.9/13.2
07- LA-405-13.8/39.7
07- LA-405-14.3/15.8
07- LA- 405-20. 5/ 28
07-LA-405-41.3/41.3
07-LA-405-/29.5
07- LA- 605-23. 4/ 23.6
07- LA- 605-/ 26
07- LA- 605- 10. 2/ 20. 2
07-LA-710-20.9/24.6
07-LA-710-23.3/25.6
07-VEN-1-1.5/1.6
07-VEN- 1-9.7/15.1
07- VEN- 23-3.3/11.5
07-VEN-33-7.6/7.6
07- VEN- 33-11.2/48.5
07- VEN- 33-15.7/15.8

Statement of Ongoing Contracts - Index

Contract

07-4V0204
07-4V1404
07- 306604
07-4W5104
07-1XU904
07-289104
07-4W1004
07- 293604
07-4Vv1704
07-4U0504
07- 1XV004
07- 318804
07- 311904
07- 418604
07-202124
07- 304404
07- 1XQr04
07- 4W6204
07- 302504
07-291304
07- 4W5904
07- 305204

Page
97
98
98
98
98
98
98
99
99
99
99
99
99

100
100
100
100
100
100
101
101
101



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
07- VEN- 33-22.1/22.1 07-1XM404 101
07- VEN- 101-7.9/38.9 07- 418004 101
07- VEN- 101-8.9/11.5 07-4W2704 101
07- VEN- 101-9.1/9.1 07-4W0104 102
07- VEN- 101- 26. 7/ 31 07- 4W6504 102
07- VEN- 101- 27. 5/ 31 07-311304 102
07- VEN- 101-.1/4.5 07-4U0004 102
07- VEN- 101- 36. 3/ 40. 6 07- 302404 102
07- VEN- 118-.5/32. 4 07- 4W5004 102
07- VEN- 126-1.0/8. 2 07- 312204 103
07- VEN- 126- 20. 3/ 20. 3 07- 1XT904 103
07- VEN- 126- 10. 0/ 13 07- 46604 103
07- VEN- 126- 10. 2/ 12. 7 07- 311504 103
07- VEN- 126-13. 2/ 34. 6 07- 0WD304 103
07- VEN- 126- 13. 6/ 34. 6 07- 301404 103
07- VEN- 126-/13. 6 07- 302204 104
08-RIV-10-6.5/6.7 08- OR5704 104
08-RIV-10-6.7/25.1 08-1C38U4 104
08- RI V- 10-104. 9/ 134. 2 08-1C0824 104
08- Rl V- 10- 139. 0/ 155 08- 1K1404 104
08-RIV-10-/0 08-1L4904 105

08-RIV-15-3.0/29.1 08- 1K7404 105



Cnty Rt Pm
08- RI V-15-8.2/23.9
08- RI V- 15- 23. 9/ 33.
08- Rl V-15-38.2/51.5
08-RIV-15-/3.1
08- Rl V-60-.4/15.9
08-RIV-62-6.7/9.2
08- Rl V-74-13. 2/ 34
08- Rl V- 74-28. 1/ 37.
08- RI V- 74- 36. 9/ 43.
08- Rl V- 74- 48. 8/ 49.
08-RIV-74-12.9/12.
08-RIV-74-/5.8
08- RI V-79-25.6/26.4
08-RI V-91-1. 0/ 20. 3
08-RI V-95-14.5/35.6
08-SBD-2-2.4/0
08-SBD-2-/6.4
08- SBD- 10- 27. 9/ 28
08- SBD- 10- 29. 4/ 39. 2
08- SBD- 10- 21. 6/ 23. 6
08- SBD- 10- 23. 8/ 23. 8
08- SBD- 10- 24. 3/ 24. 8

N

© N O b

Statement of Ongoing Contracts - Index

Contract

08-1L6804
08- 1F1424
08-1F1434
08-1F1414
08- 1K7304
08- 1E8404
08- 1C6804
08- ON6704
08- 1F5904
08-1J0204
08-1L7304
08- 1C8504
08- 1F6004
08- 1K7604
08- 130004
08- 0H4704
08- 1L6604
08- 12914
08- 384234
08- 1F44U4
08- 0QP104
08- 1L5904

Page
105
105
105
105
106
106
106
106
106
106
107
107
107
107
107
107
108
108
108
108
108
108



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
08- SBD- 15- 1. 0/ 28. 6 08- 1K7704 109
08- SBD- 15-12.5/14. 8 08- 0K1214 109
08- SBD- 15- 16. 1/ 169. 4 08- 1K1904 109
08- SBD- 15- 40. 3/ 40. 7 08-1H2714 109
08- SBD- 15-40. 4/0 08- 1F9904 109
08- SBD- 15-42. 5/ 46 08- 3555Vv4 109
08- SBD- 15- 64. 6/ 75. 3 08- 0K1234 110
08- SBD- 15-20. 0/ 29. 1 08- 1H3504 110
08- SBD- 15-23.5/29.1 08-1H3514 110
08- SBD- 18- 31.9/38.5 08- 1H4904 110
08- SBD- 18- 68.5/87.9 08- 139404 110
08- SBD- 18-97.0/99.5 08- 1E0604 110
08- SBD- 38-11. 3/ 26.5 08- 1L9404 111
08- SBD- 38-11. 3/ 26.5 08-1L9804 111
08- SBD- 38-47.5/59. 4 08- 08004 111
08- SBD- 40- 119. 0/ 119 08- 1Mb704 111
08- SBD- 40- 28. 9/ 28. 9 08- 1G6504 111
08- SBD- 40- 50. 0/ 75 08- OR1604 111
08- SBD- 40- 75. 0/ 100 08- OR1504 112
08- SBD- 40- 125. 0/ 154. 6 08- OR1424 112
08- SBD- 58- 11. 0/ 23 08- 1L6504 112

08- SBD- 60-.7/3 08- OF0304 112



Cnty Rt Pm

08- SBD- 60-4.6/9.9
08- SBD- 60- 7. 3/ 10

08- SBD- 62- 15. 1/ 29. 3
08- SBD- 62- 124. 8/ 142
08-SBD-71-/8.5
08-SBD-71-/8.5

08- SBD- 138-15. 3/ 15. 3
08-SBD-173-18.6/18.7
08- SBD-210-1.5/21.5
08- SBD- 210-21. 7/ 27. 2
08- SBD- 210-/0

08- SBD- 215-2.2/3. 2
08- SBD- 215-4.8/5.8
08- SBD- 215-7.0/ 17.8
08- SBD- 247-39. 0/ 42
08- SBD-259-/1.5

08- SBD- 5726-/0

08- SBD- 5730-/0

09- 1 NY-190-111.6/126.1
09-1NY-395-.1/.1

09- 1 NY-395-29.9/41.8
09- KER- 14- 16. 6/ 16. 6

Statement of Ongoing Contracts - Index

Contract

08- 0Q75U4
08- OE33U4
08-1L6704
08- 130104
08- 0G7904
08- 1H9314
08- 134904
08- 1H2904
08- 1K6704
08- 1K6804
08-1L7604
08- 1F7304
08-1H7704
08-476424
08- 1K8404
08-1H3414
08- 0K8404
08- OR4204
09- 387904
09- 370104
09- 213414
09- 377304

Page
112
112
113
113
113
113
113
113
114
114
114
114
114
114
115
115
115
115
116
116
116
116



Cnty Rt Pm

09-KER-14-4.7/12.6
09- KER- 14-/0

09- MNO-0-/0

09- MNO- 158-6. 0/ 15. 8
09- \NO- 266-4. 3/ 11. 7
09- MNO- 395-13.5/13.9
09- MNO- 395-39.9/44.8
09- MNO- 395-52. 3/53. 7
09- MNO- 395-53. 0/ 55. 5
09- MNO- 395-6.9/T9. 6

09-VAR--/0

10-ALP-0-/0
10-ALP-0-/0
10-ALP-4-/0

10- ALP-88-/0

10- AVA-49-8.3/10.5
10- AVA- 88-20.7/20.7
10- AVA- 88-54. 0/ 54
10- AVA-104-/10. 1
10- CAL-4-29.2/29. 4
10- CAL-4-58.0/65.9
10- MER-0-/0

Statement of Ongoing Contracts - Index

Contract

09- 367404
09- 385704
09- 366604
09- 387104
09- 386804
09- 378104
09- 383504
09- 335004
09- 387204
09- 360704
09- 367704
10- 0X7504
10-1J7604
10- 0S6804
10- 0S7504
10- 1H6404
10- 1N0204
10- 1L6504
10-1J1004
10- 0VB704
10-1J1304
10- 1C8104

Page
116
116
117
117
117
117
117
117
118
118
118
118
118
119
119
119
119
119
119
120
120
120



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
10- MER-5-.4/.9 10-1Gr214 120
10-MER-5-.7/.7 10- 0W5204 120
10- MER-5-17.0/ 22. 6 10- 1H4204 120
10- MER-33-/5. 7 10-1J1204 121
10- MER- 99- 20. 1/ 24. 3 10- 3A7204 121
10- MER- 99- 28. 2/ 37. 3 10- 0QL214 121
10- MER-99-12.7/17.8 10-1C1704 121
10- MER-99-/0 10- 1Gr504 121
10- MER- 140-9.7/9. 7 10- 1K1904 121
10- MER- 140- 35. 9/ 36. 9 10- 1F4304 122
10- MER- 140- 37. 4/ 44. 8 10-1J1904 122
10- MER- 140-/42. 1 10-0Y1104 122
10- MER- 152-15.1/15.6 10-1L1204 122
10- MER- 152-21.0/0 10- 133004 122
10- MER- 152- 26. 3/ 40. 7 10- 1C3704 122
10- MER- 165-8.6/9. 8 10- 0X5204 123
10- MPA-49-.3/18.5 10- 1C0404 123
10- MPA- 140-21.2/21.8 10- 0Y6004 123
10- MPA- 140-42. 0/ 42. 7 10- 0P9234 123
10-SJ-4-2.0/0 10- 1C2004 123
10-SJ-4-5.4/13. 4 10-1L2304 123

10-SJ-4-15.5/16.7 10- 1C5004 124



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
10-SJ-4-/0 10- 139904 124
10-SJ-4-/0 10- 1C8004 124
10- SJ-5-10.6/0 10- 1H3424 124
10- SJ-5- 26. 4/ 27 10- 1Co404 124
10- SJ-5-33.4/33.4 10- 14404 124
10- SJ-5-45.8/45. 8 10- 1N2004 125
10-SJ-5-/0 10- 1K9304 125
10-SJ-12-4.4/0 10- 1K6104 125
10- SJ-88-13. 7/ 14 10- 0S7404 125
10- SJ-88-22.1/0 10- 1E5314 125
10-SJ-99-8.9/9.5 10- 0E6144 125
10- SJ-99-9. 4/ 15 10- 132104 126
10- SJ-99-14. 4/ 29 10- 1C7604 126
10- SJ-99-16. 4/18.2 10- 3A1014 126
10- SJ-99-16. 8/ 17. 6 10- 0X3104 126
10- SJ-99-20.1/20.1 10- 1N4604 126
10- SJ-99-30.9/31.3 10- 1C2804 126
10- STA-5-12.6/0 10- 135204 127
10- STA-5-27.0/ 27.5 10-1Gr224 127
10- STA-5-27.0/27.4 10- 0W6304 127
10- STA-99-13.4/13.8 10- 0L8704 127

10- STA-99-13.8/17.6 10- 0X6704 127



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
10- STA-99-18.0/19.7 10- 0X56Y4 127
10- TUO 108-4.3/5.1 10- 0Y2104 128
10- TUO 108-18. 9/ 38. 8 10- 462104 128
11-1MP-7-.4/6.3 11- 2N0084 128
11-1WMP-8-36.5/37.5 11- 410404 128
11-1MP-86-8.4/8.8 11- 2N0574 129
11-1MP-98-32.1/32.5 11- 080284 129
11-1wP-111-.1/1.2 11- 2N0724 129
11-1WMP-115-8.8/L11.4 11- 2N0414 129
11-SD-0-/0 11- 424604 129
11-SD-5-.2/15.2 11- 427504 129
11-SD-5-2.3/ 14 11- 418104 130
11-SD-5-9.0/9 11- 2N0544 130
11- SD-5-20.5/20.5 11- 2N0534 130
11-SD-5-.3/72.1 11- 429704 130
11-SD-5-13.5/14. 4 11- 424704 130
11-SD-5-29.1/30.5 11- 273404 130
11-SD-5-34.9/35.1 11- 417504 131
11-SD-5-37.4/46.5 11-2T2174 131
11-SD-5-38.4/47.3 11- 272184 131
11-SD-5-/0 11- 424904 131

11- SD-5-/60 11- 420704 131



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
11-SD-8-2.8/5 11-411314 131
11-SD-8-5.9/11.5 11-411334 132
11- SD-8-. 3/ 23 11- 428104 132
11-SD-8-25.1/40.1 11- 422114 132
11- SD- 8- 25. 9/ 32 11- 2N0954 132
11- SD- 8- 32. 0/ 44 11- 2N0994 132
11-SD-8-49.0/0 11- 409104 132
11-SD-11-.6/2.7 11- 056374 133
11-SD-15-11.2/31.5 11- 429804 133
11-SD-56-5.6/5.6 11- 404604 133
11-SD- 76-12.1/17.7 11- 257164 133
11-SD-78-2.5/2.9 11- 417404 133
11-SD-78-N 17.6/21.3 11- 419304 133
11-SD-94-2.6/10.7 11- 425104 134
11-SD-94-4.4/7.3 11- 412204 134
11-SD-94-10.4/14.9 11- 420004 134
11- SD- 94-30. 0/ 39 11- 2N0454 134
11-SD-125-9.6/13. 2 11-411404 134
11-SD-125-9.7/22.1 11- 2N0884 134
11-SD-125-/1.1 11- 288834 135
11-SD- 163-5.6/11. 2 11- 2N0744 135

11- SD-805-8.4/8. 8 11- 430184 135



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
11- SD-805-24.7/27.6 11- 273304 135
11- SD-905-9. 6/ 11. 4 11-2888U4 135
11-SD-905-3.2/11. 7 11- 2N0844 135
12-ORA-1-4.9/5.5 12- 0H1504 136
12- ORA-1-7.9/10.5 12- OMB2W4 136
12-ORA-1-9.4/0 12- 0MD904 136
12- ORA-1-12.2/13.3 12- 0P6604 136
12- ORA-1-27.0/29.9 12- 0Q2804 136
12- ORA-5-. 6/ 43 12- 0Q6904 137
12- ORA-5-.6/43 12-0P42U4 137
12-ORA-5-1.8/44.2 12- 0S5904 137
12- ORA-5-3.3/3.3 12- 0P7004 137
12- ORA-5-6.9/6.9 12- 0S4304 137
12- ORA-5-10. 3/10.3 12- 0P0904 137
12-ORA-5-12.4/14.5 12- 0K0214 138
12-ORA-5-14.5/17.1 12- 0K0224 138
12- ORA-5-17.1/18.9 12- 0K0234 138
12- ORA-5-25.0/28.3 12- 0R8704 138
12- ORA-5-31.0/33.3 12- ON5104 138
12- ORA-5-34.5/37.4 12- 08504 138
12- ORA-5-34.5/36.8 12- 0P9004 139
12- ORA-5-36.8/38.5 12- 0P9104 139



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
12- ORA-5-42.5/42.6 12- 0S7104 139
12-ORA-22-1.2/1.2 12- 0Q6504 139
12-ORA-22-2.7/11.9 12- 0S2004 139
12- ORA-22-5.6/10.9 12- OMD0O0O4 139
12-ORA-22-9.1/9.1 12- 0N9204 140
12- ORA-22-9.4/19.8 12- 0P5204 140
12- ORA-39-.6/22.2 12- OMb204 140
12-ORA-39-5.1/5.1 12- 0P0104 140
12- ORA-39-8.5/11.7 12- 0S4504 140
12-ORA-39-9.7/9.7 12- 0Q6404 140
12- ORA-39-15.2/15.9 12- 0F9704 141
12-ORA-55-1.4/T72.1 12- 054804 141
12- ORA-55-15.1/17.5 12-0S0404 141
12- ORA-55-17.7/17.7 12-0S0904 141
12- ORA-57-16. 2/ 20. 9 12- OFO3W4 141
12- ORA-57-16.5/16. 6 12-0T0704 141
12- ORA-57-20.3/21. 6 12-0C1104 142
12- ORA- 73-10. 0/ 28 12- ON7204 142
12- ORA-73-10. 3/ 19.5 12- 0S2304 142
12- ORA-73-23.7/24.1 12- ON8604 142
12-ORA-74-2.9/5.1 12-0L7224 142

12-ORA-74-11.5/16.6 12- 0P0304 142



District
Federal Aid
- E-
-S-

Cnty Rt Pm

12-ORA-90-.5/2.5
12-ORA-90-2.6/5.1
12-ORA-90-4.0/ 4
12-ORA-91-1.8/3. 4
12- ORA-91-9.8/18.9

Statement of Ongoing Contracts - Index

12- ORA-91-12.5/13.9

12- ORA-91- 16. 6/ 17
12- ORA-133-3.2/4.1

12- ORA-133-4.2/13. 4
12- ORA-133-3.9/13.6

12- ORA-241-14.5/ 25

12- ORA-241-16.0/38.8

12- ORA-405-5.6/5.6
12- ORA-405-7. 3/ 10

01

Statement of Ongoing Contracts - Federal Aid

Category

Contract

12- 0S4704
12- 0P5804
12- 0Q4204
12- 0QB104
12- ON3204
12- 0N4904
12- 0S6604
12- 0P94U4
12- 0S2204
12- ON6604
12- 0Q7004
12- 0R5204
12- 0P4004
12- ON5204

FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)

Page
143
143
143
143
143
143
144
144
144
144
144
144
145
145

Bid + CCO

$105, 905, 475
$10, 180, 755

Work Comp

$62, 200, 545

$7, 667,122



District
Federal Aid

District Total:

District
Federal Aid
-1 -
-F-
-S-

District Total:

District
Federal Aid
- -
- E-
-S-

District Total:

District

01

02

03

04

Statement of Ongoing Contracts - Federal Aid

Category

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)

Bid + CCO
$295, 465, 503
$411, 551, 732

Work Comp
$183, 669, 047
$253, 536, 715

Bid + CCO

$1, 935, 236
$4, 917, 782
$60, 444, 775
$335, 849, 217
$403, 147, 009

Work Comp
$1, 612, 157
$4, 810, 027

$38, 867, 885
$253, 400, 298
$298, 690, 366

Bid + CCO

$74, 894, 145
$279, 228, 548
$6, 676, 734

$1, 180, 961, 043
$1, 541, 760, 469

Work Comp
$44, 679, 078
$177,097, 941
$5, 393, 896
$729, 588, 774
$956, 759, 688




District
Federal Aid
- -
- E-

District Total:

District
Federal Aid
-F-
-S-

District Total:

District
Federal Aid
- -
- E-
-S-

District Total:

04

05

06

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)

Category
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)

Bid + CCO

$197, 024, 787
$277, 930, 873
$1, 210, 365, 218
$1, 685, 320, 878

Bid + CCO
$122, 658, 174
$46, 434, 870
$551, 232, 439
$720, 325, 484

Work Comp
$126, 323, 733
$165, 296, 764
$733, 767,017

$1, 025, 387,514

Bid + CCO
$26, 040, 729
$253, 517, 454
$7, 143, 664
$308, 879, 103
$595, 580, 949

Work Comp
$78, 688, 878
$34, 557, 689

$242,732, 226
$355, 978, 793

Work Comp
$11, 582, 120
$74, 022,704

$6, 565, 249
$236, 548, 524
$328, 718, 597




District
Federal Aid

District Total:

District
Federal Aid
- -
- F-
-S-

District Total:

District
Federal Aid
-F-

District Total:

07

08

09

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)

Category
FEDERAL Al D ( PRI MARY)

Bid + CCO

$518, 057, 138
$219, 155, 882
$21, 870, 867
$1, 721, 901, 701
$2, 480, 985, 588

Bid + CCO

$262, 157, 869
$62, 520, 825
$20, 174, 109
$842, 010, 604
$1, 186, 863, 408

Work Comp
$417, 864, 349
$198, 975, 154

$10, 981, 908
$1, 240, 878, 508
$1, 868, 699, 918

Bid + CCO
$46, 965, 971
$40, 638, 082
$87, 604, 053

Work Comp
$165, 029, 656
$12, 388, 837
$10, 996, 771
$426, 842, 474
$615, 257, 738

Work Comp
$27, 074, 481
$22, 837,976
$49, 912, 457




District
Federal Aid

District Total:

District
Federal Aid
- -
- F-
-S-

District Total:

District
Federal Aid
-1 -
-F-

District Total:

10

11

12

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)

Bid + CCO

$3, 838, 438
$150, 934, 055
$53, 158, 122
$162, 358, 352
$370, 288, 967

Bid + CCO

$35, 568, 791
$39, 062, 410
$11, 680, 406
$735, 744, 064
$822, 055, 672

Work Comp
$3, 104, 036
$45, 240, 864
$29, 741, 722
$87, 995, 200
$166, 081, 823

Bid + CCO
$109, 797, 297
$32, 642, 845
$432, 160, 066
$574, 600, 208

Work Comp
$29, 636, 937
$21, 557, 553

$3, 506, 190
$591, 324, 361
$646, 025, 041

Work Comp
$50, 091, 269
$7, 376, 021
$220, 551, 575
$278, 018, 865




Federal Aid

-S
-F-

Statewide Totals

Statement of Ongoing Contracts -

Statewide Recap
Category Bid + CCO
FEDERAL Al D (| NTERSTATE) $1, 229, 314, 431
$7, 817, 565, 392
FEDERAL Al D ( SECONDARY) $237, 764, 302
FEDERAL Al D ( PRI MARY) $1, 595, 440, 292

$10, 880, 084, 416

Statement of Ongoing Contracts-Summary

District Work Completed This Period
05 $3, 200, 331
12 $2, 454, 550
10 $5, 154, 867
02 $17, 293, 347
01 $18, 857, 427
08 $82, 321, 563
04 $8, 362, 005
07 $6, 252, 540
06 $2, 734, 184

Work Comp
$849, 923, 334
$4, 970, 135, 980
$148, 278, 432
$874, 729, 769

$6, 843, 067, 515




Statement of Ongoing Contracts-Summary
District Work Completed ThisPeriod
03 $11, 842, 033

Work completed this Period: $158, 472, 847
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